

SAGINAW COUNTY BUILDING AUTHORITY
Saginaw County Courthouse & Governmental Center
111 S. Michigan Avenue, Saginaw MI 48602
Board Room 200
October 6, 2022 at 10:30 a.m.

A G E N D A

- I. Call To Order
- II. Public Comment
- III. Approval of September 1, 2022 Meeting Minutes
- IV. The Dow Event Center Capital Improvement Project–Jake Golden, Project Manager, Spence Brothers
 1. Potential Change Orders
 - a) PCO#034 – Added Keyed Switches in Deck
 - b) PCO#046 – Light Pole Anchor Bolts
 2. Project Update
 3. Other
- V. SCACC Resource Center – Ben LeBlanc, Senior Project Manager and Cherie Armstrong, Granger
 1. Potential Change Orders
 - a) PCO#18 – Permanent Generator
 - b) PCO#23 – Erosion Control Permit Extension
 - c) PCO#24 – 800 Amp Disconnect
 - d) PCO#25 – Dog Run/Yard Landscaping
 - e) PCO#26 – Fiber Optic Conduit
 - f) PCO#27 – Addition of Heating and Insulation to Storage Building
 2. SME Punch List Update – “Joist to bearing plate connections welded only on one side and back. EOR Response Required.”
 3. Project Update
 4. Other
- VI. The DOW Event Center – Jon Block, General Manager, The Dow Event Center
 1. Phase II Proposal – William Kibbe and Associates
 2. Other
- VII. Other Issues/Concerns
 1. Other
- VIII. Next Meeting – Thursday, November 3, 2022 at 10:30am
- IX. Adjournment