
 

MISTEGUAY CREEK INTERCOUNTY DRAIN 
 

 

 
 

BIDDING DOCUMENTS 
 

 
 

           

 
 
 

 
Prepared For: 

 
MICHIGAN DEPARTMENT OF AGRICULTURE & RURAL DEVELOPMENT 

GENESEE COUNTY DRAIN COMMISSIONER 
SAGINAW COUNTY PUBLIC WORKS COMMISSIONER 

SHIAWASSEE COUNTY DRAIN COMMISSIONER 
 
 
 
 
 
 
 

Prepared By: 
 

 
 
 
 
 
 
 
 
 
 
Project I.D. Number 118598SG2010  



 

Misteguay Creek Intercounty Drain  Table of Contents 
Misteguay Creek Intercounty Drain Drainage Board  TOC-1 

 
TABLE OF CONTENTS 

Division Section Title Pages

BIDDING / CONTRACT DOCUMENTS (EJCDC) 
C-111 NOTICE OF LETTING 6 
C-200 INSTRUCTIONS TO BIDDERS 8
C-220 AFFIDAVIT OF COMPLIANCE IRAN LINKED BUSINESS 1
C-410 BID FORM 8
 FUEL ESTIMATION SPREADSHEET 1
C-510 NOTICE OF AWARD 1
C-520 AGREEMENT STIPULATED PRICE 6
C-550 NOTICE TO PROCEED 1
C-610 PERFORMANCE BOND 3
C-615 PAYMENT BOND 4
C-625 CERTIFICATE OF SUBSTANTIAL COMPLETION 1 
C-700 GENERAL CONDITIONS 65
C-800 SUPPLEMENTARY CONDITIONS 7
C-941 CHANGE ORDER 1
C-943 LANDOWNER AGREEMENT 1
C-944 AFFIDAVITT AND CONSENT OF SURETY 2

SPECIFICATIONS GROUP 

General Requirements Subgroup 

DIVISION 01 - GENERAL REQUIREMENTS 
011000 SUMMARY  2
012000 PRICE AND PAYMENT PROCEDURES  5
012500 SUBSTITUTION PROCEDURES  2
013000 ADMINISTRATIVE REQUIREMENTS  5
013216 CONSTRUCTION PROGRESS SCHEDULE  2
013300 SUBMITTAL PROCEDURES  6
014000 QUALITY REQUIREMENTS  4
015000 TEMPORARY FACILITIES AND CONTROLS  5
015526 TRAFFIC CONTROL  3
016000 PRODUCT REQUIREMENTS  3
017000 EXECUTION AND CLOSEOUT REQUIREMENTS  4

Facility Construction Subgroup 

DIVISION 03 - CONCRETE 
031000 CONCRETE FORMING AND ACCESSORIES  9
032000 CONCRETE REINFORCING  6
033000 CAST-IN-PLACE CONCRETE  10
033900 CONCRETE CURING  2



 

Misteguay Creek Intercounty Drain  Table of Contents 
Misteguay Creek Intercounty Drain Drainage Board  TOC-2 

Site and Infrastructure Subgroup 

DIVISION 31 - EARTHWORK 
311000 SITE CLEARING  5
312213 ROUGH GRADING  5
312316 EXCAVATION  5
312317 TRENCHING  7
312319 DEWATERING  5
312323 FILL  6
312500 EROSION AND SEDIMENTATION CONTROLS  4
313221 FILTER FABRIC  3
313521 SLOPE PROTECTION AND EROSION CONTROL  4
313700 RIPRAP  4
315013 EXCAVATION SUPPORT SYSTEMS  3

DIVISION 32 - EXTERIOR IMPROVEMENTS 
321123 AGGREGATE BASE COURSES  4
323113 CHAIN LINK FENCES AND GATES  5
329113 SOIL PREPARATION  2
329119 LANDSCAPE GRADING  3
329219 SEEDING  6

DIVISION 33 - UTILITIES 
330513 MANHOLES AND STRUCTURES  6
334113 PUBLIC STORM UTILITY DRAINAGE PIPING  6
334213.13 PUBLIC PIPE CULVERTS  7
334214 LATERAL TILE DRAINS  4

Process Equipment Subgroup 

DIVISION 40 - PROCESS INTERCONNECTIONS 
40057116 FLAP GATES  5
  

    APPENDIX A – SOIL BORINGS 
  

END OF TABLE OF CONTENTS 



 

 

 
 
 
 
 

 
Notice of Letting and Day of Review of Apportionments 

 
MISTEGUAY CREEK INTERCOUNTY DRAIN 

(Saginaw, Genesee, and Shiawassee Counties) 
 

NOTICE OF LETTING 

 DATE: June 25, 2019 
 TIME: 10:00 a.m. 
 LOCATION: Albee Township Hall 
  10645 East Road, Burt, Michigan 48417 

All bids submitted prior to June 25, 2019 shall be submitted to the office of Spicer 
Group, Inc., 230 S. Washington Avenue, Saginaw, Michigan 48607.  No bids will be 
accepted at the Spicer Group office after 5 p.m. on June 24, 2019.  The Misteguay 
Creek Intercounty Drain Drainage Board will meet on the above date, time, and location to 
receive construction bids for the Misteguay Creek Intercounty Drain.  Bids will then be 
opened and publicly announced. 
 
The Misteguay Creek Intercounty Drain will be let in three divisions as follows:   

Division I is reconstruction of two flap gate structures. 

Division II is reconstruction of one flap gate structure and reconstruction of dikes 
along 2.2 miles of drain. 

Division III is improvements to existing Misteguay Structure No. 4 Dam. 

All stations are 100 feet apart. The following items will be required and a contract let 
for the same. 

 
DIVISION I - DOWNSTREAM OUTLET REPAIRS 
MUNSON DRAIN OUTLET (STA. 276+62) 

300 Lin. Ft. Dike and Channel Reconstruction 
1 Each 84" Flap Gate 
2 Each 42" Flap Gate 
72 Lin. Ft. 84" R.C.P. (C-76, CL III) 

120 Lin. Ft. 42" R.C.P. (C-76, CL III) 
1 Lump Sum Concrete Headwalls and Wingwalls (Downstream End) 

400 Sq. Yds. Miscellaneous Riprap 
PEART DRAIN OUTLET (STA. 441+22) 

300 Lin. Ft. Dike and Channel Reconstruction 
1 Each 84" Flap Gate 



2 Each 48" Flap Gate 
80 Lin. Ft. 84" R.C.P. (C-76, CL III) 

136 Lin. Ft. 48" R.C.P. (C-76, CL III) 
1 Lump Sum Concrete Headwalls and Wingwalls (Downstream End) 

400 Sq. Yds. Miscellaneous Riprap 
MISCELLANEOUS ITEMS (Applies to All Locations) 

1 Lump Sum Seeding, Fertilizing, and Mulching 
1 Lump Sum Cleanup and Restoration 
1 Lump Sum Site Clearing 

DIVISION II - VERNE ROAD TO BURT ROAD (STA 493+56 TO STA 610+38) 
OPEN CHANNEL CONSTRUCTION 
11,830 Lin. Ft. Dike and Channel Reconstruction - Both Sides 

1 Lump Sum Site Clearing - Both Sides 
DENSLOW DRAIN OUTLET (STA. 495+03) 

1 Each 84" Flap Gate 
1 Each 66" Flap Gate 
1 Each 48" Flap Gate 

124 Lin. Ft. 84" R.C.P. (C-76, CL III) 
124 Lin. Ft. 66" R.C.P. (C-76, CL III) 
124 Lin. Ft. 48" R.C.P. (C-76, CL III) 

1 Lump Sum Concrete Headwalls and Wingwalls (Both Ends) 
400 Sq. Yds. Miscellaneous Riprap 

Cresswell Road Relocation 
148 Lin. Ft. 15" R.C.P. (C-76, CL III) 
40 Lin. Ft. 15" CMP (Aluminized)  
  (2 2/3" x 1/2" Corr., 14 Ga.) Bevel Ends 2 Hor. To 1 Vert. 
1 Each 4' Dia. CB/MH 

1,100 Sq. Yds. Aggregate Base, 8", 22A 
500 Cu. Yds. Sand Sub-Base, CIP, Class II  

1 Lump Sum Miscellaneous Cleanup and Grading 
1 Lump Sum Seeding, Fertilizing, Mulching 

CROSSINGS  
Crossing No. 3 - Fergus Road Bridge - Sta. 522+68 
1,650 Sq. Yds. Miscellaneous Riprap  
Crossing No. 4 - Birch Run Road Bridge - Sta. 550+25 

400 Sq. Yds. Miscellaneous Riprap  
SOIL EROSION AND SEDIMENT CONTROL 

500 Sq. Yds. Miscellaneous Riprap 
4,375 Lin. Ft. Plain Riprap Toe of Slope - Type I (Less than 15 Sq. Ft/Ft) 
2,525 Lin. Ft. Plain Riprap Toe of Slope - Type II (15 to 30 Sq. Ft/Ft) 
4,025 Lin. Ft. Plain Riprap Toe of Slope - Type III (Greater than 30 Sq. Ft/Ft) 
2,000 Lin. Ft.  Plain Riprap Spillway 

80 Acres Seeding, Fertilizing, and Blown Straw Mulch - On Dike 
25 Acres Seeding, Fertilizing, and Mulch Blankets (S-75) - On Dike 



1 Lump Sump Cleanup and Restoration 
Road Drainage Outlets 

2 Each Precast Concrete Headwall - For 30” Pipe 
2 Each Precast Concrete Headwall - For 24" Pipe  
2 Each Precast Concrete Headwall - For 18" Pipe  

595 Lin. Ft. 24" Dia. R.C.P. (Cl. III) 
275 Lin. Ft. 18" Dia. R.C.P. (Cl. III) 

2 Each 24" Dia. Concrete Flared End Section 
1 Each 18" Dia. Concrete Flared End Section 
2 Each 30” Dia. Flap Gate (Flatback) 
2 Each 24" Dia. Flap Gate (Flatback) 
2 Each 18" Dia. Flap Gate (Flatback) 

Field Tiles  
6 Each 12" & 10" Field Tile Outlet Ends 
6 Each 8" & 6" Field Tile Outlet Ends 
1 Each 4" & Smaller Field Tile Outlet Ends 

300 Lin. Ft. 12" Tile Outlet Replacement (PVC, SDR-26) 
300 Lin. Ft. 10" Tile Outlet Replacement (PVC, SDR-26) 
300 Lin. Ft. 8" Tile Outlet Replacement (PVC, SDR-26) 
300 Lin. Ft. 6" Tile Outlet Replacement (PVC, SDR-26) 

3 Each 12" Dia. Flap Gate (Spigotback) 
3 Each 10" Dia. Flap Gate (Spigotback) 
3 Each 8" Dia. Flap Gate (Spigotback) 
3 Each 6" Dia. Flap Gate (Spigotback) 

100 Lin. Ft. 12" Header Tile Relocation (Single Wall, Heavy Duty) 
1,000 Lin. Ft. 10" Header Tile Relocation (Single Wall, Heavy Duty) 
1,000 Lin. Ft. 8" Header Tile Relocation (Single Wall, Heavy Duty) 
1,000 Lin. Ft. 6" Header Tile Relocation (Single Wall, Heavy Duty) 

13 Each Plain Riprap Splash Pad 
1 Each 4' Dia. CB/MH 
4 Each Relocate Existing Drainage Structure 

  (Includes Crocks and Agri-drains) 
MISCELLANEOUS ITEMS 

1 Lump Sum Traffic Control 
DIVISION III - IMPROVEMENTS AT STRUCTURE NO. 4 SITE 
OPEN CHANNEL CONSTRUCTION 

375 Lin. Ft. Channel Cleanout and Bank Sloping 
375 Lin. Ft. Spoil Hauling 

1 Lump Sum Site Clearing 
EROSION CONTROL DOWNSTREAM OF DAM 

375 Lin. Ft. Plain Riprap Toe of Slope 
125 Sq. Yds. Heavy Riprap 
500 Sq. Yds. Heavy Riprap at Dam Outlet 
510 Sq. Yds. North American Green C-350 



1 Lump Sum Seeding, Fertilizing, and Mulching 
1 Lump Sum Cleanup and Restoration 

ACCESS ROAD CONSTRUCTION 
1 Lump Sum Access Ramp Construction (Approx. 2,900 Cu. Yds.) 

700 Sq. Yds. Aggregate Based, 6", 22A 
1 Lump Sum Miscellaneous Fence Work 

450 Lin. Ft. Silt Fence 
MISCELLANEOUS ITEMS 

1 Lump Sum Over-Flow Structure (RCC Spillway) Maintenance 
1 Lump Sum Gravel Driveway Repairs (Upstream Side of Dam) 

ALTERNATE BID ITEMS 
500 Sq. Yds. Articulated Concrete Block 

 
This Notice of Letting, the plans, specifications and bid proposal shall be considered a part 
of the Contract.  The Contract will be let in accordance with the Contract Documents now on 
file at Spicer Group, 230 S. Washington Ave., Saginaw, MI (Nick Czerwinski, 989-529-0256) 
and available to interested parties.  Bids will be made and received in accordance with 
these documents.   

Bidding Documents, including plans and specifications, may be examined or obtained at the 
office of Spicer Group, Inc., 230 S. Washington Avenue, Saginaw, MI 48607 beginning on 
Tuesday, April 30, 2019.  Copies of Bidding Documents may only be obtained upon 
payment of a $50.00 non-refundable deposit.  

Digital documents will be available at no charge on website www.spicergroup.com.  

A security deposit in the form of a cashier’s check, money order, certified check or bidders 
bond made out to the: “Misteguay Creek Intercounty Drain Drainage District” shall be 
submitted with any bids.  No cash will be permitted.  The security deposits of all 
unsuccessful bidders shall be returned after the Contract is awarded. 

A mandatory pre-bid conference will be held at 10:00 a.m. on May 21, 2019, at the office 
of Spicer Group, 230 South Washington Avenue, Saginaw, Michigan 48607.  It is a 
requirement that any prospective General Contractor bidding attend this meeting.  
Representatives of the Owner and Professional will be present to discuss the project.  
Attendance is required for sealed bids to be accepted.  The Professional will transmit to all 
prospective bidders of record an Addendum as the Professional considers necessary in 
response to questions arising at the conference.  Oral statements may not be relied upon 
and will not be legally effective. 

The Contract will be awarded to the lowest responsive and responsible bidder giving 
adequate security for the performance of the work and meeting all conditions represented in 
the Instructions to Bidders.  The Contract completion date and the terms of payment will be 
announced at the time and place of letting.  If no satisfactory bids are received, we reserve 
the right to reject any and all bids and to adjourn to a time and location as we shall 
announce.



NOTICE OF DAY OF REVIEW OF APPORTIONMENTS 
 
The Saginaw County Public Works Commissioner will hold a Day of Review of 
Apportionments on the date, time and location listed below: 
 
 DATE: July 9, 2019 
 TIME: 9:00 a.m. to 5:00 p.m. 
 LOCATION: 111 South Michigan Avenue, Saginaw, Michigan 
 QUESTIONS: 989-790-5258 
 
The Genesee County Drain Commissioner will hold a Day of Review of Apportionments 
on the date, time and location listed below: 
 
 DATE: July 9, 2019 
 TIME: 9:00 a.m. to 5:00 p.m. 
 LOCATION: 4608 Beecher Road, Flint, Michigan 
 QUESTIONS: 810-232-7662 
 
The Shiawassee County Drain Commissioner will hold a Day of Review of 
Apportionments on the date, time and location listed below: 
 
 DATE: July 9, 2019 
 TIME: 9:00 a.m. to 5:00 p.m. 
 LOCATION: 149 East Corunna Avenue, Suite 1, Corunna, Michigan             
 QUESTIONS: 989-743-2398 
 
The Day of Review is an opportunity to review the tentative apportionment of benefit for 
each parcel and municipality within the Misteguay Creek Intercounty Drain Drainage 
District.  
 
The Commissioner, engineers and/or other staff members will be available to assist 
individuals throughout the day and make revisions where necessary. There is no need to 
schedule an appointment for a specific time on the Day of Review.  The computation of 
costs for the Misteguay Creek Intercounty Drain will also be available at the Day of Review.  
Drain assessments are collected in the same manner as property taxes and will appear on 
your winter tax bill.  If drain assessments are being collected for more than one (1) year, 
you may pay the assessment in full with any interest to date at any time and avoid further 
interest charges. 
 
Persons with disabilities needing accommodations for effective participation in the Day of 
Review should contact the Drain/Public Works Commissioner of their County at the number 
listed above (voice) or through the Michigan Relay Center at 7-1-1 (TDD) at least 24 hours 
in advance of the Day of Review to request mobility, visual, hearing or other assistance. 
 
You may appeal the Drain/Public Works Commissioner’s determination of apportionments 
to the Probate Court in the county in which you reside within ten (10) days of the Day of 
Review. 
 



 
The following is a condensed description of the several tracts or parcels of lands 
constituting the Special Assessment District of the Misteguay Creek Intercounty Drain: 
 
Lands situated in Sections 24-25 and 36 of James Township, Sections 30-36 of Spaulding 
Township, Sections 1 and 12 of St. Charles Township, Sections 1-18, 20-28 and 33-36 of 
Albee Township, Sections 6-7, 17-20 and 29-32 of Taymouth Township, and Sections 1-4, 
9-17, 20-29 and 32-36 of Maple Grove Township in Saginaw County, Michigan.  Also lands 
in Sections 5-7, 17-20 and 28-33 of Montrose Township, Sections 4-7, 18-19 and 30-32 of 
Flushing Township, Sections 5-9, 15-23 and 25-36 of Clayton Township, and Sections 35-
36 of City of Swartz Creek in Genesee County, Michigan.  Also lands in Sections 1-36 of 
Hazelton Township, Sections 1, 11-16, 21-28 and 33-36 of New Haven Township, Sections 
1-3 and 12 of Caledonia Township, and Sections 1-18, 20-29 and 32-36 of Venice 
Township in Shiawassee County, Michigan. 
 
A more particular description will be available at the Day of Review of Apportionment.  If you 
have received this notice by first class mail you are identified on the tax rolls as owning 
property liable for a drain assessment. 
 
The following public corporations are to be assessed at large to pay part of the cost of the 
construction of improvements to the Misteguay Creek Intercounty Drain: 
 
Genesee County and the following public corporations in Genesee County:  Clayton Charter, 
Flushing Charter, and Montrose Charter Townships, and City of Montrose and City of Swartz 
Creek, and Village of Lennon; Saginaw County and the following public corporations in Saginaw 
County:  Albee, James, Maple Grove, Spaulding, St. Charles, and Taymouth Townships; 
Shiawassee County and the following public corporations in Shiawassee County:  Caledonia 
Charter, Hazelton, New Haven, and Venice Townships, Village of Lennon, and Village of New 
Lothrop;  Michigan Department of Transportation  
 
Dated:  ________________, 2019 
 
 
 
             
       Michael Gregg 

Michigan Department of Agriculture and 
Rural Development 
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INSTRUCTIONS TO BIDDERS 

ARTICLE 1 – DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General 
Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders 
have the meanings indicated below: 

A. Issuing Office – The office from which the Bidding Documents are to be issued. 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number 
and format stated in the advertisement or invitation to bid. 

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor 
Engineer assumes any responsibility for errors or misinterpretations resulting from the use of 
incomplete sets of Bidding Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do 
so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license 
for any other use. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 3 
days of Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications 
such as financial data, previous experience, and present commitments, and (b) the following 
additional information: 

3.02 A Bidder’s failure to submit required qualification information within the times indicated may 
disqualify Bidder from receiving an award of the Contract. 

3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek 
additional pertinent information regarding Bidder’s qualifications. 

3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 
representations and certifications. 

ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF 
SITE; OWNER’S SAFETY PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-
way, easements, and other lands furnished by Owner for the use of the Contractor. Any 
additional lands required for temporary construction facilities, construction equipment, or 
storage of materials and equipment, and any access needed for such additional lands, are to 
be obtained and paid for by Contractor. 

4.02 Existing Site Conditions 

A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 

1. The Supplementary Conditions identify: 
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a. those reports known to Owner of explorations and tests of subsurface conditions at 
or adjacent to the Site. 

b. those drawings known to Owner of physical conditions relating to existing surface 
or subsurface structures at the Site (except Underground Facilities). 

c. reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site. 

d. Technical Data contained in such reports and drawings. 

2. Owner will make copies of reports and drawings referenced above available to any 
Bidder on request. These reports and drawings are not part of the Contract Documents, 
but the Technical Data contained therein upon whose accuracy Bidder is entitled to rely, 
as provided in the General Conditions, has been identified and established in the 
Supplementary Conditions. Bidder is responsible for any interpretation or conclusion 
Bidder draws from any Technical Data or any other data, interpretations, opinions, or 
information contained in such reports or shown or indicated in such drawings. 

3. If the Supplementary Conditions do not identify Technical Data, the default definition 
of Technical Data set forth in Article 1 of the General Conditions will apply. 

B. Underground Facilities: Information and data shown or indicated in the Bidding Documents 
with respect to existing Underground Facilities at or contiguous to the Site are set forth in 
the Contract Documents and are based upon information and data furnished to Owner and 
Engineer by owners of such Underground Facilities, including Owner, or others. 

C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished 
to prospective Bidders with respect to subsurface conditions, other physical conditions, and 
Underground Facilities, and possible changes in the Bidding Documents due to differing or 
unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 of 
the General Conditions. Provisions concerning responsibilities for the adequacy of data 
furnished to prospective Bidders with respect to a Hazardous Environmental Condition at the 
Site, if any, and possible changes in the Contract Documents due to any Hazardous 
Environmental Condition uncovered or revealed at the Site which was not shown or 
indicated in the Drawings or Specifications or identified in the Contract Documents to be 
within the scope of the Work, appear in Paragraph 5.06 of the General Conditions. 

4.03 Site Visit and Testing by Bidders 

A. Bidder shall conduct the required Site visit during normal working hours, and shall not 
disturb any ongoing operations at the Site. 

B. On request, and to the extent Owner has control over the Site, and schedule permitting, the 
Owner will provide Bidder access to the Site to conduct such additional examinations, 
investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 
submitting a successful Bid. Owner will not have any obligation to grant such access if 
doing so is not practical because of existing operations, security or safety concerns, or 
restraints on Owner’s authority regarding the Site. 

C. Bidder shall comply with all applicable Laws and Regulations regarding excavation and 
location of utilities, obtain all permits, and comply with all terms and conditions established 
by Owner or by property owners or other entities controlling the Site with respect to 
schedule, access, existing operations, security, liability insurance, and applicable safety 
programs. 

D. Bidder shall fill all holes and clean up and restore the Site to its former condition upon 
completion of such explorations, investigations, tests, and studies. 
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4.04 Owner’s Safety Program 

A. Site visits and work at the Site may be governed by an Owner safety program. As the 
General Conditions indicate, if an Owner safety program exists, it will be noted in the 
Supplementary Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 
general nature of other work of which Owner is aware (if any) that is to be performed at the 
Site by Owner or others (such as utilities and other prime contractors) and relates to the 
Work contemplated by these Bidding Documents. If Owner is party to a written contract for 
such other work, then on request, Owner will provide to each Bidder access to examine such 
contracts (other than portions thereof related to price and other confidential matters), if any. 

ARTICLE 5 – BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, and any data and reference items 
identified in the Bidding Documents; 

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and 
become familiar with and satisfy itself as to the general, local, and Site conditions that may 
affect cost, progress, and performance of the Work; 

C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, 
progress, and performance of the Work; 

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or 
adjacent to the Site and all drawings of physical conditions relating to existing surface or 
subsurface structures at the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings, and (2) reports and 
drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site 
that have been identified in the Supplementary Conditions, especially with respect to 
Technical Data in such reports and drawings; 

E. consider the information known to Bidder itself; information commonly known to 
contractors doing business in the locality of the Site; information and observations obtained 
from visits to the Site; the Bidding Documents; and the Site-related reports and drawings 
identified in the Bidding Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) the 
means, methods, techniques, sequences, and procedures of construction to be employed by 
Bidder; and (3) Bidder’s safety precautions and programs; 

F. agree, based on the information and observations referred to in the preceding paragraph, that 
at the time of submitting its Bid no further examinations, investigations, explorations, tests, 
studies, or data are necessary for the determination of its Bid for performance of the Work at 
the price bid and within the times required, and in accordance with the other terms and 
conditions of the Bidding Documents; 

G. become aware of the general nature of the work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents; 

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 
that Bidder discovers in the Bidding Documents and confirm that the written resolution 
thereof by Engineer is acceptable to Bidder; 
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I. determine that the Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for the performance and furnishing of the Work; 
and 

J. agree that the submission of a Bid will constitute an incontrovertible representation by 
Bidder that Bidder has complied with every requirement of this Article, that without 
exception the Bid and all prices in the Bid are premised upon performing and furnishing the 
Work required by the Bidding Documents. 

ARTICLE 6 – INTERPRETATIONS AND ADDENDA 

6.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 
Engineer in writing. Interpretations or clarifications considered necessary by Engineer in response 
to such questions will be issued by Addenda delivered to all parties recorded as having received 
the Bidding Documents. Questions received less than seven days prior to the date for opening of 
Bids may not be answered. Only questions answered by Addenda will be binding. Oral and other 
interpretations or clarifications will be without legal effect. 

6.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 

ARTICLE 7 – BID SECURITY 

7.01 A Bid must be accompanied by Bid security made payable to “Misteguay Creek Intercounty 
Drain Drainage District” in an amount of 5 percent of Bidder’s maximum Bid price (determined 
by adding the base bid and all alternates) and in the form of a certified check, bank money order, 
or a Bid bond (on the form included in the Bidding Documents) issued by a surety meeting the 
requirements of Paragraphs 6.01 and 6.02 of the General Conditions. 

7.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the 
contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the 
required contract security, and met the other conditions of the Notice of Award, whereupon the 
Bid security will be released. If the Successful Bidder fails to execute and deliver the Contract 
Documents and furnish the required contract security within 15 days after the Notice of Award, 
Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid security of 
that Bidder will be forfeited. Such forfeiture shall be Owner’s exclusive remedy if Bidder 
defaults. 

7.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving 
the award may be retained by Owner until the earlier of seven days after the Effective Date of the 
Contract or 61 days after the Bid opening, whereupon Bid security furnished by such Bidders will 
be released. 

7.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving 
the award will be released within seven days after the Bid opening. 

ARTICLE 8 – CONTRACT TIMES 

8.01 The number of days within which, or the dates by which the Work is to be substantially 
completed and ready for final payment are set forth in the Agreement. 

ARTICLE 9 – LIQUIDATED DAMAGES 

9.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial 
Completion, or completion of the Work in readiness for final payment, are set forth in the 
Agreement. 



Misteguay Creek Intercounty Drain Instructions to Bidders 
Misteguay Creek Intercounty Drain Drainage Board C-200 - 5 

ARTICLE 10 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

10.01 The Contract for the Work, as awarded, will be on the basis of materials and equipment specified 
or described in the Bidding Documents without consideration during the bidding and Contract 
award process of possible substitute or “or-equal” items. In cases in which the Contract allows the 
Contractor to request that Engineer authorize the use of a substitute or “or-equal” item of material 
or equipment, application for such acceptance may not be made to and will not be considered by 
Engineer until after the Effective Date of the Contract. 

10.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor 
will furnish the materials and equipment specified or described in the Bidding Documents, as 
supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of 
“or-equal” or substitution requests are made at Bidder’s sole risk. 

ARTICLE 11 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

11.01 A Bidder shall be prepared to retain specific Subcontractors, Suppliers, or other individuals or 
entities for the performance of the Work if required by the Bidding Documents (most commonly 
in the Specifications) to do so. If a prospective Bidder objects to retaining any such 
Subcontractor, Supplier, or other individual or entity, and the concern is not relieved by an 
Addendum, then the prospective Bidder should refrain from submitting a Bid. 

11.02 Subsequent to the submittal of the Bid, Owner may not require the Successful Bidder or 
Contractor to retain any Subcontractor, Supplier, or other individual or entity against which 
Contractor has reasonable objection. 

11.03 The apparent Successful Bidder, and any other Bidder so requested, shall within five days after 
Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the 
substantial portions of the Work.   

If requested by Owner, such list shall be accompanied by an experience statement with pertinent 
information regarding similar projects and other evidence of qualification for each such 
Subcontractor, Supplier, or other individual or entity. If Owner or Engineer, after due 
investigation, has reasonable objection to any proposed Subcontractor, Supplier, individual, or 
entity, Owner may, before the Notice of Award is given, request apparent Successful Bidder to 
submit an acceptable substitute, in which case apparent Successful Bidder shall submit a 
substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost 
occasioned by such substitution, and Owner may consider such price adjustment in evaluating 
Bids and making the Contract award. 

11.04 If apparent Successful Bidder declines to make any such substitution, Owner may award the 
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or 
other individuals or entities. Declining to make requested substitutions will constitute grounds for 
forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity so 
listed and against which Owner or Engineer makes no written objection prior to the giving of the 
Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent 
revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions. 

ARTICLE 12 – PREPARATION OF BID 

12.01 The Bid Form is included with the Bidding Documents. 

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. 
Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid 
price shall be indicated for each section, Bid item, alternate, adjustment unit price item, and 
unit price item listed therein. 
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B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is 
optional, and Bidder elects to not furnish pricing for such optional alternate item, then 
Bidder may enter the words “No Bid” or “Not Applicable.” 

12.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title 
must appear under the signature), accompanied by evidence of authority to sign. The corporate 
address and state of incorporation shall be shown. 

12.03 A Bid by a limited liability company shall be executed in the name of the firm by a member or 
other authorized person and accompanied by evidence of authority to sign. The state of formation 
of the firm and the official address of the firm shall be shown. 

12.04 A Bid by an individual shall show the Bidder’s name and official address. 

12.05 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 
in the manner indicated on the Bid Form. The official address of the joint venture shall be shown. 

12.06 All names shall be printed in ink below the signatures. 

12.07 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 
be filled in on the Bid Form. 

12.08 Postal and e-mail addresses and telephone number for communications regarding the Bid shall be 
shown. 

12.09 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 
where the Project is located, or Bidder shall covenant in writing to obtain such authority and 
qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state 
contractor license number, if any, shall also be shown on the Bid Form. 

ARTICLE 13 – BASIS OF BID 

13.01 Lump Sum 

A. Bidders shall submit a Bid on a lump sum basis as set forth in the Bid Form. 

13.01 Base Bid with Alternates 

A. Bidders shall submit a Bid on a lump sum basis for the base Bid and include a separate price 
for each alternate described in the Bidding Documents and as provided for in the Bid Form. 
The price for each alternate will be the amount added to or deleted from the base Bid if 
Owner selects the alternate. 

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in 
the Bid Form. 

13.02 Unit Price 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price 
section of the Bid Form. 

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item 
will be the product of the “Estimated Quantity” (which Owner or its representative has set 
forth in the Bid Form) for the item and the corresponding “Bid Unit Price” offered by the 
Bidder. The total of all unit price Bid items will be the sum of these “Bid Prices”; such total 
will be used by Owner for Bid comparison purposes. The final quantities and Contract Price 
will be determined in accordance with Paragraph 13.03 of the General Conditions. 

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in 
favor of the unit prices. Discrepancies between the indicated sum of any column of figures 
and the correct sum thereof will be resolved in favor of the correct sum. 



Misteguay Creek Intercounty Drain Instructions to Bidders 
Misteguay Creek Intercounty Drain Drainage Board C-200 - 7 

13.03 Allowances 

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for 
Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if 
any, named in the Contract Documents, in accordance with Paragraph 13.02.B of the 
General Conditions. 

ARTICLE 14 – SUBMITTAL OF BID 

14.01 With each copy of the Bidding Documents, a Bidder is furnished one Affidavit of Compliance – 
Iran Economic Sanctions Act (C210) This form must be signed, notarized and included with the 
submitted bid package. 

14.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in the 
advertisement or invitation to bid and shall be enclosed in a plainly marked package with the 
Project title (and, if applicable, the designated portion of the Project for which the Bid is 
submitted), the name and address of Bidder, and shall be accompanied by the Bid security and 
other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 
containing the Bid shall be enclosed in a separate package plainly marked on the outside with the 
notation “BID ENCLOSED.” 

14.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the 
correct location or in the designated manner, will not be accepted and will be returned to the 
Bidder unopened. 

ARTICLE 15 – MODIFICATION AND WITHDRAWAL OF BID 

15.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 
Bid must be executed and delivered to the place where Bids are to be submitted prior to the date 
and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be returned 
to the Bidder. 

15.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in 
the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the 
opening of Bids. 

15.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 
and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 
and the Bid security will be returned. Thereafter, if the Work is rebid, that Bidder will be 
disqualified from further bidding on the Work. 

ARTICLE 16 – OPENING OF BIDS 

16.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 
unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids 
and major alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 17 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

17.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but 
Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 
this period. 
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ARTICLE 18 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

18.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that 
Owner finds, after reasonable inquiry and evaluation, to not be responsible. If Bidder purports to 
add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, or 
attempts to alter the contents of the Contract Documents for purposes of the Bid, then the Owner 
will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive all 
minor informalities not involving price, time, or changes in the Work. 

18.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder 
submitting the lowest responsive Bid. 

18.03 Evaluation of Bids 

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 
requirements, and such alternates, unit prices, and other data, as may be requested in the Bid 
Form or prior to the Notice of Award. 

B. For the determination of the apparent low Bidder when unit price bids are submitted, Bids 
will be compared on the basis of the total of the products of the estimated quantity of each 
item and unit price Bid for that item, together with any lump sum items. 

18.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the 
Bidder and may consider the qualifications and experience of Subcontractors and Suppliers 
proposed for those portions of the Work for which the identity of Subcontractors and Suppliers 
must be submitted as provided in the Bidding Documents. 

18.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, 
qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers. 

ARTICLE 19 – BONDS AND INSURANCE 

19.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 
forth Owner’s requirements as to performance and payment bonds and insurance. When the 
Successful Bidder delivers the Agreement (executed by Successful Bidder) to Owner, it shall be 
accompanied by required bonds and insurance documentation. 

ARTICLE 20 – SIGNING OF AGREEMENT 

20.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 
unexecuted counterparts of the Agreement along with the other Contract Documents as identified 
in the Agreement. Within 15 days thereafter, Successful Bidder shall execute and deliver the 
required number of counterparts of the Agreement (and any bonds and insurance documentation 
required to be delivered by the Contract Documents) to Owner. Within ten days thereafter, Owner 
shall deliver one fully executed counterpart of the Agreement to Successful Bidder, together with 
printed and electronic copies of the Contract Documents as stated in Paragraph 2.02 of the 
General Conditions. 
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AFFIDAVIT OF COMPLIANCE-IRAN ECONOMIC SANCTIONS ACT 
MICHIGAN PUBLIC ACT 517 OF 2012 

 
The undersigned, as owner or authorized officer of the below named CONTRACTOR, pursuant to the 
compliance certification requirement by the State of Michigan, and as referenced by OWNER in the 
BIDDING DOCUMENTS, hereby certifies, represents and warrants that the CONTRACTOR (including 
its Officers, Directors and Employees) is not an “Iran linked business” as defined by the Iran Economic 
Sanctions Act, Michigan Public Act 517 of 2012 (THE ACT). And, that in the event CONTRACTOR is 
awarded a contract as a result of the aforementioned BIDDING DOCUMENTS, the Contractor will not 
become an “Iran linked business” at any time during the course of preforming the work or any services 
under the contract. 
 
The CONTACTOR further acknowledges that any person who is found to have submitted a false 
certification is responsible for a civil penalty of not more than $250,000.00 or 2 times the amount of the 
contract or proposed contract for which the false certification was made, whichever is greater.  The cost 
of the OWNER’S investigation and reasonable attorney fees may also be added in addition to the fine.  
Moreover, any person who submitted a false certification shall be ineligible to bid on any other of the 
OWNER’S projects for three (3) years from the date that it is determined that the person has submitted 
the false certification. 
 
CONTRACTOR: 
_______________________________________ 
Name of Contractor 
By: _________________________________ 
Its: _________________________________ 
Date: _________________________________ 
 
STATE OF ______________________} 
       ss.  
COUNTY OF ____________________} 
 
This instrument was acknowledged before me on the __________day of ______________, ____ 
by__________________________. 
 

__________________________________ 
, Notary Public 

____________ County, State of ________ 
My Commission expires: _____________ 
Acting in the County of: _____________ 
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BID FORM 
FOR CONSTRUCTION CONTRACTS 

ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

Misteguay Creek Intercounty Drain Drainage Board 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 
with Owner in the form included in the Bidding Documents to perform all Work as specified or 
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and 
in accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 
limitation those dealing with the disposition of Bid security. This Bid will remain subject to 
acceptance for 120 days after the Bid opening, or for such longer period of time that Bidder may 
agree to in writing upon request of Owner. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, and any data and 
reference items identified in the Bidding Documents, and hereby acknowledges receipt of 
the following Addenda: 

Addendum No.  Addendum, Date 

   

   

   

   

 

If no addenda have been issued, insert “N/A”.  Bidder shall submit signed copies of the 
Addendum Acknowledgment receipt form issued with each addendum with the complete bid 
form. 

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site 
conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions 
at or adjacent to the Site and all drawings of physical conditions relating to existing surface 
or subsurface structures at the Site that have been identified in the Supplementary 
Conditions, especially with respect to Technical Data in such reports and drawings, and (2) 
reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent 
to the Site that have been identified in the Supplementary Conditions, especially with respect 
to Technical Data in such reports and drawings. 
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E. Bidder has considered the information known to Bidder itself; information commonly known 
to contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; the Bidding Documents; and any Site-related reports and 
drawings identified in the Bidding Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) the 
means, methods, techniques, sequences, and procedures of construction to be employed by 
Bidder; and (3) Bidder’s safety precautions and programs. 

F. Bidder agrees, based on the information and observations referred to in the preceding 
paragraph, that no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of this Bid for performance of the Work at the price bid 
and within the times required, and in accordance with the other terms and conditions of the 
Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents. 

H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the 
written resolution thereof by Engineer is acceptable to Bidder. 

I. The Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance and furnishing of the Work. 

J. The submission of this Bid constitutes an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article, and that without exception the 
Bid and all prices in the Bid are premised upon performing and furnishing the Work required 
by the Bidding Documents. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed 
individual or entity and is not submitted in conformity with any collusive agreement or rules 
of any group, association, organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false 
or sham Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 
for the Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of 
value likely to influence the action of a public official in the bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process to the detriment of Owner, (b) to establish bid prices at 
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and 
open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish bid prices at 
artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or affect 
the e execution of the Contract. 
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ARTICLE 5 – BASIS OF BID 

5.01 Bidder will complete the Work in accordance with the Contract Documents for the following 
price(s): 

UNIT PRICE BID – SEE ATTACHED BID FORM 

Bidder acknowledges that (1) each Bid Unit Price includes an amount considered by Bidder to be 
adequate to cover Contractor’s overhead and profit for each separately identified item, and (2) 
estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids, and 
final payment for all unit price Bid items will be based on actual quantities, determined as 
provided in the Contract Documents.   

ARTICLE 6 – TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete on or before October 1, 2021 and will 
be completed and ready for final payment in accordance with Paragraph 15.06 of the General 
Conditions on or before May 31, 2022. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid security; 

B. Affidavit of Compliance – Iran Economic Sanctions Act; 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 
to Bidders, the General Conditions, and the Supplementary Conditions. 

ARTICLE 9 – AWARD OF CONTRACT 

9.01 The bid price for each division will be read separately at the bid opening and will be awarded 
independently. 

ARTICLE 10 – BIDDER COMMUNICATIONS 

10.01 Communications concerning this Bid shall be addressed to: 

Nicholas D. Czerwinski, P.E., Project Manager, 230 S. Washington Ave., Saginaw, MI 
48607-1286, Phone: (989) 529-0256, Email: nickc@spicergroup.com 
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ARTICLE 11 – BID SUBMITTAL 

BIDDER: [Indicate correct name of bidding entity] 

 

By: 
[Signature]  

[Printed name]  
(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach 
evidence of authority to sign.) 

Attest: 
[Signature]  

[Printed name]  

Title:  

Submittal Date:  

Address for giving notices: 

 

 

 

Telephone Number:  

Fax Number:  

Contact Name and e-mail address: 

 

Bidder’s License No.:  

 
(where applicable) 

NOTE TO USER:  Use in those states or other jurisdictions where applicable or required. 

 



Item Estimated Unit
No. Quantity Unit Description Price Amount
DIVISION I - DOWNSTREAM OUTLET REPAIRS
MUNSON DRAIN OUTLET (STA. 276+62)

1. 300 Lin. Ft. Dike and Channel Reconstruction $ $

2. 1 Each 84" Flap Gate $ $

3. 2 Each 42" Flap Gate $ $

4. 72 Lin. Ft. 84" R.C.P. (C-76, CL III) $ $

5. 120 Lin. Ft. 42" R.C.P. (C-76, CL III) $ $

6. 1 Lump Sum Concrete Headwalls and Wingwalls Lump Sum $
(Downstream End)

7. 400 Sq. Yds. Miscellaneous Riprap $ $

PEART DRAIN OUTLET (STA. 441+22)
8. 300 Lin. Ft. Dike and Channel Reconstruction $ $

9. 1 Each 84" Flap Gate $ $

10. 2 Each 48" Flap Gate $ $

11. 80 Lin. Ft. 84" R.C.P. (C-76, CL III) $ $

12. 136 Lin. Ft. 48" R.C.P. (C-76, CL III) $ $

13. 1 Lump Sum Concrete Headwalls and Wingwalls Lump Sum $
(Downstream End)

14. 400 Sq. Yds. Miscellaneous Riprap $ $

MISCELLANEOUS ITEMS (Applies to Both Locations)
15. 1 Lump Sum Seeding, Fertilizing, and Mulching Lump Sum $

16. 1 Lump Sum Cleanup and Restoration Lump Sum $

17. 1 Lump Sum Site Clearing Lump Sum $

DIVISION I - TOTAL AMOUNT OF BID-------------------------------------------------------------------------------------------------------- $

DIVISION II - VERNE ROAD TO BURT ROAD (STA 493+56 TO STA 610+38)
OPEN CHANNEL CONSTRUCTION

18. 3,060 Lin. Ft. Dike and Channel Reconstruction - Left Side - Verne to Fergus $ $
(Sta. 492+08 to 522+68)

19. 3,060 Lin. Ft. Dike and Channel Reconstruction - Right Side - Verne to Fergus $ $
(Sta. 492+08 to 522+68)

20. 2,757 Lin. Ft. Dike and Channel Reconstruction - Left Side - Fergus to Birch Run $ $
(Sta. 522+68 to 550+25)

21. 2,757 Lin. Ft. Dike and Channel Reconstruction - Right Side - Fergus to Birch Run $ $
(Sta. 522+68 to 550+25)

22. 2,975 Lin. Ft. Dike and Channel Reconstruction - Left Side - Birch Run to Sta. 580+00 $ $
(Left Side: Sta. 550+25 to 580+00)

23. 2,975 Lin. Ft. Dike and Channel Reconstruction - Right Side - Birch Run to Sta. 580+00 $ $
(Right Side: Sta. 550+25 to 580+00)
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24. 3,038 Lin. Ft. Dike and Channel Reconstruction - Right Side - Sta. 580+00 to Burt $ $
(Right Side: Sta. 580+00 to 610+38)

25. 3,038 Lin. Ft. Dike and Channel Reconstruction - Left Side - Sta. 580+00 to Burt $ $
(Right Side: Sta. 580+00 to 610+38)

26. 1 Lump Sum Site Clearing - Both Sides Lump Sum $

DENSLOW DRAIN OUTLET (STA. 495+03)
27. 1 Each 84" Flap Gate $ $

28. 1 Each 66" Flap Gate $ $

29. 1 Each 48" Flap Gate $ $

30. 124 Lin. Ft. 84" R.C.P. (C-76, CL III) $ $

31. 124 Lin. Ft. 66" R.C.P. (C-76, CL III) $ $

32. 124 Lin. Ft. 48" R.C.P. (C-76, CL III) $ $

33. 1 Lump Sum Concrete Headwalls and Wingwalls Lump Sum $
(Both Ends)

34. 400 Sq. Yds. Miscellaneous Riprap $ $

Cresswell Road Relocation
35. 148 Lin. Ft. 15" R.C.P. (C-76, CL III) $ $

36. 40 Lin. Ft. 15" CMP (Aluminized) $ $
(2 2/3" x 1/2" Corr., 14 Ga.) Bevel Ends 2 Hor. To 1 Vert.

37. 1 Each 4' Dia. CB/MH $ $

38. 1,100 Sq. Yds. Aggregate Base, 8", 22A $ $

39. 1,100 Cu. Yds. Sand Sub-Base, CIP, Class II $ $

40. 1 Lump Sum Miscellaneous Cleanup and Grading Lump Sum $
(Includes Road Ditching, Filling, and Signage)

41. 1 Lump Sum Seeding, Fertilizing, Mulching Lump Sum $

CROSSINGS
Crossing No. 3 - Fergus Road Bridge - Sta. 522+68

42. 1,650 Sq. Yds. Miscellaneous Riprap $ $

Crossing No. 4 - Birch Run Road Bridge - Sta. 550+25
43. 400 Sq. Yds. Miscellaneous Riprap $ $

SOIL EROSION AND SEDIMENT CONTROL
44. 500 Sq. Yds. Miscellaneous Riprap $ $

45. 4,375 Lin. Ft. Plain Riprap Toe of Slope - Type I (Less than 15 Sq. Ft/Ft) $ $

46. 2,525 Lin. Ft. Plain Riprap Toe of Slope - Type II (15 to 30 Sq. Ft/Ft) $ $

47. 4,025 Lin. Ft. Plain Riprap Toe of Slope - Type III (Greater than 30 Sq. Ft/Ft) $ $

48. 2,000 Lin. Ft. Plain Riprap Spillway $ $

49. 80 Acres Seeding, Fertilizing, and Blown Straw Mulch - On Dike $ $

50. 25 Acres Seeding, Fertilizing, and Mulch Blankets (S-75) - On Dike $ $

Misteguay Creek Intercounty Drain
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51. 1 Lump Sump Cleanup and Restoration Lump Sum $

Road Drainage Outlets
52. 2 Each Precast Concrete Headwall - For 30" Pipe $ $

(MDOT Standard, without Baffle)

53. 2 Each Precast Concrete Headwall - For 24" Pipe $ $
(MDOT Standard, without Baffle)

54. 2 Each Precast Concrete Headwall - For 18" Pipe $ $
(MDOT Standard, without Baffle)

55. 595 Lin. Ft. 24" Dia. R.C.P. (Cl. III) $ $

56. 275 Lin. Ft. 18" Dia. R.C.P. (Cl. III) $ $

57. 2 Each 24" Dia. Concrete Flared End Section $ $

58. 1 Each 18" Dia. Concrete Flared End Section $ $

59. 2 Each 30" Dia. Flap Gate (Flatback) $ $

60. 2 Each 24" Dia. Flap Gate (Flatback) $ $

61. 2 Each 18" Dia. Flap Gate (Flatback) $ $

Field Tiles
62. 6 Each 12" & 10" Field Tile Outlet Ends $ $

63. 6 Each 8" & 6" Field Tile Outlet Ends $ $

64. 1 Each 4" & Smaller Field Tile Outlet Ends $ $

65. 300 Lin. Ft. 12" Tile Outlet Replacement $ $
(PVC, SDR-26)

66. 300 Lin. Ft. 10" Tile Outlet Replacement $ $
(PVC, SDR-26)

67. 300 Lin. Ft. 8" Tile Outlet Replacement $ $
(PVC, SDR-26)

68. 300 Lin. Ft. 6" Tile Outlet Replacement $ $
(PVC, SDR-26)

69. 3 Each 12" Dia. Flap Gate (Spigotback) $ $

70. 3 Each 10" Dia. Flap Gate (Spigotback) $ $

71. 3 Each 8" Dia. Flap Gate (Spigotback) $ $

72. 3 Each 6" Dia. Flap Gate (Spigotback) $ $

73. 100 Lin. Ft. 12" Header Tile Relocation $ $
(Single Wall, Heavy Duty)

74. 1,000 Lin. Ft. 10" Header Tile Relocation $ $
(Single Wall, Heavy Duty)

75. 1,000 Lin. Ft. 8" Header Tile Relocation $ $
(Single Wall, Heavy Duty)

76. 1,000 Lin. Ft. 6" Header Tile Relocation $ $
(Single Wall, Heavy Duty)

77. 13 Each Plain Riprap Splash Pad $ $

Misteguay Creek Intercounty Drain
Misteguay Creek Intercounty Drain Drainage Board
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78. 1 Each 4' Dia. CB/MH $ $

79. 4 Each Relocate Existing Drainage Structure $ $
(Includes Crocks and Agri-drains)

MISCELLANEOUS ITEMS
80. 1 Lump Sum Traffic Control Lump Sum $

DIVISION II - TOTAL AMOUNT OF BID------------------------------------------------------------------------------------------------------- $

DIVISION III - IMPROVEMENTS AT STRUCTURE NO. 4 SITE
OPEN CHANNEL CONSTRUCTION

81. 375 Lin. Ft. Channel Cleanout and Bank Sloping $ $

82. 375 Lin. Ft. Spoil Hauling $ $

83. 1 Lump Sum Site Clearing Lump Sum $

EROSION CONTROL DOWNSTREAM OF DAM
84. 375 Lin. Ft. Plain Riprap Toe of Slope $ $

85. 125 Sq. Yds. Heavy Riprap $ $

86. 500 Sq. Yds. Heavy Riprap at Dam Outlet $ $

87. 510 Sq. Yds. North American Green C-350 $ $

88. 1 Lump Sum Seeding, Fertilizing, and Mulching Lump Sum $

89. 1 Lump Sum Cleanup and Restoration Lump Sum $

ACCESS ROAD CONSTRUCTION
90. 1 Lump Sum Access Ramp Construction Lump Sum $

(Approx. 2,900 Cu. Yds.)

91. 700 Sq. Yds. Aggregate Based, 6", 22A $ $

92. 1 Lump Sum Miscellaneous Fence Work Lump Sum $

93. 450 Lin. Ft. Silt Fence $ $

MISCELLANEOUS ITEMS
94. 1 Lump Sum Over-Flow Structure (RCC Spillway) Maintenance Lump Sum $

Includes Removal of Vegetation, Moss and Detached Concrete, Chipping
and Removal of Imminent Spalling

95. 1 Lump Sum Gravel Driveway Repairs (Upstream Side of Dam) Lump Sum $

DIVISION III - TOTAL AMOUNT OF BID------------------------------------------------------------------------------------------------------ $

ALTERNATE BID ITEMS
96. 500 Sq. Yds. Articulated Concrete Block $ $

(In Lieu of Heavy Riprap at Dam Outlet)

Misteguay Creek Intercounty Drain
Misteguay Creek Intercounty Drain Drainage Board
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TO BE COMPLETED AND SUBMITTED WITH ALL BIDS ON DIVISION II OF THE PROJECT ONLY

Engineer's Estimated Volume of Required Riprap: 14,500 Cubic Yards

Name of Contractor's Riprap Supplier:

Approximate Distance from Project Site to Supplier: Miles

Contractor's Estimated Fuel Price per gallon included with bid: $ /gal

Contractor's Estimated Budget for Hauling Riprap Included on Division II Bid: $

MISTEGUAY CREEK INTERCOUNTY DRAIN

FUEL ESTIMATION SPREADSHEET

Note:  The intent of this form is to document the fuel costs for hauling riprap that were included in the bid.  This document 
will be used to help evalute any claims made against the project for increased fuel cost related to the hauling of riprap.  In 
addition to this form, the contractor will also be required to submit a report from the riprap supplier documenting the 
volume of riprap supplied for the project on a monthly basis.

Misteguay Creek Intercounty Drain
Misteguay Creek Intercounty Drain Drainage Board

Fuel Estimation
1
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NOTICE OF AWARD 

Date of Issuance:  

Owner:  Misteguay Creek Intercounty Drain 
Drainage Board 

Owner's Contract No.:  

Engineer: Spicer Group, Inc. Engineer's Project No.: 118598SG2010

Project: Misteguay Creek Intercounty Drain Contract Name:

Bidder:  

Bidder’s 
Address: 

 

TO BIDDER: 

 You are notified that Owner has accepted your Bid dated [_________________________________] for the 
above Contract, and that you are the Successful Bidder and are awarded a Contract for: 

 _____________________________________________________________________________________ . 
[describe Work, alternates, or sections of Work awarded] 

The Contract Price of the awarded Contract is:  $ _______ [note if subject to unit prices, or cost-plus] 

        [  ] unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of the 
Contract Documents accompanies this Notice of Award, or has been transmitted or made available to 
Bidder electronically. [revise if multiple copies accompany the Notice of Award] 

           a set of the Drawings will be delivered separately from the other Contract Documents.  

 You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice 
of Award: 
 

1. Deliver to Owner [____] counterparts of the Agreement, fully executed by Bidder. 

2. Deliver with the executed Agreement(s) the Contract security [e.g., performance and payment bonds] 
and insurance documentation as specified in the Instructions to Bidders and General Conditions, 
Articles 2 and 6. 

3. Other conditions precedent (if any):  
 

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in 
Paragraph 2.02 of the General Conditions. 

Owner:  

  

               Authorized Signature 

By:  

Title:  
 
Copy: Engineer 
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AGREEMENT 
 

 

THIS AGREEMENT is by and 
between 

Misteguay Creek Intercounty Drain 
Drainage Board (“Owner”) and

 (“Contractor”).

Owner and Contractor hereby agree as follows:

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The 
Work is generally described as follows: 

ARTICLE 2 – THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: Misteguay Creek Intercounty Drain. 

ARTICLE 3 – ENGINEER 

3.01 The Project has been designed by Spicer Group, Inc. 

3.02 The Owner has retained Spicer Group, Inc. (“Engineer”) to act as Owner’s representative, assume 
all duties and responsibilities, and have the rights and authority assigned to Engineer in the 
Contract Documents in connection with the completion of the Work in accordance with the 
Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract. 

4.02 Contract Times: Dates 

A. The Work will be substantially completed on or before October 1, 2021, and completed and 
ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or 
before May 31, 2022. 

4.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above 
and that Owner will suffer financial and other losses if the Work is not completed and 
Milestones not achieved within the times specified in Paragraph 4.02 above, plus any 
extensions thereof allowed in accordance with the Contract. The parties also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 
(but not as a penalty): 
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1. Substantial Completion: Contractor shall pay Owner $500 for each day that expires 
after the time (as duly adjusted pursuant to the Contract) specified in Paragraph 4.02.A 
above for Substantial Completion until the Work is substantially complete. 

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall 
neglect, refuse, or fail to complete the remaining Work within the Contract Time (as 
duly adjusted pursuant to the Contract) for completion and readiness for final payment, 
Contractor shall pay Owner $500 for each day that expires after such time until the 
Work is completed and ready for final payment. 

3. Liquidated damages for failing to timely attain Substantial Completion and final 
completion are not additive and will not be imposed concurrently. 

4.04 Special Damages 

A. In addition to the amount provided for liquidated damages, Contractor shall reimburse 
Owner (1) for any fines or penalties imposed on Owner as a direct result of the Contractor’s 
failure to attain Substantial Completion according to the Contract Times, and (2) for the 
actual costs reasonably incurred by Owner for engineering, construction observation, 
inspection, and administrative services needed after the time specified in Paragraph 4.02 for 
Substantial Completion (as duly adjusted pursuant to the Contract), until the Work is 
substantially complete. 

B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail 
to complete the remaining Work within the Contract Times, Contractor shall reimburse 
Owner for the actual costs reasonably incurred by Owner for engineering, construction 
observation, inspection, and administrative services needed after the time specified in 
Paragraph 4.02 for Work to be completed and ready for final payment (as duly adjusted 
pursuant to the Contract), until the Work is completed and ready for final payment. 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit (see 
Exhibit A). 

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the 
General Conditions. Applications for Payment will be processed by Engineer as provided in 
the General Conditions. 

6.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of 
Contractor’s Applications for Payment on or about the 28th day of each month during 
performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such 
Applications for Payment have been submitted in a timely manner and otherwise meet the 
requirements of the Contract. All such payments will be measured by the Schedule of Values 
established as provided in the General Conditions (and in the case of Unit Price Work based 
on the number of units completed) or, in the event there is no Schedule of Values, as 
provided elsewhere in the Contract. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal to 
the percentage indicated below but, in each case, less the aggregate of payments 
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previously made and less such amounts as Owner may withhold, including but not 
limited to liquidated damages, in accordance with the Contract 

a. 90 percent of Work completed (with the balance being retainage). If the Work has 
been 50 percent completed as determined by Engineer, and if the character and 
progress of the Work have been satisfactory to Owner and Engineer, then as long 
as the character and progress of the Work remain satisfactory to Owner and 
Engineer, there will be no additional retainage; and 

B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total 
payments to Contractor to 100 percent of the Work completed, less such amounts set off by 
Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 100 percent of 
Engineer’s estimate of the value of Work to be completed or corrected as shown on the 
punch list of items to be completed or corrected prior to final payment. 

6.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 
the General Conditions, Owner shall pay the remainder of the Contract Price as 
recommended by Engineer as provided in said Paragraph 15.06. 

ARTICLE 7 – INTEREST 

7.01 All amounts not paid when due shall bear interest at the rate of 0 percent per annum. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In order to induce Owner to enter into this Contract, Contractor makes the following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 
and adjacent areas, and become familiar with and is satisfied as to the general, local, and Site 
conditions that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and 
drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if 
any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings. 

E. Contractor has considered the information known to Contractor itself; information 
commonly known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Contract Documents; and the Site-related 
reports and drawings identified in the Contract Documents, with respect to the effect of such 
information, observations, and documents on (1) the cost, progress, and performance of the 
Work; (2) the means, methods, techniques, sequences, and procedures of construction to be 
employed by Contractor; and (3) Contractor’s safety precautions and programs. 

F. Based on the information and observations referred to in the preceding paragraph, Contractor 
agrees that no further examinations, investigations, explorations, tests, studies, or data are 
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necessary for the performance of the Work at the Contract Price, within the Contract Times, 
and in accordance with the other terms and conditions of the Contract. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for performance and furnishing of the Work. 

J. Contractor’s entry into this Contract constitutes an incontrovertible representation by 
Contractor that without exception all prices in the Agreement are premised upon performing 
and furnishing the Work required by the Contract Documents. 

ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (pages 1 to 7, inclusive). 

2. Performance bond (pages 1 to 3, inclusive). 

3. Payment bond (pages 1 to 4, inclusive). 

4. General Conditions (pages 1 to 65, inclusive). 

5. Supplementary Conditions (pages 1 to 6, inclusive). 

6. Specifications as listed in the table of contents of the Project Manual. 

7. The Drawings are listed on the document title page. 

8. Addenda (numbers ___ to ___, inclusive). 

9. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages ___ to ___, inclusive). 

10. The following which may be delivered or issued on or after the Effective Date of the 
Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 

c. Change Orders. 

d. Field Orders. 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as 
expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 
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ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and 
the Supplementary Conditions. 

10.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of any 
rights under or interests in the Contract will be binding on another party hereto without the 
written consent of the party sought to be bound; and, specifically but without limitation, 
money that may become due and money that is due may not be assigned without such 
consent (except to the extent that the effect of this restriction may be limited by law), and 
unless specifically stated to the contrary in any written consent to an assignment, no 
assignment will release or discharge the assignor from any duty or responsibility under the 
Contract Documents. 

10.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto, its successors, assigns, and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 

10.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under any 
Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to 
be valid and binding upon Owner and Contractor, who agree that the Contract Documents 
shall be reformed to replace such stricken provision or part thereof with a valid and 
enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

10.05 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 
value likely to influence the action of a public official in the bidding process or in the 
Contract execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process or the execution of the Contract to the detriment of 
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) 
to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices 
at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or affect 
the execution of the Contract. 

10.06 Other Provisions 

A. Owner stipulates that if the General Conditions that are made a part of this Contract are 
based on EJCDC® C-700, Standard General Conditions for the Construction Contract, 
published by the Engineers Joint Contract Documents Committee®, and if Owner is the 
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party that has furnished said General Conditions, then Owner has plainly shown all 
modifications to the standard wording of such published document to the Contractor, 
through a process such as highlighting or “track changes” (redline/strikeout), or in the 
Supplementary Conditions. 

B. Equal Opportunity 

Contractor shall not discriminate against an employee or applicant for employment with 
respect to hire, tenure, terms, conditions, or privileges of employment, or a matter directly or 
indirectly related to employment, because of race, color, religion, national origin, age, sex, 
height, weight, marital status, or because of a handicap that is unrelated to the person’s 
ability to perform the duties of a particular job or position. 

 

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on __________ (which is the Effective Date of the Contract). 

 

OWNER: CONTRACTOR:

Misteguay Creek Intercounty Drain 
Drainage Board 

By:  By:

Title:  Title:

  

Attest:  Attest:

Title:  Title:

Address for giving notices: Address for giving notices: 

525 West Allegan Street 

Lansing, MI 48909 
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NOTICE TO PROCEED 
Owner: Misteguay Creek Intercounty Drain 

Drainage Board
Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer: Spicer Group, Inc. Engineer's Project No.: 118598SG2010 

Project: Misteguay Creek Intercounty Drain Contract Name:   

  Effective Date of 
Contract:

 

 
TO CONTRACTOR: 
 
 Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on 
[_____________________, 20__].  [see Paragraph 4.01 of the General Conditions] 
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work shall be 
done at the Site prior to such date.  In accordance with the Agreement, the date of Substantial Completion is 
October 1, 2021, and the date of readiness for final payment is May 31, 2022. 
 
Before starting any Work at the Site, Contractor must comply with the following:  

[Note any access limitations, security procedures, or other restrictions] 

Owner:  

 _____________________ 

 Authorized Signature 
By:  

_____________________ 

Title: ______________________
Date Issued: ______________________

 
Copy: Engineer 
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                                    PERFORMANCE BOND 

 
CONTRACTOR (name and address): 
 
 

 
SURETY (name and address of principal place of 
business): 
 
 
 

OWNER (name and address): 
Misteguay Creek Intercounty Drain Drainage Board 
525 West Allegan Street 
Lansing, MI 48909 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location): Misteguay Creek Intercounty Drain, Saginaw, Genesee, Shiawassee 
Counties, MI 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:   
 Signature   Signature  
 
        
Title    Title 
 
Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular 
reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors, 
and assigns to the Owner for the performance of the 
Construction Contract, which is incorporated herein by 
reference. 

2.  If the Contractor performs the Construction Contract, the 
Surety and the Contractor shall have no obligation under this 
Bond, except when applicable to participate in a conference as 
provided in Paragraph 3. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation under this Bond shall arise 
after: 

3.1  The Owner first provides notice to the Contractor 
and the Surety that the Owner is considering declaring a 
Contractor Default. Such notice shall indicate whether the 
Owner is requesting a conference among the Owner, 
Contractor, and Surety to discuss the Contractor’s 
performance.  If the Owner does not request a conference, 
the Surety may, within five (5) business days after receipt 
of the Owner’s notice, request such a conference.  If the 
Surety timely requests a conference, the Owner shall 
attend.  Unless the Owner agrees otherwise, any 
conference requested under this Paragraph 3.1 shall be held 
within ten (10) business days of the Surety’s receipt of the 
Owner’s notice.  If the Owner, the Contractor, and the 
Surety agree, the Contractor shall be allowed a reasonable 
time to perform the Construction Contract, but such an 
agreement shall not waive the Owner’s right, if any, 
subsequently to declare a Contractor Default;  

3.2  The Owner declares a Contractor Default, 
terminates the Construction Contract and notifies the 
Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the 
Construction Contract to the Surety or to a contractor 
selected to perform the Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to 
comply with a condition precedent to the Surety’s obligations, 
or release the Surety from its obligations, except to the extent 
the Surety demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 
3, the Surety shall promptly and at the Surety’s expense take 
one of the following actions: 

5.1  Arrange for the Contractor, with the consent of 
the Owner, to perform and complete the Construction 
Contract; 

5.2  Undertake to perform and complete the 
Construction Contract itself, through its agents or 
independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 
arrange for a contract to be prepared for execution by the 
Owner and a contractor selected with the Owners 
concurrence, to be secured with performance and payment 
bonds executed by a qualified surety equivalent to the 
bonds issued on the Construction Contract, and pay to the 
Owner the amount of damages as described in Paragraph 7 
in excess of the Balance of the Contract Price incurred by 
the Owner as a result of the Contractor Default; or 

5.4  Waive its right to perform and complete, arrange 
for completion, or obtain a new contractor, and with 
reasonable promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make 
payment to the Owner; or 

5.4.2  Deny liability in whole or in part and notify 
the Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 
with reasonable promptness, the Surety shall be deemed to be 
in default on this Bond seven days after receipt of an additional 
written notice from the Owner to the Surety demanding that the 
Surety perform its obligations under this Bond, and the Owner 
shall be entitled to enforce any remedy available to the Owner.  
If the Surety proceeds as provided in Paragraph 5.4, and the 
Owner refuses the payment or the Surety has denied liability, in 
whole or in part, without further notice the Owner shall be 
entitled to enforce any remedy available to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, 
then the responsibilities of the Surety to the Owner shall not be 
greater than those of the Contractor under the Construction 
Contract, and the responsibilities of the Owner to the Surety 
shall not be greater than those of the Owner under the 
Construction Contract.  Subject to the commitment by the 
Owner to pay the Balance of the Contract Price, the Surety is 
obligated, without duplication for: 

7.1  the responsibilities of the Contractor for 
correction of defective work and completion of the 
Construction Contract; 

7.2  additional legal, design professional, and delay 
costs resulting from the Contractor’s Default, and resulting 
from the actions or failure to act of the Surety under 
Paragraph 5; and 
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7.3 liquidated damages, or if no liquidated damages 
are specified in the Construction Contract, actual damages 
caused by delayed performance or non-performance of the 
Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, 
the Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the Contract Price 
shall not be reduced or set off on account of any such unrelated 
obligations.  No right of action shall accrue on this Bond to any 
person or entity other than the Owner or its heirs, executors, 
administrators, successors, and assigns. 

10. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may 
be instituted in any court of competent jurisdiction in the 
location in which the work or part of the work is located and 
shall be instituted within two years after a declaration of 
Contractor Default or within two years after the Contractor 
ceased working or within two years after the Surety refuses or 
fails to perform its obligations under this Bond, whichever 
occurs first.  If the provisions of this paragraph are void or 
prohibited by law, the minimum periods of limitations available 
to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 
mailed or delivered to the address shown on the page on which 
their signature appears. 

13. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where the 
construction was to be performed, any provision in this Bond 
conflicting with said statutory or legal requirement shall be 
deemed deleted herefrom and provisions conforming to such 
statutory or other legal requirement shall be deemed 

incorporated herein.  When so furnished, the intent is that this 
Bond shall be construed as a statutory bond and not as a 
common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount 
payable by the Owner to the Contractor under the 
Construction Contract after all proper adjustments have 
been made including allowance for the Contractor for any 
amounts received or to be received by the Owner in 
settlement of insurance or other claims for damages to 
which the Contractor is entitled, reduced by all valid and 
proper payments made to or on behalf of the Contractor 
under the Construction Contract. 

14.2  Construction Contract: The agreement between 
the Owner and Contractor identified on the cover page, 
including all Contract Documents and changes made to the 
agreement and the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, 
which has not been remedied or waived, to perform or 
otherwise to comply with a material term of the 
Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has 
not been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to perform and 
complete or comply with the other material terms of the 
Construction Contract. 

14.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

15. If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this Bond 
shall be deemed to be Subcontractor and the term Owner shall 
be deemed to be Contractor. 

16. Modifications to this Bond are as follows: 
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                                                PAYMENT BOND 

CONTRACTOR (name and address):  SURETY (name and address of principal place of 
business): 
 
 

OWNER (name and address): 
Misteguay Creek Intercounty Drain Drainage Board 
525 West Allegan Street 
Lansing, MI 48909 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location): Misteguay Creek Intercounty Drain, Saginaw, Genesee, Shiawassee 
Counties, MI 
 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:                            
 Signature  Signature (attach power of attorney) 
 
      
Print Name   Print Name 
 
      
Title   Title 
 
Attest:     Attest:    
 Signature   Signature  
 
        
Title   Title 
 
Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular 
reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the 
following terms. 

2. If the Contractor promptly makes payment of all 
sums due to Claimants, and defends, indemnifies, and 
holds harmless the Owner from claims, demands, 
liens, or suits by any person or entity seeking 
payment for labor, materials, or equipment furnished 
for use in the performance of the Construction 
Contract, then the Surety and the Contractor shall 
have no obligation under this Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under 
this Bond shall arise after the Owner has promptly 
notified the Contractor and the Surety (at the address 
described in Paragraph 13) of claims, demands, liens, 
or suits against the Owner or the Owner’s property by 
any person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, and 
tendered defense of such claims, demands, liens, or 
suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in 
Paragraph 3, the Surety shall promptly and at the 
Surety’s expense defend, indemnify, and hold 
harmless the Owner against a duly tendered claim, 
demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this 
Bond shall arise after the following: 

5.1  Claimants who do not have a direct contract 
with the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount 
claimed and the name of the party to 
whom the materials were, or 
equipment was, furnished or supplied 
or for whom the labor was done or 
performed, within ninety (90) days 
after having last performed labor or 
last furnished materials or equipment 
included in the Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a 
direct contract with the Contractor have sent a 

Claim to the Surety (at the address described 
in Paragraph 13). 

6. If a notice of non-payment required by Paragraph 
5.1.1 is given by the Owner to the Contractor, that is 
sufficient to satisfy a Claimant’s obligation to furnish 
a written notice of non-payment under Paragraph 
5.1.1. 

7. When a Claimant has satisfied the conditions of 
Paragraph 5.1 or 5.2, whichever is applicable, the 
Surety shall promptly and at the Surety’s expense 
take the following actions: 

7.1 Send an answer to the Claimant, with a copy to 
the Owner, within sixty (60) days after receipt 
of the Claim, stating the amounts that are 
undisputed and the basis for challenging any 
amounts that are disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its 
obligations under Paragraph 7.1 or 7.2 shall 
not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or 
acquire as to a Claim, except as to undisputed 
amounts for which the Surety and Claimant 
have reached agreement.  If, however, the 
Surety fails to discharge its obligations under 
Paragraph 7.1 or 7.2, the Surety shall 
indemnify the Claimant for the reasonable 
attorney’s fees the Claimant incurs thereafter 
to recover any sums found to be due and 
owing to the Claimant. 

8. The Surety’s total obligation shall not exceed the 
amount of this Bond, plus the amount of reasonable 
attorney’s fees provided under Paragraph 7.3, and the 
amount of this Bond shall be credited for any 
payments made in good faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor under 
the Construction Contract shall be used for the 
performance of the Construction Contract and to 
satisfy claims, if any, under any construction 
performance bond.  By the Contractor furnishing and 
the Owner accepting this Bond, they agree that all 
funds earned by the Contractor in the performance of 
the Construction Contract are dedicated to satisfy 
obligations of the Contractor and Surety under this 
Bond, subject to the Owner’s priority to use the funds 
for the completion of the work. 

10. The Surety shall not be liable to the Owner, 
Claimants, or others for obligations of the Contractor 
that are unrelated to the Construction Contract.  The 
Owner shall not be liable for the payment of any 
costs or expenses of any Claimant under this Bond, 



Misteguay Creek Intercounty Drain Payment Bond 
Misteguay Creek Intercounty Drain Drainage Board C-615 - 3 

and shall have under this Bond no obligation to make 
payments to or give notice on behalf of Claimants, or 
otherwise have any obligations to Claimants under 
this Bond. 

11. The Surety hereby waives notice of any change, 
including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders, 
and other obligations. 

12. No suit or action shall be commenced by a Claimant 
under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the 
subject of the Construction Contract is located or 
after the expiration of one year from the date (1) on 
which the Claimant sent a Claim to the Surety 
pursuant to Paragraph 5.1.2 or 5.2, or (2) on which 
the last labor or service was performed by anyone or 
the last materials or equipment were furnished by 
anyone under the Construction Contract, whichever 
of (1) or (2) first occurs.  If the provisions of this 
paragraph are void or prohibited by law, the 
minimum period of limitation available to sureties as 
a defense in the jurisdiction of the suit shall be 
applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however 
accomplished, shall be sufficient compliance as of 
the date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location 
where the construction was to be performed, any 
provision in this Bond conflicting with said statutory 
or legal requirement shall be deemed deleted 
herefrom and provisions conforming to such statutory 
or other legal requirement shall be deemed 
incorporated herein.  When so furnished, the intent is 
that this Bond shall be construed as a statutory bond 
and not as a common law bond. 

15. Upon requests by any person or entity appearing to 
be a potential beneficiary of this Bond, the Contractor 
and Owner shall promptly furnish a copy of this 
Bond or shall permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the 

labor was done, or materials or equipment 
furnished;  

3. A copy of the agreement or purchase 
order pursuant to which labor, materials, 

or equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, 
or equipment furnished; 

5.  The date on which the Claimant last 
performed labor or last furnished 
materials or equipment for use in the 
performance of the Construction Contract; 

6. The total amount earned by the Claimant 
for labor, materials, or equipment 
furnished as of the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or 
equipment furnished as of the date of the 
Claim. 

16.2  Claimant: An individual or entity having a 
direct contract with the Contractor or with a 
subcontractor of the Contractor to furnish 
labor, materials, or equipment for use in the 
performance of the Construction Contract. The 
term Claimant also includes any individual or 
entity that has rightfully asserted a claim under 
an applicable mechanic’s lien or similar statute 
against the real property upon which the 
Project is located. The intent of this Bond shall 
be to include without limitation in the terms of 
“labor, materials, or equipment” that part of 
the water, gas, power, light, heat, oil, gasoline, 
telephone service, or rental equipment used in 
the Construction Contract, architectural and 
engineering services required for performance 
of the work of the Contractor and the 
Contractor’s subcontractors, and all other 
items for which a mechanic’s lien may be 
asserted in the jurisdiction where the labor, 
materials, or equipment were furnished. 

16.3  Construction Contract: The agreement 
between the Owner and Contractor identified 
on the cover page, including all Contract 
Documents and all changes made to the 
agreement and the Contract Documents. 

16.4  Owner Default: Failure of the Owner, which 
has not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or 
comply with the other material terms of the 
Construction Contract. 

16.5  Contract Documents: All the documents that 
comprise the agreement between the Owner 
and Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in 
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this Bond shall be deemed to be Subcontractor and 
the term Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 



Misteguay Creek Intercounty Drain Certificate of Substantial Completion 
Misteguay Creek Intercounty Drain Drainage Board C-625 - 1 

CERTIFICATE OF SUBSTANTIAL COMPLETION 

Owner: Misteguay Creek Intercounty Drain Drainage Board Owner's Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer: Spicer Group, Inc. Engineer's Project No.: 118598SG2010 
Project: Misteguay Creek Intercounty Drain Contract Name: Misteguay Creek 

Intercounty Drain 

This [preliminary] [final] Certificate of Substantial Completion applies to:  

 All Work  The following specified portions of the Work: 

 

   
 Date of Substantial Completion  

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and 
Engineer, and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof 
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. The 
date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the 
contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate.  This list may not be all-inclusive, and the 
failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract.   

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, insurance, 
and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as amended as 
follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual 
agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.] 

Amendments to Owner's 
responsibilities:  None  

 As follows  
   
Amendments to Contractor's 
responsibilities:  None  

 As follows:  
 
The following documents are attached to and made a part of this Certificate: [punch list; others] 
 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 
 

EXECUTED BY ENGINEER: RECEIVED: RECEIVED: 

By:  By:  By:  
 (Authorized signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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STANDARD GENERAL CONDITIONS OF THE 
CONSTRUCTION CONTRACT 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth 
the Contract Price and Contract Times, identifies the parties and the Engineer, and 
designates the specific items that are Contract Documents. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and 
which is to be accompanied by such supporting documentation as is required by the 
Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for 
the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, 
and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, or other revision to the Contract, issued on or after the Effective 
Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price or 
Contract Times, or both; contesting an initial decision by Engineer concerning the 
requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; challenging a set-off against payments due; or seeking other relief 
with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in 
compliance with the procedural requirements set forth herein: seeking an adjustment of 
Contract Price or Contract Times, or both; contesting an initial decision by Engineer 
concerning the requirements of the Contract Documents or the acceptability of Work 
under the Contract Documents; contesting Engineer’s decision regarding a Change 
Proposal; seeking resolution of a contractual issue that Engineer has declined to 
address; or seeking other relief with respect to the terms of the Contract; or (b) a 
demand or assertion by Contractor directly to Owner, duly submitted in compliance 
with the procedural requirements set forth herein, contesting Engineer’s decision 
regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
has declined to address. A demand for money or services by a third party is not a Claim. 
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11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other 
material of any nature whatsoever that is or becomes listed, regulated, or addressed 
pursuant to (a) the Comprehensive Environmental Response, Compensation and 
Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials 
Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the Resource Conservation and 
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control 
Act, 15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) 
the Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local 
statute, law, rule, regulation, ordinance, resolution, code, order, or decree regulating, 
relating to, or imposing liability or standards of conduct concerning, any hazardous, 
toxic, or dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between the Owner and 
Contractor concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which together 
comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion of 
the Work in accordance with the Contract Documents. . 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) 
achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the 
Work. 

16. Contractor—The individual or entity with which Owner has contracted for performance 
of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

22. Hazardous Environmental Condition—The presence at the Site of Constituents of 
Concern in such quantities or circumstances that may present a danger to persons or 
property exposed thereto.  The presence at the Site of materials that are necessary for 
the execution of the Work, or that are to be incorporated in the Work, and that are 
controlled and contained pursuant to industry practices, Laws and Regulations, and the 
requirements of the Contract, does not establish a Hazardous Environmental Condition. 

23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, 
rules, regulations, ordinances, codes, and orders of any and all governmental bodies, 
agencies, authorities, and courts having jurisdiction. 

24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 

25. Milestone—A principal event in the performance of the Work that the Contract requires 
Contractor to achieve by an intermediate completion date or by a time prior to 
Substantial Completion of all the Work. 
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26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 
the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to 
perform the Work. 

28. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, 
pursuant to the terms of the Contract. 

29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising the Contractor’s plan to accomplish 
the Work within the Contract Times. 

30. Project—The total undertaking to be accomplished for Owner by engineers, 
contractors, and others, including planning, study, design, construction, testing, 
commissioning, and start-up, and of which the Work to be performed under the 
Contract Documents is a part. 

31. Project Manual—The written documents prepared for, or made available for, procuring 
and constructing the Work, including but not limited to the Bidding Documents or other 
construction procurement documents, geotechnical and existing conditions information, 
the Agreement, bond forms, General Conditions, Supplementary Conditions, and 
Specifications. The contents of the Project Manual may be bound in one or more 
volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 
to assist Engineer at the Site. As used herein, the term Resident Project Representative 
or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements for Engineer’s review of the submittals 
and the performance of related construction activities. 

35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 

37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands furnished by Owner which are designated for the use of Contractor. 

38. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, and 
certain administrative requirements and procedural matters applicable to the Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
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thereof) is sufficiently complete, in accordance with the Contract Documents, so that 
the Work (or a specified part thereof) can be utilized for the purposes for which it is 
intended. The terms “substantially complete” and “substantially completed” as applied 
to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 
makes an award of contract, subject to stated conditions. 

42. Supplementary Conditions—The part of the Contract that amends or supplements these 
General Conditions. 

43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical Data—Those items expressly identified as Technical Data in the 
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, 
or physical conditions relating to existing surface or subsurface structures at the Site 
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. 
If no such express identifications of Technical Data have been made with respect to 
conditions at the Site, then the data contained in boring logs, recorded measurements of 
subsurface water levels, laboratory test results, and other factual, objective information 
regarding conditions at the Site that are set forth in any geotechnical or environmental 
report prepared for the Project and made available to Contractor are hereby defined as 
Technical Data with respect to conditions at the Site under Paragraphs 5.03, 5.04, and 
5.06. 

45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 
encasements containing such facilities, including but not limited to those that convey 
electricity, gases, steam, liquid petroleum products, telephone or other communications, 
fiber optic transmissions, cable television, water, wastewater, storm water, other liquids 
or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the result 
of performing or providing all labor, services, and documentation necessary to produce 
such construction; furnishing, installing, and incorporating all materials and equipment 
into such construction; and may include related services such as testing, start-up, and 
commissioning, all as required by the Contract Documents. 

48. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import to authorize an exercise of professional 
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” 
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 
describe an action or determination of Engineer as to the Work. It is intended that such 
exercise of professional judgment, action, or determination will be solely to evaluate, in 
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general, the Work for compliance with the information in the Contract Documents and 
with the design concept of the Project as a functioning whole as shown or indicated in 
the Contract Documents (unless there is a specific statement indicating otherwise). The 
use of any such term or adjective is not intended to and shall not be effective to assign 
to Engineer any duty or authority to supervise or direct the performance of the Work, or 
any duty or authority to undertake responsibility contrary to the provisions of Article 10 
or any other provision of the Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 
test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or 
some other specified location) ready for use or installation and in usable or operable 
condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or 
equipment complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to specific 
services, materials, or equipment, but do not expressly use any of the four words 
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install 
said services, materials, or equipment complete and ready for intended use. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, 
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named 
insured and additional insured (as identified in the Supplementary Conditions or elsewhere 
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in the Contract), the certificates and other evidence of insurance required to be provided by 
Contractor in accordance with Article 6. 

C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement 
and all required bonds and insurance documentation, Owner shall promptly deliver to 
Contractor, with copies to each named insured and additional insured (as identified in the 
Supplementary Conditions or otherwise), the certificates and other evidence of insurance 
required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 
executed counterpart of the Agreement), and one copy in electronic portable document 
format (PDF). Additional printed copies will be furnished upon request at the cost of 
reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals.  Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise specifically required by the Contract Documents), Contractor shall submit to 
Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and 
prices of items which when added together equal the Contract Price and subdivides the 
Work into component parts in sufficient detail to serve as the basis for progress 
payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working understanding among 
the parties as to the Work and to discuss the schedules referred to in Paragraph 2.03.A, 
procedures for handling Shop Drawings, Samples, and other submittals, processing 
Applications for Payment, electronic or digital transmittals, and maintaining required 
records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and 
responsibilities under the Contract.  Such individuals shall have the authority to transmit and 
receive information, render decisions relative to the Contract, and otherwise act on behalf of 
each respective party. 

2.05 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 
attended by Contractor, Engineer, and others as appropriate, will be held to review for 
acceptability to Engineer as provided below the schedules submitted in accordance with 
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and 
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adjustments and to complete and resubmit the schedules. No progress payment shall be made 
to Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such acceptance will 
not impose on Engineer responsibility for the Progress Schedule, for sequencing, 
scheduling, or progress of the Work, nor interfere with or relieve Contractor from 
Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and 
substance if it provides a reasonable allocation of the Contract Price to the component 
parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may transmit, and shall accept, Project-related correspondence, text, data, documents, 
drawings, information, and graphics, including but not limited to Shop Drawings and other 
submittals, in electronic media or digital format, either directly, or through access to a secure 
Project website. 

B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, 
Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no representations as to long term compatibility, usability, or readability of the items 
resulting from the recipient’s use of software application packages, operating systems, or 
computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 
required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic or digital versions of the Contract Documents (including any printed copies 
derived from such electronic or digital versions) and the printed record version, the printed 
record version shall govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether written 
or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, shall mean the 
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standard specification, manual, reference standard, code, or Laws or Regulations in 
effect at the time of opening of Bids (or on the Effective Date of the Contract if there 
were no Bids), except as may be otherwise specifically stated in the Contract 
Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, or 
any instruction of a Supplier, shall be effective to change the duties or responsibilities 
of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents, 
or employees, from those set forth in the part of the Contract Documents prepared by or 
for Engineer. No such provision or instruction shall be effective to assign to Owner, 
Engineer, or any of their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors, any duty or authority to supervise or direct the 
performance of the Work or any duty or authority to undertake responsibility 
inconsistent with the provisions of the part of the Contract Documents prepared by or 
for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and verify pertinent figures and dimensions therein, particularly with respect to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by 
Engineer, or by an amendment or supplement to the Contract Documents issued 
pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of 
the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the 
Contract Documents, or between the Contract Documents and (a) any applicable Law 
or Regulation, (b) actual field conditions, (c) any standard specification, manual, 
reference standard, or code, or (d) any instruction of any Supplier, then Contractor shall 
promptly report it to Engineer in writing. Contractor shall not proceed with the Work 
affected thereby (except in an emergency as required by Paragraph 7.15) until the 
conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation 
by Engineer, or by an amendment or supplement to the Contract Documents issued 
pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, 
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had 
actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer shall take 
precedence in resolving any conflict, error, ambiguity, or discrepancy between such 
provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 
or the instruction of any Supplier (whether or not specifically incorporated by 
reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 
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3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer all matters in question concerning the requirements of the Contract 
Documents (sometimes referred to as requests for information or interpretation—RFIs), or 
relating to the acceptability of the Work under the Contract Documents, as soon as possible 
after such matters arise. Engineer will be the initial interpreter of the requirements of the 
Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract Documents 
that do not involve (1) the performance or acceptability of the Work under the Contract 
Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, then Engineer will promptly give written notice to 
Owner and Contractor that Engineer is unable to provide a decision or interpretation. If 
Owner and Contractor are unable to agree on resolution of such a matter in question, either 
party may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 
or other documents (or copies of any thereof) prepared by or bearing the seal of 
Engineer or its consultants, including electronic media editions, or reuse any such 
Drawings, Specifications, other documents, or copies thereof on extensions of the 
Project or any other project without written consent of Owner and Engineer and specific 
written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 
any such Contract Documents for any purpose without Owner’s express written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Contract. In no event will the Contract Times commence to run later than the sixtieth day 
after the day of Bid opening or the thirtieth day after the Effective Date of the Contract, 
whichever date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence 
to run. No Work shall be done at the Site prior to such date. 
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4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which 
in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. 
Contractor shall be responsible for laying out the Work, shall protect and preserve the 
established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to Engineer 
whenever any reference point or property monument is lost or destroyed or requires 
relocation because of necessary changes in grades or locations, and shall be responsible for 
the accurate replacement or relocation of such reference points or property monuments by 
professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 
2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 
2.05) proposed adjustments in the Progress Schedule that will not result in changing the 
Contract Times. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times 
shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work shall be delayed or postponed pending resolution of 
any disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes 
with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Times and Contract Price. Contractor’s entitlement to 
an adjustment of the Contract Times is conditioned on such adjustment being essential to 
Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
delay, disruption, or interference caused by or within the control of Contractor. Delay, 
disruption, and interference attributable to and within the control of a Subcontractor or 
Supplier shall be deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those 
for which they are responsible, then Contractor shall be entitled to an equitable adjustment in 
Contract Times. Contractor’s entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. Such an adjustment shall be Contractor’s sole and exclusive 
remedy for the delays, disruption, and interference described in this paragraph. Causes of 
delay, disruption, or interference that may give rise to an adjustment in Contract Times 
under this paragraph include but are not limited to the following: 

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and 

4. acts of war or terrorism. 



Misteguay Creek Intercounty Drain General Conditions 
Misteguay Creek Intercounty Drain Drainage Board C-700 - 15 

D. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated with 
reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are 
governed by Article 5. 

E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress 
of the Work resulting from the performance of certain other work at or adjacent to the Site. 

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any 
delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. 

G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or 
Contract Times under this paragraph within 30 days of the commencement of the delaying, 
disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which permanent improvements are 
to be made and Owner’s interest therein as necessary for giving notice of or filing a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, adjacent 
areas that Contractor has arranged to use through construction easements or otherwise, 
and other adjacent areas permitted by Laws and Regulations, and shall not unreasonably 
encumber the Site and such other adjacent areas with construction equipment or other 
materials or equipment. Contractor shall assume full responsibility for (a) damage to the 
Site; (b) damage to any such other adjacent areas used for Contractor’s operations; (c) 
damage to any other adjacent land or areas; and (d) for injuries and losses sustained by 
the owners or occupants of any such land or areas; provided that such damage or 
injuries result from the performance of the Work or from other actions or conduct of the 
Contractor or those for which Contractor is responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of the 
Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 
(b) promptly attempt to settle the claim as to all parties through negotiations with such 
owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and 
Regulations, indemnify and hold harmless Owner and Engineer, and the officers, 
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directors, members, partners, employees, agents, consultants and subcontractors of each 
and any of them from and against any such claim, and against all costs, losses, and 
damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs) arising out of or relating to any claim or action, legal or equitable, brought by any 
such owner or occupant against Owner, Engineer, or any other party indemnified 
hereunder to the extent caused directly or indirectly, in whole or in part by, or based 
upon, Contractor’s performance of the Work, or because of other actions or conduct of 
the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, 
and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and 
the Work and make it ready for utilization by Owner. At the completion of the Work 
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original condition all 
property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any part 
of the Work or adjacent structures or land to stresses or pressures that will endanger them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely upon 
the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 
environmental report prepared for the Project and made available to Contractor. Except for 
such reliance on Technical Data, Contractor may not rely upon or make any claim against 
Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown 
or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 
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5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any Technical Data on which Contractor is 
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the 
Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing 
the subsurface or physical conditions or performing any Work in connection therewith 
(except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in 
writing about such condition. Contractor shall not further disturb such condition or perform 
any Work in connection therewith (except with respect to an emergency) until receipt of a 
written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
the necessity of Owner’s obtaining additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule 
information from Contractor; prepare recommendations to Owner regarding the Contractor’s 
resumption of Work in connection with the subsurface or physical condition in question and 
the need for any change in the Drawings or Specifications; and advise Owner in writing  of 
Engineer’s findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or 
rejecting Engineer’s written findings, conclusions, and recommendations, in whole or in 
part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, or both, to the extent that the existence of a differing subsurface or physical 
condition, or any related delay, disruption, or interference, causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; subject, 
however, to the following: 

a. such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. with respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on 
such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 
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2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or otherwise; 
or 

b. the existence of such condition reasonably could have been discovered or revealed 
as a result of any examination, investigation, exploration, test, or study of the Site 
and contiguous areas expressly required by the Bidding Requirements or Contract 
Documents to be conducted by or for Contractor prior to Contractor’s making such 
commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or 
extent of any adjustment in the Contract Price or Contract Times, or both, then any such 
adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, or both, no later than 
30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or adjacent to the Site is based 
on information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 
such information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor 
shall have full responsibility for: 

a. reviewing and checking all information and data regarding existing Underground 
Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 
as being at the Site; 

c. coordination of the Work with the owners (including Owner) of such Underground 
Facilities, during construction; and 

d. the safety and protection of all existing Underground Facilities at the Site, and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 
or revealed at the Site was not shown or indicated in the Contract Documents, or was not 
shown or indicated with reasonable accuracy, then Contractor shall, promptly after becoming 
aware thereof and before further disturbing conditions affected thereby or performing any 
Work in connection therewith (except in an emergency as required by Paragraph 7.15), 
identify the owner of such Underground Facility and give written notice to that owner and to 
Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude 
whether such Underground Facility was not shown or indicated in the Contract Documents, 
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or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or 
schedule information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the Underground Facility in question; 
determine the extent, if any, to which a change is required in the Drawings or Specifications 
to reflect and document the consequences of the existence or location of the Underground 
Facility; and advise Owner in writing  of Engineer’s findings, conclusions, and 
recommendations. During such time, Contractor shall be responsible for the safety and 
protection of such Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written 
statement to Contractor (with a copy to Engineer) regarding the Underground Facility in 
question, addressing the resumption of Work in connection with such Underground Facility, 
indicating whether any change in the Drawings or Specifications will be made, and adopting 
or rejecting Engineer’s written findings, conclusions, and recommendations in whole or in 
part. 

E. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract 
Times, or both, to the extent that any existing Underground Facility at the Site that was 
not shown or indicated in the Contract Documents, or was not shown or indicated with 
reasonable accuracy, or any related delay, disruption, or interference, causes an increase 
or decrease in Contractor’s cost of, or time required for, performance of the Work; 
subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 
aware of or to have anticipated the existence or actual location of the Underground 
Facility in question; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on 
such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or 
extent of any adjustment in the Contract Price or Contract Times, or both, then any such 
adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, or both, no later than 
30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the Underground Facility in question. 

5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely on the 
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accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 
environmental report prepared for the Project and made available to Contractor. Except for 
such reliance on Technical Data, Contractor may not rely upon or make any claim against 
Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences and 
procedures of construction to be employed by Contractor and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown 
or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all 
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or 
anyone else for whom Contractor is responsible, and for any associated costs; and for the 
costs of removing and remediating any Hazardous Environmental Condition created by the 
presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being within 
the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates 
a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or 
otherwise isolate such condition; (2) stop all Work in connection with such condition and in 
any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) 
notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner 
shall promptly consult with Engineer concerning the necessity for Owner to retain a 
qualified expert to evaluate such condition or take corrective action, if any. Promptly after 
consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to 
timely obtain required permits and provide Contractor the written notice required by 
Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created the 
Hazardous Environmental Condition in question, then Owner may remove and remediate the 
Hazardous Environmental Condition, and impose a set-off against payments to account for 
the associated costs. 

F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits related 
thereto, and delivered written notice to Contractor either (1) specifying that such condition 
and any affected area is or has been rendered safe for the resumption of Work, or (2) 
specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, 
of any adjustment in Contract Price or Contract Times, or both, as a result of such Work 
stoppage or such special conditions under which Work is agreed to be resumed by 
Contractor, then within 30 days of Owner’s written notice regarding the resumption of 
Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. 

H. If after receipt of such written notice Contractor does not agree to resume such Work based 
on a reasonable belief it is unsafe, or does not agree to resume such Work under such special 
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conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work, following the contractual change procedures in 
Article 11. Owner may have such deleted portion of the Work performed by Owner’s own 
forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from 
and against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or relating to a Hazardous Environmental 
Condition, provided that such Hazardous Environmental Condition (1) was not shown or 
indicated in the Drawings, Specifications, or other Contract Documents, identified as 
Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B,  or identified in the 
Contract Documents to be included within the scope of the Work, and (2) was not created by 
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 
5.06.H shall obligate Owner to indemnify any individual or entity from and against the 
consequences of that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to the failure to control, contain, or remove 
a Constituent of Concern brought to the Site by Contractor or by anyone for whom 
Contractor is responsible, or to a Hazardous Environmental Condition created by Contractor 
or by anyone for whom Contractor is responsible. Nothing in this Paragraph 5.06.J shall 
obligate Contractor to indemnify any individual or entity from and against the consequences 
of that individual’s or entity’s own negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 
at the Site. 

ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least 
equal to the Contract Price, as security for the faithful performance and payment of all of 
Contractor’s obligations under the Contract. These bonds shall remain in effect until one 
year after the date when final payment becomes due or until completion of the correction 
period specified in Paragraph 15.08, whichever is later, except as provided otherwise by 
Laws or Regulations, the Supplementary Conditions, or other specific provisions of the 
Contract. Contractor shall also furnish such other bonds as are required by the 
Supplementary Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 
Laws or Regulations, and shall be executed by such sureties as are named in “Companies 
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies” as published in Circular 570 (as amended and 
supplemented) by the Financial Management Service, Surety Bond Branch, U.S. Department 
of the Treasury. A bond signed by an agent or attorney-in-fact must be accompanied by a 
certified copy of that individual’s authority to bind the surety.  The evidence of authority 
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shall show that it is effective on the date the agent or attorney-in-fact signed the 
accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized in the jurisdiction in which the Project is located to issue bonds in the required 
amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or 
its right to do business is terminated in any state or jurisdiction where any part of the Project 
is located, or the surety ceases to meet the requirements above, then Contractor shall 
promptly notify Owner and Engineer and shall, within 20 days after the event giving rise to 
such notification, provide another bond and surety, both of which shall comply with the 
bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in the 
performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 
the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or authorized, 
in the state or jurisdiction in which the Project is located, to issue insurance policies for the 
required limits and coverages. Unless a different standard is indicated in the Supplementary 
Conditions, all companies that provide insurance policies required under this Contract shall 
have an A.M. Best rating of A-VII or better. 

C. Contractor shall deliver to Owner, with copies to each named insured and additional insured 
(as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), 
certificates of insurance establishing that Contractor has obtained and is maintaining the 
policies, coverages, and endorsements required by the Contract.  Upon request by Owner or 
any other insured, Contractor shall also furnish other evidence of such required insurance, 
including but not limited to copies of policies and endorsements, and documentation of 
applicable self-insured retentions and deductibles. Contractor may block out (redact) any 
confidential premium or pricing information contained in any policy or endorsement 
furnished under this provision. 

D. Owner shall deliver to Contractor, with copies to each named insured and additional insured 
(as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), 
certificates of insurance establishing that Owner has obtained and is maintaining the policies, 
coverages, and endorsements required of Owner by the Contract (if any).  Upon request by 
Contractor or any other insured, Owner shall also provide other evidence of such required 
insurance (if any), including but not limited to copies of policies and endorsements, and 
documentation of applicable self-insured retentions and deductibles.  Owner may block out 
(redact) any confidential premium or pricing information contained in any policy or 
endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s full compliance with these insurance requirements, or failure of Owner or Contractor 
to identify a deficiency in compliance from the evidence provided, shall not be construed as 
a waiver of the other party’s obligation to obtain and maintain such insurance. 
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F. If either party does not purchase or maintain all of the insurance required of such party by 
the Contract, such party shall notify the other party in writing of such failure to purchase 
prior to the start of the Work, or of such failure to maintain prior to any change in the 
required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 
Contractor from the Site, impose an appropriate set-off against payment, and exercise 
Owner’s termination rights under Article 16. 

H. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect to obtain equivalent insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, and 
the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner and other individuals and 
entities in the Contract. 

6.03 Contractor’s Insurance 

A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and 
employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other similar employee 
benefit acts. 

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act 
coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 
of Contractor’s employees (by stop-gap endorsement in monopolist worker’s 
compensation states). 

4. Foreign voluntary worker compensation (if applicable). 

B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of Contractor, 
on an occurrence basis, against: 

1. claims for damages because of bodily injury, sickness or disease, or death of any person 
other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction of 
tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 
and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 
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2. Blanket contractual liability coverage, to the extent permitted by law, including but not 
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional insured endorsements that include both ongoing operations and products and 
completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 
37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their 
equivalent. 

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 
Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance 
against claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance, or use of any motor vehicle. The 
automobile liability policy shall be written on an occurrence basis. 

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the paragraphs above. Subject to 
industry-standard exclusions, the coverage afforded shall follow form as to each and every 
one of the underlying policies. 

F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage claims, including clean-up costs, as a result 
of pollution conditions arising from Contractor’s operations and completed operations. This 
insurance shall be maintained for no less than three years after final completion. 

G. Additional insureds: The Contractor’s commercial general liability, automobile liability, 
umbrella or excess, and pollution liability policies shall include and list as additional 
insureds Owner and Engineer, and any individuals or entities identified in the Supplementary 
Conditions; include coverage for the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds; and the insurance afforded to these additional insureds shall provide primary 
coverage for all claims covered thereby (including as applicable those arising from both 
ongoing and completed operations) on a non-contributory basis. Contractor shall obtain all 
necessary endorsements to support these requirements. 

H. Contractor’s professional liability insurance: If Contractor will provide or furnish 
professional services under this Contract, through a delegation of professional design 
services or otherwise, then Contractor shall be responsible for purchasing and maintaining 
applicable professional liability insurance. This insurance shall provide protection against 
claims arising out of performance of professional design or related services, and caused by a 
negligent error, omission, or act for which the insured party is legally liable. It shall be 
maintained throughout the duration of the Contract and for a minimum of two years after 
Substantial Completion. If such professional design services are performed by a 
Subcontractor, and not by Contractor itself, then the requirements of this paragraph may be 
satisfied through the purchasing and maintenance of such insurance by such Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 
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2. be written for not less than the limits of liability provided in this Article and in the 
Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed, or renewal refused until at least 10 days prior written notice has 
been given to Contractor.  Within three days of receipt of any such written notice, 
Contractor shall provide a copy of the notice to Owner, Engineer, and each other 
insured under the policy. 

4. remain in effect at least until final payment (and longer if expressly required in this 
Article) and at all times thereafter when Contractor may be correcting, removing, or 
replacing defective Work as a warranty or correction obligation, or otherwise, or 
returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 
may arise out of or result from Contractor’s performance of the Work and Contractor’s 
other obligations under the Contract Documents, whether it is to be performed by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed 
by any of them to perform any of the Work, or by anyone for whose acts any of them 
may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 
and not by reference to excess or umbrella insurance provided in other policies. 

6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, 
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 
liability insurance as will protect Owner against claims which may arise from operations 
under the Contract Documents. 

B. Owner’s liability policies, if any, operate separately and independently from policies 
required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability 
policies for any of Contractor’s obligations to the Owner, Engineer, or third parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in 
the amount of the full insurable replacement cost thereof (subject to such deductible amounts 
as may be provided in the Supplementary Conditions or required by Laws and Regulations). 
This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 
individuals or entities required by the Supplementary Conditions to be insured under 
such builder’s risk policy, as insureds or named insureds. For purposes of the remainder 
of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding 
Supplementary Conditions, the parties required to be insured shall collectively be 
referred to as “insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment in transit, and shall insure against at least the following perils or causes 
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact; 
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, boiler 
explosion, and artificially generated electric current; earthquake; volcanic activity, and 
other earth movement; flood; collapse; explosion; debris removal; demolition 
occasioned by enforcement of Laws and Regulations; water damage (other than that 
caused by flood); and such other perils or causes of loss as may be specifically required 
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by the Supplementary Conditions. If insurance against mechanical breakdown, boiler 
explosion, and artificially generated electric current; earthquake; volcanic activity, and 
other earth movement; or flood, are not commercially available under builder’s risk 
policies, by endorsement or otherwise, such insurance may be provided through other 
insurance policies acceptable to Owner and Contractor. 

3. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 
nature that are to be incorporated into or used in the preparation, fabrication, 
construction, erection, or completion of the Work, including Owner-furnished or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and (c) temporary works which are not intended to form part of the permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the Work under construction, including scaffolding, form work, fences, shoring, 
falsework, and temporary structures. 

4. cover expenses incurred in the repair or replacement of any insured property (including 
but not limited to fees and charges of engineers and architects). 

5. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 
the Work that are not yet occupied or used by Owner shall remain covered by the 
builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes of 
loss covered. 

10. not include a co-insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect to 
any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start-up. 

13. be maintained in effect, subject to the provisions herein regarding Substantial 
Completion and partial occupancy or use of the Work by Owner, until the Work is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 
evidence thereof) required to be purchased and maintained in accordance with this Paragraph 
6.05 will contain a provision or endorsement that the coverage afforded will not be canceled 
or materially changed or renewal refused until at least 10 days prior written notice has been 
given to the purchasing policyholder. Within three days of receipt of any such written notice, 
the purchasing policyholder shall provide a copy of the notice to each other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 
costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of 
the Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, 
then Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) 
will provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
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occupancy; rather, those portions of the Work that are occupied or used by Owner may come 
off the builder’s risk policy, while those portions of the Work not yet occupied or used by 
Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 
or supplement the builder’s risk or property insurance policies provided under this Paragraph 
6.05, it may do so at Contractor’s expense. 

F. Insurance of Other Property: If the express insurance provisions of the Contract do not 
require or address the insurance of a property item or interest, such as tools, construction 
equipment, or other personal property owned by Contractor, a Subcontractor, or an employee 
of Contractor or a Subcontractor, then the entity or individual owning such property item 
will be responsible for deciding whether to insure it, and if so in what amount. 

6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s 
risk policy, shall contain provisions to the effect that in the event of payment of any loss or 
damage the insurers will have no rights of recovery against any insureds thereunder, or 
against Engineer or its consultants, or their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights 
against each other and the respective officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them, for all losses and damages 
caused by, arising out of, or resulting from any of the perils or causes of loss covered by 
such policies and any other property insurance applicable to the Work; and, in addition, 
waive all such rights against Engineer, its consultants, all Subcontractors, all individuals or 
entities identified in the Supplementary Conditions as insureds, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, under such policies for losses and damages so caused. None of the above waivers shall 
extend to the rights that any party making such waiver may have to the proceeds of 
insurance held by Owner or Contractor as trustee or fiduciary, or otherwise payable under 
any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and 
any of them, for: 

1. loss due to business interruption, loss of use, or other consequential loss extending 
beyond direct physical loss or damage to Owner’s property or the Work caused by, 
arising out of, or resulting from fire or other perils whether or not insured by Owner; 
and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 
resulting from fire or other insured peril or cause of loss covered by any property 
insurance maintained on the completed Project or part thereof by Owner during partial 
occupancy or use pursuant to Paragraph 15.04, after Substantial Completion pursuant to 
Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of 
payment of any such loss, damage, or consequential loss, the insurers will have no rights of 
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors, 
members, partners, employees, agents, consultants, or subcontractors of each and any of 
them. 

D. Contractor shall be responsible for assuring that the agreement under which a Subcontractor 
performs a portion of the Work contains provisions whereby the Subcontractor waives all 
rights against Owner, Contractor, all individuals or entities identified in the Supplementary 
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Conditions as insureds, the Engineer and its consultants, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, for all losses and damages caused by, arising out of, relating to, or resulting from any 
of the perils or causes of loss covered by builder’s risk insurance and any other property 
insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of insurance required by 
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the 
policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 
such other insureds that adjustment and settlement of a claim is in progress. Any other 
insured may state its position regarding a claim for insured loss in writing within 15 days 
after notice of such claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to 
multiple insureds, or to the named insured that purchased the policy in its own right and as 
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 
A named insured receiving insurance proceeds under the builder’s risk and other policies of 
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with such 
agreement as the parties in interest may reach, or as otherwise required under the dispute 
resolution provisions of this Contract or applicable Laws and Regulations. 

C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 
the money so received applied on account thereof, and the Work and the cost thereof 
covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary to 
perform the Work in accordance with the Contract Documents. Contractor shall be solely 
responsible for the means, methods, techniques, sequences, and procedures of construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at 
all times maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property 
at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all 
Work at the Site shall be performed during regular working hours, Monday through Friday. 
Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor 
may perform Work outside regular working hours or on Saturdays, Sundays, or legal 
holidays only with Owner’s written consent, which will not be unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume 
full responsibility for all services, materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for 
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the performance, testing, start up, and completion of the Work, whether or not such items are 
specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 
except as otherwise provided in the Contract Documents. All special warranties and 
guarantees required by the Specifications shall expressly run to the benefit of Owner. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, 
except as otherwise may be provided in the Contract Documents. 

7.04 “Or Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular Supplier, the 
Contract Price has been based upon Contractor furnishing such item as specified. The 
specification or description of such an item is intended to establish the type, function, 
appearance, and quality required. Unless the specification or description contains or is 
followed by words reading that no like, equivalent, or “or equal” item is permitted, 
Contractor may request that Engineer authorize the use of other items of material or 
equipment, or items from other proposed suppliers under the circumstances described below. 

1. If Engineer in its sole discretion determines that an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so 
that no change in related Work will be required, Engineer shall deem it an “or equal” 
item. For the purposes of this paragraph, a proposed item of material or equipment will 
be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the 
results imposed by the design concept of the completed Project as a 
functioning whole; 

3) it has a proven record of performance and availability of responsive service; 
and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 
and 

2) it will conform substantially to the detailed requirements of the item named in 
the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or 
equal” item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional data 
about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. No “or-
equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed item is an “or-equal”, which will be 
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evidenced by an approved Shop Drawing or other written communication. Engineer will 
advise Contractor in writing of any negative determination. 

D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request 
shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request 
shall be final and binding, and may not be reversed through an appeal under any provision of 
the Contract Documents. 

E. Treatment as a Substitution Request: If Engineer determines that an item of material or 
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may 
request that Engineer considered the proposed item as a substitute pursuant to Paragraph 
7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 
furnished under the Contract Documents contains or is followed by words reading that no 
substitution is permitted, Contractor may request that Engineer authorize the use of other 
items of material or equipment under the circumstances described below. To the extent 
possible such requests shall be made before commencement of related construction at the 
Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to 
that named and an acceptable substitute therefor. Engineer will not accept requests for 
review of proposed substitute items of material or equipment from anyone other than 
Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under 
the circumstances. 

3. Contractor shall make written application to Engineer for review of a proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 

a. shall certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times, 

2) whether use of the proposed substitute item in the Work will require a change 
in any of the Contract Documents (or in the provisions of any other direct 
contract with Owner for other work on the Project) to adapt the design to the 
proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 

2) available engineering, sales, maintenance, repair, and replacement services. 
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d. shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item. Engineer will be the sole judge of acceptability. No substitute will be ordered, 
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 
that the proposed item is an acceptable substitute. Engineer’s determination will be 
evidenced by a Field Order or a proposed Change Order accounting for the substitution itself 
and all related impacts, including changes in Contract Price or Contract Times. Engineer will 
advise Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the 
reasonable charges of Engineer for evaluating each such proposed substitute. Contractor 
shall also reimburse Owner for the reasonable charges of Engineer for making changes in the 
Contract Documents (or in the provisions of any other direct contract with Owner) resulting 
from the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute 
at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor 
shall execute the proposed Change Order and proceed with the substitution. The Engineer’s 
denial of a substitution request shall be final and binding, and may not be reversed through 
an appeal under any provision of the Contract Documents. Contractor may challenge the 
scope of reimbursement costs imposed under Paragraph 7.05.D, by timely submittal of a 
Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the 
Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 
the performance of designated parts of the Work if required by the Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 
individual or entity to furnish or perform any of the Work against which Contractor has 
reasonable objection. 

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within five days. 

E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work. Owner also may require 
Contractor to retain specific replacements; provided, however, that Owner may not require a 
replacement to which Contractor has a reasonable objection. If Contractor has submitted the 
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identity of certain Subcontractors, Suppliers, or other individuals or entities for acceptance 
by Owner, and Owner has accepted it (either in writing or by failing to make written 
objection thereto), then Owner may subsequently revoke the acceptance of any such 
Subcontractor, Supplier, or other individual or entity so identified solely on the basis of 
substantive, reasonable objection after due investigation. Contractor shall submit an 
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity. 

F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work, then Contractor shall be 
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 
days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 
completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work just as Contractor is responsible for Contractor’s own acts and omissions. 

J. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 
of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work from communicating with Engineer or Owner, 
except through Contractor or in case of an emergency, or as otherwise expressly allowed 
herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings shall 
not control Contractor in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the 
applicable terms and conditions of the Contract Documents for the benefit of Owner and 
Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid to Contractor on account of Work performed for Contractor by the 
particular Subcontractor or Supplier. 

O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity any contractual relationship between Owner or Engineer and any such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the 
payment of any money due any such Subcontractor, Supplier, or other individual or 
entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, 
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process, product, or device which is the subject of patent rights or copyrights held by others. 
If a particular invention, design, process, product, or device is specified in the Contract 
Documents for use in the performance of the Work and if, to the actual knowledge of Owner 
or Engineer, its use is subject to patent rights or copyrights calling for the payment of any 
license fee or royalty to others, the existence of such rights shall be disclosed by Owner in 
the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device specified in the Contract Documents, but not identified as 
being subject to payment of any license fee or royalty to others required by patent rights or 
copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to any infringement of patent rights or 
copyrights incident to the use in the performance of the Work or resulting from the 
incorporation in the Work of any invention, design, process, product, or device not specified 
in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in 
obtaining such permits and licenses. Contractor shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work which are applicable at the time of 
the submission of Contractor’s Bid (or when Contractor became bound under a negotiated 
contract). Owner shall pay all charges of utility owners for connections for providing 
permanent service to the Work 

7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which 
are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to 
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and 
losses, and shall indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of each and 
any of them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and 
all court or arbitration or other dispute resolution costs) arising out of or relating to such 
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Work or other action. It shall not be Contractor’s responsibility to make certain that the 
Work described in the Contract Documents is in accordance with Laws and Regulations, but 
this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner or Contractor may give notice to the other party of any changes after the submission 
of Contractor’s Bid (or after the date when Contractor became bound under a negotiated 
contract) in Laws or Regulations having an effect on the cost or time of performance of the 
Work, including but not limited to changes in Laws or Regulations having an effect on 
procuring permits and on sales, use, value-added, consumption, and other similar taxes.  If 
Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price or Contract Times resulting from such changes, 
then within 30 days of such notice Contractor may submit a Change Proposal, or Owner may 
initiate a Claim. 

7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record documents in good order and annotate them to show changes made during 
construction. These record documents, together with all approved Samples, will be available 
to Engineer for reference. Upon completion of the Work, Contractor shall deliver these 
record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance 
of their work, nor for compliance with applicable safety Laws and Regulations.  Contractor 
shall take all necessary precautions for the safety of, and shall provide the necessary 
protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage 
on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; 
and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, and 
other utilities; and other contractors and utility owners performing work at or adjacent to the 
Site, when prosecution of the Work may affect them, and shall cooperate with them in the 
protection, removal, relocation, and replacement of their property or work in progress. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if 
any.  The Supplementary Conditions identify any Owner’s safety programs that are 
applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and representatives must 
comply while at the Site. 
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E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, 
or any other individual or entity directly or indirectly employed by any of them to perform 
any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by 
Contractor at its expense (except damage or loss attributable to the fault of Drawings or 
Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any 
of them, or anyone for whose acts any of them may be liable, and not attributable, directly or 
indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, 
Supplier, or other individual or entity directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and protection shall continue until such 
time as all the Work is completed and Engineer has issued a notice to Owner and Contractor 
in accordance with Paragraph 15.06.B that the Work is acceptable (except as otherwise 
expressly provided in connection with Substantial Completion). 

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or 
correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets 
or other hazard communication information required to be made available to or exchanged 
between or among employers at the Site in accordance with Laws or Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, 
or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any 
significant changes in the Work or variations from the Contract Documents have been 
caused thereby or are required as a result thereof. If Engineer determines that a change in the 
Contract Documents is required because of the action taken by Contractor in response to 
such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 
and Samples and with the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog 
numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials and equipment offered with 
respect to the indicated application, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for 
means, methods, techniques, sequences, and procedures of construction, and safety 
precautions and programs incident thereto. 
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2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied Contractor’s obligations under the Contract Documents with respect to 
Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any 
variations that the Shop Drawing or Sample may have from the requirements of the 
Contract Documents. This notice shall be set forth in a written communication separate 
from the Shop Drawings or Sample submittal; and, in addition, in the case of Shop 
Drawings by a specific notation made on each Shop Drawing submitted to Engineer for 
review and approval of each such variation. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop 
Drawings and Samples to Engineer for review and approval in accordance with the accepted 
Schedule of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data 
to show Engineer the services, materials, and equipment Contractor proposes to 
provide and to enable Engineer to review the information for the limited purposes 
required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent 
data such as catalog numbers, the use for which intended and other data as 
Engineer may require to enable Engineer to review the submittal for the limited 
purposes required by Paragraph 7.16.D. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the 
Schedule of Submittals, any related Work performed prior to Engineer’s review and 
approval of the pertinent submittal will be at the sole expense and responsibility of 
Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with 
the accepted Schedule of Submittals, and pursuant to the applicable terms of the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 
be only to determine if the items covered by the submittals will, after installation or 
incorporation in the Work, conform to the information given in the Contract Documents 
and be compatible with the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs incident 
thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for any variation from the requirements of the Contract 
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Documents unless Contractor has complied with the requirements of Paragraph 
7.16.A.3 and Engineer has given written approval of each such variation by specific 
written notation thereof incorporated in or accompanying the Shop Drawing or Sample. 
Engineer will document any such approved variation from the requirements of the 
Contract Documents in a Field Order. 

5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for complying with the requirements of Paragraph 
7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from 
the requirements of the Contract Documents, shall not, under any circumstances, 
change the Contract Times or Contract Price, unless such changes are included in a 
Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 
or other submittal shall result in such item becoming a Contract Document. 

8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the 
provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples for 
review and approval. Contractor shall direct specific attention in writing to revisions 
other than the corrections called for by Engineer on previous submittals. 

2. Contractor shall furnish required submittals with sufficient information and accuracy to 
obtain required approval of an item with no more than three submittals. Engineer will 
record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop 
Drawings, sample, or other item requiring approval, and Contractor shall be responsible 
for Engineer’s charges to Owner for such time. Owner may impose a set-off against 
payments due to Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved submittal item, Contractor 
shall be responsible for Engineer’s charges to Owner for its review time, and Owner 
may impose a set-off against payments due to Contractor to secure reimbursement for 
such charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work 
that is not in accordance with the Contract Documents or a release of Contractor’s obligation 
to perform the Work in accordance with the Contract Documents: 
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1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 

D. If the Contract requires the Contractor to accept the assignment of a contract entered into by 
Owner, then the specific warranties, guarantees, and correction obligations contained in the 
assigned contract shall govern with respect to Contractor’s performance obligations to 
Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to the performance of the Work, provided 
that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, 
or death, or to injury to or destruction of tangible property (other than the Work itself), 
including the loss of use resulting therefrom but only to the extent caused by any negligent 
act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity 
directly or indirectly employed by any of them to perform any of the Work or anyone for 
whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor 
or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, 
or any individual or entity directly or indirectly employed by any of them to perform any of 
the Work, or anyone for whose acts any of them may be liable, the indemnification 
obligation under Paragraph 7.18.A shall not be limited in any way by any limitation on the 
amount or type of damages, compensation, or benefits payable by or for Contractor or any 
such Subcontractor, Supplier, or other individual or entity under workers’ compensation 
acts, disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to 
the liability of Engineer and Engineer’s officers, directors, members, partners, employees, 
agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 
the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are specifically required by the Contract Documents for a portion of the Work or unless such 
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services are required to carry out Contractor’s responsibilities for construction means, 
methods, techniques, sequences and procedures. Contractor shall not be required to provide 
professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 
materials, or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, and other submittals prepared by such professional. Shop 
Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness 
of the services, certifications, or approvals performed by such design professionals, provided 
Owner and Engineer have specified to Contractor all performance and design criteria that 
such services must satisfy. 

D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and design 
drawings will be only for the limited purpose of checking for conformance with performance 
and design criteria given and the design concept expressed in the Contract Documents. 
Engineer’s review and approval of Shop Drawings and other submittals (except design 
calculations and design drawings) will be only for the purpose stated in Paragraph 7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
specified by Owner or Engineer. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by 
Owner’s employees, or through contracts between the Owner and third parties. Owner may 
also arrange to have third-party utility owners perform work on their utilities and facilities at 
or adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through 
contracts for such other work, then Owner shall give Contractor written notice thereof prior 
to starting any such other work. If Owner has advance information regarding the start of any 
utility work at or adjacent to the Site, Owner shall provide such information to Contractor. 

C. Contractor shall afford each other contractor that performs such other work, each utility 
owner performing other work, and Owner, if Owner is performing other work with Owner’s 
employees, proper and safe access to the Site, and provide a reasonable opportunity for the 
introduction and storage of materials and equipment and the execution of such other work. 
Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate 
with such other work. Contractor shall not endanger any work of others by cutting, 
excavating, or otherwise altering such work; provided, however, that Contractor may cut or 
alter others' work with the written consent of Engineer and the others whose work will be 
affected. 

D. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others under this Article 8, Contractor shall inspect such other work and 
promptly report to Engineer in writing any delays, defects, or deficiencies in such other work 
that render it unavailable or unsuitable for the proper execution and results of Contractor’s 
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Work. Contractor’s failure to so report will constitute an acceptance of such other work as fit 
and proper for integration with Contractor’s Work except for latent defects and deficiencies 
in such other work. 

8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent to 
the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set forth in the Supplementary Conditions or provided to Contractor prior to the start of any 
such other work: 

1. the identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. an itemization of the specific matters to be covered by such authority and responsibility; 
and 

3. the extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole 
authority and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 
employees, any other contractor working for Owner, or any utility owner causes damage to 
the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes 
with, or increases the scope or cost of the performance of the Work, through actions or 
inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Price or 
the Contract Times, or both. Contractor must submit any Change Proposal seeking an 
equitable adjustment in the Contract Price or the Contract Times under this paragraph within 
30 days of the damaging, delaying, disrupting, or interfering event. The entitlement to, and 
extent of, any such equitable adjustment shall take into account information (if any) 
regarding such other work that was provided to Contractor in the Contract Documents prior 
to the submittal of the Bid or the final negotiation of the terms of the Contract. When 
applicable, any such equitable adjustment in Contract Price shall be conditioned on 
Contractor assigning to Owner all Contractor’s rights against such other contractor or utility 
owner with respect to the damage, delay, disruption, or interference that is the subject of the 
adjustment. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work within the 
Contract Times. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. If Contractor fails to take such measures 
and as a result damages, delays, disrupts, or interferes with the work of any such other 
contractor or utility owner, then Owner may impose a set-off against payments due to 
Contractor, and assign to such other contractor or utility owner the Owner’s contractual 
rights against Contractor with respect to the breach of the obligations set forth in this 
paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by Owner as a result of Contractor’s 
failure to take reasonable and customary measures with respect to Owner’s other work. In 
response to such damage, delay, disruption, or interference, Owner may impose a set-off 
against payments due to Contractor. 
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D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or 
adjacent to the Site is made by any such other contractor or utility owner against Contractor, 
Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all 
parties through negotiations with such other contractor or utility owner, or otherwise resolve 
the claim by arbitration or other dispute resolution proceeding or at law, and (2) indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
any such claims, and against all costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such damage, delay, 
disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents shall be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 
5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 
of explorations and tests of conditions at the Site, and drawings of physical conditions 
relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 14.02.B. 
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9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is 
set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
Documents (including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe as an experienced and 
qualified design professional the progress that has been made and the quality of the various 
aspects of Contractor’s executed Work. Based on information obtained during such visits 
and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work 
is proceeding in accordance with the Contract Documents. Engineer will not be required to 
make exhaustive or continuous inspections on the Site to check the quality or quantity of the 
Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of 
confidence that the completed Work will conform generally to the Contract Documents. On 
the basis of such visits and observations, Engineer will keep Owner informed of the progress 
of the Work and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority 
and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during 
or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not 
supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions and 
programs incident thereto, or for any failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the progress 
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and quality of the Work, then the authority and responsibilities of any such Resident Project 
Representative will be as provided in the Supplementary Conditions, and limitations on the 
responsibilities thereof will be as provided in Paragraph 10.08. If Owner designates another 
representative or agent to represent Owner at the Site who is not Engineer’s consultant, 
agent, or employee, the responsibilities and authority and limitations thereon of such other 
individual or entity will be as provided in the Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth 
in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, are set forth in 
Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not be liable to Owner, Contractor, or others in connection with any proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to exercise 
or not exercise such authority or responsibility or the undertaking, exercise, or performance 
of any authority or responsibility by Engineer, shall create, impose, or give rise to any duty 
in contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any 
Supplier, any other individual or entity, or to any surety for or employee or agent of any of 
them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to comply 
with Laws and Regulations applicable to the performance of the Work. Engineer will not be 
responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation 
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 
inspection, tests and approvals, and other documentation required to be delivered by 
Paragraph 15.06.A will only be to determine generally that their content complies with the 
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requirements of, and in the case of certificates of inspections, tests, and approvals, that the 
results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 
apply to the Resident Project Representative, if any. 

10.09 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which 
Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or supplemented by a Change Order, a Work 
Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 
the Contract Price or the Contract Times, such amendment or supplement must be 
set forth in a Change Order. A Change Order also may be used to establish 
amendments and supplements of the Contract Documents that do not affect the 
Contract Price or Contract Times. 

b. Owner and Contractor may amend those terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work, 
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, without the recommendation of the 
Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price 
or the Contract Times but is evidence that the parties expect that the modification 
ordered or documented by a Work Change Directive will be incorporated in a 
subsequently issued Change Order, following negotiations by the parties as to the Work 
Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if 
negotiations are unsuccessful, by a determination under the terms of the Contract 
Documents governing adjustments, expressly including Paragraph 11.04 regarding 
change of Contract Price. Contractor must submit any Change Proposal seeking an 
adjustment of the Contract Price or the Contract Times, or both, no later than 30 days 
after the completion of the Work set out in the Work Change Directive.  Owner must 
submit any Claim seeking an adjustment of the Contract Price or the Contract Times, or 
both, no later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 
involve an adjustment in the Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a functioning whole as indicated by 
the Contract Documents. Such changes will be accomplished by a Field Order and will 
be binding on Owner and also on Contractor, which shall perform the Work involved 
promptly. If Contractor believes that a Field Order justifies an adjustment in the 
Contract Price or Contract Times, or both, then before proceeding with the Work at 
issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time 
or from time to time, order additions, deletions, or revisions in the Work. Such changes shall 



Misteguay Creek Intercounty Drain General Conditions 
Misteguay Creek Intercounty Drain Drainage Board C-700 - 45 

be supported by Engineer’s recommendation, to the extent the change involves the design 
(as set forth in the Drawings, Specifications, or otherwise), or other engineering or technical 
matters. Such changes may be accomplished by a Change Order, if Owner and Contractor 
have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or 
by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly 
proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease 
construction activities with respect to such deleted Work. Added or revised Work shall be 
performed under the applicable conditions of the Contract Documents. Nothing in this 
paragraph shall obligate Contractor to undertake work that Contractor reasonably concludes 
cannot be performed in a manner consistent with Contractor’s safety obligations under the 
Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency as 
provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 
14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any 
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract 
Documents, then by application of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 13.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then on the 
basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s fee for overhead and profit (determined as provided in Paragraph 11.04.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 
shall be 15 percent; 

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five 
percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a 
fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 
11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of 
the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the Subcontractor 
that actually performs the Work, at whatever tier, and (2) with respect to 
Contractor itself and to any Subcontractors of a tier higher than that of the 
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Subcontractor that actually performs the Work, a fee of five percent of the amount 
(fee plus underlying costs incurred) attributable to the next lower tier 
Subcontractor; provided, however, that for any such subcontracted work the 
maximum total fee to be paid by Owner shall be no greater than 27 percent of the 
costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in cost will be the amount of the actual net decrease in cost 
plus a deduction in Contractor’s fee by an amount equal to five percent of such net 
decrease; and 

f. when both additions and credits are involved in any one change, the adjustment in 
Contractor’s fee shall be computed on the basis of the net change in accordance 
with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 
Claim for an adjustment in the Contract Times shall comply with the provisions of Article 
12. 

B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 
4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the 
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the 
requirements of the Contract Documents or relating to the acceptability of the Work under 
the Contract Documents; contest a set-off against payment due; or seek other relief under the 
Contract. The Change Proposal shall specify any proposed change in Contract Times or 
Contract Price, or both, or other proposed relief, and explain the reason for the proposed 
change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but 
in no event later than 30 days) after the start of the event giving rise thereto, or after 
such initial decision. The Contractor shall submit supporting data, including the 
proposed change in Contract Price or Contract Time (if any), to the Engineer and 
Owner within 15 days after the submittal of the Change Proposal. The supporting data 
shall be accompanied by a written statement that the supporting data are accurate and 
complete, and that any requested time or price adjustment is the entire adjustment to 
which Contractor believes it is entitled as a result of said event. Engineer will advise 
Owner regarding the Change Proposal, and consider any comments or response from 
Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days 
after receipt of the Contractor’s supporting data, either deny the Change Proposal in 
whole, approve it in whole, or deny it in part and approve it in part. Such actions shall 
be in writing, with a copy provided to Owner and Contractor. If Engineer does not take 
action on the Change Proposal within 30 days, then either Owner or Contractor may at 
any time thereafter submit a letter to the other party indicating that as a result of 
Engineer’s inaction the Change Proposal is deemed denied, thereby commencing the 
time for appeal of the denial under Article 12. 
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3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under 
Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties that the Engineer 
is unable to resolve the Change Proposal. For purposes of further resolution of such a 
Change Proposal, such notice shall be deemed a denial, and Contractor may choose to seek 
resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes in the Contract Price or Contract Times which are agreed to by the parties, 
including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 
contested such set-off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change  in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 
substance of any final and binding results under Paragraph 11.06, or Article 12. 

B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as if 
fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 
the general scope of the Work or the provisions of the Contract Documents (including, but 
not limited to, Contract Price or Contract Times), the giving of any such notice will be 
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 
the effect of any such change. 

ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted 
to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief 
under the Contract Documents; and 

3. Disputes that Engineer has been unable to address because they do not involve the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters. 
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B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to 
the Contract promptly (but in no event later than 30 days) after the start of the event giving 
rise thereto; in the case of appeals regarding Change Proposals within 30 days of the 
decision under appeal. The party submitting the Claim shall also furnish a copy to the 
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. In the case of a Claim by Contractor seeking an increase in the 
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in 
good faith, that the supporting data are accurate and complete, and that to the best of 
Contractor’s knowledge and belief the amount of time or money requested accurately 
reflects the full amount to which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations.  The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of the underlying dispute. The agreement to mediate shall stay the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process shall resume as of the date of the termination. If 
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal 
and decision process shall resume as of the date of the conclusion of the mediation, as 
determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in 
part, such action shall be final and binding unless within 30 days of such action the other 
party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the 
Claim may deny it by giving written notice of denial to the other party. If the receiving party 
does not take action on the Claim within 90 days, then either Owner or Contractor may at 
any time thereafter submit a letter to the other party indicating that as a result of the inaction, 
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial 
of the Claim shall be final and binding unless within 30 days of the denial the other party 
invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, 
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a 
Claim is approved in part and denied in part, or denied in full, and such actions become final 
and binding; then the results of the agreement or action on the Claim shall be incorporated in 
a Change Order to the extent they affect the Contract, including the Work, the Contract 
Times, or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 
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1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price. When the value of any such adjustment is determined on 
the basis of Cost of the Work, Contractor is entitled only to those additional or 
incremental costs required because of the change in the Work or because of the event 
giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of 
the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall 
include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by Owner and Contractor. 
Such employees shall include, without limitation, superintendents, foremen, and other 
personnel employed full time on the Work. Payroll costs for employees not employed 
full time on the Work shall be apportioned on the basis of their time spent on the Work. 
Payroll costs shall include, but not be limited to, salaries and wages plus the cost of 
fringe benefits, which shall include social security contributions, unemployment, 
excise, and payroll taxes, workers’ compensation, health and retirement benefits, 
bonuses, sick leave, and vacation and holiday pay applicable thereto. The expenses of 
performing Work outside of regular working hours, on Saturday, Sunday, or legal 
holidays, shall be included in the above to the extent authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts shall accrue to Contractor unless Owner 
deposits funds with Contractor with which to make payments, in which case the cash 
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 
from sale of surplus materials and equipment shall accrue to Owner, and Contractor 
shall make provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from 
subcontractors acceptable to Owner and Contractor and shall deliver such bids to 
Owner, who will then determine, with the advice of Engineer, which bids, if any, will 
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the 
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall 
be determined in the same manner as Contractor’s Cost of the Work and fee as provided 
in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, and 
hand tools not owned by the workers, which are consumed in the performance of 
the Work, and cost, less market value, of such items used but not consumed which 
remain the property of Contractor. 
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c. Rentals of all construction equipment and machinery, and the parts thereof, 
whether rented from Contractor or others in accordance with rental agreements 
approved by Owner with the advice of Engineer, and the costs of transportation, 
loading, unloading, assembly, dismantling, and removal thereof. All such costs 
shall be in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery, or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection 
with the performance of the Work (except losses and damages within the 
deductible amounts of property insurance established in accordance with 
Paragraph 6.05), provided such losses and damages have resulted from causes 
other than the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and approval 
of Owner. No such losses, damages, and expenses shall be included in the Cost of 
the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by 
the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 
partnerships and sole proprietorships), general managers, safety managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting 
agents, expediters, timekeepers, clerks, and other personnel employed by Contractor, 
whether at the Site or in Contractor’s principal or branch office for general 
administration of the Work and not specifically included in the agreed upon schedule of 
job classifications referred to in Paragraph 13.01.B.1 or specifically covered by 
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to be 
considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 
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D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in 
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be 
determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 13, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in 
the Contract Documents and shall cause the Work so covered to be performed for such sums 
and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade discounts) 
of materials and equipment required by the allowances to be delivered at the Site, and 
all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. 

C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the 
sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor on account of Work covered by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount 
equal to the sum of the unit price for each separately identified item of Unit Price Work 
times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary 
determinations on such matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 
the following paragraph. 

E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor 
may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the 
Contract Price if: 
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1. the quantity of any item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that it is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a 
decrease in Contract Price, and the parties are unable to agree as to the amount of any 
such increase or decrease. 

ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to the 
Site and the Work at reasonable times for their observation, inspection, and testing. 
Contractor shall provide them proper and safe conditions for such access and advise them of 
Contractor’s safety procedures and programs so that they may comply therewith as 
applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests, and shall cooperate with inspection and testing 
personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by the Contract Documents to be furnished and paid for by Owner, except that costs incurred 
in connection with tests or inspections of covered Work shall be governed by the provisions 
of Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested, or approved by an employee or other 
representative of such public body, Contractor shall assume full responsibility for arranging 
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and 
furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be 
incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests shall be performed by independent inspectors, testing laboratories, 
or other qualified individuals or entities acceptable to Owner and Engineer. 
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E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 
Engineer, or another designated individual or entity, then Contractor shall assume full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s 
expense unless Contractor had given Engineer timely notice of Contractor’s intention to 
cover the same and Engineer had not acted with reasonable promptness in response to such 
notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not 
defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, 
and to reject defective Work. 

C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has 
actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 
defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 
Project and replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no 
action that would void or otherwise impair Owner’s special warranty and guarantee, if any, 
on said Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations with 
respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising 
out of or relating to defective Work, including but not limited to the cost of the inspection, 
testing, correction, removal, replacement, or reconstruction of such defective Work, fines 
levied against Owner by governmental authorities because the Work is defective, and the 
costs of repair or replacement of work of others resulting from defective Work. Prior to final 
payment, if Owner and Contractor are unable to agree as to the measure of such claims, 
costs, losses, and damages resulting from defective Work, then Owner may impose a 
reasonable set-off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 
payment, to Engineer’s confirmation that such acceptance is in general accord with the 
design intent and applicable engineering principles, and will not endanger public safety). 
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation 
of and determination to accept such defective Work (such costs to be approved by Engineer 
as to reasonableness), and for the diminished value of the Work to the extent not otherwise 
paid by Contractor. If any such acceptance occurs prior to final payment, the necessary 
revisions in the Contract Documents with respect to the Work shall be incorporated in a 
Change Order. If the parties are unable to agree as to the decrease in the Contract Price, 
reflecting the diminished value of Work so accepted, then Owner may impose a reasonable 
set-off against payments due under Article 15. If the acceptance of defective Work occurs 
after final payment, Contractor shall pay an appropriate amount to Owner. 
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14.05 Uncovering Work 

A. Engineer has the authority to require special inspection or testing of the Work, whether or 
not the Work is fabricated, installed, or completed. 

B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer’s observation, and then replace the 
covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, 
expose, or otherwise make available for observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 
all claims, costs, losses, and damages arising out of or relating to such uncovering, 
exposure, observation, inspection, and testing, and of satisfactory replacement or 
reconstruction (including but not limited to all costs of repair or replacement of work of 
others); and pending Contractor’s full discharge of this responsibility the Owner shall 
be entitled to impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, replacement, 
and reconstruction. If the parties are unable to agree as to the amount or extent thereof, 
then Contractor may submit a Change Proposal within 30 days of the determination that 
the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work 
will conform to the Contract Documents, then Owner may order Contractor to stop the 
Work, or any portion thereof, until the cause for such order has been eliminated; however, 
this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to 
exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer, or if 
Contractor fails to perform the Work in accordance with the Contract Documents, or if 
Contractor fails to comply with any other provision of the Contract Documents, then Owner 
may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to 
enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the 
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs 
against payments due under Article 15. Such claims, costs, losses and damages will include 
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but not be limited to all costs of repair, or replacement of work of others destroyed or 
damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION 
PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 
will serve as the basis for progress payments and will be incorporated into a form of 
Application for Payment acceptable to Engineer. Progress payments on account of Unit Price 
Work will be based on the number of units completed during the pay period, as determined 
under the provisions of Paragraph 13.03. Progress payments for cost-based Work will be 
based on Cost of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment 
(but not more often than once a month), Contractor shall submit to Engineer for review 
an Application for Payment filled out and signed by Contractor covering the Work 
completed as of the date of the Application and accompanied by such supporting 
documentation as is required by the Contract Documents. If payment is requested on the 
basis of materials and equipment not incorporated in the Work but delivered and 
suitably stored at the Site or at another location agreed to in writing, the Application for 
Payment shall also be accompanied by a bill of sale, invoice, or other documentation 
warranting that Owner has received the materials and equipment free and clear of all 
Liens, and evidence that the materials and equipment are covered by appropriate 
property insurance, a warehouse bond, or other arrangements to protect Owner’s 
interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account 
of the Work have been applied on account to discharge Contractor’s legitimate 
obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, including 
each resubmittal, either indicate in writing a recommendation of payment and present 
the Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 
will constitute a representation by Engineer to Owner, based on Engineer’s observations 
of the executed Work as an experienced and qualified design professional, and on 
Engineer’s review of the Application for Payment and the accompanying data and 
schedules, that to the best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 
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b. the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, the results of any subsequent tests called for in the 
Contract Documents, a final determination of quantities and classifications for Unit 
Price Work under Paragraph 13.03, and any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to 
have been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, 
or involved detailed inspections of the Work beyond the responsibilities 
specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold payment 
to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, 
will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 
used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in 
Engineer’s opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 

e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute a default by Contractor and therefore justify termination for cause under 
the Contract Documents. 
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D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended (subject to any Owner set-offs) will 
become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is 
entitled to impose a set-off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 
performance or furnishing of the Work, or Owner has incurred costs, losses, or 
damages on account of Contractor’s conduct in the performance or furnishing of 
the Work, including but not limited to claims, costs, losses, or damages from 
workplace injuries, adjacent property damage, non-compliance with Laws and 
Regulations, and patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid damage, 
delay, disruption, and interference with other work at or adjacent to the Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal reviews, 
evaluations of proposed substitutes, tests and inspections, or return visits to 
manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an event that would constitute a default by Contractor and therefore justify a 
termination for cause has occurred; 

j. liquidated damages have accrued as a result of Contractor’s failure to achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and 
discharge of such Liens; 

l. there are other items entitling Owner to a set off against the amount recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge or 
on the written recommendations of Engineer, Owner will give Contractor immediate 
written notice (with a copy to Engineer) stating the reasons for such action and the 
specific amount of the reduction, and promptly pay Contractor any amount remaining 
after deduction of the amount so withheld. Owner shall promptly pay Contractor the 
amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if 
Contractor remedies the reasons for such action. The reduction imposed shall be 
binding on Contractor unless it duly submits a Change Proposal contesting the 
reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 
amount wrongfully withheld shall be treated as an amount due as determined by 
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 
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15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished 
under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, 
and (2) all patent, licensing, copyright, or royalty obligations, no later than seven days after 
the time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete and request 
that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time 
submit to Owner and Engineer an initial draft of punch list items to be completed or 
corrected before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider 
the Work substantially complete, Engineer will notify Contractor in writing giving the 
reasons therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which shall fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected before final payment. Owner shall have seven days after receipt of the preliminary 
certificate during which to make written objection to Engineer as to any provisions of the 
certificate or attached punch list. If, after considering the objections to the provisions of the 
preliminary certificate, Engineer concludes that the Work is not substantially complete, 
Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify 
Contractor in writing that the Work is not substantially complete, stating the reasons 
therefor. If Owner does not object to the provisions of the certificate, or if despite 
consideration of Owner’s objections Engineer concludes that the Work is substantially 
complete, then Engineer will, within said 14 days, execute and deliver to Owner and 
Contractor a final certificate of Substantial Completion (with a revised punch list of items to 
be completed or corrected) reflecting such changes from the preliminary certificate as 
Engineer believes justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor will confer regarding Owner’s use or occupancy of the Work following 
Substantial Completion, review the builder’s risk insurance policy with respect to the end of 
the builder’s risk coverage, and confirm the transition to coverage of the Work under a 
permanent property insurance policy held by Owner.  Unless Owner and Contractor agree 
otherwise in writing, Owner shall bear responsibility for security, operation, protection of the 
Work, property insurance, maintenance, heat, and utilities upon Owner’s use or occupancy 
of the Work. 

E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract 
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately 
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functioning and usable part of the Work that can be used by Owner for its intended purpose 
without significant interference with Contractor’s performance of the remainder of the 
Work, subject to the following conditions: 

1. At any time Owner may request in writing that Contractor permit Owner to use or 
occupy any such part of the Work that Owner believes to be substantially complete. If 
and when Contractor agrees that such part of the Work is substantially complete, 
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A 
through E for that part of the Work. 

2. At any time Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer to 
issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 
shall make an inspection of that part of the Work to determine its status of completion. 
If Engineer does not consider that part of the Work to be substantially complete, 
Engineer will notify Owner and Contractor in writing giving the reasons therefor. If 
Engineer considers that part of the Work to be substantially complete, the provisions of 
Paragraph 15.03 will apply with respect to certification of Substantial Completion of 
that part of the Work and the division of responsibility in respect thereof and access 
thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and 
will notify Contractor in writing of all particulars in which this inspection reveals that the 
Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, annotated record 
documents (as provided in Paragraph 7.11), and other documents, Contractor may make 
application for final payment. 

2. The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 
Work, materials, and equipment has passed to Owner free and clear of any Liens or 
other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 
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e. complete and legally effective releases or waivers (satisfactory to Owner) of all 
Lien rights arising out of the Work, and of Liens filed in connection with the 
Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as 
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 
of Contractor that: (a) the releases and receipts include all labor, services, material, and 
equipment for which a Lien could be filed; and (b) all payrolls, material and equipment 
bills, and other indebtedness connected with the Work for which Owner might in any 
way be responsible, or which might in any way result in liens or other burdens on 
Owner's property, have been paid or otherwise satisfied. If any Subcontractor or 
Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond 
or other collateral satisfactory to Owner to indemnify Owner against any Lien, or 
Owner at its option may issue joint checks payable to Contractor and specified 
Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and 
accompanying documentation as required by the Contract Documents, Engineer is 
satisfied that the Work has been completed and Contractor’s other obligations under the 
Contract have been fulfilled, Engineer will, within ten days after receipt of the final 
Application for Payment, indicate in writing Engineer’s recommendation of final 
payment and present the Application for Payment to Owner for payment. Such 
recommendation shall account for any set-offs against payment that are necessary in 
Engineer’s opinion to protect Owner from loss for the reasons stated above with respect 
to progress payments. At the same time Engineer will also give written notice to Owner 
and Contractor that the Work is acceptable, subject to the provisions of Paragraph 
15.07. Otherwise, Engineer will return the Application for Payment to Contractor, 
indicating in writing the reasons for refusing to recommend final payment, in which 
case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Completion of Work: The Work is complete (subject to surviving obligations) when it is 
ready for final payment as established by the Engineer’s written recommendation of final 
payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 
for Payment and accompanying documentation, the amount recommended by Engineer (less 
any further sum Owner is entitled to set off against Engineer’s recommendation, including 
but not limited to set-offs for liquidated damages and set-offs allowed under the provisions 
above with respect to progress payments) will become due and shall be paid by Owner to 
Contractor. 

15.07 Waiver of Claims 

A. The making of final payment will not constitute a waiver by Owner of claims or rights 
against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, 
from defective Work appearing after final inspection pursuant to Paragraph 15.05, from 
Contractor’s failure to comply with the Contract Documents or the terms of any special 
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s 
continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims and rights against Owner other than those pending matters that have been duly 
submitted or appealed under the provisions of Article 17. 
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15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents, or by any specific provision of the Contract Documents), any Work is found to 
be defective, or if the repair of any damages to the Site, adjacent areas that Contractor has 
arranged to use through construction easements or otherwise, and other adjacent areas used 
by Contractor as permitted by Laws and Regulations, is found to be defective, then 
Contractor shall promptly, without cost to Owner and in accordance with Owner’s written 
instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if the defective Work has been rejected by Owner, remove it from the Project and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the 
work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in 
an emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. 
Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such correction or 
repair or such removal and replacement (including but not limited to all costs of repair or 
replacement of work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item 
may start to run from an earlier date if so provided in the Specifications. 
 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or removed and replaced under this paragraph, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the 
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price 
or an extension of the Contract Times, or both, directly attributable to any such suspension. 
Any Change Proposal seeking such adjustments shall be submitted no later than 30 days 
after the date fixed for resumption of Work. 
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16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 
or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) ten days written notice that Owner is considering a declaration 
that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) notice that the 
Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within seven days of receipt of notice of intent to terminate begins to correct its 
failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals) sustained by Owner, such excess will be paid 
to Contractor. If the cost to complete the Work including such related claims, costs, losses, 
and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. 
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as 
to their reasonableness and, when so approved by Engineer, incorporated in a Change Order. 
When exercising any rights or remedies under this paragraph, Owner shall not be required to 
obtain the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect any rights or remedies of Owner against Contractor then existing or which may 
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under 
any payment bond or performance bond. Any retention or payment of money due Contractor 
by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions 
of Paragraphs 16.02.B and 16.02.D. 
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16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and 
profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs incurred 
to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 
or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon seven days written notice to Owner and Engineer, and provided 
Owner or Engineer do not remedy such suspension or failure within that time, terminate the 
contract and recover from Owner payment on the same terms as provided in Paragraph 
16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, 
or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, 
Contractor may, seven days after written notice to Owner and Engineer, stop the Work until 
payment is made of all such amounts due Contractor, including interest thereon. The 
provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
expenses or damage directly attributable to Contractor’s stopping the Work as permitted by 
this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in 
full; and 

2. Disputes between Owner and Contractor concerning the Work or obligations under the 
Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 
or Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; or 
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2. agree with the other party to submit the dispute to another dispute resolution process; or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 
to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 
address known to the sender of the notice. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period 
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any 
way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or 
by other provisions of the Contract. The provisions of this paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, shall be liable to 
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, 
nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and acceptance of the Work or termination 
or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 
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18.08 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts 
of these General Conditions. 
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Supplementary Conditions 

These Supplementary Conditions amend or supplement the Standard General Conditions 
of the Construction Contract, EJCDC® C-700 (2013 Edition). All provisions that are not so 
amended or supplemented remain in full force and effect. 

The terms used in these Supplementary Conditions have the meanings stated in the General 
Conditions. Additional terms used in these Supplementary Conditions have the meanings 
stated below, which are applicable to both the singular and plural thereof. 

The address system used in these Supplementary Conditions is the same as the address 
system used in the General Conditions, with the prefix "SC" added thereto. 

 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS 

SC‐5.03    Subsurface and Physical Conditions  

SC-5.03 Delete Paragraphs 5.03.A and 5.03.B in their entirety and insert the following: 

A. No reports of exploration or test of subsurface conditions at or adjacent to the 
Site, or drawings of physical conditions relating to existing surface or subsurface 
structures at the Site, are known to the Owner, other than those included in 
bidding documents. 

SC-5.06   Hazardous Environmental Conditions 

SC 5.06 Delete Paragraphs 5.06.A and 5.06.B in their entirety and insert the following: 

A. No reports or drawings related to Hazardous Environmental Conditions at the 
Site are known to Owner. 

B. Not Used. 

ARTICLE 6 – BONDS AND INSURANCE 

SC‐6.03 Contractor’s Liability Insurance 

SC 6.03 Add the following new paragraph immediately after Paragraph 6.03.J: 

K. The limits of liability for the insurance required by Paragraph 6.03 of the General 
Conditions shall provide coverage for not less than the following amounts or 
greater where required by Laws and Regulations: 

1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 
and A.2 of the General Conditions: 

Part One: Compensation     Statutory 
           (In Thousands) 
   Part Two: Employers' Liability: 
    accident     $  100 
    disease      $  100 
    aggregate disease    $  500 
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2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 
6.03.C of the General Conditions: 

General Aggregate Limit     $1,000 
Products/Completed Operations Aggregate Limit  $1,000 
Personal/Adverse Injury     $1,000 
Each Occurrence Limit      $1,000 

3. Automobile Liability under Paragraph 6.03.D of the General Conditions: 

Bodily Injury-Each Occurrence Limit    $  500 
Property Damage-Each Occurrence Limit   $  250 

 
    OR 
 
 Combined Single Limit     $1,000 
 No Fault          Statutory 

4. Excess or Umbrella Liability: 

 Per Occurrence     $1,000,000 

5. Additional Insureds:  In addition to Owner and Engineer, include as 
additional insureds the following:  Michigan Department of Agriculture & 
Rural Development, Genesee County Drain Commissioner, Saginaw County 
Public Works Commissioner, Shiawassee County Drain Commissioner, 
Misteguay Creek Intercounty Drain Drainage District, Spicer Group, Inc., 
Genesee County, Genesee County Road Commission, Saginaw County, 
Saginaw County Road Commission, Shiawassee County, Shiawassee County 
Road Commission, Michigan Department of Transportation, the People of the 
State of Michigan, the State of Michigan, and governmental bodies performing 
permit activities under a maintenance contract, and all officers, agents, and 
employees of the above, for claims arising out of, under, or by reason of 
operations covered by a permit issued to (CONTRACTOR) for the construction 
of the Misteguay Creek Intercounty Drain, Genesee, Saginaw, and Shiawassee 
Counties, Michigan. 

6. Owner’s and Contractor’s Protective Liability 

Contractor shall purchase and maintain OWNER’S and Contractor’s Protective 
Liability Insurance which shall: 

(1) Be a separate policy to protect OWNER, ENGINEER, their consultants, agents, 
employees, and such public corporations in whose jurisdiction the Work is 
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located for their liability for work performed by Contractor or Subcontractors 
under this contract. 

(2) Name OWNER as the insured. 
(3) Include any specific insurance language requirements for the following named 

insured. 
(4) Name the following as additional insured which will be held harmless and 

indemnified:  Spicer Group, Inc., and others. 

Separate:        

Each Occurrence      $1,000 

General Aggregate      $1,000 

In lieu of the Owner’s and Contractor’s Protective Liability, the Contractor may provide 
an endorsement to their policy for a per project aggregate coverage with the following 
limits: 
 
  Aggregate Limit     $1,000 
  Each Occurrence Limit     $1,000 
  (ISO form CG2503 or it’s equivalent) 
 
A copy of this endorsement must accompany the Certificate of Insurance, the Certificate 
will clearly state the additional insured requirement and the policy contains the per 
project aggregate endorsement. 
 

7. Additional Insureds:  In addition to Owner and Engineer, include as 
additional insureds the following:  Michigan Department of Agriculture & 
Rural Development, Genesee County Drain Commissioner, Saginaw County 
Public Works Commissioner, Shiawassee County Drain Commissioner, 
Misteguay Creek Intercounty Drain Drainage District, Spicer Group, Inc., 
Genesee County, Genesee County Road Commission, Saginaw County, 
Saginaw County Road Commission, Shiawassee County, Shiawassee County 
Road Commission, Michigan Department of Transportation, the People of the 
State of Michigan, the State of Michigan, and governmental bodies performing 
permit activities under a maintenance contract, and all officers, agents, and 
employees of the above, for claims arising out of, under, or by reason of 
operations covered by a permit issued to (CONTRACTOR) for the 
construction of the Misteguay Creek Intercounty Drain, Genesee, Saginaw, and 
Shiawassee Counties, Michigan. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

SC 7.02 Labor; Working Hours 

SC-7.02.B. Add the following new subparagraphs immediately after Paragraph 7.02.B: 

1. Regular working hours will be 7 A.M to 7 P.M. 

2. Owner's legal holidays shall be defined as U.S. Federal Holidays. 

SC-7.02.B. Amend the first and second sentences of Paragraph 7.02.B to state “…all Work at 
the Site shall be performed during regular working hours, Monday through 
Saturday. Contractor will not perform Work on a Sunday or any legal holiday.” 



Misteguay Creek Intercounty Drain  Supplementary Conditions 
Misteguay Creek Intercounty Drain Drainage Board  C-800 - 4 

SC‐7.08  Permits 

SC 7.08 Add the following new subparagraphs immediately after Paragraph 7.08.A: 

B. A Soil Erosion and Sedimentation Control (SESC) Permit is not required since 
the Owner is an Authorized Public Agency (APA).  However, the Contractor 
will need to construct the project in accordance with SESC measure as described 
in the bidding plans and specifications. 

C. Contractor to coordinate with local Road Commission having jurisdiction to 
obtain necessary permits. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

SC‐10.03 Project Representative 

SC-10.03 Add the following new paragraphs immediately after Paragraph 10.03.A: 

B. The Resident Project Representative (RPR) will be Engineer's representative at 
the Site, will act as directed by and under the supervision of Engineer, and will 
confer with Engineer regarding RPR's actions. 

1. General: RPR's dealings in matters pertaining to the Work in general shall 
be with Engineer and Contractor. RPR's dealings with Subcontractors 
shall only be through or with the full knowledge and approval of 
Contractor. RPR shall generally communicate with Owner only with the 
knowledge of and under the direction of Engineer. 

2. Schedules:  Review the progress schedule, schedule of Shop Drawing and 
Sample submittals, and Schedule of Values prepared by Contractor and 
consult with Engineer concerning acceptability. 

3. Conferences and Meetings:  Attend meetings with Contractor, such as 
preconstruction conferences, progress meetings, job conferences, and other 
Project-related meetings, and prepare and circulate copies of minutes 
thereof. 

4. Liaison: 

a. Serve as Engineer’s liaison with Contractor. Working principally 
through Contractor’s authorized representative or designee, assist in 
providing information regarding the provisions and intent of the 
Contract Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when 
Contractor’s operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, 
when required for proper execution of the Work. 

5. Interpretation of Contract Documents:  Report to Engineer when 
clarifications and interpretations of the Contract Documents are needed 
and transmit to Contractor clarifications and interpretations as issued by 
Engineer. 

6. Shop Drawings and Samples: 

a. Record date of receipt of Samples and Contractor-approved Shop 
Drawings. 
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b. Receive Samples which are furnished at the Site by Contractor, and 
notify Engineer of availability of Samples for examination. 

c. Advise Engineer and Contractor of the commencement of any portion 
of the Work requiring a Shop Drawing or Sample submittal for which 
RPR believes that the submittal has not been approved by Engineer. 

7. Modifications: Consider and evaluate Contractor’s suggestions for 
modifications in Drawings or Specifications and report such suggestions, 
together with RPR’s recommendations, if any, to Engineer. Transmit to 
Contractor in writing decisions as issued by Engineer. 

8. Review of Work and Rejection of Defective Work: 

a. Conduct on-Site observations of Contractor’s work in progress to 
assist Engineer in determining if the Work is in general proceeding in 
accordance with the Contract Documents. 

b. Report to Engineer whenever RPR believes that any part of 
Contractor’s work in progress is defective, will not produce a 
completed Project that conforms generally to the Contract Documents, 
or will imperil the integrity of the design concept of the completed 
Project as a functioning whole as indicated in the Contract Documents, 
or has been damaged, or does not meet the requirements of any 
inspection, test or approval required to be made; and advise Engineer 
of that part of work in progress that RPR believes should be corrected 
or rejected or should be uncovered for observation, or requires special 
testing, inspection or approval. 

9. Inspections, Tests, and System Start-ups: 

a. Verify that tests, equipment, and systems start-ups and operating and 
maintenance training are conducted in the presence of appropriate 
Owner’s personnel, and that Contractor maintains adequate records 
thereof. 

b. Observe, record, and report to Engineer appropriate details relative to 
the test procedures and systems start-ups. 

10. Records: 

a. Prepare a daily report or keep a diary or log book, recording 
Contractor’s hours on the Site, Subcontractors present at the Site, 
weather conditions, data relative to questions of Change Orders, Field 
Orders, Work Change Directives, or changed conditions, Site visitors, 
deliveries of equipment or materials, daily activities, decisions, 
observations in general, and specific observations in more detail as in 
the case of observing test procedures; and send copies to Engineer. 

b. Record names, addresses, fax numbers, e-mail addresses, web site 
locations, and telephone numbers of all Contractors, Subcontractors, 
and major Suppliers of materials and equipment. 

c. Maintain records for use in preparing Project documentation. 
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11. Reports: 

a. Furnish to Engineer periodic reports as required of progress of the 
Work and of Contractor’s compliance with the Progress Schedule and 
schedule of Shop Drawing and Sample submittals. 

b. Draft and recommend to Engineer proposed Change Orders, Work 
Change Directives, and Field Orders. Obtain backup material from 
Contractor. 

c. Immediately notify Engineer of the occurrence of any Site accidents, 
emergencies, acts of God endangering the Work, force majeure or 
delay events, damage to property by fire or other causes, or the 
discovery of any Constituent of Concern or Hazardous Environmental 
Condition. 

12. Payment Requests:  Review applications for payment with Contractor for 
compliance with the established procedure for their submission and 
forward with recommendations to Engineer, noting particularly the 
relationship of the payment requested to the Schedule of Values, Work 
completed, and materials and equipment delivered at the Site but not 
incorporated in the Work. 

13. Certificates, Operation and Maintenance Manuals:  During the course of 
the Work, verify that materials and equipment certificates, operation and 
maintenance manuals and other data required by the Contract Documents 
to be assembled and furnished by Contractor are applicable to the items 
actually installed and in accordance with the Contract Documents, and 
have these documents delivered to Engineer for review and forwarding to 
Owner prior to payment for that part of the Work. 

14. Completion: 

a. Participate in Engineer’s visits to the Site to determine Substantial 
Completion, assist in the determination of Substantial Completion and 
the preparation of a punch list of items to be completed or corrected. 

b. Participate in Engineer’s final visit to the Site to determine completion 
of the Work, in the company of Owner and Contractor, and prepare a 
final punch list of items to be completed and deficiencies to be 
remedied. 

c. Observe whether all items on the final list have been completed or 
corrected and make recommendations to Engineer concerning 
acceptance and issuance of the notice of acceptability of the work. 

C. The RPR shall not: 

1. Authorize any deviation from the Contract Documents or substitution of 
materials or equipment (including “or-equal” items). 

2. Exceed limitations of Engineer’s authority as set forth in the Contract 
Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or 
Suppliers. 
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4. Advise on, issue directions relative to, or assume control over any aspect of 
the means, methods, techniques, sequences or procedures of Contractor’s 
work. 

5. Advise on, issue directions regarding, or assume control over security or 
safety practices, precautions, and programs in connection with the activities 
or operations of Owner or Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted 
off-site by others except as specifically authorized by Engineer. 

7. Accept Shop Drawing or Sample submittals from anyone other than 
Contractor. 

8. Authorize Owner to occupy the Project in whole or in part. 
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 Change Order No. 

Date of Issuance:  Effective Date:  

Owner: Misteguay Creek Intercounty Drain Drainage Board Owner's Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer: Spicer Group, Inc. Engineer's Project No.: 118598SG2010 
Project: Misteguay Creek Intercounty Drain Contract Name: Misteguay Creek 

Intercounty Drain

The Contract is  modified as follows upon execution of this Change Order: 

Description:  
 

 

Attachments:  [List documents supporting change]  
 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: 
 Substantial Completion:   
$   Ready for Final Payment:    

days or dates
[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 

[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 

 Substantial Completion:   
$   Ready for Final Payment:    

days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
 Substantial Completion:   
$   Ready for Final Payment:    

days or dates
[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order:
 Substantial Completion:   
$   Ready for Final Payment:    

days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
 Substantial Completion:   
$   Ready for Final Payment:    

days or dates
RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By: By:  
 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title Title  
Date:  Date Date  

Approved by Funding Agency (if 
applicable)  

By:    Date:  

Title:      
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LANDOWNER AGREEMENT FORM 
 
 
Project Name: Misteguay Creek Intercounty Drain 
 
 
Date:  _________________________  
 
 
Landowner's Name: ______________________________________________________ 
 
   ______________________________________________________ 
 
   ______________________________________________________ 
 
 
   Parcel No. _____________________________________________ 
    
 
I am the owner of property at the address listed above.  I hereby give permission to the Misteguay Creek Intercounty 

Drain Drainage District; and employees, agents, and vendors of the Michigan Department of Agriculture & Rural 

Development Office’s to enter my property for the following purpose: 

  

  

This activity will take place on the following location: 

  

  

  

My property can be utilized as described above until the following date: 

  

CONTRACTOR     LANDOWNER 
  
 
 
By: _______________________________________   By:  ______________________________  
                  (Authorized Signature)                        (Authorized Signature) 
        
 
Date:  _________________________    Date:  _____________________________  
 
 
*Renters cannot authorize. 
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AFFIDAVIT AND CONSENT OF SURETY 

 
 

 
STATE OF MICHIGAN 
 
COUNTY OF ___________________________ 
 
The undersigned CONTRACTOR, being duly sworn, deposes and says that he entered into an Agreement (Contract) 
with Michigan Department of Agriculture & Rural Development (OWNER) on the _______day of 
_______________20___.  For the performance of certain work generally described as follows: Misteguay Creek 
Intercounty Drain. 
 
CONTRACTOR further says that the Work under the terms of the Contract has been completed and all sums due to 
Contractors, Subcontractors, Supplies and laborers with whom CONTRACTOR has contracted for performance 
under the Contract have been paid in full. 
 
Furthermore, in consideration of final payment under the Contract.  CONTRACTOR hereby waives and releases any 
and all claims or rights which CONTRACTOR may have in connection with the Contract against Owner or the 
premises upon which the Contract Work was performed and agrees to indemnify Owner against any and all such 
claims or rights which may above asserted by Contractors, Subcontractors, Suppliers or laborers with whom 
CONTRACTOR has contracted for performance under the Contract. 
 
DATE: _________________________, 20___ 
 
Signed in the presence of: 
 
_____________________________________________ _______________________________________ 
 Contractor 
 
_____________________________________________ _______________________________________ 
 Signature 
 
 _______________________________________ 
 Name and Title* 
 
 
Subscribed and sworn to before me this _______day of _____________________, 20___ 
 
 ____________________________________ 
 
 Notary Public: ____________________________________ 
 
My commission expires: _____________________ County: ____________________________________ 
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CONSENT OF SURETY 
 

 
The undersigned as Surety on the Contract hereby consents to the making of final payment to the CONTRACTOR 
under the Contract. 
 
Date_________________________________,20___ ________________________________________ 
 Surety Company* 
 
 ________________________________________ 
 Attorney-in-Fact (Signature) 
 
 ________________________________________ 
 Name and Title* 
 
 
*Typed or printed in ink. 
 
(Attach copy of power of attorney certified to date of consent) 
 
 
 

END OF AFFIDAVIT AND CONSENT OF SURETY 
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SECTION 01 10 00 
 

SUMMARY 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Contract description. 
2. Work by Owner or other Work at the Site. 
3. Owner-furnished products. 
4. Work sequence. 
5. Permits. 
6. Specification conventions. 

1.2 CONTRACT DESCRIPTION 

A. Work of the Project includes: 
1. Excavation. 
2. Spoil leveling and hauling. 
3. Drain outlet replacements. 
4. Field tile outlet repair. 
5. Road relocation. 
6. Placement of fill and riprap. 
7. Site grading and seeding. 
8. Traffic Control 

B. Perform Work of Contract under stipulated sum Contract with Owner according to Conditions of 
Contract. 

1.3 WORK BY OWNER OR OTHERS 

A. Utility pole relocations will be completed by others. 

1.4 OWNER-FURNISHED PRODUCTS 

A. None. 

1.5 WORK SEQUENCE 

A. Coordinate construction schedule and operations with Owner and Engineer. 

B. Include in construction schedule and work sequence the items listed under Section 7.02.B of the 
Supplementary Conditions.  

C. Open channel excavation and or cleanout shall commence at the downstream end of construction 
and continue to the upstream limits of construction. 
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1.6 PERMITS 

A. Necessary permits for construction of Work including the following: 
 
1. Contractor will coordinate with the local Road Commission and acquire a permit 

for construction activities within the Road right-of-way. 

1.7 SPECIFICATION CONVENTIONS 

A. These Specifications are written in imperative mood and streamlined form. This imperative 
language is directed to Contractor unless specifically noted otherwise. The words "shall be" are 
included by inference where a colon (:) is used within sentences or phrases. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 20 00  

PRICE AND PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Application for Payment. 

B. Change procedures. 

C. Defect assessment. 

D. Unit prices. 

E. Alternates. 

1.2 APPLICATION FOR PAYMENT 

A. Submit electronic file of each Application for Payment to Engineer. 

B. Format shall follow that of the Bid Form.  Installed quantity, description of Work, unit price, 
installed price, retainage, payment amount, and date must be included. 

C. Submit updated construction schedule with each Application for Payment. 

D. Payment shall be in accordance with Public Act 524 – as outlined in the agreement. 

E. Submit submittals with transmittal letter as specified in Section 01 33 00 - Submittal Procedures. 

F. Submit waivers requested by Owner. 

G. Substantiating Data: When Engineer requires substantiating information, submit data justifying 
dollar amounts in question.  

1.3 CHANGE PROCEDURES 

A. Submittals: Submit name of individual who is authorized to receive change documents and is 
responsible for informing others in Contractor's employ or Subcontractors of changes to the 
Work. 

B. Carefully study and compare Contract Documents before proceeding with fabrication and 
installation of Work. Promptly advise Engineer of any error, inconsistency, omission, or apparent 
discrepancy. 

C. Requests for Interpretation (RFI) and Clarifications: Allot time in construction scheduling for 
liaison with Engineer; establish procedures for handling queries and clarifications. 
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1. Use Contractor form for requesting interpretations. 
2. Engineer may respond with a direct answer on the Request for Interpretation form,  

C-942 - Field Order. 

D. Engineer will advise of minor changes in the Work not involving adjustment to Contract 
Sum/Price or Contract Time by issuing supplemental instructions on C-940. 

E. Engineer may issue Proposal Request including a detailed description of proposed change with 
supplementary or revised Drawings and Specifications, a change in Contract Time for executing 
the change with stipulation of overtime work required and with the period of time during which 
the requested price will be considered valid. Contractor will prepare and submit estimate within 
14 days. 

F. Contractor may propose changes by submitting a request for change to Engineer, describing 
proposed change and its full effect on the Work. Include a statement describing reason for the 
change and the effect on Contract Sum/Price and Contract Time with full documentation and a 
statement describing effect on the Work by separate or other Contractors. 

G. Stipulated Sum/Price Change Order: Based on and Contractor's estimated price quotation or 
Contractor's request for Change Order as approved by Engineer. 

H. Unit Price Change Order: For Contract unit prices and quantities, the Change Order will be 
executed on a fixed unit price basis. For unit costs or quantities of units of that which are not 
predetermined, execute Work under Work Directive Change. Changes in Contract Sum/Price or 
Contract Time will be computed as specified for Force Account Change Order. 

I.  Work Directive Change: Engineer may issue directive, on C-940 - Work Change Directive 
signed by Owner, instructing Contractor to proceed with change in the Work, for subsequent 
inclusion in a Change Order. Document will describe changes in the Work and designate method 
of determining any change in Contract Sum/Price or Contract Time. Promptly execute change. 

J. Time and Material Change Order: Submit itemized account and supporting data after completion 
of change, within time limits indicated in Conditions of the Contract. Engineer will determine 
change allowable in Contract Sum/Price and Contract Time as provided in Contract Documents. 

K. Maintain detailed records of Work done on time and material basis. Provide full information 
required for evaluation of proposed changes and to substantiate costs for changes in the Work. 

L. Document each quotation for change in Project Cost or Time with sufficient data to allow 
evaluation of quotation. 

M. Change Order Forms:  C-941 - Change Order. 

N. Execution of Change Orders: Engineer will issue Change Orders for signatures of parties as 
provided in Conditions of the Contract. 

O. Correlation of Contractor Submittals: 
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1. Promptly revise Schedule of Values and Application for Payment forms to record each 
authorized Change Order as separate line item and adjust Contract Sum/Price. 

2. Promptly revise Progress Schedules to reflect change in Contract Time, revise sub schedules 
to adjust times for other items of Work affected by the change, and resubmit. 

3. Promptly enter changes in Record Documents. 

1.4 DEFECT ASSESSMENT 

A. Replace the Work, or portions of the Work, not conforming to specified requirements. 

B. If, in the opinion of Engineer, it is not practical to remove and replace the Work, Engineer will 
direct appropriate remedy or adjust payment. 

C. The defective Work may remain, but unit sum/price will be adjusted to new sum/price at 
discretion of Owner. 

D. Defective Work will be partially repaired according to instructions of Engineer, and unit 
sum/price will be adjusted to new sum/price at discretion of Owner. 

E. Individual Specification Sections may modify these options or may identify specific formula or 
percentage sum/price reduction. 

F. Authority of Engineer to assess defects and identify payment adjustments is final. 

G. Nonpayment for Rejected Products: Payment will not be made for rejected products for any of the 
following reasons: 

1. Products wasted or disposed of in a manner that is not acceptable. 
2. Products determined as unacceptable before or after placement. 
3. Products not completely unloaded from transporting vehicle. 
4. Products placed beyond lines and levels of the required Work. 
5. Products remaining on hand after completion of the Work. 
6. Loading, hauling, and disposing of rejected products. 

1.5 UNIT PRICES 

A. Authority: Measurement methods are delineated in individual Specification Sections. 

B. Measurement methods delineated in individual Specification Sections complement criteria of this 
Section. In event of conflict, requirements of individual Specification Section govern. 

C. Take measurements and compute quantities. Engineer will verify measurements and quantities. 

D. Unit Quantities: Quantities and measurements indicated on Bid Form are for Contract purposes 
only. Quantities and measurements supplied or placed in the Work shall determine payment. 

1. When actual Work requires more or fewer quantities than those quantities indicated, provide 
required quantities at contracted unit sum/prices. 
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E. Payment Includes: Full compensation for required labor, products, tools, equipment, plant and 
facilities, transportation, services and incidentals; erection, application, or installation of item of 
the Work; overhead and profit. 

F. Final payment for Work governed by unit prices will be made on basis of actual measurements 
and quantities accepted by Engineer multiplied by unit sum/price for Work incorporated in or 
made necessary by the Work. 

G. Measurement of Quantities: 

1. Weigh Scales: Inspected, tested, and certified by applicable State weights and measures 
department within past year. 

2. Platform Scales: Of sufficient size and capacity to accommodate conveying vehicle. 
3. Metering Devices: Inspected, tested, and certified by applicable State department within past 

year. 
4. Measurement by Weight: Concrete reinforcing steel, rolled or formed steel, or other metal 

shapes will be measured by handbook weights. Welded assemblies will be measured by 
handbook or scale weight. 

5. Measurement by Volume: Measured by cubic dimension using mean length, width, and 
height or thickness. 

6. Measurement by Area: Measured by square dimension using mean length and width or 
radius. 

7. Linear Measurement: Measured by linear dimension, at item centerline or mean chord. 
8. Stipulated Sum/Price Measurement: Items measured by weight, volume, area, or linear 

means or combination, as appropriate, as completed item or unit of the Work. 

1.6 ALTERNATES 

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option. 
Accepted Alternates will be identified in Owner-Contractor Agreement. The Owner-Contractor 
Agreement may identify certain Alternates to remain an Owner option for a stipulated period of 
time. 

B. Coordinate related Work and modify surrounding Work. Description for each Alternate is 
recognized to be abbreviated but requires that each change shall be complete for scope of Work 
affected. 

1. Coordinate related requirements among Specification Sections as required. 
2. Include as part of each Alternate: Miscellaneous devices, appurtenances, and similar items 

incidental to or necessary for complete installation. 
3. Coordinate Alternate with adjacent Work and modify or adjust as necessary to ensure 

integration. 
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PART 2 - PRODUCTS - Not Used 

PART 3 - EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 25 00  
 

SUBSTITUTION PROCEDURES 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Quality assurance. 

B. Product options. 

C. Product substitution procedures. 

1.2 QUALITY ASSURANCE 

A. Contract is based on products and standards established in Contract Documents without 
consideration of proposed substitutions. 

B. Products specified define standard of quality, type, function, dimension, appearance, and 
performance required. 

C. Substitution Proposals: Permitted for specified products except where specified otherwise. Do not 
substitute products unless substitution has been accepted and approved in writing by Owner. 

1.3 PRODUCT OPTIONS 

A. See Section 01 60 00 - Product Requirements. 

1.4 PRODUCT SUBSTITUTION PROCEDURES 

A. Engineer will consider requests for substitutions only within 15 days after date of Owner-
Contractor Agreement. 

B. Substitutions may be considered when a product becomes unavailable through no fault of 
Contractor. 

C. Document each request with complete data, substantiating compliance of proposed substitution 
with Contract Documents, including: 
1. Manufacturer's name and address, product, trade name, model, or catalog number, 

performance and test data, and reference standards. 
2. Itemized point-by-point comparison of proposed substitution with specified product, listing 

variations in quality, performance, and other pertinent characteristics. 
3. Reference to Article and Paragraph numbers in Specification Section. 
4. Cost data comparing proposed substitution with specified product and amount of net change 

to Contract Sum. 
5. Changes required in other Work. 
6. Availability of maintenance service and source of replacement parts as applicable. 
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7. Certified test data to show compliance with performance characteristics specified. 
8. Samples when applicable or requested. 
9. Other information as necessary to assist Engineer's evaluation. 

D. A request constitutes a representation that Contractor: 
1. Has investigated proposed product and determined that it meets or exceeds quality level of 

specified product. 
2. Will provide same warranty for substitution as for specified product. 
3. Will coordinate installation and make changes to other Work that may be required for the 

Work to be complete with no additional cost to Owner. 
4. Waives claims for additional costs or time extension that may subsequently become 

apparent. 
5. Will coordinate installation of the accepted substitute, making such changes as may be 

required for the Work to be complete in all respects. 
6. Will reimburse Owner for review or redesign services associated with reapproval by 

authorities having jurisdiction. 

E. Substitutions will not be considered when they are indicated or implied on Shop Drawing or 
Product Data submittals without separate written request or when acceptance will require revision 
to Contract Documents. 

F. Substitution Submittal Procedure: 
1. Submit requests for substitutions. 
2. Submit three copies of Request for Substitution for consideration. Limit each request to one 

proposed substitution. 
3. Submit Shop Drawings, Product Data, and certified test results attesting to proposed product 

equivalence. Burden of proof is on proposer. 
4. Engineer will notify Contractor in writing of decision to accept or reject request. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 30 00  
 

ADMINISTRATIVE REQUIREMENTS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Coordination and Project conditions. 

B. Field Engineering 

C. Preconstruction meeting. 

D. Site mobilization meeting. 

E. Progress meetings. 

F. Preinstallation meetings. 

G. Closeout meeting. 

H. Alteration procedures. 

1.2 COORDINATION AND PROJECT CONDITIONS 

A. Coordinate scheduling, submittals, and Work of various Sections of Bidding Documents to ensure 
efficient and orderly sequence of installation of interdependent construction elements, with 
provisions for accommodating items installed later. 

B. Verify that utility requirements and characteristics of operating equipment are compatible with 
building utilities. Coordinate Work of various Sections having interdependent responsibilities for 
installing, connecting to, and placing operating equipment in service. 

C. Coordination Meetings: In addition to other meetings specified in this Section, hold coordination 
meetings with personnel and Subcontractors to ensure coordination of Work. 

D. Coordinate completion and clean-up of Work of separate Sections in preparation for Substantial 
Completion and for portions of Work designated for Owner's partial occupancy. 

E. After Owner's occupancy of premises, coordinate access to Site for correction of defective Work 
and Work not complying with Contract Documents, to minimize disruption of Owner's activities. 

1.3 FIELD ENGINEERING 

A. Contractor to locate and protect survey control and reference points, land monuments, and 
property corner. 
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B. Control datum for survey is that established by Owner provided survey shown on Drawings. 

C. Engineer will provide construction staking.  Call the Engineer to request staking at least 3 
working days in advance of the time needed for the work. 

D. Construction stakes removed or damaged by Contractor shall be replaced at Contractor’s expense. 

E. When finished surfaces are cut so that a smoother transition and new work is not possible, 
terminate existing surface along a straight line at a natural line of division and make 
recommendation to Engineer. 

F. Where a change of plane of 1/4 inch or more occurs, submit recommendation for providing a 
smooth transition for Engineer review and request instructions from Engineer. 

G. Patch or replace portions of existing surfaces which are damaged, lifted, discolored, or showing 
other imperfections. 

H. Finish surfaces as specified in individual product sections. 

I. Where there are changes in open drain cross sections, excavate a 20-foot smooth transition 
between sections. 

1.4 PRECONSTRUCTION MEETING 

A. Engineer will schedule and preside over meeting after Notice of Award. 

B. Attendance Required: Engineer, Owner, appropriate governmental agency representatives, 
applicable public and private utility companies and Contractor. 

C. Minimum Agenda:  
1. Execution of Owner-Contractor Agreement. 
2. Submission of executed bonds and insurance certificates. 
3. Distribution of Contract Documents. 
4. Submission of list of Subcontractors, list of products, schedule of values, and Progress 

Schedule. 
5. Designation of personnel representing parties in Contract, along with contact phone number 

and Engineer. 
6. Communication procedures. 
7. Procedures and processing of requests for interpretations, field decisions field orders, 

submittals, substitutions, Applications for Payments, proposal request, Change Orders, and 
Contract closeout procedures. 

8. Scheduling. 
9. Critical Work sequencing. 
10. Scheduling activities. 
11. Utility Representatives comments and requirements. 

D. Engineer will record minutes and distribute copies to participants after meeting. 
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1.5 PROGRESS MEETINGS 

A. Schedule and administer meetings throughout progress of the Work. 

B.  Engineer will make arrangements for meetings, prepare agenda with copies for participants, and 
preside over meetings. 

C. Attendance Required: Job superintendent, major Subcontractors, Contractors and suppliers, and 
Engineer, Owner, as appropriate to agenda topics for each meeting. 

D. Minimum Agenda: 
1. Review minutes of previous meetings. 
2. Review of Work progress. 
3. Field observations, problems, and decisions. 
4. Identification of problems impeding planned progress. 
5. Review of submittal schedule and status of submittals. 
6. Review of off-Site fabrication and delivery schedules. 
7. Maintenance of Progress Schedule. 
8. Corrective measures to regain projected schedules. 
9. Planned progress during succeeding work period. 
10. Coordination of projected progress. 
11. Maintenance of quality and work standards. 
12. Effect of proposed changes on Progress Schedule and coordination. 
13. Other business relating to Work. 

E. Contractor: Record minutes and distribute copies to participants within two days after meeting, 
with two copies each to Engineer, Owner, and those affected by decisions made. 

1.6 PREINSTALLATION MEETINGS 

A. When required in individual Specification Sections, convene preinstallation meetings at Project 
Site before starting Work of specific Section. 

B. Require attendance of parties directly affecting, or affected by, Work of specific Section. 

C. Notify Engineer four days in advance of meeting date. 

D. Prepare agenda and preside over meeting: 
1. Review conditions of installation, preparation, and installation procedures. 
2. Review coordination with related Work. 

E. Record minutes and distribute copies to participants within two days after meeting, with two 
copies each to Engineer, Owner, and those affected by decisions made. 

1.7 CLOSEOUT MEETING 

A. Schedule Project closeout meeting with sufficient time to prepare for requesting Substantial 
Completion.  Preside over meeting and be responsible for minutes. 
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B. Attendance Required: Contractor, Subcontractors, Engineer, Owner, and others appropriate to 
agenda. 

C. Notify Engineer four days in advance of meeting date. 

D. Minimum Agenda: 
1. Start-up of facilities and systems. 
2. Operations and maintenance manuals. 
3. Testing, adjusting, and balancing. 
4. System demonstration and observation. 
5. Operation and maintenance instructions for Owner's personnel. 
6. Temporary indoor-air-quality plan and procedures. 
7. Contractor's inspection of Work. 
8. Contractor's preparation of an initial "punch list." 
9. Procedure to request Engineer inspection to determine date of Substantial Completion. 
10. Completion time for correcting deficiencies. 
11. Inspections by authorities having jurisdiction. 
12. Certificate of Occupancy and transfer of insurance responsibilities. 
13. Partial release of retainage. 
14. Final cleaning. 
15. Preparation for final inspection. 
16. Closeout Submittals: 

a. Project record documents. 
b. Operating and maintenance documents. 
c. Operating and maintenance materials. 
d. Affidavits. 

17. Final Application for Payment. 
18. Contractor's demobilization of Site. 
19. Maintenance. 

E. Record minutes and distribute copies to participants within two days after meeting, with two 
copies each to Engineer, Owner, and those affected by decisions made. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION 

3.1 ALTERATION PROCEDURES 

A. Entire facility will be occupied for normal operations during progress of construction. Cooperate 
with Owner in scheduling operations to minimize conflict and to permit continuous usage. 
1. Perform Work not to interfere with operations of occupied areas. 
2. Keep utility and service outages to a minimum and perform only after written approval of 

Owner. 
3. Clean Owner-occupied areas daily. Clean spillage, overspray, and heavy collection of dust in 

Owner-occupied areas immediately. 
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B. Materials: As specified in product Sections; match existing products with new and salvaged 
products for patching and extending Work. 

C. Employ skilled and experienced installer to perform alteration and renovation Work. 

D. Cut, move, or remove items as necessary for access to alterations and renovation Work. Replace 
and restore at completion.  Comply with Section 01 70 00 - Execution and Closeout 
Requirements 

E. Remove unsuitable material not marked for salvage, including rotted wood, corroded metals, and 
deteriorated masonry and concrete. Replace materials as specified for finished Work. 

F. Remove debris and abandoned items from area and from concealed spaces. 

G. Prepare surface and remove surface finishes to permit installation of new Work and finishes. 

H. Close openings in exterior surfaces to protect existing Work from weather and extremes of 
temperature and humidity. 

I. Remove, cut, and patch Work to minimize damage and to permit restoring products and finishes 
to original or specified condition. 

J. Refinish existing visible surfaces to remain in renovated rooms and spaces, to specified or new 
condition for each material, with neat transition to adjacent finishes. 

K. Where new Work abuts or aligns with existing Work, provide smooth and even transition. Patch 
Work to match existing adjacent Work in texture and appearance. 

L. When finished surfaces are cut so that smooth transition with new Work is not possible, terminate 
existing surface along straight line at natural line of division and submit recommendation to 
Engineer for review. 

M. Where change of plane of 1/4 inch or more occurs, submit recommendation for providing smooth 
transition to Engineer for review. 

N. Trim existing doors to clear new floor finish. Refinish trim to original or specified condition. 

O. Patch or replace portions of existing surfaces that are damaged, lifted, discolored, or showing 
other imperfections. 

P. Finish surfaces as specified in individual product Sections. 

END OF SECTION 
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SECTION 01 32 16  
 

CONSTRUCTION PROGRESS SCHEDULE 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Submittals. 

B. Review and evaluation. 

C. Updating schedules. 

D. Distribution. 

1.2 SUBMITTALS 

A. 5 days prior to the pre-construction meeting the Contractor shall submit a construction work 
schedule laying out the progress of the project for the Engineer’s review. 

B. Schedule Updates: 
1. Overall percent complete, projected and actual. 
2. Completion progress by listed activity and sub-activity, to within five days prior to 

submittal. 
3. Changes in Work scope and activities modified since submittal. 
4. Delays in submittals or resubmittals, deliveries, or Work. 
5. Adjusted or modified sequences of Work. 
6. Other identifiable changes. 
7. Revised projections of progress and completion. 

1.3 REVIEW AND EVALUATION 

A. Participate in joint review and evaluation of schedules with Engineer at each submittal. 

B. Evaluate Project status to determine Work behind schedule and Work ahead of schedule. 

C. After review, revise schedules incorporating results of review, and resubmit within 10 days. 

1.4 UPDATING SCHEDULES 

A. Maintain schedules to record actual start and finish dates of completed activities. 

B. Indicate progress of each activity to date of revision, with projected completion date of each 
activity. Update schedules to depict current status of Work. 

C. Identify activities modified since previous submittal, major changes in Work, and other 
identifiable changes. 
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D. Upon approval of a Change Order, include the change in the next schedule submittal. 

E. Indicate changes required to maintain Date of Substantial and Total Completion. 

F. Submit sorts as required to support recommended changes. 

G. Prepare narrative report to define problem areas, anticipated delays, and impact on schedule. 
Report corrective action taken or proposed and its effect. 

1.5 DISTRIBUTION 

A. Following joint review, distribute copies of updated schedules to Contractor's Project site file, to 
Subcontractors, suppliers, Engineer, Owner, and other concerned parties. 

B. Instruct recipients to promptly report, in writing, problems anticipated by projections shown in 
schedules. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 33 00  
 

SUBMITTAL PROCEDURES 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Definitions. 

B. Submittal procedures. 

C. Construction progress schedules. 

D. Proposed product list. 

E. Product data. 

F. Use of electronic CAD files of Project Drawings. 

G. Shop Drawings. 

H. Samples. 

I. Other submittals. 

J. Design data. 

K. Test reports. 

L. Certificates. 

M. Manufacturer's instructions. 

N. Manufacturer's field reports. 

O. Erection Drawings. 

P. Contractor review. 

Q. Engineer review. 

1.2 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require Engineer's 
responsive action. 
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B. Informational Submittals:  Written and graphic information and physical Samples that do not 
require Engineer's responsive action.  Submittals may be rejected for not complying with 
requirements. 

1.3 SUBMITTAL PROCEDURES 

A. Transmit each submittal with Engineer-accepted form. 

B. Sequentially number transmittal forms. Mark revised submittals with original number and 
sequential alphabetic suffix. 

C. Identify: Project, Contractor, Subcontractor and supplier, pertinent Drawing and detail number, 
and Specification Section number appropriate to submittal. 

D. Apply Contractor's stamp, signed or initialed, certifying that review, approval, verification of 
products required, field dimensions, adjacent construction Work, and coordination of information 
is according to requirements of the Work and Contract Documents. 

E. Schedule submittals to expedite Project, and deliver to Engineer.  Coordinate submission of 
related items. 

F. For each submittal for review, allow 15 days excluding delivery time to and from Contractor. 

G. Identify variations in Contract Documents and product or system limitations that may be 
detrimental to successful performance of completed Work. 

H. Allow space on submittals for Contractor and Engineer review stamps. 

I. When revised for resubmission, identify changes made since previous submission. 

J. Distribute copies of reviewed submittals as appropriate. Instruct parties to promptly report 
inability to comply with requirements. 

K. Submittals not requested will not be recognized nor processed. 

L. Incomplete Submittals: Engineer will not review.  Complete submittals for each item are 
required. Delays resulting from incomplete submittals are not the responsibility of Engineer. 

1.4 CONSTRUCTION PROGRESS SCHEDULES 

A. Comply with Section 01 32 16 - Construction Progress Schedule 

1.5 PROPOSED PRODUCT LIST 

A. Within 15 days after date of Owner-Contractor Agreement, submit list of major products 
proposed for use, with name of manufacturer, trade name, and model number of each product. 

B. For products specified only by reference standards, indicate manufacturer, trade name, model or 
catalog designation, and reference standards. 
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1.6 PRODUCT DATA 

A. Product Data: Action Submittal: Submit to Engineer for review for assessing conformance with 
information given and design concept expressed in Contract Documents. 

B. Submit number of copies Contractor requires, plus three copies Engineer will retain. 

C. Mark each copy to identify applicable products, models, options, and other data. Supplement 
manufacturers' standard data to provide information specific to this Project. 

D. Indicate product utility and electrical characteristics, utility connection requirements, and location 
of utility outlets for service for functional equipment and appliances. 

E. After review, produce copies and distribute according to "Submittal Procedures" Article and for 
record documents described in Section 01 70 00 - Execution and Closeout Requirements. 

1.7 SHOP DRAWINGS 

A. Shop Drawings: Action Submittal: Submit to Engineer for assessing conformance with 
information given and design concept expressed in Contract Documents. 

B. Indicate special utility and electrical characteristics, utility connection requirements, and location 
of utility outlets for service for functional equipment and appliances. 

C. When required by individual Specification Sections, provide Shop Drawings signed and sealed by 
a professional Engineer responsible for designing components shown on Shop Drawings. 
1. Include signed and sealed calculations to support design. 
2. Submit Shop Drawings and calculations in form suitable for submission to and approval by 

authorities having jurisdiction. 
3. Make revisions and provide additional information when required by authorities having 

jurisdiction. 

D. Submit number of opaque reproductions Contractor requires, plus two copies Engineer will 
retain. 

E. After review, produce copies and distribute according to "Submittal Procedures" Article and for 
record documents described in Section 01 70 00 - Execution and Closeout Requirements. 

1.8 SAMPLES 

A. Samples: Action Submittal: Submit to Engineer for assessing conformance with information 
given and design concept expressed in Contract Documents. 

B. Samples for Selection as Specified in Product Sections: 
1. Submit to Engineer for aesthetic, color, and finish selection. 
2. Submit Samples of finishes, textures, and patterns for Engineer selection. 

C. Submit Samples to illustrate functional and aesthetic characteristics of products, with integral 
parts and attachment devices. Coordinate Sample submittals for interfacing work. 
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D. Include identification on each Sample, with full Project information. 

E. Submit number of Samples specified in individual Specification Sections; Engineer will retain 
one Sample. 

F. Reviewed Samples that may be used in the Work are indicated in individual Specification 
Sections. 

G. Samples will not be used for testing purposes unless specifically stated in Specification Section. 

H. After review, produce copies and distribute according to "Submittal Procedures" Article and for 
record documents described in Section 01 70 00 - Execution and Closeout Requirements. 

1.9 OTHER SUBMITTALS 

A. Closeout Submittals: Comply with Section 01 70 00 - Execution and Closeout Requirements. 

B. Informational Submittal: Submit data for Engineer's knowledge as Contract administrator or for 
Owner. 

C. Submit information for assessing conformance with information given and design concept 
expressed in Contract Documents. 

1.10 TEST REPORTS 

A. Informational Submittal: Submit reports for Engineer's knowledge as Contract administrator or 
for Owner. 

B. Submit test reports for information for assessing conformance with information given and design 
concept expressed in Contract Documents. 

1.11 CERTIFICATES 

A. Informational Submittal: Submit certification by manufacturer, installation/application 
Subcontractor, or Contractor to Engineer, in quantities specified for Product Data. 

B. Indicate material or product conforms to or exceeds specified requirements. Submit supporting 
reference data, affidavits, and certifications as appropriate. 

C. Certificates may be recent or previous test results on material or product but must be acceptable 
to Engineer. 

1.12 MANUFACTURER'S INSTRUCTIONS 

A. Informational Submittal: Submit manufacturer's installation instructions for Engineer's 
knowledge as Contract administrator or for Owner. 

B. Submit printed instructions for delivery, storage, assembly, installation, startup, adjusting, and 
finishing, to Engineer in quantities specified for Product Data. 
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C. Indicate special procedures, perimeter conditions requiring special attention, and special 
environmental criteria required for application or installation. 

1.13 MANUFACTURER'S FIELD REPORTS 

A. Informational Submittal: Submit reports for Engineer's knowledge as Contract administrator or 
for Owner. 

B. Submit report in duplicate within 5 days of observation to Engineer for information. 

C. Submit reports for information for assessing conformance with information given and design 
concept expressed in Contract Documents. 

1.14 ERECTION DRAWINGS 

A. Informational Submittal: Submit Drawings for Engineer's knowledge as Contract administrator or 
for Owner. 

B. Submit Drawings for information assessing conformance with information given and design 
concept expressed in Contract Documents. 

C. Data indicating inappropriate or unacceptable Work may be subject to action by Engineer or 
Owner. 

1.15 CONTRACTOR REVIEW 

A. Review for compliance with Contract Documents and approve submittals before transmitting to 
Engineer. 

B. Contractor: Responsible for: 
1. Determination and verification of materials including manufacturer's catalog numbers. 
2. Determination and verification of field measurements and field construction criteria. 
3. Checking and coordinating information in submittal with requirements of Work and of 

Contract Documents. 
4. Determination of accuracy and completeness of dimensions and quantities. 
5. Confirmation and coordination of dimensions and field conditions at Site. 
6. Construction means, techniques, sequences, and procedures. 
7. Safety precautions. 
8. Coordination and performance of Work of all trades. 

C. Stamp, sign or initial, and date each submittal to certify compliance with requirements of 
Contract Documents. 

D. Do not fabricate products or begin Work for which submittals are required until approved 
submittals have been received from Engineer. 
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1.16 ENGINEER REVIEW 

A. Do not make "mass submittals" to Engineer. "Mass submittals" are defined as six or more 
submittals or items in one day or 15 or more submittals or items in one week. If "mass 
submittals" are received, Engineer's review time stated above will be extended as necessary to 
perform proper review. Engineer will review "mass submittals" based on priority determined by 
Engineer after consultation with Owner and Contractor. 

B. Informational submittals and other similar data are for Engineer's information, do not require 
Engineer's responsive action, and will not be reviewed or returned with comment. 

C. Submittals made by Contractor that are not required by Contract Documents may be returned 
without action. 

D. Submittal approval does not authorize changes to Contract requirements unless accompanied by 
Change Order. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 40 00 

QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Quality control. 

B. Tolerances. 

C. References. 

D. Labeling. 

E. Mockup requirements. 

F. Testing and inspection services. 

G. Manufacturers' field services. 

1.2 QUALITY CONTROL 

A. Monitor quality control over suppliers, manufacturers, products, services, Site conditions, and 
workmanship, to produce Work of specified quality. 

B. Comply with specified standards as the minimum quality for the Work except where more 
stringent tolerances, codes, or specified requirements indicate higher standards or more precise 
workmanship. 

C. Perform Work using persons qualified to produce required and specified quality. 

D. Products, materials, and equipment may be subject to inspection by Engineer and Owner at place 
of manufacture or fabrication. Such inspections shall not relieve Contractor of complying with 
requirements of Contract Documents. 

E. Supervise performance of Work in such manner and by such means to ensure that Work, whether 
completed or in progress, will not be subjected to harmful, dangerous, damaging, or otherwise 
deleterious exposure during construction period. 

1.3 TOLERANCES 

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work. Do 
not permit tolerances to accumulate. 
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B. Comply with manufacturers' recommended tolerances and tolerance requirements in reference 
standards. When such tolerances conflict with Contract Documents, request clarification from 
Engineer before proceeding. 

C. Adjust products to appropriate dimensions; position before securing products in place. 

1.4 REFERENCES 

A. For products or workmanship specified by association, trade, or other consensus standards, 
comply with requirements of standard except when more rigid requirements are specified or are 
required by applicable codes. 

B. Conform to reference standard by date of issue current as of date of Contract Documents except 
where specific date is established by code. 

C. Obtain copies of standards and maintain on Site when required by product Specification Sections. 

D. When requirements of indicated reference standards conflict with Contract Documents, request 
clarification from Engineer before proceeding. 

E. Neither contractual relationships, duties, or responsibilities of parties in Contract nor those of 
Engineer shall be altered from Contract Documents by mention or inference in reference 
documents. 

1.5 LABELING 

A. Attach label from agency approved by authorities having jurisdiction for products, assemblies, 
and systems required to be labeled by applicable code. 

B. Label Information: Include manufacturer's or fabricator's identification, approved agency 
identification, and the following information, as applicable, on each label: 

1. Model number. 
2. Serial number. 
3. Performance characteristics. 

C. Manufacturer's Nameplates, Trademarks, Logos, and Other Identifying Marks on Products: Not 
allowed on surfaces exposed to view in public areas, interior or exterior. 

1.6 MOCK-UP REQUIREMENTS 

A. Tests will be performed under provisions identified in this Section and identified in individual 
product Specification Sections. 

B. Assemble and erect specified or indicated items with specified or indicated attachment and 
anchorage devices, flashings, seals, and finishes. 

C. Accepted mockups shall be comparison standard for remaining Work. 
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D. Where mockup has been accepted by Engineer and is specified in product Specification Sections 
to be removed, remove mockup and clear area when directed to do so by Engineer. 

1.7 TESTING AND INSPECTION SERVICES 

A. Owner will employ Engineer to perform testing and inspection. 

B. Engineer will perform tests, inspections, and other services specified in individual Specification 
Sections and as required by Engineer, Owner, or authorities having jurisdiction. 

1. Laboratory: Authorized to operate in State of Michigan. 
2. Laboratory Staff: Maintain full-time specialist on staff to review services. 
3. Testing Equipment: Calibrated at reasonable intervals with devices of an accuracy traceable 

to National Bureau of Standards or accepted values of natural physical constants. 

C. Testing, inspections, and source quality control may occur on or off Project Site. Perform off-Site 
testing as required by Engineer or Owner. 

D. Reports shall be submitted to Engineer, Contractor, and authorities having jurisdiction indicating 
observations and results of tests and compliance or noncompliance with Contract Documents. 

1. Submit final report indicating correction of Work previously reported as noncompliant. 

E. Cooperate with Engineer; furnish samples of materials, design mix, equipment, tools, storage, 
safe access, and assistance by incidental labor as requested. 

1. Notify Engineer 48 hours before expected time for operations requiring services. 
2. Make arrangements with Engineer and pay for additional Samples and tests required for 

Contractor's use. 

F. Employment of testing agency or laboratory shall not relieve Contractor of obligation to perform 
Work according to requirements of Contract Documents. 

G. Retesting or re-inspection required because of nonconformance with specified or indicated 
requirements shall be performed by Engineer. 

H. Agency Responsibilities: 

1. Test Samples of mixes submitted by Contractor. 
2. Provide qualified personnel at Site. Cooperate with Engineer and Contractor in performance 

of services. 
3. Perform indicated sampling and testing of products according to specified standards. 
4. Ascertain compliance of materials and mixes with requirements of Contract Documents. 
5. Promptly notify Engineer and Contractor of observed irregularities or nonconformance of 

Work or products. 
6. Perform additional tests required by Engineer. 
7. Attend preconstruction meetings and progress meetings. 
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I. Agency Reports: After each test, promptly submit two copies of report to Engineer, Contractor, 
and authorities having jurisdiction. When requested by Engineer, provide interpretation of test 
results. Include the following: 

1. Date issued. 
2. Project title and number. 
3. Name of inspector. 
4. Date and time of sampling or inspection. 
5. Identification of product and Specification Section. 
6. Location in Project. 
7. Type of inspection or test. 
8. Date of test. 
9. Results of tests. 
10. Conformance with Contract Documents. 

J. Limits on Testing Authority: 

1. Agency or laboratory may not release, revoke, alter, or enlarge on requirements of Contract 
Documents. 

2. Agency or laboratory may not approve or accept any portion of the Work. 
3. Agency or laboratory may not assume duties of Contractor. 
4. Agency or laboratory has no authority to stop the Work. 

1.8 MANUFACTURER'S FIELD SERVICES 

A. When specified in individual Specification Sections, require material or product suppliers or 
manufacturers to provide qualified staff personnel to observe Site conditions, conditions of 
surfaces and installation, quality of workmanship, startup of equipment, testing, adjusting, and 
balancing of equipment commissioning as applicable, and to initiate instructions when necessary. 

B. Submit qualifications of observer to Engineer 30 days in advance of required observations. 
Observer is subject to approval of Engineer and Owner. 

C. Report observations and Site decisions or instructions given to applicators or installers that are 
supplemental or contrary to manufacturer's written instructions. 

D. Refer to Section 01 33 00 - Submittal Procedures, "Manufacturer's Field Reports" Article. 

PART 2 - PRODUCTS - Not Used 

PART 3 - EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Temporary facilities under Construction Management Agreement. 

B. Construction Facilities: 
1. Vehicular access. 
2. Parking. 
3. Progress cleaning and waste removal. 
4. Traffic regulation. 

C. Temporary Controls: 

1. Barriers. 
2. Water control. 
3. Dust control. 
4. Erosion and sediment control. 
5. Pollution control. 

D. Removal of utilities, facilities, and controls. 

1.2 VEHICULAR ACCESS 

A. Construct temporary all-weather access roads from public thoroughfares to serve construction 
area, of width and load-bearing capacity to accommodate unimpeded traffic for construction 
purposes. 

B. Construct temporary bridges and culverts to span low areas and allow unimpeded drainage. 

C. Extend and relocate vehicular access as Work progress requires and provide detours as necessary 
for unimpeded traffic flow. 

D. Locate as approved by Engineer or as approved by Owner. 

E. Provide unimpeded access for emergency vehicles. Maintain 10-foot-wide driveways with 
turning space between and around combustible materials. 

F. Provide and maintain access to fire hydrants and control valves and keep free of obstructions. 

G. Provide means of removing mud from vehicle wheels before entering streets. 

H. Use designated existing on-Site roads for construction traffic. 
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1.3 PARKING 

A. Arrange for, Provide, or Construct temporary surface parking areas to accommodate construction 
personnel. 

B. Locate as approved by Engineer or as approved by Owner. 

C. If Site space is not adequate, provide additional off-Site parking. 

D. Use of existing on-site streets and driveways used for construction traffic is permitted. Tracked 
vehicles are not allowed on paved areas. 

E. Use of existing parking facilities used by construction personnel is permitted. 

F. Do not allow heavy vehicles or construction equipment in parking areas. 

G. Permanent Pavements and Parking Facilities:  

1. Before Substantial Completion, bases for permanent roads and parking areas may be used 
for construction traffic. 

2. Avoid traffic loading beyond paving design capacity. Tracked vehicles are not allowed. 
3. Use of permanent parking structures is permitted. 

H. Maintenance: 

1. Maintain traffic and parking areas in sound condition free of excavated material, 
construction equipment, products, mud, snow, ice, and the like. 

2. Maintain existing and permanent paved areas used for construction; promptly repair breaks, 
potholes, low areas, standing water, and other deficiencies, to maintain paving and drainage 
in original condition. 

I. Removal, Repair: 

1. Remove temporary materials and construction when permanent paving is usable. 
2. Remove underground Work and compacted materials to depth of 1 feet; fill and grade Site as 

indicated. 
3. Repair existing and permanent facilities damaged by use, to original condition. 

J. Mud from Site vehicles: Provide means of removing mud from vehicle wheels before entering 
streets. 

1.4 PROGRESS CLEANING AND WASTE REMOVAL 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain Site in clean and orderly 
condition. 

1.5 TRAFFIC REGULATION 

A. Signs, Signals, and Devices: 
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1. Post-Mounted and Wall-Mounted Traffic Control and Informational Signs: As approved by 
authorities having jurisdiction. 

2. Traffic Control Signals: As approved by local jurisdictions. 
3. Traffic Cones, Drums, Flares, and Lights: As approved by authorities having jurisdiction. 
4. Flag Person Equipment: As required by authorities having jurisdiction. 

B. Flag Persons: Provide trained and equipped flag persons to regulate traffic when construction 
operations or traffic encroach on public traffic lanes. 

C. Flares and Lights: Use flares and lights during hours of low visibility to delineate traffic lanes and 
to guide traffic. 

D. Haul Routes: 

1. Consult with authorities having jurisdiction and establish public thoroughfares to be used for 
haul routes and Site access. 

E. Traffic Signs and Signals: 

1. Provide signs at approaches to Site and on Site, at crossroads, detours, parking areas, and 
elsewhere as needed to direct construction and affected public traffic. 

2. Provide, operate, and maintain traffic control signals to direct and maintain orderly flow of 
traffic in areas under Contractor's control and areas affected by Contractor's operations. 

3. Relocate signs and signals as Work progresses, to maintain effective traffic control. 

F. Removal: 

1. Remove equipment and devices when no longer required. 
2. Repair damage caused by installation. 
3. Remove post settings to depth of 2 feet. 

1.6 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas and to protect existing 
facilities and adjacent properties from damage from construction operations. 

B. Tree and Plant Protection: Preserve and protect existing trees and plants designated to remain. 

1. Protect areas within drip lines from traffic, parking, storage, dumping, chemically injurious 
materials and liquids, ponding, and continuous running water. 

2. Replace trees and plants damaged by construction operations. 

C. Protect non-owned vehicular traffic, stored materials, Site, and structures from damage. 

1.7 WATER CONTROL 

A. Grade Site to drain. Maintain excavations free of water. Provide, operate, and maintain necessary 
pumping equipment. 
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B. Protect Site from puddles or running water. 

1.8 DUST CONTROL 

A. Execute Work by methods that minimize raising dust from construction operations. 

B. Provide positive means to prevent airborne dust from dispersing into atmosphere. 

1.9 EROSION AND SEDIMENT CONTROL 

A. Plan and execute construction by methods to control surface drainage from cuts and fills from 
borrow and waste disposal areas. Prevent erosion and sedimentation. 

B. Minimize surface area of bare soil exposed at one time. 

C. Provide temporary measures including berms, dikes, drains, and other devices to prevent water 
flow. 

D. Construct fill and waste areas by selective placement to avoid erosive surface silts and clays. 

E. Periodically inspect earthwork to detect evidence of erosion and sedimentation. Promptly apply 
corrective measures. 

F. Comply with sediment and erosion control plan indicated on Drawings. 

1.10 POLLUTION CONTROL 

A. Provide methods, means, and facilities to prevent contamination of soil, water, and atmosphere 
from discharge of noxious, toxic substances and pollutants produced by construction operations. 

B. Comply with pollution and environmental control requirements of authorities having jurisdiction. 

1.11 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, and materials before Final Application for 
Payment inspection. 

B. Remove underground installations to minimum depth of 2 feet. 

C. Clean and repair damage caused by installation or use of temporary Work. 

D. Restore existing and permanent facilities used during construction to original condition. Restore 
permanent facilities used during construction to specified condition. 
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PART 2 - PRODUCTS - Not Used 

PART 3 - EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 55 26 
 

TRAFFIC CONTROL 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

B. Traffic Control. 

C. Signs, Signals, and Devices. 

D. Traffic Signs and Signals. 

E. Construction Parking Control. 

F. Regulators. 

G. Lighting Devices. 

H. Haul Routes. 

I. Removal. 

1.2 Related Sections: 

A. Section 01 10 00 – Summary. 

B. Section 01 30 00 – Administrative Requirements. 

C. Section 01 50 00 – Temporary Facilities and Controls. 

1.3 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Traffic Control: 
1. Basis of Measurement: At the lump sum price bid as stated on the bid form. 
2. Basis of Payment: All required traffic control measures and or traffic control devices to meet 

the requirements of the authority having jurisdiction.  Includes all labor, material and 
equipment necessary to install and maintain traffic control devices. 

1.4 TRAFFIC CONTROL 

A. Comply with the rules and regulations of the County, City, Township, Village, or MDOT having 
jurisdiction over the road. 

B. Provide, install, and maintain traffic control devices. 
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C. Control devices shall conform to the Michigan Manual of Uniform Traffic Control Devices Part 6 
Construction and Maintenance, Quality Standards for Work Zone Traffic Control Devices 
published by the American Traffic Safety Services Association (ATSSA) and the MDOT 
Standard Specifications for Highway Construction. 

D. Maintain through traffic unless written permission to do otherwise is obtained from the authority 
having jurisdiction over the road. 

E. Provide and maintain detour signs if allowed to close road. 

1.5 SIGNS, SIGNALS, AND DEVICES 

A. Traffic Control Signals: As approved by local jurisdictions. 

B. Traffic Cones and Drums, and Lights: As approved by local jurisdictions. 

C. Traffic Regulators (Flagman) Equipment: As approved by local jurisdictions. 

D. Post Mounted and Wall Mounted Traffic Control and Informational Signs:  Specified in 
paragraph 1.4 Traffic Control. 

E. Automatic Traffic Control Signals: As approved by local jurisdictions. 

1.6 TRAFFIC SIGNS AND SIGNALS 

A. Install traffic control devices at approaches to Site and on Site, at crossroads, for detours, in 
parking areas, and elsewhere, as needed to direct construction and affected public traffic. 

B. Install and operate traffic signals to direct and maintain orderly flow of traffic in areas under 
Contractor's control, and areas affected by Contractor's operations. 

C. Relocate traffic control devices as Work progresses, to maintain effective traffic control. 

1.7 CONSTRUCTION PARKING CONTROL 

A. Control vehicular parking to prevent interference with public traffic and parking, access by 
emergency vehicles, and Landowner's operations. 

B. Monitor parking of construction personnel’s vehicles in existing facilities.  Maintain vehicular 
access to and through parking areas. 

C. Prevent parking on or adjacent to access roads or in non-designated areas. 

D. Staging of equipment and storage of materials will not be allowed on business or residential 
parking areas without written permission form the landowner.  See plans for a designated parking 
area. 
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1.8 REGULATORS (FLAGMEN) 

A. Provide trained and equipped regulators to move vehicles and pedestrians when construction 
operations or traffic encroach on public traffic lanes. 

1.9 LIGHTING DEVICES 

A. Use lights during hours of low visibility to delineate traffic lanes and to guide traffic. 

1.10 HAUL ROUTES 

A. Consult with authority having jurisdiction in establishing public thoroughfares to be used for haul 
routes and Site access. 

B. Confine construction traffic to designated haul routes. 

C. Provide traffic control devices and/or regulators at critical areas of haul routes to minimize 
interference with public traffic. 

1.11 REMOVAL 

A. Remove equipment and traffic control devices when no longer required. 

B. Repair damage caused by installation. 

C. Remove post settings to a depth of 1 foot. 

END OF SECTION 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Products. 

B. Product delivery requirements. 

C. Product storage and handling requirements. 

D. Product options or Substitutions. 

E. Equipment electrical characteristics and components. 

1.2 PRODUCTS 

A. At minimum, comply with specified requirements and reference standards. 

B. Specified products define standard of quality, type, function, dimension, appearance, and 
performance required. 

C. Furnish products of qualified manufacturers that are suitable for intended use. Furnish products of 
each type by single manufacturer unless specified otherwise. Confirm that manufacturer's 
production capacity can provide sufficient product, on time, to meet Project requirements. 

D. Products: Means new material, machinery, components, equipment, fixtures, and systems 
forming the Work.  Does not include machinery and equipment used for preparation, fabrication, 
conveying and erection of the Work.  Products may also include existing materials or components 
required for reuse. 

E. Do not use materials and equipment removed from existing premises, except as specifically 
permitted by the Contract Documents. 

F. Provide interchangeable components of the same manufacturer, for similar components. 

1.3 PRODUCT DELIVERY REQUIREMENTS 

A. Transport and handle products according to manufacturer's instructions. 

B. Promptly inspect shipments to ensure products comply with requirements, quantities are correct, 
and products are undamaged. 

C. Provide equipment and personnel to handle products; use methods to prevent soiling, 
disfigurement, or damage. 
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1.4 PRODUCT STORAGE AND HANDLING REQUIREMENTS 

A. Store and protect products according to manufacturer's instructions. 

B. Store products with seals and labels intact and legible. 

C. Store sensitive products in weathertight, climate-controlled enclosures in an environment suitable 
to product. 

D. For exterior storage of fabricated products, place products on sloped supports aboveground. 

E. Provide off-Site storage and protection when Site does not permit on-Site storage or protection. 

F. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to 
prevent condensation and degradation of products. 

G. Store loose granular materials on solid flat surfaces in well-drained area. Prevent mixing with 
foreign matter. 

H. Provide equipment and personnel to store products; use methods to prevent soiling, 
disfigurement, or damage. 

I. Arrange storage of products to permit access for inspection. Periodically inspect to verify 
products are undamaged and are maintained in acceptable condition. 

1.5 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only: Products complying with 
specified reference standards or description. 

B. Products Specified by Naming One or More Manufacturers: Products of one of manufacturers 
named and complying with Specifications; no options or substitutions allowed. 

C. Engineer will consider requests for substitutions only within 15 days after date of Owner-
Contractor Agreement. 

D. Instructions to Bidders (IB) specify time for submitting requests for Substitutions after the 
Effective Date of the Agreement to requirements specified in this Section. 

E. Substitutions may be considered when a product becomes unavailable through no fault of the 
Contractor. 

F. Document each request with complete data substantiating compliance of proposed substitution 
with Contract Documents. 

G. A request constitutes a representation that the Contractor: 
1. Has investigated proposed product and determined that it meets or exceeds the quality level 

of the specified product. 
2. Will provide the same warranty for the Substitution as for the specified product. 
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3. Will coordinate installation and make changes to other Work, which may be required for the 
Work to be complete with no additional cost to Owner. 

4. Waives claims for additional costs or time extension, which may subsequently become 
apparent. 

5. Will reimburse Owner for review or redesign services associated with re-approval by 
authorities. 

H. Substitutions will not be considered when they are indicated or implied on shop drawing or 
product data submittals, without separate written request, or when acceptance will require 
revision to the Contract Documents. 

I. Substitution Submittal Procedure: 
1. Submit three copies of request for substitution for consideration.  Limit each request to one 

proposed substitution. 
2. Submit shop drawings, product data, and certified test results attesting to the proposed 

product equivalence. 
3. The Engineer will notify Contractor, in writing, of decision to accept or reject request. 

PART 2 - PRODUCTS – Not Used 

PART 3 - EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 70 00 
 

EXECUTION AND CLOSEOUT REQUIREMENTS 

PART 1 -  GENERAL 

1.1 SECTION INCLUDES 
 

A. Related Sections. 
 
B. Measurement and Payment. 

 
C. Closeout Procedures. 

 
D. Punchlist Procedures. 

 
E. Cleanup and Restoration.  

 
F. Adjusting. 

 
G. Project Record Documents. 

 
H. Warranties. 

 
I. Correction period. 

1.2 RELATED SECTIONS 

A. Section 01 50 00 – Construction Facilities and Temporary Controls: Progress cleaning 

B. Section 32 91 19 – Landscape Grading 

C. Section 32 92 19 - Seeding 

1.3 MEASUREMENT AND PAYMENT 

A. Contract Closeout: 
1. Basis of Measurement: Included in other Work items of this Project. 
2. Basis of Payment: Includes all associated labor, material and equipment required to 

implement or perform the following: closeout procedures, punchlist procedures, adjusting, 
project record documents, warranties and correction period. 

B. Cleanup and Restoration: 
1. Basis of Measurement: At the lump sum price bid as stated in the proposal. 
2. Basis of Payment: Includes all material, equipment and labor to cleanup and restore the 

Project to original condition or better as directed by the Engineer. 
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1.4 CLOSEOUT PROCEDURES 
 

A. Submit written certification that Contract Documents have been reviewed, Work has been 
inspected, and that Work is complete in accordance with Contract Documents and ready for 
Engineer's inspection. 

 
B. Provide submittals to Engineer that are required by governing or other authorities. 
 
C. Submit final Application for Payment identifying total adjusted Contract Sum, previous 

payments, and sum remaining due. 
 

1.5 PUNCHLIST PROCEDURES 
 

A. Contractor shall notify Engineer when the Work is substantially complete in accordance with 
Contract Documents. 

 
B. Owner and Engineer will each appoint one Punchlist Representative who will conduct an 

inspection of the Work and compile a list of items that are incomplete or do not comply with the 
requirements of the Contracts Documents.  Contractor may accompany the inspection. 

 
C. Contractor shall acknowledge that subsequent to the initial issuance of the punchlist, more items 

may be added to the list, which will be deemed amended, but only by the punchlist 
representatives. 

 
D. Contractor shall proceed immediately to address the items on the list. 
 
E. Contractor shall notify Engineer when listed items are completed and corrected. 
 
F. Contractor shall make arrangements with the Owner and Punchlist Representative for final 

inspection and acceptance.  Should items still be deficient, they will remain on the list until 
accepted by the Owner and Engineer. 

 
G. Money will be retained under the Contract to cover items not accepted by the Owner and 

Engineer. 

1.6 CLEANUP AND RESTORATION 
 

A. Final cleaning shall be completed prior to final payment. 
 

B. Clean site; sweep paved areas, rake clean landscaped surfaces. 
 

C. Remove waste and surplus materials, rubbish, and construction facilities from the site. 
 

D. Repair washouts and seed poorly vegetated areas as directed by the Engineer. 
 
E. Cleanout excess sediment islands deposited (more than 0.3ft.) in drain during construction as 

required by Engineer. 
 
F. Clean site to a sanitary and non-hazardous condition. 
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G. Restore roads, driveways, parking areas, lawns, drainage, and other items disturbed during 

construction to original condition or as required by the documents. 
 
H. Remove debris from the project site according to section 02110 - Site Clearing. 

 

I. Remove sediment and debris from catch basins, manholes, sumps, storm sewers, sanitary sewers 
and sedimentation basins. 

1.7 ADJUSTING 

A. Adjust operating Products and equipment to ensure smooth and unhindered operation. 

1.8 PROJECT RECORD DOCUMENTS 

A. Maintain on Site one set of the following record documents; record actual revisions to the Work: 
1. Contract Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other Modifications to the Contract. 
5. Reviewed shop drawings, product data, and samples. 
6. Soil Erosion and Sedimentation Control Plans. 
7. Storm water Operators Inspection Log. 

B. Ensure entries are complete and accurate, enabling future reference by Owner. 

C. Store record documents separate from documents used for construction. 

D. Record information concurrent with construction progress, not less than weekly. 

E. Specifications: Legibly mark and record, at each product Section, description of actual products 
installed, including the following: 
1. Manufacturer's name and product model and number. 
2. Product substitutions or alternates used. 
3. Changes made by Addenda and modifications. 

F. Record Drawings and Shop Drawings: Legibly mark each item to record actual construction as 
follows: 
1. Field changes of dimension and detail. 
2. Details not on original Drawings. 

G. Submit marked-up paper copy documents to Engineer before Substantial Completion. 

H. Submit PDF electronic files of marked-up documents to Engineer before Substantial Completion. 

I. Final Payment will not be paid until uniform grass growth is established along the entire project. 
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1.9 WARRANTIES 
 

A. Execute and assemble documents from Subcontractors, suppliers, and manufacturers. 
 

B. Provide Table of Contents and assemble in three D-size ring binder with durable plastic cover. 
 

C. Submit prior to final Application for Payment. 
 

D. For items of Work delayed beyond date of Substantial Completion, provide updated submittal 
within ten days after acceptance, listing date of acceptance as start of warranty period. 

1.10 CORRECTION PERIOD 
 

A. For a period of one year from the date of substantial completion, promptly correct Work or 
replace materials that are found to be defective. 

 
B. Seed as needed to establish uniform growth of grass.  Final payment will not be issued until 

uniform growth of grass is established as determined by the APA. 
 
C. Repair erosion areas as directed by Engineer within one year of substantial completion. 

PART 2 -  PRODUCTS - Not Used 

PART 3 -  EXECUTION – Not Used 

END OF SECTION 
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SECTION 03 10 00 

CONCRETE FORMING AND ACCESSORIES 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Formwork for cast-in-place concrete. 
2. Shoring, bracing, and anchorage. 
3. Architectural form liners. 
4. Form accessories. 
5. Form stripping. 

B. Related Requirements: 
1. Section 03 20 00 - Concrete Reinforcing. 
2. Section 03 30 00 - Cast-in-Place Concrete. 
3. Section 03 39 00 - Concrete Curing. 

1.2 REFERENCE STANDARDS 

A. American Concrete Institute: 
1. ACI 117 - Specification for Tolerances for Concrete Construction and Materials. 
2. ACI 301 - Specifications for Structural Concrete. 
3. ACI 318 - Building Code Requirements for Structural Concrete. 
4. ACI 347 - Guide to Formwork for Concrete. 
5. MDOT Standard Specifications for Construction, current edition. 

B. American Forest & Paper Association: 
1. AF&PA - National Design Specification (NDS) for Wood Construction. 

C. APA - The Engineered Wood Association: 
1. APA/EWA PS 1 - Voluntary Product Standard - Structural Plywood. 

D. ASTM International: 
1. ASTM D1751 - Standard Specification for Preformed Expansion Joint Filler for Concrete 

Paving and Structural Construction (Nonextruding and Resilient Bituminous Types). 

1.3 ASTM E96 - Standard Test Methods for Water Vapor Transmission of Materials. 

1.4 UNIT PRICE – MEASUREMENT AND PAYMENT 

A. Concrete Forming and Accessories: 
1. Basis of Measurement:  Included in Work items requiring concrete on this Project. 
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2. Basis of Payment:  Includes all labor, materials, and equipment to erect and remove forms 
for all concrete and grout Work as shown on the contract documents and as stated in the 
specifications. 

1.5 COORDINATION 

A. Section 01 30 00 - Administrative Requirements: Requirements for coordination. 

B. Coordinate Work of this Section with other Sections of Work in forming and placing openings, 
slots, reglets, recesses, sleeves, bolts, anchors, other inserts, and components of other Work. 

1.6 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Shop Drawings: 
1. Indicate: 

a. Formwork, shoring, and reshoring. 
b. Pertinent dimensions, openings, methods of construction, types of connections, 

materials, joint arrangement and details, ties and shores, location of framing, studding 
and bracing, and temporary supports. 

c. Means of leakage prevention for concrete exposed to view in finished construction. 
d. Sequence and timing of erection and stripping, assumed compressive strength at time of 

stripping, height of lift, and height of drop during placement. 
e. Vertical, horizontal, and special loads according to ACI 347, and camber diagrams 

when applicable. 
f. Notes to formwork erector showing size and location of conduits and piping embedded 

in concrete according to ACI 318. 
g. Procedure and schedule for removal of shores and installation and removal of reshores. 

C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements. 

D. Delegated Design Submittals:  
1. Submit signed and sealed Shop Drawings with design calculations and assumptions for 

shoring and reshores. 
2. Indicate loads transferred to structure during process of concreting, shoring, and reshoring. 
3. Include structural calculations to support design. 

E. Field Quality-Control Submittals: Indicate results of Contractor-furnished tests and inspections. 

F. Qualifications Statement: 
1. Submit qualifications for licensed professional. 

1.7 QUALITY ASSURANCE 

A. Perform Work according to ACI 347, 301, and 318. 

B. For wood products furnished for Work of this Section, comply with AF&PA. 
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C. Perform Work according to MDOT Standard Specifications for Construction, current edition. 

1.8 QUALIFICATIONS 

A. Licensed Professional:  Professional engineer experienced in design of specified Work and 
licensed in State of Michigan. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Store materials per manufacturer’s recommendations. 

PART 2 -  PRODUCTS 

2.1 PERFORMANCE AND DESIGN CRITERIA 

A. Design, engineer, and construct formwork, shoring, and bracing according to ACI 318 to conform 
to design and applicable code requirements to achieve concrete shape, line, and dimension as 
indicated on Drawings. 

B. Vapor Retarder Permeance: Maximum 1 perm when tested according to ASTM E96, water 
method. 

2.2 WOOD FORM MATERIALS 

A. Form Materials: At discretion of Contractor. Solid one side, sound undamaged sheets with clean 
true edges. 

2.3 PREFABRICATED FORMS 

A. Preformed Steel Forms: 
1. Description: Matched, tightly fitted, and stiffened to support weight of concrete without 

deflection detrimental to tolerances and appearance of finished surfaces. 

B. FRP Forms:  
1. Matched, tightly fitted, and stiffened to support weight of concrete without deflection 

detrimental to tolerances and appearance of finished concrete surfaces. 

C. Pan: 
1. Material:  Steel. 
2. Configuration: Size and profile as required. 

D. Tubular Column: 
1. Description: Round spirally wound laminated fiber. 
2. Surface Treatment: Release agent, non-reusable. 
3. Sizes:  As indicated on Drawings. 

E. Steel Forms: 
1. Description: Sheet steel, suitably reinforced. 
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2. Design: For particular use as indicated on Drawings. 

F. Form Liners: Smooth, durable, grainless, and non-staining hardboard unless otherwise indicated 
on Drawings. 

G. Framing, Studding, and Bracing:  Stud or No. 3 structural light-framing grade. 

2.4 FORMWORK ACCESSORIES 

A. Form Ties: 
1. Type:  Removable. 
2. Material:  Galvanized. 
3. Length:  Adjustable. 
4. Furnish waterproofing washer. 
5. Free of defects capable of leaving holes larger than 1 inch in concrete surface. 

B. Spreaders: 
1. Description: Standard, non-corrosive metal-form clamp assembly, of type acting as 

spreaders and leaving no metal within 1 inch of concrete face. 
2. Wire ties, wood spreaders, or through bolts are not permitted. 

C. Form Release Agent: 
1. Description: Colorless mineral oil that will not stain concrete or absorb moisture or impair 

natural bonding or color characteristics of coating intended for use on concrete. 

D. Corners: 
1. Type:  Chamfer. 
2. Size: 1 ½” by 1 ½” inches. 
3. Lengths: Maximum possible. 

E. Dovetail Anchor Slot: 
1. Material: Galvanized steel. 
2. Thickness:  22 gage. 
3. Filling:  Foam. 
4. Fasten slot to concrete formwork according to manufacturer instructions, and insert foam 

filler to prevent concrete from entering slot during pour. 

F. Flashing Reglets: 
1. Material:  Galvanized steel. 
2. Thickness:  22 gage. 
3. Lengths: Maximum possible. 
4. Furnish alignment splines for joints. 
5. Filling:  Foam. 
6. Fasten flashing reglet to concrete formwork according to manufacturer instructions, and 

insert foam to prevent concrete from entering reglet during pour. 

G. Vapor Retarder: 
1. Description: Polyethylene sheet. 
2. Thickness: 8 mils. 
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H. Bituminous Joint Filler: Comply with ASTM D1751. 

I. Nails, Spikes, Lag Bolts, Through Bolts, Anchorages: Size, strength, and character to maintain 
formwork in place while placing concrete. 

J. Waterstop: 
1. Material:  PVC. 
2. Tensile Strength: Minimum 1,750 psi. 
3. Working Temperature Range: Minus 50 to plus 175 degrees F. 
4. Width: 4 inches. 
5. Lengths: Maximum possible. 
6. Profile: Ribbed. 
7. Corner Sections: Preformed. 
8. Jointing: Heat welded. 

K. Waterstop: 
1. Description: Flexible strip of bentonite waterproofing compound in coil form for joints in 

concrete construction. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
examination. 

B. Verify lines, levels, and centers before proceeding with formwork. 

C. Verify that dimensions agree with Shop Drawings. 

D. If formwork is placed after reinforcement resulting in insufficient concrete cover over 
reinforcement, request instructions from Engineer before proceeding. 

3.2 INSTALLATION 

A. Earth Forms: In general, are not permitted. 

B. If earth forms are shown on the drawings or specifically approved by the Engineer, they shall be 
hand trimmed both sides and bottom. Remove loose soil prior to placing concrete. 

C. Formwork: 
1. Provide top form for sloped surfaces steeper than 1.5 horizontal to 1 vertical to hold shape of 

concrete during placement, unless it can be demonstrated that top forms can be omitted. 
2. Construct forms to correct shape and dimensions, mortar-tight, braced, and of sufficient 

strength to maintain shape and position under imposed loads from construction operations. 
3. Camber forms where necessary to produce level finished soffits unless indicated otherwise 

on Drawings. 
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4. Positioning: 
a. Carefully verify horizontal and vertical positions of forms. 
b. Correct misaligned or misplaced forms before placing concrete. 

5. Complete wedging and bracing before placing concrete. 
6. Erect formwork, shoring, and bracing to achieve design requirements according to ACI 318. 
7. Stripping: 

a. Arrange and assemble formwork to permit dismantling and stripping. 
b. Do not damage concrete during stripping. 
c. Permit removal of remaining principal shores. 

8. Obtain approval of Engineer before framing openings in structural members not indicated on 
Drawings. 

9. Install fillet and chamfer strips on external corners of beams, joists, and columns. 
10. Install void forms according to manufacturer instructions. 
11. Do not reuse wood formwork more than 2 times for concrete surfaces to be exposed to view. 
12. Do not patch formwork. 
13. Leave forms in place for minimum number of days according to ACI 347. 

D. Form Removal: 
1. Do not remove forms or bracing until concrete has gained sufficient strength to carry its own 

weight and imposed loads, and removal has been approved by Engineer. 
2. Loosen forms carefully; do not wedge pry bars, hammers, or tools against finish concrete 

surfaces scheduled for exposure to view. 
3. Store removed forms in manner that surfaces to be in contact with fresh concrete will not be 

damaged. 
4. Discard damaged forms. 
5. Form Release Agent: 

a. Apply according to manufacturer instructions. 
b. Apply prior to placement of reinforcing steel, anchoring devices, and embedded items. 
c. Do not apply form release agent if concrete surfaces are indicated to receive special 

finishes or applied coverings that may be affected by agent. 
d. Soak inside surfaces of untreated forms with clean water, and keep surfaces coated prior 

to placement of concrete. 
6. Form Cleaning: 

a. Clean forms as erection proceeds to remove foreign matter within forms. 
b. Clean formed cavities of debris prior to placing concrete. 
c. Flush with water or use compressed air to remove remaining foreign matter. 
d. Ensure that water and debris drain to exterior through cleanout ports. 
e. Cold Weather: 

1) During cold weather, remove ice and snow from within forms. 
2) Do not use de-icing salts. 
3) Do not use water to clean out forms, unless formwork and concrete construction 

proceed within heated enclosure; use compressed air or other dry method to 
remove foreign matter. 

7. Reuse and Coating of Forms: 
a. Thoroughly clean forms and reapply form coating before each reuse. 
b. For exposed Work, do not reuse forms with damaged faces or edges. 
c. Apply form coating to forms according to manufacturer instructions. 
d. Do not coat forms for concrete indicated to receive "scored finish." 
e. Apply form coatings before placing reinforcing steel. 
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E. Forms for Smooth Finish Concrete: 
1. Use steel, plywood, or lined-board forms. 
2. Use clean and smooth plywood and form liners, uniform in size, and free from surface and 

edge damage capable of affecting resulting concrete finish. 
3. Install form lining with close-fitting square joints between separate sheets without springing 

into place. 
4. Use full-sized sheets of form liners and plywood wherever possible. 
5. Tape joints to prevent protrusions in concrete. 
6. Apply forming and strip wood forms in a manner to protect corners and edges. 
7. Level and continue horizontal joints. 
8. Keep wood forms wet until stripped. 

F. Architectural Form Liners: 
1. Erect architectural side of formwork first. 
2. Attach form liner to forms before installing form ties. 
3. Install form liners square, with joints and pattern aligned. 
4. Seal form liner joints to prevent grout leaks. 
5. Dress joints and edges to match form liner pattern and texture. 

G. Forms for Surfaces to Receive Membrane Waterproofing: 
1. Use plywood or steel forms. 
2. After erection of forms, tape form joints to prevent protrusions in concrete. 

H. Framing, Studding, and Bracing: 
1. Maximum Spacing of Studs: 

a. Boards: Maximum 16 inches o.c. 
b. Plywood: 12 inches o.c. 

2. Size framing, bracing, centering, and supporting members for sufficient strength to maintain 
shape and position under imposed loads from construction operations. 

3. Construct beam soffits of material minimum 2 inches thick. 
4. Distribute bracing loads over base area on which bracing is erected. 
5. When placed on ground, protect against undermining, settlement, and accidental impact. 

I. Form Anchors and Hangers: 
1. Do not use anchors and hangers leaving exposed metal at concrete surface. 
2. Symmetrically arrange hangers supporting forms from structural-steel members to minimize 

twisting or rotation of member. 
3. Penetration of structural-steel members is not permitted. 

J. Inserts, Embedded Parts, and Openings: 
1. Install formed openings for items to be embedded in or passing through concrete Work. 
2. Locate and set in place items required to be cast directly into concrete. 
3. Install accessories straight, level, and plumb, and ensure that items are not disturbed during 

concrete placement. 
4. Joints: 

a. Install waterstops continuous without displacing reinforcement. 
b. Heat-seal joints watertight. 
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5. Openings: 
a. Provide temporary ports or openings in formwork as required to facilitate cleaning and 

inspection. 
b. Locate openings at bottom of forms to allow flushing water to drain. 

6. Close temporary openings with tight-fitting panels, flush with inside face of forms, and 
neatly fitted such that joints will not be apparent in exposed concrete surfaces. 

K. Form Ties: 
1. Provide sufficient strength and quantity to prevent spreading of forms. 
2. Place ties at least 1 inch away from finished surface of concrete. 
3. Leave inner rods in concrete when forms are stripped. 
4. Space form ties equidistant, symmetrical, and aligned vertically and horizontally unless 

indicated otherwise on Drawings. 

L. Arrange formwork to allow proper erection sequence and to permit form removal without damage 
to concrete. 

M. Construction Joints: 
1. Install surfaced pouring strip where construction joints intersect on exposed surfaces to 

provide straight line at joints. 
2. Just prior to subsequent concrete placement, remove strip and tighten forms to conceal 

shrinkage. 
3. Appearance: 

a. Show no overlapping of construction joints. 
b. Construct joints to present same appearance as butted plywood joints. 

4. Arrange joints in continuous line straight, true, and sharp. 

N. Embedded Items: 
1. Make provisions for pipes, sleeves, anchors, inserts, reglets, anchor slots, nailers, waterstops, 

and other features. 
2. Do not embed wood or uncoated aluminum in concrete. 
3. Obtain installation and setting information for embedded items furnished under other 

Sections. 
4. Securely anchor embedded items in correct location and alignment prior to placing concrete. 
5. Ensure that conduits and pipes, including those made of coated aluminum, meet 

requirements of ACI 318 regarding size and location limitations. 

O. Openings for Items Passing through Concrete: 
1. Frame openings in concrete where indicated on Drawings. 
2. Establish exact locations, sizes, and other conditions required for openings and attachment of 

Work specified under other Sections. 
3. Coordinate Work to avoid cutting and patching of concrete after placement. 
4. Perform cutting and repairing of concrete required as result of failure to provide required 

openings. 

P. Screeds: 
1. Set screeds and establish levels for tops of and finish on concrete slabs. 
2. Slope slabs to drain where required or as indicated on Drawings. 
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3. Before depositing concrete, remove debris from space to be occupied by concrete and 
thoroughly wet forms; remove freestanding water. 

Q. Screed Supports: 
1. For concrete over waterproof membranes and vapor retarder membranes, use cradle-, pad-, 

or base-type screed supports that will not puncture membrane. 
2. Staking through membrane is not permitted. 

R. Cleanouts and Access Panels: 
1. Provide removable cleanout sections or access panels at bottoms of forms to permit 

inspection and effective cleaning of loose dirt, debris, and waste material. 
2. Clean forms and surfaces against which concrete is to be placed. 
3. Remove chips, sawdust, and other debris. 
4. Thoroughly blow out forms with compressed air just before concrete is placed. 

3.3 TOLERANCES 

A. Tolerances: Construct formwork to produce completed concrete surfaces within construction 
tolerances according to ACI 117. 

B. Camber: 
1. According to ACI 318. 

3.4 FIELD QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements: Requirements for inspecting and testing. 

B. Inspection: 
1. Inspect erected formwork, shoring, and bracing to ensure that Work complies with formwork 

design and that supports, fastenings, wedges, ties, and items are secure. 
2. Notify Engineer after placement of reinforcing steel in forms but prior to placing concrete. 
3. Schedule concrete placement to permit formwork inspection before placing concrete. 

END OF SECTION 
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SECTION 03 20 00 

CONCRETE REINFORCING 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Reinforcing bars. 
2. Welded wire fabric. 
3. Reinforcement accessories. 

B. Related Requirements: 
1. Section 03 10 00 - Concrete Forming and Accessories. 
2. Section 03 30 00 - Cast-in-Place Concrete. 
3. Section 03 39 00 - Concrete Curing. 
4. Section 26 05 26 - Grounding and Bonding for Electrical Systems. 

1.2 REFERENCE STANDARDS 

A. American Concrete Institute: 
1. ACI 301 - Specifications for Structural Concrete. 
2. ACI 318 - Building Code Requirements for Structural Concrete. 
3. ACI 530/530.1 - Building Code Requirements and Specification for Masonry Structures. 
4. ACI SP-66 - ACI Detailing Manual. 
5. MDOT Standard Specifications for Construction, current edition. 

B. American Welding Society: 

C. AWS D1.4 - Structural Welding Code - Reinforcing Steel. 

D. ASTM International: 
1. ASTM A184 - Standard Specification for Welded Deformed Steel Bar Mats for Concrete 

Reinforcement. 
2. ASTM A615 - Standard Specification for Deformed and Plain Carbon-Steel Bars for 

Concrete Reinforcement. 
3. ASTM A704 - Standard Specification for Welded Steel Plain Bar or Rod Mats for Concrete 

Reinforcement. 
4. ASTM A706 - Standard Specification for Deformed and Plain Low-Alloy Steel Bars for 

Concrete Reinforcement. 
5. ASTM A767 - Standard Specification for Zinc-Coated (Galvanized) Steel Bars for Concrete 

Reinforcement. 
6. ASTM A775 - Standard Specification for Epoxy-Coated Steel Reinforcing Bars. 
7. ASTM A884 - Standard Specification for Epoxy-Coated Steel Wire and Welded Wire 

Reinforcement. 
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8. ASTM A934 - Standard Specification for Epoxy-Coated Prefabricated Steel Reinforcing 
Bars.ASTM  

9. A996 - Standard Specification for Rail-Steel and Axle-Steel Deformed Bars for Concrete 
Reinforcement. 

10. ASTM A1064 - Standard Specification for Carbon-Steel Wire and Welded Wire 
Reinforcement, Plain and Deformed, for Concrete. Concrete Reinforcing Steel Institute: 

11. CRSI 10-MSP - Manual of Standard Practice. 
12. CRSI 10PLACE - Placing Reinforcing Bars. 

1.3 UNIT PRICE – MEASUREMENT AND PAYMENT 

A. Concrete Reinforcing: 
1. Basis of Measurement:  Included in work items requiring concrete on this Project. 
2. Basis of Payment:  Includes all labor, materials, and equipment for reinforcement of concrete 

Work as shown on the contract documents and as stated in the specifications. 

1.4 COORDINATION 

A. Section 01 30 00 - Administrative Requirements: Requirements for coordination. 

B. Coordinate Work of this Section with placement of formwork, formed openings, and other Work. 

1.5 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Shop Drawings: 
1. Indicate bar sizes, spacings, locations, splice locations, lap lengths and quantities of 

reinforcing steel and welded wire fabric. 
2. Indicate bending and cutting schedules. 
3. Indicate supporting and spacing devices. 

C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements. 

D. Submit certified copies of mill test report of reinforcement materials analysis. 

E. Welder Certificates: Certify welders and welding procedures employed on Work, verifying AWS 
qualification within previous 12 months. 

F. Qualifications Statement: 
1. Welders: Qualify procedures and personnel according to AWS D1.1. 

1.6 QUALITY ASSURANCE 

A. Perform Work according to CRSI 10-MSP. 

B. Prepare Shop Drawings according to ACI SP-66. 
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C. Perform Work according to MDOT Standard Specifications for Construction, current edition, and 
Saginaw County standards. 

1.7 QUALIFICATIONS 

A. Welders: AWS qualified within previous 12 months for employed weld types. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Section 01 60 00 - Product Requirements: Requirements for transporting, handling, storing, and 
protecting products. 

B. Inspection: Accept materials on Site in manufacturer's original packaging and inspect for damage. 

C. Store materials according to manufacturer instructions. 

D. Protection: 
1. Protect materials from moisture by storing in clean, dry location remote from construction 

operations areas. 
2. Provide additional protection according to manufacturer instructions. 

1.9 EXISTING CONDITIONS 

A. Field Measurements: 
1. Verify field measurements prior to fabrication. 
2. Indicate field measurements on Shop Drawings. 

PART 2 -  PRODUCTS 

2.1 REINFORCEMENT 

A. Reinforcing Steel: 
1. Comply with ASTM A615. 
2. Yield Strength: 60 ksi. 
3. Billet Bars:  Plain. 
4. Finish:  Uncoated. 

B. Welded Plain Wire Fabric: 
1. Comply with ASTM A1064. 
2. Configuration:  Flat sheets. 
3. Finish:  Uncoated. 

2.2 FABRICATION 

A. Fabricate concrete reinforcement according to CRSI 10-MSP. 

B. Form standard hooks for 180-degree bends, 90-degree bends , stirrups and tie hooks , and seismic 
hooks as indicated on Drawings. 
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C. Form reinforcement bends with minimum diameters according to ACI 318. 

D. Fabricate column reinforcement with offset bends at reinforcement splices. 

E. Form spiral column reinforcement from minimum 3/8-inch-diameter continuous plain bar or wire. 

F. Form ties and stirrups from following: 
1. Size bars as indicated on the plans. 

G. Weld reinforcement according to AWS D1.4. 

H. Galvanized and Epoxy-Coated Reinforcement: Clean surfaces, weld, and re-protect welded joint 
according to CRSI 10PLACE. 

I. Splicing: 
1. If not indicated on Drawings, locate reinforcement splices at point of minimum stress. 
2. Obtain approval of splice locations from Engineer. 

2.3 SHOP FINISHING 

A. Galvanized Finish for Steel Bars: 
1. Comply with ASTM A767, Class II. 
2. Hot-dip galvanized after fabrication. 

B. Epoxy-Coated Finish for Steel Bars: Comply with ASTM A775. 

C. Epoxy-Coated Finish for Steel Wire: Comply with ASTM A884, Class A. 

2.4 ACCESSORY MATERIALS 

A. Tie Wire:  
1. Minimum 16 gage, annealed type. 

B. Chairs, Bolsters, Bar Supports, and Spacers: 
1. Size and Shape: To strengthen and support reinforcement during concrete placement 

conditions. 
2. Furnish load-bearing pad on bottom to prevent vapor retarder puncture. 

C. Special Chairs, Bolsters, Bar Supports, and Spacers Adjacent to Weather-Exposed Concrete 
Surfaces: 
1. Material:  Plastic coated steel. 
2. Size and Shape: To meet Project conditions. 

D. Reinforcing Splicing Devices: 
1. Type: Mechanical threaded; full tension and compression. 
2. Size: To fit joined reinforcing. 

E. Epoxy Coating Patching Material: Type as recommended by coating manufacturer. 
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2.5 SOURCE QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements: Requirements for testing, inspection, and analysis. 

B. Certificate of Compliance: 
1. If fabricator is approved by authorities having jurisdiction, submit certificate of compliance 

indicating Work performed at fabricator's facility conforms to Contract Documents. 
2. Specified shop tests are not required for Work performed by approved fabricator. 

PART 3 -  EXECUTION 

3.1 INSTALLATION 

A. Place, support, and secure reinforcement against displacement. 

B. Do not deviate from required position beyond specified tolerance. 

C. Do not weld crossing reinforcement bars for assembly except as permitted by Engineer. 

D. Do not displace or damage vapor retarder. 

E. Accommodate placement of formed openings. 

F. Spacing: 
1. Space reinforcement bars with minimum clear spacing according to ACI 318, or as noted on 

the plans. 
2. If bars are indicated in multiple layers, place upper bars directly above lower bars. 

G. Maintain concrete cover around reinforcement according to ACI 318 as follows: 
REINFORCEMENT LOCATION MINIMUM CONCRETE COVER

Footings and Concrete Formed against Earth 3 Inches 

Concrete Exposed to 
Earth or Weather 

No. 6 Bars and Larger 2 Inches 

No. 5 Bars and Smaller 2 Inches 

Supported Slabs, Walls, 
and Joists 

No. 14 Bars and Larger 2 Inches 

No. 11 Bars and Smaller 2 Inches 

Beams and Columns 2 Inches 

H. Splice reinforcing where indicated on Drawings according to manufacturer's instructions. 

I. Bond and ground reinforcement as specified in Section 26 05 26 - Grounding and Bonding for 
Electrical Systems. 

3.2 TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Requirements for tolerances. 
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B. Install reinforcement within following tolerances for flexural members, walls, and compression 
members: 

REINFORCEMENT DEPTH DEPTH TOLERANCE CONCRETE COVER TOLERANCE

Greater than 8 Inches Plus or Minus 3/8 Inch Minus 3/8 Inch

Less than 8 Inches Plus or Minus 1/2 Inch Minus 1/2 Inch

C. Foundation Walls: Install reinforcement within tolerances according to ACI 530/530.1. 

3.3 FIELD QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements: Requirements for inspecting and testing. 

B. Perform field inspection and testing according to ACI 318. 

C. Provide unrestricted access to Work and cooperate with appointed inspection and testing firm. 

D. Reinforcement Inspection: 
1. Placement Acceptance: Inspect specified and ACI 318 material requirements and specified 

placement tolerances. 
2. Welding: Inspect welds according to AWS D1.1. 
3. Periodic Placement Inspection: Inspect for correct materials, fabrication, sizes, locations, 

spacing, concrete cover, and splicing. 
4. Weldability Inspection: Inspect for reinforcement weldability if formed from steel other than 

ASTM A706. 
5. Continuous Weld Inspection: Inspect reinforcement according to ACI 318. 
6. Periodic Weld Inspection: Inspect other welded connections. 

END OF SECTION 
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SECTION 03 30 00 

CAST-IN-PLACE CONCRETE 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Comply with ACI 305R when pouring concrete during hot weather. 

B. Comply with ACI 306.1 when pouring concrete during cold weather. 

C. Acquire cement and aggregate from one source for Work. 
D. Perform Work according to State of Michigan MDOT Standard Specifications for Construction, 

current addition. 
 
PRODUCTS 
1.2 PERFORMANCE AND DESIGN CRITERIA 

A. Vapor Retarder Permeance: Maximum 1 perm when tested according to ASTM E96, water 
method. 

B. MATERIALS Section Includes Cast-in-Place Concrete for Following Items: 
1. Vertical walls. 
2. Foundation walls. 
3. Foundation slabs. 
4. Slabs on grade. 
5. Equipment pads. 
6. Light pole base. 
7. Bollard foundations. 
8. Sidewalks 
9. Curb and Gutter, Concrete. 

C. Related Requirements: 
1. Section 03 10 00 - Concrete Forming and Accessories. 
2. Section 03 20 00 - Concrete Reinforcing. 
3. Section 03 39 00 - Concrete Curing. 

1.3 REFERENCE STANDARDS 

A. American Concrete Institute: 
1. ACI 301 - Specifications for Structural Concrete. 
2. ACI 305R - Guide to Hot Weather Concreting. 
3. ACI 306.1 - Standard Specification for Cold Weather Concreting. 
4. ACI 308.1 - Specification for Curing Concrete. 
5. ACI 318 - Building Code Requirements for Structural Concrete. 
6. MDOT Standard Specifications for Construction, current addition. 
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B. ASTM International: 
1. ASTM B221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, 

Rods, Wire, Profiles, and Tubes. 
2. ASTM C31 - Standard Practice for Making and Curing Concrete Test Specimens in the 

Field. 
3. ASTM C33 - Standard Specification for Concrete Aggregates. 
4. ASTM C39 - Standard Test Method for Compressive Strength of Cylindrical Concrete 

Specimens. 
5. ASTM C42 - Standard Test Method for Obtaining and Testing Drilled Cores and Sawed 

Beams of Concrete. 
6. ASTM C94 - Standard Specification for Ready-Mixed Concrete. 
7. ASTM C143 - Standard Test Method for Slump of Hydraulic-Cement Concrete. 
8. ASTM C150 - Standard Specification for Portland Cement. 
9. ASTM C172 - Standard Practice for Sampling Freshly Mixed Concrete. 
10. ASTM C173 - Standard Test Method for Air Content of Freshly Mixed Concrete by the 

Volumetric Method. 
11. ASTM C231 - Standard Test Method for Air Content of Freshly Mixed Concrete by the 

Pressure Method. 
12. ASTM C260 - Standard Specification for Air-Entraining Admixtures for Concrete. 
13. ASTM C330 - Standard Specification for Lightweight Aggregates for Structural Concrete. 
14. ASTM C494 - Standard Specification for Chemical Admixtures for Concrete. 
15. ASTM C595 - Standard Specification for Blended Hydraulic Cements. 
16. ASTM C618 - Standard Specification for Coal Fly Ash and Raw or Calcined Natural 

Pozzolan for Use in Concrete. 
17. ASTM C685 - Standard Specification for Concrete Made by Volumetric Batching and 

Continuous Mixing. 
18. ASTM C845 - Standard Specification for Expansive Hydraulic Cement. 
19. ASTM C989 - Standard Specification for Slag Cement for Use in Concrete and Mortars. 
20. ASTM C1017 - Standard Specification for Chemical Admixtures for Use in Producing 

Flowing Concrete. 
21. ASTM C1064 - Standard Test Method for Temperature of Freshly Mixed Hydraulic-Cement 

Concrete. 
22. ASTM C1107 - Standard Specification for Packaged Dry, Hydraulic-Cement Grout 

(Nonshrink). 
23. ASTM C1116 - Standard Specification for Fiber-Reinforced Concrete. 
24. ASTM C1157 - Standard Performance Specification for Hydraulic Cement. 
25. ASTM C1218 - Standard Test Method for Water-Soluble Chloride in Mortar and Concrete. 
26. ASTM C1240 - Standard Specification for Silica Fume Used in Cementitious Mixtures. 
27. ASTM D994 - Standard Specification for Preformed Expansion Joint Filler for Concrete 

(Bituminous Type). 
28. ASTM D1751 - Standard Specification for Preformed Expansion Joint Filler for Concrete 

Paving and Structural Construction (Nonextruding and Resilient Bituminous Types). 
29. ASTM D1752 - Standard Specification for Preformed Sponge Rubber Cork and Recycled 

PVC Expansion Joint Fillers for Concrete Paving and Structural Construction. 
30. ASTM D6690 - Standard Specification for Joint and Crack Sealants, Hot Applied, for 

Concrete and Asphalt Pavements. 
31. ASTM E96 - Standard Test Methods for Water Vapor Transmission of Materials. 
32. ASTM E119 - Standard Test Methods for Fire Tests of Building Construction and Materials. 
33. ASTM E1643 - Standard Practice for Selection, Design, Installation, and Inspection of 

Water Vapor Retarders Used in Contact with Earth or Granular Fill Under Concrete Slabs. 
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34. ASTM E1745 - Standard Specification for Plastic Water Vapor Retarders Used in Contact 
with Soil or Granular Fill under Concrete Slabs. 

1.4 UNIT PRICE – MEASUREMENT AND PAYMENT 

A. Cast-In-Place-Concrete: 
1. Basis of Measurement:  Included in other Work items of this Project unless noted otherwise. 
2. Basis of Payment:  Includes all labor, materials, and equipment to install concrete, grout, and 

appurtenances as shown on the contract documents and as stated in the specifications. 

1.5 COORDINATION 

A. Section 01 30 00 - Administrative Requirements: Requirements for coordination. 

B. Coordinate placement of joint devices with erection of concrete formwork and placement of form 
accessories. 

1.6 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Product Data: Submit data on joint devices, attachment accessories, admixtures. 

C. Design Data: 
1. Submit concrete mix design for each concrete strength. 
2. Submit separate mix designs if admixtures are required for following: 

a. Hot and cold weather concrete Work. 
b. Air entrained concrete Work. 

3. Identify mix ingredients and proportions, including admixtures. 
4. Identify chloride content of admixtures and whether or not chlorides were added during 

manufacture. 

D. Manufacturer's Certificate: Certify that products meet or exceed specified requirements. 

E. Manufacturer Instructions: Submit installation procedures and interfacing required with adjacent 
Work. 

F. Field Quality-Control Submittals: Indicate results of Contractor-furnished tests and inspections. 

1.7 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

B. Project Record Documents: Record actual locations of embedded utilities and components 
concealed from view in finished construction. 

1.8 QUALITY ASSURANCE 

A. Perform Work according to ACI 318. 

B. Perform Work according to State of Michigan MDOT Standard Specifications for Construction, 
current addition. 
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C. Contractor or Sub-Contractor shall have a minimum of 5 years of experience casting structure 
concrete in similar types of work to that on this project. 

1.9 PRODUCTS 

A. Concrete: 
1. Cement: 

a. Comply with ASTM C150, Type I or Type II - Normal. 
b. Type: Portland. 

 
2. Normal Weight Aggregates: 

a. Fine - Comply with ASTM C33 and MDOT 2NS. 
b. Coarse – Comply with ASTM C33 and MDOT 6AA - Aggregate Maximum Size:  

According to ACI 318. 
3. Water: 

a. Comply with ACI 318. 
b. Potable, without deleterious amounts of chloride ions. 
 

B. Admixtures: 
1. Furnish materials according to Perform Work according to State of Michigan MDOT 

Standard Specifications for Construction, current addition. 
2. Air Entrainment: Comply with ASTM C260. 
3. Chemical: 

a. Comply with ASTM C494. 
b. Type A - Water Reducing. 
c. Type B - Retarding. 
d. Type C - Accelerating. 
e. Type D - Water Reducing and Retarding. 
f. Type E - Water Reducing and Accelerating. 
g. Type F - Water Reducing, High Range. 
h. Type G - Water Reducing, High Range, and Retarding. 

4. Fly Ash: Comply with ASTM C618, Class F or C. 
5. Silica Fume: Comply with ASTM C1240. 
6. Slag: 

a. Description: Ground-granulated blast-furnace slag. 
b. Comply with ASTM C989. 
c. Grade 100 or 120. 

7. Plasticizing: 
a. Comply with ASTM C1017. 
b. Type II, plasticizing and retarding. 

C. Joint Devices and Filler: 
1. Joint Filler, Type A: 

a. Description: Asphalt-impregnated fiberboard or felt. 
b. Comply with ASTM D1751. 
c. Thickness:  1/4 inch. 
d. Profile: Tongue-and-groove. 

2. Construction Joint Devices: 
a. Material: Integral extruded plastic. 
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b. Profile: Tongue-and-groove with removable top strip exposing sealant trough and 
knockout holes spaced at 6 inches o.c. 

c. Furnish ribbed steel spikes with tongue to fit top screed edge. 
3. Expansion and Contraction Joint Devices:  

a. Comply with ASTM B221. 
b. Material: Extruded aluminum. 
c. Filler Strip: Resilient elastomeric with Shore A hardness of 80. 
d. Cover Plate:  Extruded aluminum, of longest manufactured length at each location, and 

flush mounted. 
e. Color:  As selected by Owner. 

4. Sealant: 
a. Comply with ASTM D6690. 
b. Type:  I. 

1.10 CONCRETE MIX 

A. Select proportions for normal weight concrete according to ACI 301, Method 1. 

B. Concrete mixtures, general 
1. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of 

laboratory trial mixture or field test data, or both. 
2. Cementitious Materials:  Limit percentage, by weight, of cementitious materials other than 

Portland cement in concrete as follows: 
a. Fly Ash:  25% 
b. Ground Granulated Blast-Furnace Slag:  50% 
c. Combined Fly Ash and Ground Granulated Blast-Furnace Slag:  50% Portland cement 

minimum, with fly ash not exceeding 25% 
3. Chloride based admixtures are prohibited in all reinforced concrete. 
4. Admixtures:  Use admixtures according to manufacturer’s written instructions. 

a. Use water-reducing, high-range water-reducing or plasticizing admixture in concrete, as 
required, for placement and workability. 

b. Use water-reducing and retarding admixture when required by high temperatures, low 
humidity, or other adverse placement conditions. 

c. Use water-reducing admixture in pumped concrete, concrete for heavy-use industrial 
slabs and parking structure slabs, concrete required to be watertight, and concrete with a 
water-cementitious materials ratio below 0.50. 

d. Use air-entraining admixture in exterior exposed concrete unless otherwise indicated.  
Add air-entraining admixture at manufacturer’s prescribed rate to result in concrete at 
point of placement having a total air content with a tolerance of plus or minus 1-1/2 
percent within the following limits: 
1) Concrete structures and slabs exposed to freezing and thawing, deicer chemicals, 

or hydraulic pressure:  4.5 percent. 
2) Other concrete not exposed to freezing, thawing, or hydraulic pressure, or to 

receive a surface hardener:  2 to 4 percent. 

C. Concrete mixture:   
1. Select proportions for normal weight concrete in accordance with ACI 301 Method 2. 
2. Select proportions for concrete in accordance with ACI 318 without trial mixtures or field 

experience when approved by Engineer. 
3. Provide concrete to the following criteria: 
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Concrete Grade: MDOT P1/S2 

Material and Property Measurement 
Flexural Strength (7 day) 550 psi 
Flexural Strength (28 day) 650 psi 
Compressive Strength (7 day) 2,600 psi 
Compressive Strength (28 day) 3,500 psi 
Cement Type Type I or II 
Cement Content (minimum) 6.0 sacks 
Coarse Aggregate Type 6AA 
Coarse Aggregate 72 percent by bulk volume (dry, 
Fine Aggregate 2NS 
Air Content 6.5 percent plus or minus 1.5 
Slump 4 inches plus or minus 1 inch 

D. Admixtures: 
1. Include admixture types and quantities indicated in concrete mix designs only if approved by 

Engineer. 
2. Cold Weather: 

a. Use accelerating admixtures in cold weather. 
b. Use of admixtures will not relax cold-weather placement requirements. 

3. Hot Weather: Use set-retarding admixtures. 

E. Average Compressive Strength Reduction:  Not permitted. 

F. Ready-Mixed Concrete: Mix and deliver concrete according to ASTM C685. 

G. Site-Mixed Concrete: Mix concrete according to ACI 318. 

1.11 ACCESSORIES 

A. Bonding Agent: 
1. ASTM C/1059M, Type II, non-redispersible, acrylic emulsion or styrene butadine: 
2. Description:  Polymer resin emulsion. 

B. Vapor Retarder: 
1. ASTM E 1745 Class C, not less than 10 mils thick clear polyethylene film; type 

recommended for below grade application.  Furnish joint tape recommended by 
manufacturer. 

2. Description:  Clear polyethylene film. 
3. Comply with ASTM E1745, Class C. 
4. Thickness: 10 mils. 
5. Type: As recommended for below-grade application. 
6. Joint Tape: As recommended by manufacturer. 

C. Non-shrink Grout: 
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1. Description: Premixed compound consisting of non-metallic aggregate, cement, and water-
reducing and plasticizing agents. 

2. Comply with ASTM C1107. 
3. Minimum Compressive Strength:  2,400 psi in 48 hours and 7,000 psi in 28 days. 

D. Concrete Reinforcing Fibers: 
1. Description: High-strength industrial-grade fibers specifically engineered for secondary 

reinforcement of concrete. 
2. Comply with ASTM C1116. 
3. Tensile Strength:  130 ksi. 
4. Toughness:  15 ksi. 
5. Fiber Length:  3/4 inch. 
6. Fiber Count:  34 million/lb. 

PART 2 -  EXECUTION 

2.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
examination. 

B. Verify requirements for concrete cover over reinforcement. 

C. Verify that anchors, seats, plates, reinforcement, and other items to be cast into concrete are 
accurately placed, positioned securely, and will not interfere with placing concrete. 

2.2 PREPARATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
preparation. 

B. Previously Placed Concrete: 
1. Prepare previously placed concrete by cleaning with steel brush and applying bonding agent. 
2. Remove laitance, coatings, and unsound materials. 

C. In locations where new concrete is doweled to existing work, drill holes in existing concrete, 
insert steel dowels, and pack solid with Hilti-HY 200 Injectable Mortar. 

D. Remove debris and ice from formwork, reinforcement, and concrete substrates. 

E. Remove water from areas receiving concrete before concrete is placed. 

2.3 INSTALLATION 

A. Placing Concrete: 
1. Place concrete according to ACI 318. 
2. Notify testing laboratory and Engineer minimum 24 hours prior to commencement of 

operations. 
3. Ensure that reinforcement, inserts, embedded parts, formed expansion and contraction joints 

are not disturbed during concrete placement. 
4. Install vapor retarder under interior slabs on grade according to ASTM E1643. 
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5. Lap joints minimum 6 inches and seal watertight by taping edges and ends. 
6. Repairs: 

a. Repair vapor retarder damaged during placement of concrete reinforcement. 
b. Using vapor retarder material, lap over damaged areas minimum 6 inches and seal 

watertight. 
7. Joint Filler: 

a. Separate slabs on grade from vertical surfaces with joint filler. 
b. Place joint filler in floor slab pattern placement sequence; set top to required elevations; 

secure to resist movement by wet concrete. 
c. Extend joint filler from bottom of slab to within 1/2 inch of finished slab surface. 

8. Joint Devices: 
a. Coordination: Install construction joint devices in coordination with floor slab pattern 

placement sequence; set top to required elevations; secure to resist movement by wet 
concrete. 

b. Install joint device anchors, maintaining correct position to allow joint cover to be flush 
with floor and wall finish. 

c. Install joint covers in longest practical length when adjacent construction activity is 
complete. 

9. Deposit concrete at final position, preventing segregation of mix. 
10. Place concrete in continuous operation for each panel or section as determined by 

predetermined joints. 
11. Consolidate concrete. 
12. Maintain records of concrete placement, including date, location, quantity, air temperature, 

and test samples taken. 
13. Place concrete continuously between predetermined expansion, control, and construction 

joints. 
14. Do not interrupt successive placement and do not permit cold joints to occur. 
15. Place floor slabs in indicated checkerboard or saw-cut pattern. 
16. Saw-Cut Joints: 

a. Saw-cut joints within 12 hours after placing. 
b. Use 3/16-inch-thick blade. 
c. Cut into 1/4 depth of slab thickness. 

17. Screeding: 
a. Screed floors and slabs on grade level. 
b. Surface Flatness:  maximum 1/4 inch in 10 feet. 

B. Separate Floor Toppings and Equipment Pads: 
1. Prior to placing floor topping, remove deleterious material, roughen substrate concrete 

surface, and broom and vacuum clean. 
2. Place required dividers and other items to be cast in concrete. 
3. Apply bonding agent to substrate. 

C. Curing and Protection: 
1. Immediately after placement, protect concrete from premature drying, excessively hot or 

cold temperatures, and mechanical injury. 
2. Protect concrete footings from freezing for minimum of five days. 
3. Maintain concrete with minimal moisture loss at relatively constant temperature for period 

as necessary for hydration of cement and hardening of concrete. 
4. Cure concrete floor surfaces as specified in Section 03 39 00 - Concrete Curing. 
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2.4 CONCRETE FINISHING 

A. Formed Surfaces: 
1. As a minimum of formed surfaces shall receive a plain finish and rubbed finish. 
2. Plain Finish:  Immediately after removal of forms, all fins and loose material shall be 

removed and all holes, voids, aggregate pockets and depressions shall be cut out to solid 
concrete.  All such defective areas shall be cleaned and wetted thoroughly and immediately 
be brushed and net cement and filled with Portland Cement grout finished, flush with the 
adjacent surfaces.  Patch work shall be damp cured for a period of 48 hours and, when 
exposed, it shall be finished to match adjacent surfaces. 

3. Rubbed Finish:  All form marks and other such irregularities shall be removed by rubbing 
the surface with a Carborundum stone and water as soon as practical after from removal. 

4. Bagged Finish:  All formed surfaces which are not earth backfilled shall receive a bagged 
finish.  All air and water voids shall be finished flush with the wall surface.  The wall shall 
first be moistened with water.  Portland cement grout matching the color of the base concrete 
shall be worked into the voids using burlap or sponge rubber finishing pads. 

B. Unformed Surface Finishes: 
1. Troweled Finish:  After a floated finish, provide a smooth surface, free of defects with a 

steel trowel.  Follow the first troweling with a second troweling after the concrete has 
hardened sufficiently to produce a ringing sound as the trowel is moved over the surface.  
The finish surface shall be essentially free of trowel marks, uniform in texture and 
appearance and shall be plane to 1/8” in 10 ft. tolerance. 

2. Broomed Finish:  After receiving the floated and troweled finishes, apply a broomed finish 
with a fiber-bristle brush in a direction transverse to the line of traffic. 

3. Floated Finish:  Place, consolidate, strike off and level concrete.  After the concrete has 
stiffened sufficiently, floating shall begin using a hard float, power trowel and float shoes or 
powered disc float.  Cut down high spots and fill low spots to 1/4” in 10 ft. tolerance.  Float 
to a uniform sandy texture. 

4. Scratched Finish:  After the concrete has been placed consolidated, struck off and leveled to 
a 1/4” in 2 ft. tolerance, roughen with stiff brushes and rakes before the final set. 

C. Finish concrete floor surface in accordance with ACI 301. 

D. Provide a troweled finish for base slabs. 

E. Provide a floated finish for slabs as directed by the Engineer. 

F. Provide a broom finish for exterior slabs, sidewalks, pavements and where directed by the 
Engineer. 

G. Provide a scratched finish where concrete is specified to receive a subsequent concrete tapping. 

H. In areas with floor drains, maintain floor elevation at walls; pitch surfaces uniformly to drains at 
one inch per 10 feet unless otherwise indicated on drawings. 

I. Maximum variation of surface flatness for exposed concrete floors 1/8 inch in 10 feet. 

2.5 FIELD QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements: Requirements for inspecting and testing. 
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B. Inspection and Testing: Performed by Owner's testing laboratory according to ACI 318 and 
MDOT Standard Specifications for Construction, current addition. 

C. Provide unrestricted access to Work and cooperate with appointed testing and inspection firm. 

D. Submit proposed mix design of each class of concrete to inspection and testing firm for review 
prior to commencement of Work. 

E. Concrete Inspections: 
1. Continuous Placement Inspection: Inspect for proper installation procedures. 
2. Periodic Curing Inspection: Inspect for specified curing temperature and procedures. 

F. Strength Test Samples: 
1. Sampling Procedures: Comply with ASTM C172.  
2. Cylinder Molding and Curing Procedures: 

a. Comply with ASTM C31. 
b. Cylinder Specimens:  Standard cured. 

3. Sample concrete and make one set of three cylinders for every 75 cu. yd. or less of each 
class of concrete placed each day, and for every 5,000 sq. ft. of surface area for slabs and 
walls. 

4. If volume of concrete for a class of concrete would provide less than five sets of cylinders, 
take samples from five randomly selected batches, or from every batch if less than five 
batches are used. 

5. Make one additional cylinder during cold weather concreting and field cure. 

G. Field Testing: 
1. Slump Test Method: Comply with ASTM C143. 
2. Air Content Test Method: Comply with ASTM C173. 
3. Temperature Test Method: Comply with ASTM C1064. 
4. Compressive Strength Concrete: 

a. Measure slump and temperature for each sample. 
b. Measure air content in air-entrained concrete for each sample. 

H. Cylinder Compressive Strength Testing: 
1. Test Method: Comply with ASTM C39. 
2. Test Acceptance: According to ACI 318. 
3. Test one cylinder at seven days. 
4. Test one cylinder at 28 days. 
5. Retain one cylinder for 30 days for testing when requested by Engineer. 
6. Dispose of remaining cylinders if testing is not required. 

I. Core Compressive Strength Testing: 
1. Sampling and Testing Procedures: Comply with ASTM C42. 
2. Test Acceptance: According to ACI 318. 
3. Drill three cores for each failed strength test from failed concrete. 

END OF SECTION 



 

Misteguay Creek Intercounty Drain  Concrete Curing 
Misteguay Creek Intercounty Drain Drainage Board  033900-1 

SECTION 03 39 00 
 

CONCRETE CURING 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section includes: 
1.  Initial and final curing of horizontal and vertical concrete surfaces. 

B. Related Sections: 
1. Section 03 30 00 - Cast-In-Place Concrete. 

1.2 REFERENCES 

A. American Concrete Institute: 
1. ACI 301 - Specifications for Structural Concrete. 
2. ACI 302.1 - Guide for Concrete Floor and Slab Construction. 
3. ACI 308.1 - Standard Specification for Curing Concrete. 
4. ACI 318 - Building Code Requirements for Structural Concrete. 
5. MDOT Standard Specifications for Construction, current edition. 

B. ASTM International: 
1. ASTM C171 - Standard Specification for Sheet Materials for Curing Concrete. 
2. ASTM C309 - Standard Specification for Liquid Membrane-Forming Compounds for 

Curing Concrete. 
3. ASTM C1315 - Standard Specification for Liquid Membrane-Forming Compounds Having 

Special Properties for Curing and Sealing Concrete. 
4. ASTM D2103 - Standard Specification for Polyethylene Film and Sheeting. 

1.3 UNIT PRICE – MEASUREMENT AND PAYMENT 

A. Concrete Curing: 
1. Basis of Measurement:  Included in other Work items of this Project. 
2. Basis of Payment:  Includes all labor, materials, and equipment to cure concrete as shown on 

the contract documents and as stated in the specifications. 

1.4 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Submittal procedures. 

B. Product Data: Submit data on curing compounds, mats, paper, film, compatibilities, and 
limitations. 

1.5 QUALITY ASSURANCE 

A. Perform Work in accordance with ACI 308. 
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B. Perform Work in accordance with MDOT Standard Specifications for Construction, current 
edition. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Section 01 60 00 - Product Requirements: Product storage and handling requirements. 

B. Deliver curing materials in manufacturer's packaging including application instructions. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Membrane Curing Compound Type A: ASTM C309, Type 1, Class A. 

B. Water: Potable, not detrimental to concrete. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Coordination and project conditions. 

B. Verify substrate surfaces are ready to be cured. 

3.2 INSTALLATION - HORIZONTAL SURFACES 

A. Cure concrete in accordance with ACI 308.1 using moisture curing or moisture-retaining-cover 
curing method. 

B. Spraying: Spray water over slab areas and maintain wet for 7 days. 

3.3 INSTALLATION - VERTICAL SURFACES 

A. Cure concrete in accordance with ACI 308.1 using moisture curing or moisture-retaining-cover 
curing method. 

B. Spraying: Spray water over surfaces and maintain wet for 7 days. 

3.4 PROTECTION OF FINISHED WORK 

A. Section 01 70 00 - Execution and Closeout Requirements: Protecting finished Work. 

B. Do not permit traffic over unprotected floor surface. 

END OF SECTION 
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SECTION 31 10 00 
 

SITE CLEARING 
 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Site Clearing 
2. Channel Clearing, Grubbing, and Herbicide Application 
3. Topsoil Excavation 
4. Debris Management 
5. Marketable Timber 
6. Fences and/or other private property 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading. 
2. Section 31 25 00 - Erosion and Sedimentation Controls. 
3. Section 31 23 16 - Excavation. 
4. Section 32 91 19 - Landscape Grading. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 
 

A. Site Clearing: 
1. Basis of Measurement:  At the lump sum price bid as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment for removal and disposal of trees, 

stumps, brush, and equipment for clearing of site, loading and removing waste material as 
indicated in specifications and/or drawings, loading and removing of unsalvageable 
structures, excavation, and removing and hauling all trees, debris, stumps and root balls to 
upland locations or off site as specified on the drawings.  Also includes applying herbicide to 
designated plant life and cutting stumps as specified. 

 
B. Over-flow Structure (RCC Spillway) Maintenance: 

1. Basis of Measurement:  At the lump sum price bid as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment for removal and disposal of 

vegetation, moss and detached concrete on roller compacted concrete spillway.  Also 
includes chipping and removal of chipping and imminent spalling concrete as determined by 
Engineer. 

1.3 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Product Data: Submit data for herbicide. Indicate compliance with applicable codes for 
environmental protection. 
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PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Herbicide: 
1. Garlon 3A or approved equal shall be used on brush having diameter of 1 inch or less. 
2. 25 percent Garlon 4 or approved equal and 75 percent Ax-it shall be used on all cut stumps 

and brush greater than 1 inch per manufacturer’s specifications. 
3. All herbicides shall contain a dye additive so that sprayed areas can be visually identified. 
4. Applicator shall be certified.   
5. Herbicide use shall conform to all environmental restrictions and the manufacturer’s 

recommendations for the specific area treated. 
6. Use only in locations approved by Engineer and with materials approved by Engineer and 

Owner. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting work. 

B. Verify existing plant life designated to remain is tagged or identified. 

3.2 PREPARATION 

A. Verify that existing plant life designated to remain is tagged or identified. 

B. The Contractor shall investigate for himself/herself what trees, brush, etc. must be removed and 
verify with the Engineer. 

C. Call Local Utility Line Information service not less than three working days before performing 
Work. 
1. Request underground utilities to be located and marked within and surrounding construction 

areas. 

3.3 PROTECTION 

A. Locate, identify, and protect utilities indicated to remain, from damage. 

B. Protect bench marks, survey control points, and existing structures from damage or displacement.  
Protect survey stakes and survey monuments.  If monuments, stakes or benchmarks are damaged 
or destroyed, the Contractor will be responsible for replacements costs.  

C. All trees outside of right-of-way and those trees within right-of-way specified by Owner shall be 
protected. 
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3.4 CLEARING, GRUBBING AND HERBICIDE APPLICATION 

A. Notify Engineer forty-eight (48) hours prior to clearing, grubbing, or applying herbicide. 

B. Clear all trees, shrubs, and brush located between top of drain banks in accordance with the 
following: 
1. In reaches proposed for clear and spray, the Contractor shall not excavate.  Work is to be 

completed by hand. 
2. In reaches proposed for clearing and grubbing, the Contractor shall remove and/or excavate 

all stumps, trees, and brush. 
3. In reaches proposed for sloping one bank, the Contractor shall excavate and grub side slope 

proposed for excavation and shall hand clear, without grubbing, on opposite side.  Ground 
vegetation on opposite side shall not be disturbed.  Spray all stumps. 

4. In reaches proposed for sloping two banks, clear and grub. 

C. Stumps located in drain bottom toe of slope, or in proposed excavation areas shall be grubbed.  

D. Stumps not indicated for grubbing shall be trimmed within six (6) inches of proposed grade and 
sprayed with herbicide to inhibit future growth. 

E. Apply herbicide to all trees, shrubs, brush and stumps located between tops of drain banks.  

F. Clear areas required for access to site and execution of work or as indicated on plans. 

G. Channel clearing and grubbing to be done according to the plans. 

H. Burying of wood, stumps and debris is permitted in wooded areas and must be buried a minimum 
of 3 feet below the existing ground surface. 

I. All wood, stumps or debris shall be hauled from agricultural areas.  No wood, stumps or debris 
shall be buried in agricultural areas.   

3.5 REMOVAL 

A. Remove debris, rock, and extracted plant life from site. 
1. Clear areas required for access to site and execution of work unless otherwise indicated on 

the plans or in the specifications. 

B. Remove paving, curbs, and debris as indicated on the plans. 

C. Continuously clean-up and remove waste materials from site. Do not allow materials to 
accumulate on site. 

3.6 TOPSOIL EXCAVATION 

A. Excavate topsoil from areas to be further excavated, re-landscaped, or regraded without mixing 
with foreign materials for use in finish grading. 

B. Do not excavate wet topsoil. 
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C. Stockpile in area designated on site to depth not exceeding 8 feet and protect from erosion.  

D. Do not remove topsoil from site. 

3.7 DEBRIS MANAGEMENT 

A. Coordinate debris management with Engineer, prior to construction. 

B. Debris, stumps, and root balls shall not be buried in agricultural areas or within proposed 
dikes.  Coordinate locations with landowners.  Landowner agreement forms shall be provided 
where burying debris outside of existing drain right-of-way 

C. Burnable debris may be burned in agricultural or wooded areas.  

D. The Contractor must obtain burning permits from the proper authority. 

E. Woody Debris. 
1. Wooded areas – Stumps shall be chipped or burned in wooded areas or hauled. Trees shall 

be topped and placed outside drain right-of-way if landowner requests to keep wood or 
chipped.  Treetops and small trees must be chipped, hauled or burned.  Wood chips shall be 
spread along backside of dikes. 

2. Agricultural areas – Debris shall be chipped, burned or hauled.  Wood chips shall be spread 
along backside of dikes. 

F. In agricultural areas, root rake and hand pick sticks and rocks so that foreign debris 1' in length or 
6" in diameter is disposed of. 

G. Non-Woody Debris. 
1. Wooded areas – Debris to be removed and disposal of. 
2. Agricultural areas – Debris to be removed and disposed of. 
3. Residential areas – Debris to be removed and disposed of.  
4. Existing spoils do not require leveling unless the proposed construction activity requires it.  

Any leveling of existing spoils will be incidental to other work items. 
 

3.8 MARKETABLE TIMBER 

A. Contractor may remove timber from site provided landowner is not opposed to timber removal. 

B. Top trees, remove stumps and windrow outside drain right-of-way for landowners requesting 
timber.  Treetops and small trees shall be chipped, removed from the site, or moved to an 
appropriate location for burning.  Wood chips shall be spread along backside of spoil banks.  In 
lawn and landscaped areas, all debris must be removed unless requested by landowner. 
 

3.9 FENCES AND/OR OTHER PRIVATE PROPERTY 

A. Fences and other private property located within drain right-of-way are the responsibility of the 
landowner. 
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B. Contractor shall notify landowners and engineer of conflicts and provide reasonable cooperation 
and assistance. 

C. Any structures outside of drain right-of-way shall not be disturbed.  Contractor shall correct all 
damage outside of right-of-way at his expense. 

D. Contractor shall disassemble fence, etc. and stockpile off right-of-way, and landowner is 
responsible for reassembly.  No extra payment will be made for fences, etc. 
 

END OF SECTION 
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SECTION 31 22 13 
 

ROUGH GRADING 
 

 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Excavating topsoil. 
2. Excavating subsoil. 
3. Filling. 
4. Spoil Leveling. 
5. Cutting, grading and rough contouring the site. 

B. Related Sections: 
1. Section 31 10 00 - Site Clearing. 
2. Section 31 23 16 - Excavation. 
3. Section 31 23 23 - Fill. 
4. Section 32 91 19 - Landscape Grading. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Rough Grading: 
1. Basis of Measurement:  Included in the unit price bid for dike and channel construction, 

miscellaneous cleanup and grading, channel cleanout and bank sloping, access ramp 
construction, and cleanup and site restoration. 

2. Basis of Payment:  Includes all labor and equipment required for excavation, filling and 
grading to provide required contours and grades. 

1.3 REFERENCES 

A. American Association of State Highway and Transportation Officials: 
1. AASHTO T180 - Standard Specification for Moisture-Density Relations of Soils Using a 

4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop. 

B. ASTM International: 
1. ASTM C136 - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates. 
2. ASTM D698 - Standard Test Method for Laboratory Compaction Characteristics of Soil 

Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 
3. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Sand-Cone Method. 
4. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 
5. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Rubber Balloon Method. 
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6. ASTM D2419 - Standard Test Method for Sand Equivalent Value of Soils and Fine 
Aggregate. 

7. ASTM D2434 - Standard Test Method for Permeability of Granular Soils (Constant Head). 
8. ASTM D2922 - Standard Test Method for Density of Soil and Soil-Aggregate in Place by 

Nuclear Methods (Shallow Depth). 
9. ASTM D3017 - Standard Test Method for Water Content of Soil and Rock in Place by 

Nuclear Methods (Shallow Depth). 

C. Michigan Department of Transportation (MDOT) 
1. MDOT Density Control Handbook, current addition. 
2. MDOT Standard Specifications for Construction, current addition. 
3. Test Method for Density of Soil in Place with loss by wash less than 15 percent - One Point 

Michigan Cone Test. 
4. Test Methods for Density of Soil with loss by wash greater than 15 percent - One Point T-99 

Test. 

1.4 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Samples: Submit, in air-tight containers, 10 lb sample of each type of fill to testing laboratory. 

C. Manufacturer's Certificate: Certify Products meet or exceed specified requirements. 

1.5 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

B. Project Record Documents: Accurately record actual locations of utilities remaining by horizontal 
dimensions, elevations or inverts, and slope gradients. 

1.6 QUALITY ASSURANCE 

A. MDOT Density Control Handbook, current edition. 

B. MDOT Standard Specifications for Construction, current edition. 

C. Test Method for Density of Soil in Place with loss by wash less than 15 percent – One Point 
Michigan Cone Test. 

D. Test Method for Density of Soil with loss by wash greater than 15 percent – One Point T-99 Test. 

E. ASTM D2922 – Test Methods of Density of Soil and Soil-Aggregate in Place by Nuclear 
Methods (Shallow Depth). 
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PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. See Section 31 23 23 Fill 

B. Topsoil:  Excavated material, graded, free of roots, rocks, subsoil, debris, and large weeds. 

C. Subsoil:  Excavated material, graded, free of lumps larger than 6 inches, rocks larger than 3 
inches and debris. 

D. Granular Fill:  Type B:  MDOT Class IIA for dry excavation.  Substitute with Type A MDOT 6A 
coarse stone for wet excavation. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting Work. 

B. Verify survey bench mark and intended elevations for the Work are as indicated on Drawings. 

C. Verify that fill materials to be used are acceptable. 

3.2 PREPARATION 

A. Call Miss Dig service not less than three Working days before performing Work. 
1. Request underground utilities to be located and marked within and surrounding construction 

areas. 

B. Identify required lines, levels, contours, and datum. 

C. Notify utility company to remove and relocate utilities. 

D. Protect utilities indicated to remain from damage. 

E. Protect plant life, lawns, rock outcropping and other features remaining as portion of final 
landscaping. 

F. Protect bench marks, survey control point, existing structures, fences, sidewalks, paving, and 
curbs from excavating equipment and vehicular traffic. 

3.3 TOPSOIL EXCAVATION 

A. Excavate topsoil from areas to be further excavated, re-landscaped, or regraded, without mixing 
with foreign materials for use in finish grading. 

B. Do not excavate wet topsoil. 
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C. Stockpile in area designated on site to depth not exceeding 8 feet and protect from erosion.  

D. Do not remove topsoil from site. 

3.4 SUBSOIL EXCAVATION 

A. Excavate subsoil from areas to be further excavated, re-landscaped, or re-graded. 

B. Do not excavate wet subsoil or excavate and process wet material to obtain optimum moisture 
content. 

C. When excavating through roots, perform Work by hand and cut roots with sharp axe. 

D. Stockpile excavated material in area designated on site in accordance with the drawings. 

E. Benching Slopes: Horizontally bench existing slopes greater than 1: 4 to key placed fill material 
to slope to provide firm bearing. 

F. Stability: Replace damaged or displaced subsoil as specified for fill. 

G. Spoil leveling shall be done in accordance with Section 31 23 16 – Excavation. 

3.5 FILLING 

A. Fill areas to contours and elevations with unfrozen materials. 

B. Place fill material in continuous layers and compact. 

C. Place material in continuous layers as follows: 
1. Subsoil Fill: Maximum 12 inches compacted depth. 
2. Structural Fill: Maximum 8 inches compacted depth. 
3. Granular Fill: Maximum 8 inches compacted depth. 

D. Maintain optimum moisture content of fill materials to attain required compaction density. 

E. Slope grade away from building minimum 5 percent slope for minimum distance of 10 ft, unless 
noted otherwise. 

F. Make grade changes gradual. Blend slope into level areas. 

G. Repair or replace items indicated to remain damaged by excavation or filling. 

3.6 TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Tolerances. 

B. Top Surface of Subgrade: Plus or minus 1/10 foot from required elevation. 
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3.7 FIELD QUALITY CONTROL 

A. Section 01 70 00 - Execution and Closeout Requirements: Field inspecting, testing, adjusting, and 
balancing. 

B. Perform laboratory material tests in accordance with AASHTO T180. 

C. Perform in place compaction tests in accordance with the following: 
1. Density Tests:  ASTM D1556 or ASTM D2922. 
2. Moisture Tests: ASTM D3017. 

D. When tests indicate Work does not meet specified requirements, remove Work, replace and retest. 
1. Remove Work, replace and retest at no cost to Owner. 

E. Frequency of Tests: As required to ensure installation meets specifications. 

3.8 SCHEDULES 

A. Fill under Grass Areas:  Subsoil Type D fill, to 6 inches below finish grade. 

B. Fill Under Asphalt Paving:  Type B fill, to subgrade elevation. 

C. Fill Under Concrete Building Pads, Concrete Pads, Concrete Curb and Gutter and Sidewalks: 
1. Type B fill, to within 4" of underside of concrete slab. 

D. Backfill for Utility Trenches: 
1. Bedding as specified in individual utility specification section. 
2. Backfill material as specified in Section 31 23 17 - Trenching and as defined here in for 

typed fill. 

E. Fill for Subgrade and Undercutting: 
1. Type B fill to proposed subgrade elevation, in dry areas. 
2. Type A in wet areas and for undercutting backfill, unless otherwise directed by the Engineer. 

END OF SECTION 
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SECTION 31 23 16  

EXCAVATION 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Open Channel Excavation. 
2. Spoil removal and hauling. 
3. Spoil leveling. 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading. 
2. Section 31 23 23 - Fill. 
3. Section 31 10 00 - Site Clearing. 
4. Section 33 42 13 - Public Pipe Culverts. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Dike and Channel Reconstruction: 
1. Basis of Measurement: At the unit price bid per linear foot as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment to construct the side slopes, 

maintenance shelves, and dikes to required contours as shown on the drawings, excavation 
of side drain inlets to right-of-way line, and diversion of water and/or dewatering.  Also 
includes construction of access ramps and bridge transitions. 

B. Miscellaneous Cleanup and Grading: 
1. Basis of Measurement:  At the lump sum price bid as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment to excavate the roadside ditches 

to the required contours and flow lines as shown on the drawings, as part of the Cresswell 
Road relocation, and diversion of water and/or dewatering.  Also includes grading, filling, 
and shaping necessary to construct the relocation of Cresswell Road as shown on the plans. 

C. Access Ramp Construction (At Dam): 
1. Basis of Measurement:  At the lump sum price bid as stated in the proposal. 
2. Basis of Payment:  Includes labor, material, and equipment to construct access ramp on 

downstream side of dam as shown on plans.  Also includes sourcing and hauling of fill 
material needed to construct ramp. 
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D. Channel Cleanout and Bank Sloping: 
1. Basis of Measurement:  At the unit price bid per linear foot as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment to restore the drain by removing 

trees, deadfall, log jams, and sediment bars in the drain channel.  Also includes leveling of 
spoils, bank scoping in erosion areas, and placement of rip rap as directed by the Engineer.   

E. Spoil Hauling: 
1. Basis of Measurement:  At the unit price bid per linear foot as stated in the proposal. 
2. Basis of Payment:  Includes labor and equipment to load, haul, and dispose of spoils as 

indicated on the drawings and specifications or as directed by the Engineer. 

1.3 REFERENCES 

A. Local utility standards when working within 24 inches of utility lines. 

1.4 SUBMITTALS 

A. Excavation Protection Plan: Describe sheeting, shoring, and bracing materials and installation 
required to protect excavations and adjacent structures and property; include structural calculations 
to support plan. 

B. Shop Drawings: Indicate soil densification grid for each size and configuration footing requiring 
soils densification. 

1.5 QUALITY ASSURANCE 

A. Perform Work in accordance with MDOT Standard Specifications for Construction, current 
edition. 

1.6 QUALIFICATIONS 

A. Prepare excavation protection plan under direct supervision of Professional Engineer experienced 
in design of this Work and licensed in State of Michigan. 

PART 2 - PRODUCTS 

2.1 Not Used. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Call Miss Dig service not less than three working days before performing Work. 

1. Request underground utilities to be located and marked within and surrounding construction 
areas. 



 

Misteguay Creek Intercounty Drain  Excavation 
Misteguay Creek Intercounty Drain Drainage Board  312316-3 

B. Identify required lines, levels, contours, and datum. 

C. Notify utility company when specified to remove and relocate utilities. 

D. Protect utilities indicated to remain from damage. 

E. Protect plant life, lawns, rock outcroppings and other features remaining as portion of final 
landscaping. 

F. Protect bench marks, survey control points, existing structures, fences, sidewalks, paving, and 
curbs from excavating equipment and vehicular traffic. 

G. Protect grade and slope stakes. 

3.2 EXCAVATION 

A. Clear site in accordance with Section 31 10 00 – Site Clearing. 

B. Excavate drain to the dimensions and cross sections specified on drawings. 

C. Contractor shall check flow line elevations every 100 ft.  (Engineer will provide Grade stakes).  
Over excavation of 0.3 ft. or greater will be filled with Type F-6A stone to the proposed flow line 
as incidental cost to the Contractor. 

D. Contractor shall remove all sediment from existing culverts to remain. 

E. When drain parallels a road, all excavation will be on field side slope, unless stated on drawing or 
required by Engineer. 

F. Underpin adjacent structures, which may be damaged by excavation work, including utilities and 
pipe chases. 

G. Machine slope banks to required slopes. 

H. Notify Engineer of unexpected subsurface conditions and discontinue affected Work in area until 
notified to resume work. 

I. Correct unauthorized excavation at no extra cost to Owner. 

J. Seed excavated areas daily in accordance with Section 32 92 19 – Seeding. 

K. Repair and replace field tile outlets, as directed by Engineer and in accordance with Section         
33 42 14 – Lateral Tile Drains. 

L. Match existing side slopes in reaches identified channel cleanout.  

M. Excess spoils on roadsides and lawn areas are to be hauled away. 
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N. When excavating one side slope of drain.  The opposite ditch bank shall be cleared in accordance 
with Section 02110 – Site Clearing.  Grass vegetation should not be removed on opposite side 
slopes. 

O. Earth Excavation: 
1. Clear site in accordance with Section 31 10 00 - Site Clearing. 
2. Excavate detention areas to the subgrade elevations, dimensions and cross sections specified 

on drawings. 
3. Underpin, brace, or shore adjacent structures, which may be damaged by excavation work, 

including utilities and pipe chases. 
4. Machine slope banks to required slopes. 
5. Notify Engineer of unexpected subsurface conditions and discontinue affected Work in area 

until notified to resume Work. 
6. Correct unauthorized excavation at no cost of Owner. 
7. Remove and haul material from site or dispose of materials on Site as specified on the 

drawings.  Payment for these items is included in the Earth Excavation pay item. 
8. Dewater excavations as necessary for construction.  Payment for dewatering shall be 

included in the Earth Excavation pay item. 
9. Grade top perimeter of excavation to prevent surface water from draining into excavation. 
10. Provide, operate and maintain pumping equipment to keep excavation free of water. 
11. Remove lumped subsoil, boulders, and rock. 
12. Correct areas over excavated by error in accordance with Section 31 23 23 – Fill. 

P. Spoil Leveling 
1. Spoils in all areas shall be placed according to the plan details. 
2. Seed spoils in accordance with Section 32 92 19 - Seeding. 
3. Spoils are to be leveled in drain right-of-way or on Site, as shown on drawings, unless 

Contractor receives written permission from Landowner to stockpile utilizing Landowner 
Agreement Form. 

4. Spoils placed on tillable land shall be spread evenly as shown on drawings. 
5. Spoils are to be kept a minimum 3 feet from excavation area. 
6. No excavated materials shall be placed on roads without written permission of the authorities 

having jurisdiction of said road. 
7. Spoils excavated in areas adjacent to residential or lawn areas are to be removed from the 

area unless directed by the Engineer, shown on drawings, or Contractor receives written 
permission from Landowner to level in area. 

8. No spoils are to be placed in any watercourse or drain. 
9. Side grade outs for watercourse and ditches shall be done at the time of open drain 

excavation or channel cleanout. 
10. Non-combustible items (i.e. roots and stumps), brush, or debris shall not be mixed with 

leveled spoil material. 
11. Shape leveled spoils to prevent the ponding of water behind spoil piles. 
12. Level spoils on the same side of the drain which excavation occurs.  If excavation occurs 

from both sides of drain then make even spoil piles on both sides of drain unless otherwise 
directed by the Engineer. 

13. In agricultural, lawn, landscaped, or otherwise developed areas, root rake and hand pick 
sticks and rocks so that all foreign debris is disposed of. 

14. Prior to completion, spoil piles must be raked to remove wood and rocks. 
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15. Topsoil must be placed on spoil piles in which the native excavated material is not suitable 
for establishing vegetation as determined by the Engineer. 

Q. Spoil Hauling 
1. Contractor is responsible for identifying and disposing of spoils in acceptable locations in 

accordance with all local, state and or federal requirements. 
2. Spoils must be hauled from lawn and landscaped areas and as indicated in the drawings.  No 

extra payment will be made for spoil hauling in areas not indicated to be hauled; however, 
for ease of construction, Contractor may choose to haul spoils. 

3.3 FIELD QUALITY CONTROL 

A. Section 01 70 00 - Execution and Closeout Requirements: Field inspecting, testing, adjusting, and 
balancing. 

B. Request visual inspection of bearing surfaces by Architect/Engineer before installing subsequent 
work. 

C. If tests indicate Work does not meet specified requirements, remove Work, replace and retest at no 
cost to the Owner. 

D. Frequency of Tests:  As directed by the Engineer. 

3.4 PROTECTION 

A. Prevent displacement or loose soil from falling into excavation; maintain soil stability. 

B. Protect bottom of excavations and soil adjacent to and beneath foundation from freezing. 

C. Protect structures, utilities and other facilities from damage caused by settlement, lateral 
movement, undermining, washout, and other hazards created by earth operations. 

D. Protect landscape areas, mailboxes, trees, fences, lawns, etc.  Any damage to these areas are the 
responsibility of the Contractor. 

END OF SECTION 
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SECTION 31 23 17  
 

TRENCHING 
 
 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Excavating trenches for utilities from 5 feet outside building to utility service. 
2. Compacted fill from top of utility bedding to subgrade elevations. 
3. Backfilling and compaction. 
4. Trenching for Storm Sewer. 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading: Topsoil and subsoil removal from site surface. 
2. Section 31 23 16 - Excavation: General building excavation. 
3. Section 31 23 23 - Fill: General Backfilling. 
4. Section 31 37 00 - Riprap. 
5. Section 32 91 19 - Landscape Grading: Filling of topsoil over backfilled trenches to finish 

grade elevation. 

1.2 REFERENCES 

A. American Association of State Highway and Transportation Officials: 
1. AASHTO T180 - Standard Specification for Moisture-Density Relations of Soils Using a 

4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop. 

B. ASTM International: 
1. ASTM D698 - Standard Test Method for Laboratory Compaction Characteristics of Soil 

Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 
2. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Sand-Cone Method. 
3. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 
4. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Rubber Balloon Method. 
5. ASTM D2922 - Standard Test Method for Density of Soil and Soil-Aggregate in Place by 

Nuclear Methods (Shallow Depth). 
6. ASTM D3017 - Standard Test Method for Water Content of Soil and Rock in Place by 

Nuclear Methods (Shallow Depth). 
7. ANSI/ASTM C136 - Method for Sieve Analysis of Fine and Coarse Aggregates. 
8. ASTM C12 - Standard Practice for Installing Vitrified Clay Pipe Lines. 
9. ASTM D2321 - Standard Practice for Underground Installation of Thermoplastic Gravity - 

Flow Applications. 



 

Misteguay Creek Intercounty Drain  Trenching 
Misteguay Creek Intercounty Drain Drainage Board  312317-2 

1.3 DEFINITIONS 

A. Utility: Any buried pipe, duct, conduit, or cable. 

1.4 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Excavation Protection Plan: Describe sheeting, shoring, and bracing materials and installation 
required to protect excavations and adjacent structures and property; include structural 
calculations to support plan. 

C. Product Data: Submit data for geotextile fabric indicating fabric and construction. 

D. Samples: Submit, in air-tight containers, 10 lb sample of each type of fill to testing laboratory. 

E. Materials Source: Submit name of imported fill materials suppliers. 

F. Manufacturer's Certificate: Certify Products meet or exceed specified requirements. 

1.5 QUALITY ASSURANCE 

A. Perform Work in accordance with MDOT Standard Specifications for Construction, current 
edition. 

1.6 QUALIFICATIONS 

A. Prepare excavation protection plan under direct supervision of Professional Engineer experienced 
in design of this Work and licensed in State of Michigan. 

1.7 FIELD MEASUREMENTS 

A. Verify field measurements prior to fabrication. 
1. Verify that survey benchmarks and intended elevations for the Work are as shown on the 

drawings. 

1.8 COORDINATION 

A. Section 01 30 00 - Administrative Requirements: Coordination and project conditions. 

B. Verify Work associated with lower elevation utilities is complete before placing higher elevation 
utilities. 

PART 2 -  PRODUCTS 

2.1 FILL MATERIALS 

A. See Section 31 23 23. 
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PART 3 -  EXECUTION 

3.1 LINES AND GRADES 

A. Lay pipes to lines and grades indicated on Drawings. 
1. Architect/Engineer reserves right to make changes in lines, grades, and depths of utilities 

when changes are required for Project conditions. 

B. Use laser-beam instrument with qualified operator to establish lines and grades when required by 
Engineer. 

C. Maintain grade alignment of pipe using string line parallel with grade line and vertically above 
centerline of pipe. 
1. Establish string line on level batter boards at intervals of not more than 25 feet. 
2. Install batter boards spanning trench, rigidly anchored to posts driven into ground on both 

sides of trench. 
3. Set three adjacent batter boards before laying pipe to verify grades and line. 
4. Determine elevation and position of string line from elevation and position of offset points 

or stakes located along pipe route. 
5. Do not locate pipe using side lines for line or grade. 

3.2 PREPARATION 

A. Call Miss Dig service not less than three working days before performing Work. 
1. Request underground utilities to be located and marked within and surrounding construction 

areas. 

B. Identify required lines, levels, contours, and datum locations. 

C. Protect plant life, lawns, rock outcropping and other features remaining as portion of final 
landscaping. 

D. Protect bench marks, existing structures, fences, sidewalks, paving, and curbs from excavating 
equipment and vehicular traffic. 
1. Protect grade and slope stakes. 

E. Maintain and protect above and below grade utilities indicated to remain. 

F. Establish temporary traffic control and detours when trenching is performed in public right-of-
way. Relocate controls and reroute traffic as required during progress of Work. 

3.3 TRENCHING 

A. Excavate subsoil required for utilities to utility service. 

B. Remove lumped subsoil, boulders, and rock up to 1/6 cubic yard, measured by volume.  
1. Remove lumped subsoil, boulders, and rock 6 inches below bottom of pipe. 
2. Where soil in the bottom of the trench is unsuitable in the opinion of the Engineer, excavate 

below the trench bottom and place Type A fill, as directed by the Engineer.  See Section 
31 23 16 – Excavation, Subgrade Undercutting and Section 31 23 23 – Fill. 
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C. Perform excavation within 24 inches of existing utility service in accordance with utility’s 
requirements. 

D. Do not advance open trench more than 200 feet ahead of installed pipe. 

E. Cut trenches sufficiently wide to enable installation and allow inspection. Remove water or 
materials that interfere with Work. 
1. Excavate on the required line to the depth required below the pipe grade for bedding 

thickness required. 
2. Grade top perimeter of excavation to prevent surface water from draining into excavation. 
3. Notify Owner's representative of unexpected subsurface conditions and discontinue affected 

Work in area until notified to resume Work. 
4. Protect excavation by methods required to prevent cave-in or loose soil from falling into 

excavation. 
5. Provide, operate, and maintain pumping equipment to keep trench free of water.  Payment 

for dewatering shall be included in the pay item being installed. 

F. Trenches for pipe shall be excavated to the following minimum of and maximum widths 
measured at the top of the pipe: 
 

Pipe Size Trench Width 
  Minimum Maximum 

 

 6" and smaller  18" 24" 
 8" & 10" 24" 30" 

12" & 15" 30" 36" 
 18" 34" 40" 
 21" 38" 42" 
 24" 42" 46" 
 27" 45" 49" 
 30" 49" 53" 
 36" 56" 60" 

 Larger than 36" I.D. + 20" I.D. + 24" 
 

1. Where trench widths exceed the maximum specified above, the Owner's representative may 
require special bedding or the use of extra strength pipe at the Contractor's expense. 

2. Minimum trench width is 18 inches. 

G. Excavate trenches to depth indicated on Drawings. Provide uniform and continuous bearing and 
support for bedding material, pipe, and utilities. 
1. Place and compact bedding below the pipe to the depth specified on the drawings. 
2. Support pipe and conduit during placement and compaction of bedding fill. 

H. Do not interfere with 45 degree bearing splay of foundations. 

I. When Project conditions permit, slope side walls of excavation starting 2 feet above top of pipe. 
When side walls can not be sloped, provide sheeting and shoring to protect excavation as 
specified in this section. 
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J. When subsurface materials at bottom of trench are loose or soft, excavate to greater depth as 
directed by Architect/Engineer until suitable material is encountered. Notify Architect/Engineer 
prior to completing Undercut and Backfill Operations and request instructions. 

K. Cut out soft areas of subgrade not capable of compaction in place. Backfill with Fill Type A and 
compact to density equal to or greater than requirements for subsequent backfill material. 

L. Trim excavation. Hand trim for bell and spigot pipe joints. Remove loose matter. 

M. Correct areas over excavated areas with compacted backfill as specified for authorized excavation 
or replace with fill concrete as directed by Architect/Engineer. 
1. Correct unauthorized excavation at no cost to Owner. 
2. Correct overexcavated by error with Type A fill in accordance with Section 31 23 23 Fill. 

N. Stockpile subsoil in area designated on site to depth not exceeding 8 feet and protect from 
erosion. 

O. Stockpile excavated material in area designated on site. 

P. Level subsoil in the right-of-way on site except in yard areas. 

3.4 SHEETING AND SHORING 

A. Sheet, shore, and brace excavations to prevent danger to persons, structures and adjacent 
properties and to prevent caving, erosion, and loss of surrounding subsoil. 

B. Support trenches more than 5 feet deep excavated through unstable, loose, or soft material. 
Provide sheeting, shoring, bracing, or other protection to maintain stability of excavation. 

C. Design sheeting and shoring to be removed at completion of excavation work. 
1. Use trench boxes or other form of temporary protection when required by OSHA and 

MIOSHA Standards or when protection of existing utilities is necessary. 

D. Repair damage caused by failure of the sheeting, shoring, or bracing and for settlement of filled 
excavations or adjacent soil. 

E. Repair damage to new and existing Work from settlement, water or earth pressure or other causes 
resulting from inadequate sheeting, shoring, or bracing. 

3.5 BACKFILLING 

A. Backfill trenches to contours and elevations with unfrozen fill materials. 

B. Systematically backfill to allow maximum time for natural settlement. Do not backfill over 
porous, wet, frozen, or spongy subgrade surfaces. 

C. Place geotextile fabric over Fill Type A prior to placing subsequent fill materials. 

D. Place fill material in continuous layers and compact. 
1. See Section 31 23 23 – Fill. 
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2. Place 4 inches tamped Type B fill along the side of the pipe, filling any void space under the 
pipe.  Execute tamping with a T bar or other tamping device approved by the Engineer. 

3. Place additional tamped Type B fill along side the pipe to a height equal to the top of the 
pipe. 

4. Place and compact Type B fill material to 12 inches above the top of the pipe unless shown 
otherwise on the Project drawings. 

E. Place material in continuous layers as follows: 
1. Subsoil Fill: Maximum 12 inches compacted depth. 
2. Structural Fill: Maximum 8 inches compacted depth. 
3. Granular Fill: Maximum 8 inches compacted depth. 

F. Employ placement method that does not disturb or damage foundation perimeter drainage or 
utilities in trench. 

G. Maintain optimum moisture content of fill materials to attain required compaction density. 

H. Do not leave more than 30 feet of trench open at end of working day. 

I. Protect open trench to prevent danger to the public. 

3.6 TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Tolerances. 

B. Top Surface of Backfilling Under Paved Areas: Plus or minus 1/2 inch from required elevations. 

C. Top Surface of General Backfilling: Plus or minus 1 inch from required elevations. 

3.7 FIELD QUALITY CONTROL 

A. Section 01 70 00 - Execution and Closeout Requirements: Field inspecting, testing, adjusting, and 
balancing. 

B. MDOT Standard Specifications for Construction, current edition. 

C. Perform in place compaction tests in accordance with the following: 
1. Density Tests:  ASTM D1556, or ASTM D2922. 
2. Moisture Tests: ASTM D3017. 

D. When tests indicate Work does not meet specified requirements, remove Work, replace, compact, 
and retest at no cost to the Owner. 

E. Frequency of Tests:  As directed by the Engineer. 

F. Proof roll compacted fill surfaces under pavement.  See Section 31 23 23 – Fill. 

3.8 PROTECTION OF FINISHED WORK 

A. Section 01 70 00 - Execution and Closeout Requirements: Protecting finished work. 
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B. Reshape and re-compact fills subjected to vehicular traffic during construction. 

END OF SECTION 
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SECTION 31 23 19 
  

DEWATERING 
 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Dewatering system. 
2. Surface water control system. 
3. Monitoring wells. 
4. System operation and maintenance. 
5. Water disposal. 

B. Related Sections: 
1. Section 31 05 16 - Aggregates for Earthwork: Filter sand. 
2. Section 31 23 16 - Excavation: Excavation for structures below ground water table. 
3. Section 31 23 17 - Trenching: Trenching for utilities below ground water table. 
4. Section 31 25 00 - Erosion and Sedimentation Controls: Surface water runoff control. 
5. Section 31 22 13 - Rough Grading. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Dewatering: 
1. Basis of Measurement: Included in the price bid for other bid items requiring dewatering.  
2. Basis of Payment:  Includes dewatering system design, material, equipment and labor 

necessary for dewatering as necessary for construction and/or determined by the Engineer. 

1.3 REFERENCES 

A. ASTM International: 
1. ASTM C33 - Standard Specification for Concrete Aggregates. 

1.4 DEFINITIONS 

A. Dewatering includes the following: 
1. Lowering of ground water table and intercepting horizontal water seepage to prevent ground 

water from entering excavations or trenches. 
2. Reducing piezometric pressure within strata to prevent failure or heaving of excavations or 

trenches. 
3. Disposing of removed water. 

B. Surface Water Control: Removal of surface water within open excavations. 
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1.5 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Shop Drawings:  Signed and sealed by Professional Engineer. 
1. Indicate dewatering system layout, well depths, well screen lengths, dewatering pump 

locations, pipe sizes and capacities, grades, filter sand gradations, surface water control 
devices, valves, and water disposal method and location. 

2. Indicate primary and standby power system location and capacity. 
3. Indicate layout and depth of monitoring wells, piezometers and flow measuring devices for 

system performance measurement. 
4. Include detailed description of dewatering and monitoring system installation procedures 

and maintenance of equipment. 
5. Include description of emergency procedures to follow when problems arise. 

C. Product Data: Submit data for each of the following: 
1. Dewatering Pumps: Indicate sizes, capacities, priming method, motor characteristics. 
2. Pumping equipment for control of surface water within excavation. 

D. Design Data:  Signed and sealed by Professional Engineer. 
1. Indicate design values, analyses, and calculations to support design. 
2. Include description and profile of geology, soil, and groundwater conditions. 

E. Field Reports: Test and monitoring reports as specified in Field Quality Control article. 

1.6 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

B. Project Record Documents: Record actual locations and depths of capped wells and piping 
abandoned in place. 

1.7 QUALITY ASSURANCE 

A. Comply with authorities having jurisdiction for the following: 
1. Drilling and abandoning of wells used for dewatering systems. 
2. Water discharge and disposal from pumping operations. 

B. Obtain permit from EPA under National Pollutant Discharge Elimination System (NPDES), for 
storm water discharge from construction sites. 

C. Perform Work in accordance with Michigan department of Transportation standard. 

D. Maintain one copy of each document on site. 
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1.8 QUALIFICATIONS 

A. Installer: Company specializing in performing Work of this section with minimum 5 years 
documented experience and responsible for design, operation, and maintenance of dewatering 
system. 
1. Assume sole responsibility for dewatering and surface water control systems and for loss or 

damage resulting from partial or complete failure of protective measures and settlement or 
resultant damage caused by ground water control operations. 

B. Design, install, and monitor operation of dewatering under direct supervision of Professional 
Engineer experienced in design of this Work and licensed in State of Michigan. 

1.9 SEQUENCING 

A. Section 01 10 00 - Summary: Requirements for sequencing. 

B. Sequence work to obtain required permits before start of dewatering operations. 

C. Sequence work to install and test monitoring systems minimum 7 days before testing and 
operating dewatering systems. 

D. Sequence work to install and test dewatering and surface water control systems minimum 7 days 
before starting excavation and trenching. 

1.10 COORDINATION 

A. Section 01 30 00 - Administrative Requirements: Requirements for coordination. 

B. Coordinate work to permit the following construction operations to be completed on dry stable 
substrate. 
1. Excavation for structures specified in Section 31 23 16. 
2. Trenching for utilities specified in Section 31 23 17. 
3. Drilled piers and shafts specified in Section 31 63 29. 

PART 2 -  PRODUCTS 

2.1 NOT USED 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting work. 

B. Conduct additional borings and investigations to supplement subsurface investigations identified 
in Section 00 31 00 as required to complete dewatering system design. 
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C. Check MISS DIG at 1-800-482-7171 and Call Local Utility Line Information service  not less 
than three working days before performing Work. 
1. Request underground utilities to be located and marked within and surrounding construction 

areas. 

D. Contractor shall be aware of and conform to the requirements of the State of Michigan in all 
dewatering operations. The Contractor shall also be responsible for the rules set down under the 
Ground Water Quality Control Section of the Well Construction Code.  

E. The Contractor shall provide and maintain adequate dewatering equipment to remove and dispose 
of all surface and ground water from all excavations and trenches or other parts of Work. 

F. Excavation shall be kept dry during the preparation of the subgrade and continually thereafter 
until Work within that excavation etc. is complete as approved by the Engineer. 

G. Contractor shall repair all Work damaged due to failure of dewatering operation as determined by 
Engineer. 

H. All excavations for concrete structures or trenches, which extend down to or below the static 
ground water elevations, shall be dewatered by lowering the ground water surface a minimum of 
24 inches below the bottom of the excavation as approved by the Engineer. 

I. Surface water shall be diverted or prevented from entering the excavations without leaving the 
Project Site. 

3.2 PREPARATION 

A. Protect existing adjacent buildings, structures, and improvements from damage caused by 
dewatering operations. 

3.3 MONITORING WELLS 

A. Install monitoring wells at locations indicated on shop drawings as specified for dewatering wells. 

B. Test each monitoring well point to verify installation is performing properly. 

C. Install piezometers, calibrate, and test for proper operation. 

D. Protect monitoring well standpipes from damage by construction operations. 

E. Maintain accessibility to monitoring wells continuously during construction operations. 

F. Maintain monitoring wells until groundwater is allowed to return to normal level. 

3.4 DEWATERING SYSTEM 

A. Install Work in accordance with Michigan Department of Transportation standards. 



 

Misteguay Creek Intercounty Drain  Dewatering 
Misteguay Creek Intercounty Drain Drainage Board  312319-5 

3.5 SURFACE WATER CONTROL SYSTEM 

A. Provide ditches, berms, and other devices to divert and drain surface water from excavation area 
as directed by Engineer. 

B. Divert surface water and seepage water within excavation areas into sumps and pump water into 
drainage channels and storm drains in accordance with requirements of agencies having 
jurisdiction. 

C. Control and remove unanticipated water seepage into excavation. 

3.6 WATER DISPOSAL 

A. Discharge water into existing storm sewer system or drainage channels as directed by Engineer. 

3.7 SYSTEM REMOVAL 

A. Remove dewatering and surface water control systems after dewatering operations are 
discontinued. 

B. Remove piezometers and monitoring wells. 

END OF SECTION 
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SECTION 31 23 23 
  

FILL 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Backfilling building perimeter to subgrade elevations. 
2. Backfilling site structures to subgrade elevations. 
3. Fill under slabs-on-grade. 
4. Fill under paving. 
5. Fill for over-excavation. 
6. Consolidation and Compaction. 
7. Fill Under Roadways, Driveways, Sidewalks, Parking Lots, and Other Traveled Surfaces. 
8. Utility Trench Backfilling. 
9. Backfill for Drain Crossing and Traveled Surfaces. 
10. Fill Materials. 
11. Building Pads Filling to Subgrade Elevations. 
12. Site Berming. 
13. Fill Under Slabs-on-Grade Pads. 
14. Fill Subgrade Undercutting. 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading: Site filling. 
2. Section 31 23 16 - Excavation. 
3. Section 31 37 00 - Riprap. 
4. Section 32 91 19 - Landscape Grading: Filling of topsoil to finish grade elevation. 
5. Section 33 41 13 - Public Storm Utility Drainage Piping. 
6. Section 33 42 13 – Public Pipe Culverts. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Backfill Materials: 
1. Basis of Measurement:  Included in unit price bid for the pay item being installed or 

constructed as stated. 
2. Basis of Payment:  Includes material, labor, and equipment necessary to backfill and 

compact to proposed subgrade as specified for this Project.   

B. Granular Subbase: 
1. Basis of Measurement:  Included in unit price bid for the pay item being installed or 

constructed as stated. 
2. Basis of Payment:  Includes all labor, material, and equipment necessary to place, grade, and 

compact granular subbase to the thickness specified on the drawings. 

C. Sand Sub-Base, CIP: 
1. Basis of Measurement:  Included in unit price bid per cubic yard as stated in the proposal. 
2. Basis of Payment:  Includes all labor, material, equipment, supplying material, stockpiling, 

scarifying substrate surface, placing where required, and compacting.  
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D. Fill for Dikes: 
1. Basis of Measurement:  Included in the unit price bid for dike and channel reconstruction. 
2. Basis of Payment:  Includes all labor, equipment, and material to grade and shape existing 

dike spoils to proposed geometry shown on plans.  All spoils used for fill on dikes shall be 
compacted to a minimum of 85% max density. 

1.3 REFERENCES 

A. American Association of State Highway and Transportation Officials: 
1. AASHTO T180 - Standard Specification for Moisture-Density Relations of Soils Using a 

4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop. 

B. ASTM International: 
1. ASTM D698 - Standard Test Method for Laboratory Compaction Characteristics of Soil 

Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 
2. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Sand-Cone Method. 
3. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 
4. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Rubber Balloon Method. 
5. ASTM D2922 - Standard Test Method for Density of Soil and Soil-Aggregate in Place by 

Nuclear Methods (Shallow Depth). 
6. ASTM D3017 - Standard Test Method for Water Content of Soil and Rock in Place by 

Nuclear Methods (Shallow Depth). 

C. Michigan Department of Transportation (MDOT) 
1. MDOT Standard Specification for Construction, current edition. 
2. MDOT Density Control Handbook, current edition. 

D. ANSI/ASTM 
1. ANSI/ASTM C136 or MTM 108 & 109 - Method for Sieve Analysis of Fine and Coarse 

Aggregates. 
2. ANSI/ASTM C117 or MTM 108 - Test method for materials finer than 15mm (No. 200 

Sieve) in mineral aggregates by washing. 

1.4 SUBMITTALS 

A. Product Data: Submit data for geotextile fabric indicating fabric and construction. 

B. Samples: Submit, in air-tight containers, 10 lb sample of each type of fill to testing laboratory. 

C. Materials Source: Submit name of imported fill materials suppliers. 

D. Manufacturer's Certificate: Certify Products meet or exceed specified requirements. 

1.5 QUALITY ASSURANCE 

A. Perform Work in accordance with MDOT Standard Specifications for Construction, current 
edition.  
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PART 2 -  PRODUCTS 

2.1 FILL MATERIALS 

A. Type A - Coarse Stone Fill:  MDOT 6A, 100% crushed - for wet excavation, excavation within 
open drain, backfill for subgrade undercutting for poor soil or in pipe trench, compacted to a 
minimum of 95 percent of the materials maximum dry density as determined by modified proctor 
method in layers not to exceed 12 inches loose depth, unless otherwise specified.  A ballast type 
crushed stone free of shale, clay, friable material, sand, and debris graded in accordance with 
ANSI/ASTM C136. 

B. Type B - Granular Fill:  MDOT Class II - for dry excavation, pipe bedding to 12” above pipe, and 
trench backfill within roadway influence or dry excavation. Compacted to a minimum of 95 
percent of the materials maximum dry density as determined by modified proctor method in 
layers not to exceed 12 inches loose depth. Substitute with Type A MDOT 6A coarse stone for 
wet excavation. 

C. Type C - Structural Fill:  MDOT Class I - for lower area of excess excavation over 24", 
compacted to a minimum of 95 percent of the materials maximum dry density as determined by 
modified proctor method in layers not to exceed 12 inches loose depth. 

D. Type D - Native Subsoil: Site soils reused, free of gravel larger than 3-inch size, organic material, 
and debris, backfill above bedding of pipe to subgrade in greenbelt area.  Compacted to a 
minimum of 90 percent of the materials maximum dry density as determined by modified proctor 
method in layers not to exceed 12 inches loose depth, unless otherwise specified or as approved 
by the Engineer.  Native soils used for fill on dike shall be compacted to a minimum of 85% of 
the materials maximum dry density. 

E. Type E - Dense Aggregate:  MDOT 22A dense graded aggregate - for driveway and temporary 
patches on traveled surfaces, compacted to a minimum of 95 percent of its maximum dry density 
as determined by modified proctor method in layers not to exceed 12 inches loose depth. 

F. Type F – MDOT Standard Flowable Fill (Fill Class C concrete) – for headwall, sheet piling 
repair, and culvert storm sewer backfilling. 

G. Type G - Clay Embankment:  Silty or sandy clay soils meeting the criteria for the designation of 
“CL” in accordance with the United Soil Classification System – for clay embankment 
construction, compacted to a minimum of 90 percent of its maximum dry density and at a 
moisture content ranging from 0 to 3 percent above of the optimum moisture as determined by the 
modified proctor method in layers not to exceed 12 inches loose depth.  The Contractor shall 
provide samples of the proposed clay embankment material to the Geotechnical Engineer for 
visual examination and possible laboratory testing/analysis to confirm the material meets the 
criteria for the designation of “CL.” Approved material shall be excavated from the borrow area 
free from frozen soil, organics, or other deleterious materials. 

H. Type H - Granular Embankment:  MDOT Class I, Class II, or Class III – for granular 
embankment construction, compacted to a minimum of 95 percent of its maximum dry density as 
determined by the modified proctor method in layers not to exceed 12 inches loose depth.  The 
Contractor shall provide samples of the proposed sand embankment material to the Geotechnical 
Engineer for visual examination and possible laboratory testing/analysis to confirm the material 
meets the specified material type.  Approved material shall be excavated from the borrow area 
free from frozen soil, organics, or other deleterious materials. 
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2.2 ACCESSORIES 

A. Filter Fabric: Section 31 32 21 – Filter Fabric 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Coordination and Project conditions. 

B. Verify sub-drainage, damp proofing, or waterproofing installation has been inspected. 

C. Verify underground tanks are anchored to their own foundations to avoid flotation after 
backfilling. 

D. Verify structural ability of unsupported walls to support loads imposed by fill. 

E. Verify that all fill materials to be used are acceptable. 

F. Verify foundation and/or perimeter drainage installation has been inspected. 

3.2 PREPARATION 

A. Compact subgrade to density requirements for subsequent backfill materials. 

B. Cut out soft areas of subgrade not capable of compaction in place. Backfill with structural fill and 
compact to density equal to or greater than requirements for subsequent fill material. 
1. In areas that are suspect and may require subgrade undercutting, notify Engineer 

immediately.  Do not proceed until it is agreed subgrade undercutting is required and 
quantities can be documented. See Section 31 23 16 - Excavation. 

C. Scarify subgrade surface to depth of 6 inches. 

D. Proof roll to identify soft spots; fill and compact to density equal to or greater than requirements 
for subsequent fill material. 
1. Thoroughly proof-roll all areas of building pads, slabs-on-grade, bituminous pavement, 

concrete curb and gutter and sidewalks with a fully loaded tandem-axle truck, or its 
equivalent. 

2. Loose or soft areas revealed during the proof-rolling operations are to be compacted or 
removed and replaced according to See Section 31 23 16 - Excavation. 

3.3 BACKFILLING 

A. Backfill areas to contours and elevations with unfrozen materials. 

B. Systematically backfill to allow maximum time for natural settlement. Do not backfill over 
porous, wet, frozen or spongy subgrade surfaces. 

C. Place geotextile fabric over Type A fill prior to placing next lift of fill. 

D. Place material in continuous layers as follows: 
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1. Subsoil Fill: Maximum 12 inches compacted depth. 
2. Structural Fill: Maximum 8 inches compacted depth. 
3. Granular Fill: Maximum 8 inches compacted depth. 

E. Employ placement method that does not disturb or damage other Work or foundation perimeter 
drainage conduit in trenches. 

F. Maintain optimum moisture content of backfill materials to attain required compaction density. 

G. Backfill against supported foundation walls. Do not backfill against unsupported foundation 
walls. 

H. Backfill simultaneously on each side of unsupported foundation walls until supports are in place. 

I. Slope grade away from building minimum 2 percent slope for minimum distance of 10 ft, unless 
noted otherwise. 

J. Make gradual grade changes. Blend slope into level areas. 

K. Remove surplus backfill materials from site. 

L. Leave fill material stockpile areas free of excess fill materials. 

M. Type B – Granular Fill:  Place and compact materials as specified in Part 2 of this Section. 

N. Type D – Native Subsoil:  Place on compact materials as specified in Part 2 of this Section. 

O. Machine compact under springline of pipe with T-bar or Engineer approved equivalent. 

P. Backfill simultaneously on all side of utility structures, manholes, and catchbasins. 

Q. Type F – Flowable Fill:  Place in locations indicated on drawings.  Protect from freezing 
temperatures for 24 hours after placement. 

R. Backfill wet excavation and subgrade undercutting according to Section 31 23 16 - Excavation. 

S. Backfill subgrade undercutting in open drain according to See Section 31 23 16 - Excavation.  

3.4 TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Tolerances. 

B. Top Surface of Backfilling Within Building Areas: Plus or minus 1 inch from required elevations. 

C. Top Surface of Backfilling Under Paved Areas: Plus or minus 0.10 foot, inch from required 
elevations. 

D. Top Surface of General Backfilling: Plus or minus 1 inch from required elevations. 
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3.5 FIELD QUALITY CONTROL 

A. Section 01 70 00 - Execution and Closeout Requirements: Field inspecting, testing, adjusting, and 
balancing. 

B. Perform laboratory material tests in accordance with AASHTO T180. 

C. Perform in place compaction tests in accordance with the following: 
1. Density Tests:  ASTM D1556 or ASTM D2922. 
2. Moisture Tests: ASTM D3017. 

D. When tests indicate Work does not meet specified requirements, remove Work, replace and retest 
at no cost to Owner. 

E. Tests and analysis of fill material will be performed in accordance with One Point Michigan Cone 
Test. 

F. Compaction testing will be performed in accordance with MDOT standard requirements. 

G. Frequency of tests:  At the discretion of the Engineer. 

H. Proof roll compacted fill surfaces under slabs-on-grade. 

3.6 PROTECTION OF FINISHED WORK 

A. Section 01 70 00 - Execution and Closeout Requirements: Protecting finished Work. 

B. Reshape and re-compact fills subjected to vehicular traffic. 

END OF SECTION 
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SECTION 31 25 00 

EROSION AND SEDIMENTATION CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. System Description. 
2. Quality Assurance. 
3. Regulatory Requirements. 
4. Method of Payment. 

B. Related Sections: 
1. Section 31 10 00 - Site Clearing. 
2. Section 31 23 16 - Excavation. 
3. Section 31 23 23 - Fill. 
4. Section 31 37 00 - Riprap. 
5. Section 32 91 19 - Landscape Grading. 
6. Section 32 92 19 - Seeding. 

1.2 SYSTEM DESCRIPTION 

A. Methods of control are identified on drawings by numbers corresponding to the keying system 
found in the Michigan Association of County Drain Commissioner’s Soil Erosion and 
Sedimentation Control Authorized Public Agency Procedures Manual. 

B. The notation “T” or “P” following the number (as shown on the Drawings) indicates whether the 
control measure is temporary or permanent. 

C. Additional control measures shall be employed as required by the site conditions and applicable 
enforcing agency having project jurisdiction. 

1.3 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Soil Erosion and Sedimentation Control: 

1. Basis of Measurement: Included in the unit price bid for open channel excavation, channel 
cleanout, spoil leveling, drain crossings and clean up and site restoration. 

2. Basis of Payment: Includes all material, equipment, and labor required for soil erosion 
prevention and sedimentation control for this project including but not limited to dust 
control, silt fence, inlet protection, site access stabilization, and other soil erosion and 
sedimentation control prevention measures for this project.  Also includes all maintenance 
throughout the project including the removal of all temporary measures once disturbed areas 
have been stabilized and approved at the end of construction. 
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1.4 REGULATORY REQUIREMENTS 

A. Submit installation time schedule for temporary and permanent soil erosion prevention and 
sedimentation control measures to applicable enforcing agency having jurisdiction, as well as to 
Engineer.  Make submittals prior to start of construction. 

B. Part 91, Soil Erosion and Sedimentation Control of the Natural Resources and Environmental 
Protection Act 1994 PA 451, as Amended: 
1. The Contractor is responsible for compliance to Part 91 Soil Erosion and Sedimentation 

Control of the Natural Resources and Environmental Protection Act 1994 PA 451, as 
Amended and is responsible for compliance in accordance with the Michigan Association of 
County Drain Commissioner’s (MACDC) Soil Erosion and Sedimentation Control (SESC) 
Authorized Public Agency (APA) procedures manual. If for any reason, the Owner is found 
to be in violation of Act 91 due to the Contractor found in non-compliance, the Contractor 
will be fully responsible for any fines and costs incurred by Owner, including legal defense 
and any and all costs associated with a violation. 

2. The Contractor acknowledges that the procedures manual is available at www.macdc.net and 
has reviewed and understands the manual.   

3. The Contractor acknowledges the Owner’s right to enter on to the project and install or 
repair any soil erosion control measures at Contractor’s expense after notice to Contractor 
allowing time for the repair or installation to be made by Contractor.  Such repair or 
installation may be made by Owner or by a third party Contactor of Owner. 

C. Contractor shall obtain all permits and pay all fees for plan review and inspection as required by 
applicable enforcing agency having jurisdiction. 

1.5 SUBMITTALS 

A. Manufacturer's Certificate: Certify Products meet or exceed specified requirements. 

1.6 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

1.7 QUALITY ASSURANCE 

A. Perform Work in accordance with the Soil Erosion and Sedimentation Control, Part 91 of Act 451 
of 1994.   

1.8 PRE-INSTALLATION MEETINGS 

A. Section 01 30 00 - Administrative Requirements: Pre-installation meeting. 

B. Convene minimum one week prior to commencing work of this section. 

1.9 ENVIRONMENTAL REQUIREMENTS 

A. Section 01 60 00 - Product Requirements: Environmental conditions affecting products on site. 
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B. Do not place grout when air temperature is below freezing. 

C. Do not place concrete when base surface temperature is less than 40 degrees F, or surface is wet 
or frozen. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. In accordance with applicable Section for specified materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. Identify required lines, levels, contours, and datum.   

B. Field locate known utility locations.  Notify Engineer of conflicts and attain removal or relocation 
instructions prior to continuing installation activities. 

C. Maintain and protect existing utilities to remain. 

3.2 PROTECTION OF ADJACENT WORK 

A. Protect adjacent structures and property which may be damaged by execution of work. 

B. Protect existing trees, shrubs, landscaping and lawn areas designated to remain. 

3.3 INSTALLATION AND MAINTENANCE 

A. Construct soil erosion prevention and sedimentation control measures in accordance with the 
plans and manufacture’s recommendations. 

B. Schedule planned control measures with construction operation to limit the area of any disturbed 
land to the shortest possible period of exposure. 

C. Conduct all earth changes so as to effectively reduce accelerated soil erosion and resulting 
sedimentation. 

D. Remove all sediment from runoff water before it leaves the site. 

E. Inspect, maintain, and repair temporary control measures until permanent control measures are 
implemented.  Remove all temporary control measures once permanent protection is established. 

F. Maintain permanent control measures until final acceptance by Owner. 

G. Protect all installed and existing catchbasin inlets. Remove protection after final inspection of the 
project. 
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H. Execute work by methods to minimize raising dust from construction operations. 

I. Do not deposit trash, debris, or sediment in tile or open drains. 

J. Immediately repair trenches located within the traveled surface or roadways. 

K. Landscape construction areas as soon as practical after work is completed.  

END OF SECTION 
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SECTION 31 32 21 
 

FILTER FABRIC 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Filter Fabric for Groundwater Infiltration Applications. 
2. Filter Fabric for Plain Riprap Applications. 
3. Filter Fabric for Heavy Riprap Applications. 

B. Related Sections: 
1. Section 31 22 13 – Rough Grading 
2. Section 31 35 21 – Slope Protection and Erosion Control 

1.2 UNIT PRICE – MEASUREMENT AND PAYMENT 

A. Filter Fabric: 
1. Basis of Measurement: Included in unit price for plain riprap, grade and bank protection, 

plain riprap spillway, field tile outlets, surface outlet tubes, drain crossings, plain riprap 
splash pad, check dams, sedimentation basins, or other Work item being accomplished, 
whichever applies. 

2. Basis of Payment: Includes material, labor, and equipment for installation according to 
plans, specifications, and manufacturer’s instructions. 

1.3 REFERENCES  

A. ASTM D-4632 - Test method for Tensile Strength and Elongation 

B. ASTM D-3786 - Test method for Mullen Burst. 

C. ASTM D-4533 - Test method for Trapezoidal Tear Strength. 

D. ASTM D-3787 - Test method for Puncture Strength. 

E. ASTM D-4751 - Test method for Apparent Opening Size. 

F. ASTM D-4491 - Test method for Coefficient of Permeability 

1.4 COORDINATION 

A. Section 01 30 00 – Administrative Requirements specifies requirements for coordination. 

B. Coordinate Work of this Section with Section 31 37 00 – Riprap. 

1.5 SUBMITTALS 

A. Submit shop drawings and product data for all items to be installed and/or constructed within this 
Section. 
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B. Submit manufacturer's instructions for all product data. 

C. Submit manufacturer’s certificate, which shall show actual test values obtained for the physical 
properties as tested for compliance with the specifications, for all product data. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Mechanically bonded, non-woven, long-chain polymeric fibers or yarns. The edges of the fabric 
shall be finished to prevent the outer fiber from pulling away from the fabric. 
1. Filter fabric for groundwater infiltration applications (french drains, trench drains, pipe joint 

wrap, etc.) and embankment filter fabric is to have, at minimum, the following properties: 
 

Tensile Strength 100 lbs 
Tensile Elongation (max) 100 % 
Mullen Burst 210 psi 
Trapezoidal Tear Strength 40 lbs 
Puncture Strength 65 lbs 
Apparent Opening Size (max) 70 sieve 
Flow Rate 140 gal/min/ft2 

 
2. Filter fabric for plain riprap applications (riprap, riprap spillways, etc.) and concrete box 

culvert joints are to have, at minimum, the following properties: 
 

Tensile Strength 155 lbs  
Tensile Elongation (max) 100 % 
Mullen Burst 315 psi  
Trapezoidal Tear Strength 65 lbs  
Puncture Strength 95 lbs  
Apparent Opening Size (max) 70 sieve 
Flow Rate 110 gal/min/ft 

 
3. Filter fabric for heavy riprap applications is to have, at minimum, the following properties: 

 
Tensile Strength 200 lbs 
Tensile Elongation (max) 100 % 
Mullen Burst 350 psi 
Trapezoidal Tear Strength 75 lbs 
Puncture Strength 100 lbs 
Apparent Opening Size (max) 80 sieve 
Flow Rate 95 gal/min/ft2 Open Area 

 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for installation 
examination. 
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B. Verify the correct fabric is specified for the specific use. 

C. At the time of installation, the filter fabric may be rejected at the discretion of the Engineer if it 
has been removed from its protective cover for over 72 hours or has defects, tears, punctures, 
flow deterioration, or damage incurred during manufacture, transportation or storage.  

D. No torn, punctured, or otherwise damaged fabric shall be installed. 

3.2 PREPARATION 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for installation 
preparation. 

B. Remove large stones or other debris, which could damage the filter fabric. 

C. Adjacent Surfaces: Protect adjacent surfaces. 

3.3 STORAGE 

A. During all periods of shipment and storage, the filter fabric shall be protected from abrasion, 
direct sunlight, ultraviolet rays, and temperatures greater than 140 degrees Fahrenheit (or as 
directed by the manufacturer).  To the extent possible, the fabric shall be maintained wrapped in 
its protective covering. 

3.4 INSTALLATION 

A. All joints/overlaps in material shall be a minimum of 2 feet. 

B. Any damaged material shall be repaired by placing a piece of fabric that is sufficiently large to 
cover the damaged area plus 2 feet of adjacent undamaged geotextile in all directions. 

C. Finish according to specific use requirements. 

D. Edges of filter fabric shall be toed in 12 inches unless specified otherwise.  Work will not pass 
inspection if filter fabric is not "toed in.” 

3.5 PROTECTION 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for protecting 
finished Work. 

B. Do not permit Traffic over unprotected surface. 

C. Take care placing material over filter fabric so as not to damage the material. 

END OF SECTION 
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SECTION 31 35 21 
 

SLOPE PROTECTION AND EROSION CONTROL 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Grass Spillway. 
2. North American Green C-350. 

B. Related Sections: 
1. Section 01 40 00 – Quality Requirements 
2. Section 01 50 00 - Facilities and Controls. 
3. Section 01 70 00 – Execution and Closeout Requirements 
4. Section 31 22 13 - Rough Grading. 
5. Section 32 91 19 - Landscape Grading. 
6. Section 31 23 16 - Excavation. 
7. Section 31 23 23 - Fill. 
8. Section 31 32 21 - Filter Fabric. 
9. Section 33 42 13.13 - Public Pipe Culverts. 
10. Section 31 10 00 - Site Clearing. 
11. Section 31 25 00 - Erosion and Sedimentation Controls.  

 
1.2 REFERENCES 

A. Part 91 of Act 451 of 1994, (as amended), Soil Erosion and Sedimentation Control Act. 

B. Michigan Association of County Drain Commissioner’s Soil Erosion and Sedimentation Control  
Authorized Public Agency Procedures Manual. 

C. Michigan Department of Transportation:  Current edition of the Standard Specifications for 
Construction. 

D. ASTM D-4595 – Test method for geo-grid tensile strength. 

1.3 COORDINATION 

A. Section 01 30 00 - Administrative Requirements specifies requirements for coordination. 
 
1.4 SUBMITTALS 

A. Submit under provisions of Section 01 33 00 – Submittal Procedures. 
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1.5 UNIT PRICE -- MEASUREMENT AND PAYMENT 

A. Silt Fence: 
1. Basis of Measurement: At the unit price bid per linear foot as stated in the proposal 
2. Basis of Payment: Includes materials, labor, and equipment for installation of silt fence per 

manufacturers specifications as shown on drawings and directed by Engineer. 

B. North American Green (C-350): 
1. Basis of Measurement:  At the unit price bid per square yard as stated in the proposal. 
2. Basis of Payment:  Includes all labor, material, and equipment for installation per 

manufacturers specifications of North American Green (C-350) or equivalent as directed by 
the Engineer. 

1.6 QUALITY ASSURANCE 

A. Perform Work according to: 
1. Part 91 of Act 451 of 1994, (as amended), Soil Erosion and Sedimentation Control Act. 
2. Michigan Association of County Drain Commissioner’s Soil Erosion and Sedimentation 
        Control Authorized Public Agency Procedures Manual. 

1.7 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this Section with 
minimum three years' documented experience. 

B. Fabricator: Company specializing in fabricating products specified in this Section with minimum 
three years' documented experience. 

C. Installer: Company specializing in performing Work of the Section with minimum three years’ 
documented experience and approved by manufacturer. 

D. Licensed Professional: Professional Engineer experienced in design of specified Work and 
licensed in State of Michigan. 

1.8 EXISTING CONDITIONS 

A. Field Measurements: Verify field measurements prior to fabrication. Indicate field measurements 
on Shop Drawings. 

B. Verify that survey bench work and intended elevations for the Work are as indicated. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Filter Fabric - As specified in Section 31 32 19 - Filter Fabric. 

B. Grass Spillway turf reinforcement mat: North American Green C350 or equal. 
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C. Grass Spillway securing pins: 6 inch North American Green Eco Stakes or Engineer approved 
equivalent. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout specifies requirements for installation examination. 

3.2 PREPARATION 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for installation 
preparation. 

B. Implement temporary controls under provisions of Section 01 50 00 – Temporary Facilities and 
Controls. 

3.3 FIELD QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements specifies requirements for inspecting and testing. 

3.4 ADJUSTING 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for starting and 
adjusting. 

3.5 CLEANING 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for cleaning. 

3.6 PROTECTION 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for protecting 
finished Work. 

3.7 MAINTENANCE 

A. Section 01 70 00 - Execution and Closeout Requirements specifies requirements for maintenance 
service. 

3.8 GRASS SPILLWAY 

A. Repair washouts in spillway area. 

B. Prepare side slopes as shown on drawings in undisturbed area. 

C. Over excavate area equal to the thickness of required topsoil and protection. 

D. Place topsoil as shown on drawings. 
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E. Rake in fertilizer; apply at the rate of 15 pounds per 1000 square feet. 

F. Seed topsoil with ditch bank seeding mix at a rate of 6 pounds per 1,000 square feet. 

G. Place North American Green C-350, or Engineer approved equal, turf reinforcement mat with all 
edges extending completely under entire header and toe protection. 

H. Place straw mulch over seeded areas. 

I. Place turf reinforcement mat with all edges extending completely under entire header and toe 
protection. 

J. Place header and toe protection.  Tamp until individual pieces are firmly bedded. 

K. Place metal pins over entire spillway to anchor fabric at 2 feet on center. 

END OF SECTION 
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SECTION 31 37 00 
 

 RIPRAP 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Riprap placed loose. 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading. 
2. Section 31 23 16 - Excavation: Excavating for riprap. 
3. Section 31 23 23 - Fill. 
4. Section 32 91 19 - Landscape Grading: Topsoil placement. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Miscellaneous Plain Riprap (Plain or Heavy): 
1. Basis of Measurement: At the unit price bid per square yard as stated in the proposal. 
2. Basis of Payment: Includes material, labor, and equipment for installation of filter fabric, 

placement of riprap to a depth of 1 foot, excavation, and grading to provide required 
contours as shown on the plans and as indicated in the specifications. 

B. Heavy Riprap at Dam Outlet: 
1. Basis of Measurement:  At the unit price bid per square yard as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment for installation of filter fabric, 

placement of heavy riprap to a depth of 7 feet, excavation, grading, and dewatering to 
provide required contours as shown on the plans. 

C. Plain Riprap Toe of Slope Protection (All Types): 
1. Basis of Measurement: At the unit price bid per linear foot as stated in the proposal. 
2. Basis of Payment: Includes material, labor, and equipment for installation of filter fabric, 

placement of riprap, excavation, and grading to provide required contours.  Toe of slope 
riprap is paid based on extending vertically up the drain bank, as shown on details. 

D. Plain Riprap Spillway: 
1. Basis of Measurement: At the unit price bid per linear foot, as stated in the proposal. 
2. Basis of Payment: Includes materials, labor, and equipment for installation of filter fabric, 

placement of riprap, excavation, and grading to required contours.  Riprap shall be a 
minimum width of 8 ft. and bowl shaped, as shown on details. 

E. Plain Riprap Splash Pad: 
1. Basis of Measurement: At the unit price bid per each as stated in the proposal. 
2. Basis of Payment: Includes material, labor, and equipment for installation of filter fabric, 

placement of riprap, excavation, and grading to provide required splash pad. 



 

Misteguay Creek Intercounty Drain  Riprap 
Misteguay Creek Intercounty Drain Drainage Board  313700-2 

F. Articulated Concrete Block: 
1. Basis of Measurement:  At the unit price bid per square yard as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment for installation of articulated 

concrete block as shown on plans and per manufacturers specifications.  Also includes 
excavation, grading, and dewatering. 

1.3 QUALITY ASSURANCE 

A. Furnish each aggregate material from single source throughout the Work. 

B. Perform Work in accordance with MDOT Standard Specifications for Construction, current 
edition.   

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Plain Riprap – Sound, tough, durable rock or uniformly white crushed limestone free from 
structural defects.  Material to be uniform in size and range in dimension from 8 inches to 16 
inches conforming to MDOT 916.01.  No rebar, steel, or paint by-products shall be mixed with 
the material.  Bituminous/asphalt material is not acceptable.  Uniformly broken concrete meeting 
the required size range may be used if material is examined by approved Engineer prior to 
installation. 

B. Heavy Riprap – Sound, tough, durable rock or uniformly crushed limestone free from structural 
defects.  Material to be uniform in size and meet the D50 gradation specified on plans.  No rebar, 
steel, or paint by-products shall be mixed in with material.  Concrete and bituminous/asphalt 
material is not acceptable. 

C. All materials must be approved by Owner before use on project. 

D. Filter Fabric – As specified in Section 31 32 21 – Filter Fabric. 

E. Need articulated concrete block specifications. 

PART 3 -  EXECUTION 

3.1 PREPARATION 

A. Exact location of plain riprap, plain riprap spillways, riprap cross vanes, and cobblestone splash 
pads shall be determined by Engineer during construction.  

3.2 RIPRAP AND RIPRAP TOE OF SLOPE PROTECTION 

A. Clear topsoil and rough grade to required contours.  Over excavate protection area equal to the 
thickness of the protection. 
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B. Place filter fabric with all edges "toed in" a minimum of 12 inches.  Riprap will not pass 
inspection if filter fabric is not "toed in." 

C. Place protection on filter fabric; tamp protection until individual pieces are firmly bedded. 

D. Hand place stone, if necessary, to assure that there are no void spaces in protection.  Upon 
completion the filter fabric should not be visible. 

E. Bank and grade protection shall be installed as needed per location as directed by the Engineer. 

F. Toe of slope protection shall be installed along the bank to a height of 3 feet vertically above the 
flow line of the drain. 

3.3 PLAIN RIPRAP SPILLWAY 

A. Clear topsoil and rough grade to required dimensions.  Over excavate spillway so that upon 
completion the flow line of the spillway is recessed 18 inches below the proposed side slope of 
the open drain. 

B. Spillway shall be constructed with a 4 feet bottom and 2 horizontal to 1 vertical side slope unless 
directed otherwise by the Engineer.  Riprap should be placed to a width of 12 foot across the 
spillway. 

C. Filter fabric shall be placed under riprap and toed-in as shown on construction plans. 

D. Place filter fabric with all edges "toed in" a minimum of 12 inches.  Riprap will not pass 
inspection if filter fabric is not "toed in." 

E. Spillway will not pass inspection if filter fabric is not “toed in.” 

F. Riprap should be placed starting at the toe of slope and extend to 3 feet beyond same side top of 
bank. 

G. Tamp riprap until individual pieces are firmly bedded. 
 

H. Hand place stone, if necessary, to assure that there are no void spaces in protection.  Upon 
completion the filter fabric should not be visible. 

3.4 PLAIN RIPRAP SPLASHPAD 

A. Place filter fabric with all edges "toed in" a minimum of 12 inches.  Riprap will not pass 
inspection if filter fabric is not "toed in." 

B. A splash pad shall be placed at the outlet of each tile outlet and surface outlet tube as directed by 
Engineer. 

C. Splash pads must be a minimum of 2 feet wide and must be a minimum of 1.5 feet wider than the 
diameter of the tile outlet. 
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D. Splash pads range from 1 to 5 square yards of riprap depending on field conditions. 

E. Splash pad must be constructed in a "V" shape with center of splash pad excavate 1 feet deeper 
than edges of splash pad. 

END OF SECTION 
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SECTION 31 50 13 
 

EXCAVATION SUPPORT SYSTEMS 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Sheeting, Shoring, and Bracing. 

B. Related Sections: 
1. Section 31 22 13 – Rough Grading. 
2. Section 31 23 16 – Excavation. 

 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Excavation Support Systems: 
1. Basis of Measurement:  Included in the unit bid price for drain crossings, storm sewer and 

other pay items being installed as stated in proposal. 
2. Basis of Payment:  Includes material, equipment and labor necessary to install temporary 

excavation support to construct proposed Project.  This includes, but is not limited to sheet 
piling, cofferdams, trench boxes, tiebacks, and any other items to support trenching and 
excavations.  All excavation support shall be designed and sealed by the Contractor’s 
registered professional engineer and submitted to the Owner’s Engineer for review.  Design 
costs to be paid for by the Contractor. 

1.3 REFERENCE STANDARDS 

A. Standards: 
1.  ASTM A-328 - Standard Specifications for Sheet Piling. 
2. ASTM A-572 - Grades 50, High Strength. 
3. ASTM A-690 - High Strength, Corrosion Resistant. 

B. Conform to applicable OSHA regulations. 

1.4 PREINSTALLATION MEETINGS 

A. Section 01 30 00 - Administrative Requirements specifies requirements for preinstallation 
meeting. 

B. Convene minimum one week prior to commencing Work of this Section. 

1.5 SUBMITTALS 

A. Submit shop drawings and product data for all items to be installed and/or constructed within this 
Section. 
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B. Submit manufacturer's instructions for all product data. 

C. Shop drawings shall include sheeting, shoring, and bracing design and calculations prepared and 
sealed by a registered professional engineer. 

D. Product shall include component sizes, dimensions, and finishes. 

1.6 QUALITY ASSURANCE 

A. Perform Work according to Michigan Department of Transportation Standard Specifications for 
Construction, current edition. 

1.7 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this Section with 
minimum three years' documented experience. 

B. Fabricator: Company specializing in fabricating products specified in this Section with minimum 
three years' documented experience. 

C. Installer: Company specializing in performing Work of this Section with minimum three years' 
documented experience and approved by manufacturer. 

D. Licensed Professional:  Professional engineer experienced in design of specified Work and 
licensed in State of Michigan. 

1.8 EXISTING CONDITIONS 

A. Field Measurements: Verify field measurements prior to fabrication. Indicate field measurements 
on Shop Drawings. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Timber and lumber for shoring and bracing shall be new, merchantable pine, Douglas Fir or 
spruce, unless otherwise shown or specified.  Secondhand timber or lumber shall not be used 
where strength and/or appearance are important considerations. 

B. Steel for sheeting, shoring, and bracing shall be as per the referenced ASTM specifications. 

C. Temporary Sheeting: Select section modulus, embedment depth and bracing required to complete 
the work unless noted on the drawings. 

PART 3 -  EXECUTION 

3.1 INSTALLATION 

A. Installation Standards: Install Work according to OSHA standards. 
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B. The Contractor is responsible for the design and location of all sheeting, shoring, and bracing. 

C. Where required to properly support the surfaces of excavations and to protect the construction 
Work and workmen, sheeting, bracing and shoring shall be provided. 

D. If the Engineer is of the opinion that at any point sufficient or proper supports have not been 
provided, he may order additional supports at the expense of the Contractor, but neither the 
placing of such additional supports by the order of the Engineer nor the failure of the Engineer to 
order such additional supports placed shall release the Contractor from his responsibility for the 
sufficiency of such supports and the integrity of the Work. 

E. Damage to new or existing structures occurring through settlements due to failure or lack of 
sheeting or bracing shall be repaired by the Contractor at his own expense. 

F. Conflict of opinion as to whether the settlement is due to the Work of the Contractor or to any 
other cause will be determined by the Engineer. 

G. In general, the sheeting and bracing shall be removed, as the trench or excavation is refilled, in 
such a manner as to avoid the caving in of the Work. 

H. Fill voids left by the withdrawal of the sheeting by ramming, or otherwise as directed. 

I. Obtain permission of the Engineer prior to the removal of any shoring, sheeting or bracing. 

J. When sheeting and bracing is removed, the Contractor shall assume full responsibility for injury 
to structures or to other property or persons arising from failure to leave in place such sheeting or 
bracing. 

K. For the purpose of preventing injury to the structures, or to other property or to persons, the 
Contractor shall leave in place any sheeting or bracing shown on the drawings or ordered in 
writing by the Engineer. 

L. Cut off sheeting left in place at the elevation ordered but not less than 24" below the final ground 
surface. 

M. Bracing remaining in place shall be driven up tight. 

N. Measurements and payment for sheeting and bracing ordered by Engineer left in place will be 
made as extra work, unless noted otherwise. 

O. The right of the Engineer to order sheeting and bracing left in place shall not be construed as 
creating any obligation on his part to issue such orders. 

END OF SECTION 
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SECTION 32 11 23 
 

AGGREGATE BASE COURSES 
 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Aggregate subbase. 
2. Aggregate base course. 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading. 
2. Section 31 23 23 – Fill. 
3. Section 31 37 00 - Riprap. 
4. Section 32 14 53 – Pavement Repair. 

 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Aggregate Base Course for Culverts and Storm Sewers: 
1. Basis of Measurement: Included in unit price bid for culverts and storm sewer. 
2. Basis of Payment: Includes all labor, equipment and material necessary to place, compact 

and grade aggregate base course to the elevations indicated in the plans and specifications. 

B. Aggregate Base, 22A, 8”: 
1. Basis of Measurement:  At the unit price bid per square yard as stated in the proposal. 
2. Basis of Payment:  Includes all labor, equipment, and material for providing and placing 

22A crushed limestone, grading, shaping, and compacting to construct gravel roadway. 

C. Aggregate Base, 22A, 6”: 
1. Basis of Measurement:  At the unit price bid per square yard as stated in the proposal. 
2. Basis of Payment:  Includes all labor, equipment, and material for providing and placing 

22A crushed limestone, grading, shaping, and compacting to construct gravel access drive. 

D. Gravel Driveway Repairs: 
1. Basis of Measurement:  At the lump sum price bid as stated in the proposal. 
2. Basis of Payment:  Includes all labor, equipment, and material to provide and place 22A 

crushed limestone, grading, and shaping to perform repairs as shown on plans and directed 
by Egnineer. 

1.3 REFERENCES 

A. American Association of State Highway and Transportation Officials: 
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1. AASHTO M288 - Standard Specification for Geotextile Specification for Highway 
Applications. 

2. AASHTO M147-65 – Materials for Aggregates and Soil-Aggregate. 

B. ASTM International: 
1. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Sand-Cone Method. 
2. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the 

Rubber Balloon Method. 
3. ASTM D2922 - Standard Test Method for Density of Soil and Soil-Aggregate in Place by 

Nuclear Methods (Shallow Depth). 
4. ASTM D2940 - Standard Specification for Graded Aggregate Material For Bases or 

Subbases for Highways or Airports. 
5. ASTM D3017 - Standard Test Method for Water Content of Soil and Rock in Place by 

Nuclear Methods (Shallow Depth). 
6. ASTM D4313 – Test Method for Liquid Limit, Plastic Limit, and Plasticity Index of Soils. 
7. ASTM C136 – Sieve Analysis of Fine and Coarse Aggregates. 

C. MDOT Standard Specifications for Construction, current edition. 

1.4 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Product Data: 
1. Submit data for geotextile fabric. 

C. Samples: Submit, in air-tight containers, 10 lb sample of each type of aggregate fill to testing 
laboratory. 
1. As directed by the Engineer. 

D. Materials Source: Submit name of aggregate materials suppliers. 

E. Manufacturer's Certificate: Certify Products meet or exceed specified requirements. 

1.5 QUALITY ASSURANCE 

A. Furnish each aggregate material from single source throughout the Work. 

B. Perform Work in accordance with Michigan Department of Transportation Standard 
Specifications for Construction, current edition. 

PART 2 -  PRODUCTS 

2.1 AGGREGATE MATERIALS 

A. MDOT 22A Dense Graded Aggregate – for bituminous pavement aggregate. 
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B. MDOT 23A Dense Graded Aggregate – for gravel road surface course, road shoulder, and gravel 
drive surface course. 

2.2 ACCESSORIES 

A. Geotextile Fabric: AASHTO M288; non-woven, polypropylene. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting work. 

B. Verify compacted substrate is dry and ready to support paving and imposed loads. 
1. Proof roll substrate with minimum two perpendicular passes to identify soft spots. 
2. Remove soft substrate and replace with compacted fill as specified in Section 31 23 23. 

C. Verify substrate has been inspected, gradients and elevations are correct. 

3.2 PREPARATION 

A. Correct irregularities in substrate gradient and elevation by scarifying, reshaping, and re-
compacting. 

B. Do not place fill on soft, muddy, or frozen surfaces. 

3.3 AGGREGATE PLACEMENT 

A. Install geotextile fabric over subgrade in accordance with manufacturer's instructions. 
1. Lap ends and edges minimum 6 inches. 
2. Anchor fabric to subgrade when required to prevent displacement until aggregate is installed. 

B. Spread aggregate over prepared substrate to total compacted thickness indicated on Drawings. 

C. Roller compact aggregate to 95 percent maximum density. 
1. As determined by modified proctor method. 

D. Level and contour surfaces to elevations, profiles, and gradients indicated. 

E. Add small quantities of fine aggregate to coarse aggregate when required to assist compaction. 

F. Maintain optimum moisture content of fill materials to attain specified compaction density. 
1. If excess water is apparent, remove aggregate and aerate to reduce moisture content. 

G. Use mechanical tamping equipment in areas inaccessible to compaction equipment. 
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H. Place 8-inch gravel road to the width as shown on the drawings and compact to a minimum 98 
percent of the materials maximum dry density according to the modified proctor method. 

3.4 TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Tolerances. 

B. Maximum Variation From Flat Surface:  3/8 inch measured with 10 foot straight edge. 

C. Maximum Variation From Thickness:  1/4 inch. 

D. Maximum Variation From Elevation:  1/2 inch. 

3.5 FIELD QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements and 017000 - Execution and Closeout Requirements: 
Field inspecting, testing, adjusting, and balancing. 

B. Compaction testing will be performed in accordance with MDOT standard requirements. 

C. When tests indicate Work does not meet specified requirements, remove Work, replace and retest 
at no cost to the Owner. 

D. Frequency of tests: as directed by the Engineer. 

E. Graduation of Aggregate:  In accordance with ASTM C136. 

F. Furnish material certification from Supplier as required by the Engineer. 

END OF SECTION 
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SECTION 32 31 13 
 

CHAIN LINK FENCES AND GATES 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Fence framework, fabric, and accessories. 
2. Excavation for post bases. 
3. Concrete foundation for posts. 
4. Manual gates and related hardware. 
5. Privacy slats. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Miscellaneous Fence Work: 
1. Basis of Measurement:  At the lump sum bid price as stated in the proposal. 
2. Basis of Payment:  Includes all labor, equipment, and material to repair and modify the 

existing fence as shown on the drawings and directed by Engineer.  Includes fence, gates, all 
required posts, top rail, bottom rail, concrete footings, barb wire, etc. for a complete 
installation. 

1.3 REFERENCES 

A. ASTM International: 
1. ASTM A121 - Standard Specification for Metallic-Coated Carbon Steel Barbed Wire. 
2. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on 

Iron and Steel Products. 
3. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware. 
4. ASTM A392 - Standard Specification for Zinc-Coated Steel Chain-Link Fence Fabric. 
5. ASTM A491 - Standard Specification for Aluminum-Coated Steel Chain-Link Fence Fabric. 
6. ASTM A817 - Standard Specification for Metallic-Coated Steel Wire for Chain-Link Fence 

Fabric and Marcelled Tension Wire. 
7. A1011/A1011M-07 Standard Specification for Steel, Sheet and Strip, Hot-Rolled, Carbon, 

Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved Formability, 
and Ultra-High Strength 

8. ASTM B429/B429M - Standard Specification for Aluminum-Alloy Extruded Structural Pipe 
and Tube. 

9. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete. 
10. ASTM F552 - Standard Terminology relating to Chain Link Fencing. 
11. ASTM F567 - Standard Practice for Installation of Chain-Link Fence. 
12. ASTM F626 - Standard Specification for Fence Fittings. 
13. ASTM F668 - Standard Specification for Polyvinyl Chloride (PVC) and Other Organic 

Polymer-Coated Steel Chain-Link Fence Fabric. 
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14. ASTM F900 - Standard Specification for Industrial and Commercial Swing Gates. 
15. ASTM F934 - Standard Specification for Standard Colors for Polymer-Coated Chain Link 

Fence Materials. 
16. ASTM F1043 - Standard Specification for Strength and Protective Coatings on Metal 

Industrial Chain Link Fence Framework. 
17. ASTM F1083 - Standard Specification for Pipe, Steel, Hot-Dipped Zinc-Coated 

(Galvanized) Welded, for Fence Structures. 
18. ASTM F1183 - Standard Specification for Aluminum Alloy Chain Link Fence Fabric. 
19. ASTM F1184 - Standard Specification for Industrial and Commercial Horizontal Slide 

Gates. 
20. ASTM F1345 - Standard Specification for Zinc - 5% Aluminum -Mischmetal Alloy-Coated 

Steel Chain-Link Fence Fabric. 
21. ASTM A120 – Pipe, Steel, Black and Hot-Dipped Zinc Coated (Galvanized) Welded and 

Seamless, for Ordinary Uses. 
22. ASTM A428 – Weight of Coating on Aluminum-Coated Iron or Steel Articles. 
23. ASTM A585 – Aluminum-Coated Steel Barbed Wire. 
24. ASTM C94 – Ready-mixed Concrete. 

B. Chain Link Fence Manufacturers Institute: 
1. CLFMI - Product Manual. 

1.4 SYSTEM DESCRIPTION 

A. Fence Height as indicated on Drawings. 
1. Not including barbed wire as indicated on the drawings. 

B. Line Post Spacing: At intervals not exceeding 10 feet. 

C. Fence Post and Rail Strength: Conform to ASTM F1043 Heavy Industrial Fence quality. 

D. Gate Width:  See drawings for gate width. 

1.5 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Shop Drawings: Indicate plan layout, spacing of components, post foundation dimensions, 
hardware anchorage, gates, and schedule of components. 

C. Product Data: Submit data on fabric, posts, accessories, fittings and hardware. 

1.6 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Closeout procedures. 

B. Project Record Documents: Accurately record actual locations of property perimeter posts 
relative to property lines and easements. 

C. Operation and Maintenance Data: Procedures for submittals. 



 

Misteguay Creek Intercounty Drain  Chain Link Fences And Gates 
Misteguay Creek Intercounty Drain Drainage Board  323113-3 

1.7 QUALITY ASSURANCE 

A. Supply material in accordance with CLFMI - Product Manual. 

B. Perform installation in accordance with ASTM F567. 

1.8 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing Products specified in this section with 
minimum three years-experience. 

B. Installer: Company specializing in performing work of this section with minimum 3 years-
experience. 

1.9 DELIVERY, STORAGE AND HANDLING 

A. Section 01 60 00 - Product Requirements: Requirements for transporting, handling, storing, and 
protecting products. 

B. Deliver fence fabric and accessories in packed cartons or firmly tied rolls. 

C. Identify each package with manufacturer’s name. 

D. Store fence fabric and accessories in secure and dry place. 

1.10 FIELD MEASUREMENTS 

A. Verify that field measurements are as indicated on the shop drawings. 

PART 2 -  PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: 
1. Cyclone Fence, Inc. Product Chain Link Fence. 
2. Anchor Fence, Inc. Product Chain Link Fence. 
3. Semmerling Manufacturing Corporation. 
4. Or Equal. 

2.2 MATERIALS 

A. Caps:  Malleable iron galvanized sized to post diameter, set screw retainer. 

B. Extension Arms:  Cast steel galvanized to accommodate 3 strands of barbed wire, single arm, 
sloped to 45 degrees. 

C. Gate Hardware:  Fork latch with gravity drop, three 180 degrees gate hinges per leaf, and 
hardware for padlock. 
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2.3 COMPONENTS 

A. Line, Corner, Terminal, and Gate Posts:  Diameters as specified on drawings. 

B. Top and Brace Rail:  Diameter as specified on the drawings, plain end, sleeve coupled. 

C. Gate Frame:  2-inch minimum diameter for welded fabrication. 

D. Fabric:  2-inch diamond mesh interwoven wire, 9 gauge thick, top selvage twisted tight, bottom 
selvage knuckle end closed. 

2.4 GATES 

A. General: 
1. Gate Types, Opening Widths and Directions of Operation: As indicated on Drawings. 
2. Factory assemble gates. 
3. Design gates for operation by one person. 

B. Swing Gates: 
1. Fabricate gates to permit 180 degree swing. 
2. Gates Construction: ASTM F900 with welded corners. Use of corner fittings is not 

permitted. 

C. Sliding Gates: 
1. Framing and Posts: ASTM F1184, Class 2 for internal rollers. 
2. Rollers for overhead and cantilever sliding gates: Bearing type. Furnish non-sealed bearings 

with grease fitting for periodic maintenance. 
3. Secure rollers to post or frame without welding. 

2.5 FINISHES 

A. Components and Hardware:  Galvanized to ASTM A123; 2.0 ounces/square feet. 

B. Fabric:  Aluminum coating to ASTM A428; 0.40 ounces/square feet. 

C. Accessories:  Same finish as framing. 

PART 3 -  EXECUTION 

3.1 INSTALLATION 

A. Install framework, fabric, accessories and gates in accordance with ASTM F567. 

B. Set intermediate, terminal, and gate posts plumb, in concrete footings with top of footing 2 inches 
above finish grade. Slope top of concrete for water runoff. 

C. Line Post Footing Depth Below Finish Grade: 3.5 feet 
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D. Corner, Gate and Terminal Post Footing Depth Below Finish Grade: 3.5 feet 

E. Brace each gate and corner post to adjacent line post with horizontal center brace rail. Install 
brace rail one bay from end and gate posts. 

F. Install top rail through line post tops and splice with 6 inches long rail sleeves. 

G. Place fabric on outside of posts and rails. 

H. Do not stretch fabric until concrete foundation has cured 28 days. 

I. Stretch fabric between terminal posts or at intervals of 100 feet maximum, whichever is less. 

J. Position bottom of fabric 2 inches above finished grade. 

K. Fasten fabric to top rail, line posts, braces, and bottom rail with tie wire at maximum 15 inches on 
centers. 

L. Attach fabric to end, corner, and gate posts with tension bars and tension bar clips. 

M. Install support arms sloped outward and attach barbed wire; tension and secure. 

N. Support gates from gate posts. Do not attach hinged side of gate from building wall. 

O. Install gate with fabric to match fence. Install three hinges on each gate leaf, latch, catches. 

P. Install posts with 6 inches maximum clear opening from end posts to buildings, fences and other 
structures. 

Q. Excavate holes for posts to diameter and spacing indicated on Drawings without disturbing 
underlying materials. 

3.2 ERECTION TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Tolerances. 

B. Maximum Variation From Plumb: 1/4 inch 

C. Maximum Offset From Indicated Position: 1 inch 

D. Minimum distance from property line: 6 inches 

E. Components shall not infringe adjacent to property lines. 

END OF SECTION 
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SECTION 32 91 13 
 

SOIL PREPARATION 
 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Preparation of subsoil. 
2. Soil testing. 
3. Placing topsoil. 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading: Rough grading of site. 
2. Section 32 91 19 - Landscape Grading: Preparation of subsoil and placement of topsoil in 

preparation for the Work of this section. 
3. Section 32 92 19 - Seeding 

PART 2 -  PRODUCTS 

2.1 SOIL MATERIALS 

A. Topsoil:  Excavated from site and free of weeds. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting work. 

B. Verify prepared soil base is ready to receive the Work of this section. 

3.2 PREPARATION OF SUBSOIL 

A. Prepare sub-soil to eliminate uneven areas and low spots. Maintain lines, levels, profiles and 
contours. Make changes in grade gradual. Blend slopes into level areas. 

B. Remove foreign materials, weeds and undesirable plants and their roots. Remove contaminated 
sub-soil. 

C. Scarify subsoil to depth of 3 inches where topsoil is to be placed. Repeat cultivation in areas 
where equipment, used for hauling and spreading topsoil, has compacted sub-soil. 
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3.3 PLACING TOPSOIL 

A. Spread topsoil to minimum depth of 4 inches over area to be seeded. Rake until smooth. 

B. Place topsoil during dry weather and on dry unfrozen subgrade. 

C. Remove vegetable matter and foreign non-organic material from topsoil while spreading. 

D. Grade topsoil to eliminate rough, low or soft areas, and to ensure positive drainage. 

E. Install edging at periphery of seeded areas in straight lines to consistent depth. 

END OF SECTION 
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SECTION 32 91 19 
 

LANDSCAPE GRADING 
 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Final grade topsoil for finish landscaping. 
2. Topsoil. 

B. Related Sections: 
1. Section 31 22 13 - Rough Grading. 
2. Section 31 23 23 – Fill. 
3. Section 32 92 19 - Seeding. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Landscape Grading: 
1. Basis of Measurement: Included in the lump sum price bid for cleanup and restoration. 
2. Basis of Payment:  Includes all labor, excavation, fill for landscape grading necessary to 

obtain the required contours, replacement of necessary fences, trees, shrubs, guard rail, mail 
boxes, and other landscaping necessary to return Work area to preconstruction conditions.  
Includes final grading during construction or from settling.  Includes installation of 4 inches 
of topsoil, which matches quality of existing topsoil in lawn areas. 

B. Topsoil: 
1. Basis of Measurement: Included in the lump sum price bid for cleanup and restoration and 

seeding, fertilizing, and mulching. 
2. Basis of Payment:  Includes all labor, material, and equipment necessary to furnish, salvage, 

place, grade, and lightly compact topsoil to the depth and grades as shown on the drawings.  
Onsite topsoil may be reused as shown on the drawings and as directed by the Engineer. 

PART 2 -  PRODUCTS 

2.1 MATERIAL 

A. Topsoil: Min. 4 inches compacted depth, unless otherwise stated.   

B. Topsoil: Friable loam; free of subsoil, roots, grass, excessive amount of weeds, stone, and foreign 
matter; acidity range (pH) of 5.5 to 7.5; containing a minimum of 4 percent and a maximum of 25 
percent organic matter.  Topsoil shall be imported as specified on the plans. 
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C. Contractor shall conduct fertility and calcium tests on all topsoil to be used in lawn and planting 
areas to assure that soil conditions are ready to receive plantings. 

D. Submit lab results or samples for testing as requested by the Owner or Engineer if imported 
topsoil is used. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting work. 

B. Verify substrate base has been contoured and compacted. 

C. Beginning Work of this Section requires acceptance of existing conditions. 

3.2 SUBSOIL PREPARATION 

A. Eliminate uneven areas and low spots.  Remove debris, roots, branches, and stones, in excess of 
1/2 inch in size.  Remove and dispose of offsite any subsoil contaminated with petroleum 
products. 

B. Scarify subgrade to minimum depth of 8 inches where topsoil is scheduled.  Scarify in areas 
where equipment used for hauling and spreading topsoil has compacted subsoil. 

3.3 PLACING TOPSOIL 

A. Place topsoil to a minimum 4 inches compacted depth in areas where seeding, sodding and 
planting is scheduled.  

B. Use topsoil in relatively dry state.  Do not place topsoil when weather conditions are excessively 
windy. 

C. Handle and place topsoil only when weather and soil moisture permits. 

D. Placement of topsoil in frozen or muddy conditions shall not be permitted.  

E. Fine grade topsoil eliminating rough or low areas. Maintain levels, profiles, and contours of 
subgrade. 

F. Remove stone, roots, grass, weeds, debris, and foreign material while spreading. 

G. Manually spread topsoil around trees and plants to prevent damage. 

H. Lightly compact placed topsoil in preparation for seeding, fertilizing, and mulching. 
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I. Fertilizer and lime shall be applied at the minimum rates indicated by tests and shall be raked into 
the top 2 inches of the topsoil. 

J. Remove surplus subsoil and topsoil from Site. 

K. Import topsoil as necessary to match the depths as specified on the plans. 

L. Leave stockpile area and site clean and raked, ready to receive landscaping. 

M. Place required trees, shrubs, fences, and mail boxes in their proper locations. 

N. All grades must have positive drainage.  No ponding must occur in graded areas.  Contractor will 
be required to regrade if ponding occurs in landscaped or yard areas. 

3.4 TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Tolerances. 

B. Top of Topsoil: Plus or minus 1/2 inch. 

3.5 PROTECTION OF INSTALLED WORK 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for protecting finished 
Work. 

B. Prohibit construction traffic over topsoil. 

END OF SECTION 
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SECTION 32 92 19 
  

SEEDING 
 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Fertilizing. 
2. Seeding. 
3. Hydroseeding. 
4. Mulching. 
5. Maintenance. 

B. Related Sections: 
1. Section 31 10 00 – Site Clearing. 
2. Section 31 22 13 - Rough Grading. 
3. Section 31 23 16 – Excavation. 
4. Section 31 23 23 – Fill. 
5. Section 32 91 13 - Soil Preparation 
6. Section 32 91 19 - Landscape Grading. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Seeding, Fertilizing, and Mulching: 
1. Basis of Measurement: At the lump sum price bid as stated in the proposal. 
2. Basis of Payment: Includes labor, equipment, and material necessary to seed, fertilize, and 

mulch all disturbed areas not specified to receive other seeding or planting treatments.  This 
includes finish grading, subsoil, daily seeding with approved seed mix, and maintenance to 
provide for uniform grass growth and any reseeding and erosion repair.  Re-seeding and 
erosion repair are included to provide for uniform grass growth at the completion of the 
project and up to one year after completion. 

B. Seeding, Fertilizing, and Blown Straw Mulch (On Dike): 
1. Basis of Measurement:  At the unit price bid per acre as stated in the proposal. 
2. Basis of Payment: Includes labor, equipment, and material necessary to seed, fertilize, and 

mulch all disturbed areas not specified to receive other seeding or planting treatments.  This 
includes finish grading, subsoil, daily seeding with approved seed mix, and maintenance to 
provide for uniform grass growth and any reseeding and erosion repair.  Re-seeding and 
erosion repair are included to provide for uniform grass growth at the completion of the 
project and up to one year after completion. 

C. Seeding, Fertilizing, and Mulch Blankets (S-75): 
1. Basis of Measurement:  A the unit price bid per acre as stated in the proposal. 
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2. Basis of Payment:  Includes labor, equipment, and material necessary to seed, fertilize, and 
install mulch blankets on areas shown on the plans.  This includes finish grading, subsoil, 
daily seeding with approved seed mix, and maintenance to provide uniform grass growth and 
any reseeding and erosion repair is included to provide for uniform grass growth at the 
completion of project and up to one year after completion.  Mulch blanket shall be North 
American Green S-75 or equivalent and shall be installed per manufacturers specifications. 

1.3 REFERENCES 

A. ASTM International: 
1. ASTM C602 - Standard Specification for Agricultural Liming Materials. 

1.4 DEFINITIONS 

A. Weeds: Vegetative species other than specified species to be established in given area. 

1.5 SUBMITTALS 

A. Product Data: Submit data for seed mix, fertilizer, mulch, erosion control blankets, and other 
accessories. 

B. Manufacturer's Certificate: Certify Products meet or exceed specified requirements. 
1. Provide seed mixture in containers showing percentage of seed mix, year of production, net 

weight, date of packaging, any tags from seed bags and any receipts associated with seeding. 

1.6 QUALITY ASSURANCE 

A. Provide seed mixture in containers showing percentage of seed mix, germination percentage, inert 
matter percentage, weed percentage, year of production, net weight, date of packaging, and 
location of packaging. 

B. The Contractor shall make arrangements to obtain seed materials with nurseries a maximum 30 
days after he/she is awarded contract and provide a list of suppliers to the Engineer. 

C. The Contractor will provide a final list of all species purchased to the Engineer a minimum of 90 
days prior to seeding 

1.7 QUALIFICATIONS 

A. Seed Supplier: Company specializing in manufacturing Products specified in this section. 

B. Installer:  The seeding Contractor must be experienced and specialized in seeding the respective 
species as determined by the Engineer.  He/she shall properly supervise a competent staff.  The 
Contractor must have the necessary equipment to complete this task.  

C. Maintenance Services:  Shall be provided by the Contractor for up to one year to guarantee 
establishment of growth. 
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1.8 DELIVERY, STORAGE, AND HANDLING 

A. Section 01 60 00 - Product Requirements: Product storage and handling requirements. 

B. Deliver grass seed mixture in sealed containers. Seed in damaged packaging is not acceptable. 

C. Deliver fertilizer in waterproof bags showing weight, chemical analysis, and name of 
manufacturer. 

1.9 MAINTENANCE SERVICE 

A. Maintain seeded and sodded areas immediately after placement until grass is well established, 
exhibits a vigorous growing condition and is accepted by the Owner.  Guarantee reseeding of bare 
areas for one year following acceptance. 

1.10 COORDINATION 

A. Coordinate Work under provisions of Section 01 30 00 – Administrative Requirements. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Topsoil: 
1. Reused - free of subsoil, roots, grass, excessive amount of weeds, stone, and foreign matter. 
2. Topsoil: Imported, friable loam; free of subsoil, roots, grass, excessive amount of weeds, 

stone, and foreign matter; acidity range (ph) of 5.5 to 7.5; containing a minimum of 4 
percent and a maximum of 25 percent organic matter. 

3. Topsoil furnished form outside the project limits shall be approved by the Engineer. 

B. MDOT General Roadside Seed Mix, TGM (Turf Medium to Heavy Soil) 

 % by Weight Common Name 
  10  Kentucky Blue Grass 
  20  Perennial Ryegrass 
  30  Hard Fescue 
  40  Creeping Red Fescue 
 
Apply per MDOT standards and specifications, minimum 220 lb/acre 

C. Fertilizer: 
1. Apply 500 pounds per acre (12 pounds per 1000 square feet) of 12-12-12 commercial grade 

fertilizer or Engineer approved equivalent 

D. Mulch: 
1. Apply 1200 pounds per acre (28 pounds per 1000 square feet) small grain straw mulch that 

is clean and weed free on all seeded areas unless otherwise indicated. 
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2. Apply tackifier to mulch according to manufacturer’s recommendations as approved by the 
Engineer. 

E. Hydroseeding Mulching Material: 
1. Apply 1400 pounds/acre of Conwed Verdoyl #2000 with hydraulic seeder. 

 

F. Mulch Blankets: 
1. Install North American Green S75 as indicated on the plans or directed by the Engineer. 
2. Install all mulch blankets with wooden stakes. Stake according to manufacturer’s 

recommendations as approved by the Engineer. 

G. Lime: ASTM C602, agricultural limestone containing a minimum 80 percent calcium carbonate 
equivalent. 

H. Stakes: Softwood lumber, chisel pointed. 

2.2 SOURCE QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements: Testing, inspection and analysis requirements. 

B. Analyze to ascertain percentage of nitrogen, phosphorus, potash, soluble salt content, organic 
matter content, and pH value. 

C. Provide recommendation for fertilizer and lime application rates for specified seed mix as result 
of testing. 

D. Testing is not required when recent tests and certificates are available for imported topsoil. 
Submit these test results to testing laboratory. Indicate, by test results, information necessary to 
determine suitability. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting work. 

B. Verify that prepared soil base is ready to receive the Work of this section and that the necessary 
excavation Work has been completed.  See Section 32 91 19 - Landscape Grading and Section 
31 23 16 – Excavation 

C. Disc and cultipack (roll) site to ensure a flat and firm seedbed. 

3.2 FERTILIZING 

A. Apply lime at application rate recommended by soil analysis. Work lime into top 6 inches of soil. 
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B. Apply fertilizer at application rate recommended by soil analysis. 

C. Apply after smooth raking of topsoil and prior to roller compaction. 

D. Do not apply fertilizer at same time or with same machine used to apply seed. 

E. Mix fertilizer thoroughly into upper 2 inches of topsoil. 

F. Lightly water soil to aid dissipation of fertilizer. Irrigate top level of soil uniformly. 

3.3 SEEDING 

A. Daily seed and mulch all finished graded areas with approved seed mix. 

B. Apply mixes at the specified rates. 

C. Additional seeding is required until uniform growth of grass is established. 

D. Apply seed at rate specified above evenly in two intersecting directions. Rake in lightly. 

E. Do not seed areas in excess of that which can be mulched on same day. 

F. Do not sow when ground is too dry or when winds are over 12 mph. 

G. Immediately following seeding, apply mulch as specified. 

H. Apply water with fine spray immediately after each area has been mulched. Saturate to 4 inches 
of soil. 

I. Seeding method: 
1. Hand broadcast native seed mix, and cover crop in designated areas.  Mix seed with a 

lightweight inert material such as damp sawdust or vermiculite.   
2. For areas larger than 1 acre a mechanical planter, such as a Truax drill, may be used. 
3. Upon completion of seeding, rake or drag seed so that it is lightly covered with soil (approx. 

¼ inch deep).  The site should then be rolled to firm the seed into the soil.  Approximately 
25 percent of the seed should still be visible on the surface. 

J. Apply mulch or mulch blankets at specified rates of application evenly on prepared seedbed and 
maintain clear of trees and shrubs. Allow sunlight to penetrate mulch so as not to cover more than 
70% of the soil surface or as directed by the Engineer. 

3.4 MAINTENANCE 

A. Immediately reseed areas, which show bare spots. 

B. Repair any eroded areas and reseed immediately. 
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C. Final payment will not be issued until a uniform growth of grass is established for period of one 
year on all areas disturbed as a result of the construction of this Project.  A minimum of eighty 
percent of the species seeded shall be established prior to final payment.   

D. Protection from traffic and erosion in newly seeded areas is the responsibility of the Contractor. 
Safety fences and/or silt fences with appropriate signage may be used at the Contractor’s expense 
until the grasses are fully established.  

END OF SECTION 
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SECTION 33 05 13 
 

MANHOLES AND STRUCTURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Cast-in-place concrete manholes and structures with transition to cover frame, covers, 

anchorage, and accessories. 
2. Modular precast concrete manholes and structures with tongue-and-groove joints and 

transition to cover frame, covers, anchorage, and accessories. 
3. Masonry manhole and structure sections with masonry transition to cover frame, covers, 

anchorage, and accessories. 
4. Doghouse manhole connections to existing storm sewer lines. 
5. Bedding and cover materials. 
6. Pile support systems. 

B. Related Sections: 
1. Section 31 23 16 - Excavation: Excavating for manholes, structures, and foundation slabs. 
2. Section 31 23 23 - Fill: Backfilling after manhole and structure installation. 
3. Section 33 41 13 - Public Storm Utility Drainage Piping: Piping connections to manholes 

and structures. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Manholes and Structures: 
1. Basis of Measurement: By each manhole, catch basin, flared end section, or inlet tee. 
2. Basis of Payment: Includes all material, labor, and equipment necessary for trenching, 

backfilling, bedding, structure installation, connection to sewer piping, adjusting rings, 
castings, grates, and shop drawings.  Catch basins, manholes, and inlet tees complete as 
shown on the plans and as stated in the specifications.  Includes connection of all existing 
pipes to proposed structure. 

B. Precast Concrete Headwall: 
1. Basis of Measurement: At the unit price bid per each as stated in the proposal. 
2. Basis of Payment:  Includes all labor, material, and equipment to furnish and install precast 

headwall on the proposed storm sewer that conforms to MDOT Standard Specifications and 
Details. 

C. Concrete Headwalls and Wingwalls: 
1. Basis of Measurement:  At the lump sum price bid as stated in the proposal. 
2. Basis of Payment:  Includes all labor, equipment, concrete, rebar, dowels, and materials to 

construct inlet and outlet structure to the dimensions on the plans. 

D. Relocate Existing Drainage Structure: 
1. Basis of Measurement:  Included in the unit price bid per each as stated in the proposal. 
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2. Basis of Payment:  Includes all labor, material, and equipment necessary for relocating 
existing drainage structures beyond drain right-of-way.  Undamaged structures may be 
reused.  All damaged structures shall be replaced with new in-kind.  Includes reconnection 
of tiles to structures. 

1.3 REFERENCE STANDARDS 

A. American Association of State Highway Transportation Officials: 
1. AASHTO M91 - Standard Specification for Sewer and Manhole Brick (Made from Clay or 

Shale). 
2. AASHTO M288 - Standard Specification for Geotextile Specification for Highway 

Applications. 
3. AASHTO M306 - Standard Specification for Drainage, Sewer, Utility, and Related Castings. 

B. American Concrete Institute: 
1. ACI 530/530.1 - Building Code Requirements and Specification for Masonry Structures. 

 

C. ASTM International: 
1. ASTM A48 - Standard Specification for Gray Iron Castings. 
2. ASTM A123 - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products. 
3. ASTM C32 - Standard Specification for Sewer and Manhole Brick (Made From Clay or 

Shale). 
4. ASTM C55 - Standard Specification for Concrete Building Brick. 
5. ASTM C361 - Standard Specification for Reinforced Concrete Low-Head Pressure Pipe. 
6. ASTM C478 - Standard Specification for Precast Reinforced Concrete Manhole Sections. 
7. ASTM C497 - Standard Test Methods for Concrete Pipe, Manhole Sections, or Tile. 
8. ASTM C913 - Standard Specification for Precast Concrete Water and Wastewater 

Structures. 
9. ASTM C923 - Standard Specification for Resilient Connectors between Reinforced Concrete 

Manhole Structures, Pipes, and Laterals. 
10. AASHTO M252 - Standard Specification for Corrugated Polyethylene Drainage Pipe. 

1.4 SUBMITTALS 

A. Product Data: Submit data for manhole covers, component construction, features, configuration, 
dimensions. 

B. Shop Drawings: 
1. Indicate structure locations and elevations. 
2. Indicate sizes and elevations of piping, conduit, and penetrations. 

C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements. 

D. Manufacturer Instructions: Submit detailed instructions on installation requirements, including 
storage and handling procedures. 

E. Field Quality-Control Submittals: Indicate results of Contractor-furnished tests and inspections. 
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1.5 QUALITY ASSURANCE 

A. Perform Work according to MDOT Standard Specifications for Construction, current edition. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Section 01 60 00 - Product Requirements: Requirements for transporting, handling, storing, and 
protecting products. 

B. Inspection: Accept materials on Site in manufacturer's original packaging and inspect for damage. 

C. Comply with precast concrete manufacturer's instructions and ASTM C913 for unloading, 
storing, and moving precast manholes and drainage structures. 

D. Storage: 
1. Store precast concrete manholes and drainage structures to prevent damage to Owner's 

property or other public or private property. 
2. Repair property damaged from materials storage. 

1.7 AMBIENT CONDITIONS 

A. Section 01 50 00 - Temporary Facilities and Controls: Requirements for ambient condition 
control facilities for product storage and installation. 

B. Cold Weather Requirements: Comply with ACI 530/530.1. 

PART 2 - PRODUCTS 

2.1 MANHOLES AND STRUCTURES 

A. Manhole and Structure Sections: 
1. Concrete:  Barrel and conical top and flat top sections. (Nominal Diameters of 3' to 6') 

a. Reinforced, precast concrete pipe section conforming to ASTM C-478. 
b. Nominal diameter as indicated on the drawings. 
c. Precast reinforced concrete base as indicated as drawing and approved by Engineer, or 

integral base. 
d. Tongue and groove premium joints with o-ring gaskets or approved equal. 

2.2 INLET TEES 

A. H.P. storm inlet tees are to be H.P. storm welded bell tees conforming to ASTM 2881 and 
AASHTO M339 with gaskets meeting ASTM F477. 

2.3 FRAMES AND COVERS 

A. Castings as indicated on the Drawings. 
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2.4 RISER RINGS 

A. Manufacturers: 
1. Furnish materials in accordance to MDOT Standard Specifications for Construction, current 

edition. 
2. Comply with ASTM C478 

2.5 ACCESSORIES 

A. Geotextile Filter Fabric per Section 31 32 21 – Filter Fabric. 

B. Bedding/Backfill Materials: See Section 31 23 23 – Fill.  

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
examination. 

B. Verify that items provided by other Sections of Work are properly sized and located. 

C. Verify that built-in items are in proper location and are ready for roughing into Work. 

D. Verify correct size of manhole and structure excavation. 

3.2 PREPARATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
preparation. 

B. Mark each precast structure by indentation or waterproof paint showing date of manufacture, 
manufacturer, and identifying symbols and numbers as indicated on Drawings to indicate its 
intended use. 

C. Coordinate placement of inlet and outlet pipe or duct sleeves required by other Sections. 

D. Do not install manholes and structures where Site conditions induce loads exceeding structural 
capacity of manholes or structures. 

E. Inspect precast concrete manholes and structures immediately prior to placement in excavation to 
verify that they are internally clean and free from damage; remove and replace damaged units. 

3.3 INSTALLATION 

A. Excavation and Backfill: 
1. Excavate for manholes and structures as specified in Section 31 23 16 - Excavation and in 

indicated locations and depths. 
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2. Provide clearance around sidewalls of manhole or structure for construction operations 
including placing backfill and placement of geotextile filter fabric. 

3. If groundwater is encountered, prevent accumulation of water in excavations; place manhole 
or structure in dry trench. 

4. Where possibility exists of watertight manhole or structure becoming buoyant in flooded 
excavation, anchor manhole or structure to avoid flotation, as approved by 
Architect/Engineer. 

B. Install manholes and structures supported at proper grade and alignment on crushed stone 
bedding as indicated on Drawings. 

C. Backfill excavations for manholes and structures as specified in Section 31 23 16 – Excavation 
and Section 31 23 23 - Fill. 

D. Form and place manhole or structure cylinder plumb and level, to correct dimensions and 
elevations. 

E. Cut and fit for pipe. 

F. Grout base of shaft sections to achieve slope to exit piping, trowel smooth, and contour to form 
continuous drainage channel as indicated on Drawings. 

G. Set cover frames and covers level to correct elevations without tipping. 

H. Precast Concrete Manholes and Structures: 
1. Lift precast components at lifting points designated by manufacturer. 
2. When lowering manholes and structures into excavations and joining pipe to units, take 

precautions to ensure that interior of pipeline and structure remains clean. 
3. Set precast structures, bearing firmly and fully on crushed stone bedding, compacted as 

specified in Section 31 23 16 - Excavation and Section 31 23 23 - Fill or on other support 
system as indicated on Drawings. 

4. Assembly: 
a. Assemble multi-section manholes and structures by lowering each section into 

excavation. 
b. Install rubber gasket joints between precast sections according to manufacturer's 

recommendations. 
c. Lower, set level, and firmly position base section before placing additional sections. 

5. Remove foreign materials from joint surfaces and verify sealing materials are placed 
properly. 

6. Maintain alignment between sections by using guide devices affixed to lower section. 
7. Joint sealing materials may be installed on Site or at manufacturer's plant. 
8. Verify that installed manholes and structures meet required alignment and grade. 
9. Remove knockouts or cut structure to receive piping without creating openings larger than 

required to receive pipe; fill annular spaces with mortar. 
10. Cut pipe flush with interior of structure. 
11. Shape inverts through manhole and structures as indicated on Drawings. 

I. Doghouse Manholes and Structures: 
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1. Stake out location and burial depth of existing sewer line in area of proposed manhole or 
structure. 

2. Carefully excavate around existing sewer line to adequate depth for foundation slab 
installation. 

3. Protect existing pipe from damage. 
4. Cut out soft spots and replace with granular fill compacted to 95 percent maximum density. 
5. Prepare crushed stone bedding or other support system, as indicated on Drawings, to receive 

foundation slab as specified for precast manholes and structures. 
6. Install pre-cast concrete manhole or structure around existing pipe according to applicable 

Paragraphs in this Section. 
7. Grout pipe entrances. 
8. Block upstream flow at existing manhole or structure with expandable plug. 
9. Use hydraulic saw to cut existing pipe at manhole or structure entrance and exit and along 

pipe length at a point halfway up the outside diameter on each side of the pipe. 
10. Bottom half of pipe to remain as manhole flow channel. 
11. Saw cut to smooth finish with top half of pipe flush with interior of manhole or structure. 
12. Grout base of manhole or structure to achieve slope to manhole or structure channel. 

J. Castings: 
1. Set frames using mortar and masonry as indicated on Drawings. 

3.4 FIELD QUALITY CONTROL 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for testing, adjusting, 
and balancing. 

B. Test concrete manhole and structure sections according to ASTM C497. 

C. Vertical Adjustment of Existing Manholes and Structures: 
1. If required, adjust top elevation of existing manholes and structures to finished grades as 

indicated on Drawings. 
2. Frames, Grates, and Covers: 

a. Carefully remove frames, grates, and covers cleaned of mortar fragments. 
b. Reset to required elevation according to requirements specified for installation of 

castings. 
3. Reinforcing Bars: 

a. Remove concrete without damaging existing vertical reinforcing bars if removal of 
existing concrete wall is required. 

b. Clean vertical bars of concrete and bend into new concrete top slab or splice to required 
vertical reinforcement as indicated on Drawings. 

 
 

END OF SECTION 
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SECTION 33 41 13 

PUBLIC STORM UTILITY DRAINAGE PIPING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Storm drainage piping. 
2. Piping accessories. 
3. Drainage structures. 
4. Bedding and cover materials. 
5. Pipe support systems. 
6. Concrete encasement and cradles. 

B. Related Sections: 
1. Section 31 23 16 - Excavation: Product and execution requirements for excavation and 

backfill required by this Section. 
2. Section 31 23 17 - Trenching: Execution requirements for trenching required by this Section. 
3. Section 31 23 23 - Fill: Requirements for backfill to be placed by this Section. 
4. Section 33 05 13.16 - Public Manholes and Structures: Concrete manholes, frames and 

grates for storm drainage. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Storm Sewer: 
1. Basis of Measurement: By linear foot. 
2. Basis of Payment: Includes all material, labor, and equipment necessary for trenching, 

dewatering, backfilling, bedding (both granular and crushed aggregate), pipe, installation, 
fittings, relocation of buried lines and cables, filter fabric, and accessories as stated in the 
specifications and indicated on the plans. 

1.3 REFERENCE STANDARDS 

A. American Association of State Highway and Transportation Officials: 
1. AASHTO M170 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and 

Sewer Pipe. 
2. AASHTO M252 - Standard Specification for Corrugated Polyethylene Drainage Pipe. 
3. AASHTO M288 - Standard Specification for Geotextile Specification for Highway 

Applications. 
4. AASHTO M294 - Standard Specification for Corrugated Polyethylene Pipe, 300- to 1500-

mm (12- to 60-in.) Diameter. 
5. AASHTO T180 - Standard Method of Test for Moisture-Density Relations of Soils Using a 

4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop. 

B. ASTM International: 
1. ASTM B745 - Standard Specification for Corrugated Aluminum Pipe for Sewers and Drains. 
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2. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and 
Sewer Pipe. 

3. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using 
Rubber Gaskets. 

4. ASTM C969 - Standard Practice for Infiltration and Exfiltration Acceptance Testing of 
Installed Precast Concrete Pipe Sewer Lines. 

5. ASTM C1103 - Standard Practice for Joint Acceptance Testing of Installed Precast Concrete 
Pipe Sewer Lines. 

6. ASTM D698 - Standard Test Method for Laboratory Compaction Characteristics of Soil 
Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3). 

7. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil 
Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3). 

8. ASTM D2235 - Standard Specification for Solvent Cement for Acrylonitrile-Butadiene-
Styrene (ABS) Plastic Pipe and Fittings. 

9. ASTM D2321 - Standard Practice for Underground Installation of Thermoplastic Pipe for 
Sewers and Other Gravity-Flow Applications. 

10. ASTM D2564 - Standard Specification for Solvent Cements for Poly(Vinyl Chloride) (PVC) 
Plastic Piping Systems. 

11. ASTM D2680 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) and 
Poly(Vinyl Chloride) (PVC) Composite Sewer Piping. 

12. ASTM D2729 - Standard Specification for Poly(Vinyl Chloride) (PVC) Sewer Pipe and 
Fittings. 

13. ASTM D2855 - Standard Practice for Making Solvent-Cemented Joints with Poly(Vinyl 
Chloride) (PVC) Pipe and Fittings. 

14. ASTM D3034 - Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer 
Pipe and Fittings. 

15. ASTM D6938 - Standard Test Method for In-Place Density and Water Content of Soil and 
Soil-Aggregate by Nuclear Methods (Shallow Depth). 

16. ASTM F405 - Standard Specification for Corrugated Polyethylene (PE) Pipe and Fittings. 
17. ASTM F477 - Standard Specification for Elastomeric Seals (Gaskets) for Joining Plastic 

Pipe. 
18. ASTM F667 - Standard Specification for 3 through 24 in. Corrugated Polyethylene Pipe and 

Fittings. 
19. ASTM F2881 – Standard Specification for polypropylene (PP) dual wall pipe and fittings. 

1.4 PREINSTALLATION MEETINGS 

A. Section 01 30 00 - Administrative Requirements: Requirements for preinstallation meeting. 

B. Convene minimum one week prior to commencing Work of this Section. 

1.5 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Product Data: Submit data indicating pipe and pipe accessories. 

C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements. 
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D. Manufacturer Instructions: Submit detailed instructions on installation requirements, including 
storage and handling procedures. 

E. Field Quality-Control Submittals: Indicate results of Contractor-furnished tests and inspections. 

F. Qualifications Statements: 

1. Submit qualifications for manufacturer and installer. 
2. Submit manufacturer's approval of installer. 

1.6 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

B. Identify and describe unexpected variations to subsoil conditions or discovery of uncharted 
utilities. 

1.7 QUALITY ASSURANCE 

A. Perform Work according with MDOT Standard Specifications for Construction, current edition.   

1.8 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this Section with 
minimum three years' documented experience. 

B. Installer: Company specializing in performing Work of this Section with minimum three years' 
documented experience. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Section 01 60 00 - Product Requirements: Requirements for transporting, handling, storing, and 
protecting products. 

B. Inspection: Accept materials on Site in manufacturer's original packaging and inspect for damage. 

C. Storage: 

1. Store materials according to manufacturer instructions. 
2. Block individual and stockpiled pipe lengths to prevent moving. 
3. Do not place pipe or pipe materials on private property or in areas obstructing pedestrian or 

vehicle traffic. 
4. Do not place pipe flat on ground; cradle to prevent point stress. 

D. Protection: 

1. Keep UV-sensitive materials out of direct sunlight. 
2. Provide additional protection according to manufacturer instructions. 
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PART 2 - PRODUCTS 

2.1 STORM DRAINAGE PIPING 

A. ASTM F2881 / AASHTO M330 Polypropylene (H.P. Storm) pipe 12” through 48” pipe shall 
have a smooth interior with annular exterior corrugations. Polypropylene pipe shall be joined with 
a gasketed integral bell & spigot joint and shall be watertight according to the requirements of 
ASTM D3212 unless otherwise indicated on the plans.  All connections to fittings and tees shall 
be with integral bells. 

2.2 DRAINAGE STRUCTURES 

A. Description: As specified in Section 33 05 13 - Manholes and Structures. 

2.3 MATERIALS 

A. Description: As specified in Section 31 23 23 – Fill. 

B. Bedding and Cover: 
1. As specified in Section 31 23 23 – Fill and as shown on the drawings.  

C. Subsoil: No rocks more than 6 inches in diameter, frozen earth, or foreign matter. 

2.4 ACCESSORIES 

A. Geotextile Filter Fabric as specified in Section 31 32 21. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
examination. 

B. Verify that excavation base is ready to receive Work. 

C. Verify that excavations, dimensions, and elevations are as indicated on Drawings. 

3.2 PREPARATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
preparation. 

B. Correct over-excavation with per Section 31 23 23 - Fill. 

C. Remove large stones and other hard matter that could damage piping or impede consistent 
backfilling or compaction. 

D. Hand trim excavations to required elevations.  Correct over excavation with fill material. 
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E. Cut out soft areas of subgrade not capable of insitu compaction.  Backfill with MDOT 6AA 
course aggregate and compact to density equal to or greater than requirements for support of pipe 
or structure and subsequent backfill material. 

F. Hand trim excavation for accurate placement of pipe to elevations indicated allowing for bedding 
thickness. 

3.3 INSTALLATION 

A. Excavation and Bedding: 

1. Excavate pipe trench as specified in Section 31 23 17 - Trenching. 
2. Hand trim excavation for accurate placement of piping to indicated elevations. 
3. Dewater excavations to maintain dry conditions to preserve final grades at bottom of 

excavation. 
4. Provide sheeting and shoring as specified in Section 31 23 17 - Trenching. 
5. Level materials in continuous layers not exceeding compacted depth of 12 inches. 
6. Maintain optimum moisture content of bedding material to attain required compaction 

density. 
7. Install pipe on compacted subgrade meeting bedding requirements. 
8. Cradle bottom 20 percent of diameter to avoid point load. 
9. Compact to 95 percent maximum density within influence of improved surfaces. 
10. Place geotextile fabric over backfill as indicated on Drawings. 

B. Piping: 
1. Install pipe, fittings, and accessories in accordance with ASTM Standards and 

manufacturer's instructions. 
2. Place pipe on specified bedding. 
3. Lay pipe to slope gradients noted on layout drawings by the use of a laser beam alignment 

method proven reliable and operated by competent, experienced personnel. 
4. Place remainder of bedding as specified.  Do not displace or damage pipe when compacting. 
5. Contractor shall use appropriate measures, approved by the engineer to provide a sealed 

connection between the storm sewer and appurtenances. 
6. Wrap joints of concrete pipe with a 24" wide strip of filter fabric overlapping ends 12-inch 

minimum.  Secure with tape.  

B. Installation Standards: Install Work according to MDOT Standard Specifications for 
Construction, current edition.   

3.4 TOLERANCES 

A. Section 01 40 00 - Quality Requirements: Requirements for tolerances. 

B. Maximum Variation from Indicated Pipe Slope:  1/8 inch in10 feet. 

3.5 FIELD QUALITY CONTROL 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for testing, adjusting, 
and balancing. 
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B. Request inspection by Architect/Engineer prior to and immediately after placing aggregate cover 
over pipe. 

3.6 PROTECTION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for protecting finished 
Work. 

B. Protect pipe and aggregate cover from damage or displacement until backfilling operation is in 
progress. 

END OF SECTION 
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SECTION 33 42 13.13 

PUBLIC PIPE CULVERT 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Pipe culverts and accessories. 
2. Drainage structures. 
3. Lateral tile connections. 
4. Bedding and cover materials. 
5. Pipe supports and anchoring. 
6. Pile support systems. 
7. Concrete encasement and cradles. 
8. Slope protection at pipe end. 
9. Remove existing structure. 

B. Related Requirements: 
1. Section 31 10 00 - Site Clearing. 
2. Section 31 22 13 - Rough Grading. 
3. Section 31 23 16 – Excavation. 
4. Section 31 32 21 - Filter Fabric. 
5. Section 31 35 21 - Slope Protection and Erosion Control. 
6. Section 31 37 00 – Riprap. 
7. Section 32 91 19 - Landscape Grading. 
8. Section 33 05 13 - Manholes and Structures. 

 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Drain Crossings, Cross Culverts and Road Drainage Outlets: 
1. Basis of Measurement: At the unit price bid per linear foot as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment for installation of culvert, 

removal of existing crossing (if any), backfill materials, filter fabric, grout, any prefabricated 
tees, underdrains, mitering or end sections, field tile connections and/or relocations and 
outlets, dewatering, transportation of salvaged pipe, removal and reinstallation of guardrails, 
if any, 12” granular subbase, aggregate base, and native, gravel, and/or bituminous drive or 
road restoration as shown in the drawings.  In summary crossing complete as shown on 
drawings and in specifications. 

1.3 REFERENCE STANDARDS 

A. American Association of State Highway and Transportation Officials: 
1. AASHTO M36 - Standard Specification for Corrugated Steel Pipe, Metallic-Coated, for 

Sewers and Drains. 
2. AASHTO M86 - Standard Specification for Non-reinforced Concrete, Sewer, Storm Drain, 

and Culvert Pipe. 
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3. AASHTO M170 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and 
Sewer Pipe. 

4. AASHTO M196 - Standard Specification for Corrugated Aluminum Pipe for Sewers and 
Drains. 

5. AASHTO M206 - Standard Specification for Reinforced Concrete Arch Culvert, Storm 
Drain, and Sewer Pipe. 

6. AASHTO M207 - Standard Specification for Reinforced Concrete Elliptical Culvert, Storm 
Drain, and Sewer Pipe. 

7. AASHTO M252 - Standard Specification for Corrugated Polyethylene Drainage Pipe. 
8. AASHTO M259 - Standard Specification for Precast Reinforced Concrete Box Sections for 

Culverts, Storm Drains, and Sewers. 
9. AASHTO M273 - Standard Specification for Precast Reinforced Concrete Box Sections for 

Culverts, Storm Drains, and Sewers with Less Than 2 ft of Cover Subjected to Highway 
Loadings. 

10. AASHTO M278 - Standard Specification for Class PS46 Poly (Vinyl Chloride) (PVC) Pipe. 
11. AASHTO M288 - Standard Specification for Geotextile Specification for Highway 

Applications. 
12. AASHTO M294 - Standard Specification for Corrugated Polyethylene Pipe, 300- to 1500-

mm (12- to 60-in.) Diameter. 
13. AASHTO M304 - Standard Specification for Poly (Vinyl Chloride) (PVC) Profile Wall 

Drain Pipe and Fittings Based on Controlled Inside Diameter. 
14. AASHTO T180 - Standard Method of Test for Moisture-Density Relations of Soils Using a 

4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop. 
 

B. ASTM International: 
1. ASTM A123 - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products. 
2. ASTM A760 - Standard Specification for Corrugated Steel Pipe, Metallic-Coated for Sewers 

and Drains. 
3. ASTM B745 - Standard Specification for Corrugated Aluminum Pipe for Sewers and Drains. 
4. ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and 

Culvert Pipe. 
5. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and 

Sewer Pipe. 
6. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using 

Rubber Gaskets. 
7. ASTM C506 - Standard Specification for Reinforced Concrete Arch Culvert, Storm Drain, 

and Sewer Pipe. 
8. ASTM C507 - Standard Specification for Reinforced Concrete Elliptical Culvert, Storm 

Drain, and Sewer Pipe. 
9. ASTM C1433 -Standard Specification for Precast Reinforced Concrete Monolithic Box 

Sections for Culverts, Storm Drains, and Sewers. 
10. ASTM D698 - Standard Test Method for Laboratory Compaction Characteristics of Soil 

Using Standard Effort 12,400 ft-lbf/ft3. 
11. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Modified Effort 56,000 ft-lbf/ft3. 
12. ASTM D6938 - Standard Test Method for In-Place Density and Water Content of Soil and 

Soil-Aggregate by Nuclear Methods (Shallow Depth). 
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C. MDOT: 
1. MDOT Standard Specifications for Construction, current edition. 

1.4 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Submit shop drawings and product data for all items to be installed within this section. 

C. Provide 2 copies of permits for road and highway crossing permits to the Engineer. 

1.5 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

B. Identify and describe unexpected variations to subsoil conditions or discovery of uncharted 
utilities. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Section 01 60 00 - Product Requirements: Requirements for transporting, handling, storing, and 
protecting products. 

B. Inspection: Accept materials on Site in manufacturer's original packaging and inspect for damage. 

 

C. Storage: 
1. Do not place pipe or pipe materials on private property or in areas obstructing pedestrian or 

vehicle traffic. 
2. Do not place pipe flat on ground. 
3. Store UV-sensitive materials out of direct sunlight. 

D. Protection: 
1. Protect materials from moisture and dust by storing in clean, dry location remote from 

construction operations areas. 
2. Block individual and stockpiled pipe lengths to prevent moving. 
3. Cradle pipe to prevent point stress. 
4. Provide additional protection according to manufacturer instructions. 

1.7 EXISTING CONDITIONS 

A. Field Measurements: 
1. Verify field measurements prior to fabrication. 
2. Indicate field measurements on Shop Drawings. 
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PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Furnish materials according to Michigan Department of Transportation Standard Specifications 
for Construction, current edition. 

B. All corrugated steel joints must be banded according to manufacturer’s instructions and must be 
wrapped with a 3 feet band of filter fabric.  Joints must fit within .10 feet. 

C. Coupling bands shall be corrugated with rubber gasket and shall be same material as pipe. Bands 
shall be manufactured by pipe supplier and approved by Engineer.   

D. C.M.P. Field Tile Outlets: 
1. Corrugated metal pipe, 16 gauge, 2 inches larger diameter than existing field tile,  

2 2/3” x 1/2” corrugations (0.064 inches thick). 

E. Backfill - See Section 32 23 23 - Fill. 

F. Drive Surface - See Section 32 14 53 - Pavement Repair. 

G. Native Crossings: 
1. Bedding: Type A – Crushed angular MDOT 6A coarse aggregate. 
2. Backfill: Type B – MDOT Class II granular material to springline of pipe and Engineer 

approved Type D, native material, or MDOT Class II granular material installed to bottom of 
road subbase. 

3. Drive Surface –Match existing native surface. 

H. Gravel Crossings: 
1. Bedding: Type A – Crushed angular MDOT 6A coarse aggregate. 
2. Backfill: Type B – MDOT Class II granular material installed to bottom of road subbase. 
3. Drive Surface: minimum 8 inches MDOT 23A dense graded aggregate. 

I. Bituminous Drive / Road Crossing: 
1. Bedding: Type A – Crushed angular MDOT 6A coarse aggregate. 
2. Backfill: Type B – MDOT Class II granular material installed to bottom of road subbase. 
3. See drawings for pavement restoration. 

J. Backfill:  See Section 31 23 23 Fill. 

K. Pavement Repair – See Section 32 14 53 Pavement Repair. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
examination. 

B. Verify that trench cut and excavation base is ready to receive Work. 
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C. Verify that excavations, dimensions, and elevations are as indicated on layout drawings. 

3.2 PREPARATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
preparation. 

B. Correct over-excavation with coarse aggregate. 

C. Remove large stones and other hard matter that could damage piping or impede consistent 
backfilling or compaction. 

D. Contact Engineer 48 hours prior to any Work on crossings to verify construction and installation 
schedule and to schedule necessary inspection time for installation. 

E. Verify that backfill and roadway requirements meet specifications of Authority having 
jurisdiction. 

F. Verify acceptability of backfill material with Engineer. 

G. Verify approval of all shop drawing submittals with Engineer. 

H. Verify benchmarks and required culvert placement elements and alignment. 

I. Verify that all traffic and other safety requirements have been met of the authority having 
jurisdiction. 

3.3 INSTALLATION 

A. Excavation and Bedding: 
1. Place geotextile fabric over compacted bedding. 
2. Contractor shall maintain flow at all times through drain. Contractor shall submit proposed 

procedure to Engineer for approval prior to construction. Cost shall be included in the cost 
per linear foot of drain crossing. 

3. Excavate to required dimensions and remove existing culvert or structure where applicable. 
4. Cut out soft areas not capable of insitu compaction. Backfill with Type A fill and compact to 

a minimum of 95 percent of the materials maximum dry density as determined by modified 
proctor method. See Section 31 23 16 - Excavation. 

5. Subgrade undercutting shall be per Section 31 23 16 - Excavation. 
6. Place bedding according to detail shown on drawings. 
7. Recess inverts of crossings 6 inches or as shown on drawings. 

B. Culvert: 
1. Positioning: 

a. Lift or roll culvert into position; do not drop or drag culvert over prepared bedding. 
b. Shore culvert to required position, and retain in place until after compaction of adjacent 

fills. 
c. Ensure that pipe remains in correct position and to required slope. 
d. Cradle bottom 20 percent of pipe diameter to avoid point load. 

2. Repair surface damage to pipe protective coating with two coats of compatible bituminous 
paint coating. 
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3. Install culvert end gratings. 
4. Special care shall be taken when storing handling, and placing culverts so they are not 

cracked, dented, scaled, or the galvanized coating is not damaged. 
5. Assemble crossings according to manufacturer’s specifications. 
6. Place structure according to the planned elevations and alignment. 
7. Install butyl rubber rope on concrete box culvert joints to completely seal all joints. Wrap 

Exterior of joints with filter fabric. 

3.4 FIELD QUALITY CONTROL 

A. Section 01 40 00 - Quality Requirements: Requirements for inspecting and testing. 

B. Section 01 70 00 - Execution and Closeout Requirements: Requirements for testing, adjusting, 
and balancing. 

C. Request inspection from Engineer prior to placing aggregate cover over pipe. 

D. Compaction testing will be in accordance with MDOT Standard Requirements. 

E. If tests indicate work does not meet specified requirements, remove work, replace and retest at no 
cost to Owner. 

3.5 PROTECTION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for protecting installed 
construction. 

B. Protect pipe and bedding from damage or displacement until backfilling operation is in progress. 

C. Recompact fills subject to vehicular traffic at no cost to the Owner. 

3.6 REMOVE EXISTING STRUCTURE 

A. Remove existing structure as indicated on the drawings. 

B. Removed culverts shall become property of the Contractor unless otherwise noted by the 
Engineer or Owner. 

C. Grade and restore area around removed culvert to match proposed contours, elevations, and cross 
sections. 

3.7 SALVAGING REPLACED CROSSINGS 

A. Care shall be taken when removing, storing, handling, and placing culverts so they are not 
damaged. 

B. Removed culverts shall become property of the Contractor unless otherwise noted by the 
Engineer or Owner. 
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3.8 UNSALVAGEABLE CROSSING 

A. Unsalvageable crossing become property of the Contractor and removed from the Site. 

B. Concrete from existing crossings will NOT be acceptable in lieu of riprap bank and grade 
protection. 

END OF SECTION 
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SECTION 33 42 14 
 

LATERAL TILE DRAINS 
 

 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Field tile outlets. 
2. Surface outlet tubes. 
3. Rodent guards. 
4. Tile main. 
5. Cross culvert extension. 

B. Related Sections: 
1. Section 31 23 16 - Excavation. 
2. Section 31 23 23 - Fill. 
3. Section 31 32 21 - Filter Fabric. 
4. Section 31 35 21 - Slope Protection and Erosion Control. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Tile Outlet Ends: 
1. Basis of Measurement:  At the unit price bid per each as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment for installation, rodent guard, 

connection to existing field tile, 10 feet of pipe, filter fabric and concrete. 

B. Header Tile Relocation: 
1. Basis of Measurement:  At the unit price bid per linear foot as stated in the proposal. 
2. Basis of Payment:  Includes material, labor, and equipment as needed for relocating existing 

header tiles outside of drain right-of-way.  Includes connection of all lateral tiles with 
approved prefabricated fitting.  Tile shall be ADS single wall heavy duty, or equal. 

C. Tile Outlet Replacement: 
1. Basis of Measurement:  At the unit price bid per linear foot as stated in the proposal. 
2. Basis of Payment:  Includes all labor, material, and equipment for removal of existing tile 

and installation of SDR-26 PVC pipe within the drain right-of-way.  Includes connection to 
existing field tile. 

1.3 REFERENCES 

A. ASTM International: 
1. ASTM F405 – Corrugated Polyethylene Tubing. 
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1.4 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Manufacturer's Certificate: Certify Products meet or exceed specified requirements. 

1.5 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

B. Project Record Documents: Accurately record actual locations of utilities remaining by horizontal 
dimensions, elevations or inverts, and slope gradients. 

1.6 PROTECTION 

A. Care shall be taken to locate and excavate around all field tile outlets. 

B. Any damage to drainage tiles and outlets during construction shall be replaced.  The work to be 
incidental to the project. 

PART 2 -  PRODUCTS 

2.1 MATERIALS 

A. Field Tile Outlets – Corrugated metal pipe, 16-gauge, 2 inches larger diameter than existing field 
tile, 2-2/3” x 1/2” corrugations (0.064 inches thick). 

B. PVC Tile Outlet Replacement – ASTM D2680 Polyvinyl Chloride (PVC) pipe 6” through 12” 
pipe. PVC pipe shall be joined with a gasket integral bell and spigot joint and shall conform to the 
requirements of ASTM D3034 unless otherwise indicated on plans. 

C. Rodent Guard – Manufactured by pipe manufacturers and approved by the Engineer. 

D. Riprap Splash Pads – See Section 31 37 00 – Riprap. 

E. Fittings – Manufactured by pipe manufacturers according to ASTM Standards and approved by 
the Engineer. 

F. Flap Gates – Match type and location of existing. 

PART 3 -  EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before 
starting Work. 

B. Verify survey bench mark and intended elevations for the Work are as indicated on Drawings. 
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C. Verify that fill materials to be used are acceptable. 

3.2 PREPARATION 

A. Field locate of all field tile outlets even if not indicated on plans. 

B. Receive direction from Engineer as to which field tile outlets are in need of repair, unless 
indicated on the plans. 

C. Coordinate locations of proposed surface outlet tube with Engineer prior to delivering material to 
site.  Tubes may or may not be installed based on landowner preference. 

3.3 INSTALLATION FIELD TILE OUTLETS 

A. Installation shall be as shown on the plans.  See Section 31 23 16 – Excavation and Section 31 23 
23 – Fill.  Backfill material shall be Type D – native material. 

B. Field tile extensions are to be laid at a slope of 0.10 percent at minimum to provide for positive 
drainage. 

C. Field tile outlet is to be installed at a minimum of 1 percent slope to provide for positive drainage. 

D. All joints between like materials shall be connected with a manufactured connector. 

E. Connection between field tile and field tile outlet or other unlike materials shall be wrapped with 
filter fabric.  Joint shall be backfilled with concrete to provide for a joint that will not leak. 

F. Place riprap splash pad beneath tile outlet.  See Section 31 32 21 – Filter Fabric and Section       
31 37 00 – Riprap. 

G. Clean out any field tile outlets that do not require replacement and/or extension. 

3.4 RODENT GUARDS 

A. Rodent guards shall be placed on all tile outlets 3 inches or larger that have an existing rodent 
guard which are cutoff, replaced, or extended during construction of this project. 

B. Rodent guards do not have to be installed in existing tile outlets, which are not cutoff, replaced, or 
extended during construction of this project. 

3.5 INSTALLATION – SURFACE OUTLET TUBES 

A. Surface outlet tubes may be replaced with riprap spillways based on landowner’s preference.  
Coordinate all installations with Engineer prior to delivering materials to site 

B. Provide a minimum of 0.5 feet of fall in tube. 

C. Provide a minimum of 2' cover. 
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D. Install prefabricated metal flared end section on inlet of tube. 

E. Install riprap splash pad with filter fabric at the outlet of the tube.  See section 31 32 21 – Filter 
Fabric and Section 31 37 00 – Riprap. 

F. Construct as shown on detail sheet of drawings, including emergency spillway. 

G. Construct drop inlet structure to dimensions indicated on plans. 

3.6 INSTALLATION – FLAP GATE 

A. Install flap gates per manufacturer’s specifications. 

END OF SECTION 
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SECTION 40 05 71.16 

FLAP GATES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: Stainless steel flap gates. 

1.2 DEFINITIONS 

A. Seating Head: The distance from centerline of gate to maximum water level of channel. 

1.3 UNIT PRICE – MEASUREMENT AND PAYMENT 

A. Flap Gates: 
1. Basis of Measurement:  At the unit price bid per each as stated in the proposal. 
2. Basis of Payment:  Includes all labor, material, and equipment required to provide and install 

flap gates as shown on plans and listed on proposal.  Includes anchors, grout, adjustments, 
and testing. 

1.4 PREINSTALLATION MEETINGS 

A. Section 01 30 00 - Administrative Requirements: Requirements for preinstallation meeting. 

B. Convene minimum one week prior to commencing Work of this Section. 

1.5 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Product Data: Submit manufacturer's product information for system materials and component 
equipment. 

C. Shop Drawings: 

1. Indicate system materials and component equipment. 
2. Indicate installation and anchoring requirements, fasteners, and other details. 
3. Indicate gate location, size, design pressure. 

D. Manufacturer's Certificate: 

1. Certify that products meet or exceed specified requirements. 

E. Delegated Design Submittals: Submit Shop Drawings with design calculations and assumptions 
for seating and unseating pressure pressures. 
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F. Manufacturer Instructions: Submit detailed instructions on installation requirements, including 
storage and handling procedures. 

G. Qualifications Statements: 

1. Submit qualifications for manufacturer. 

1.6 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals. 

B. Project Record Documents: Record actual locations of installed flap gates and components. 

1.7 QUALIFICATIONS 

A. The manufacturer shall have experience in the production of substantially similar equipment and 
shall show evidence of satisfactory operating in at least 50 installations. The manufacturer’s shop 
welds, welding procedures and welders shall be qualified and certified in accordance with the 
requirement of the latest edition of ASME, Section IX. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Section 01 60 00 - Product Requirements: Requirements for transporting, handling, storing, and 
protecting products. 

B. Inspection: Accept materials on Site in manufacturer's original packaging and inspect for damage. 

C. Store materials according to manufacturer instructions. 

D. Protection: 

1. Store in dry location remote from construction operations areas. 
2. Provide additional protection according to manufacturer instructions. 

1.9 EXISTING CONDITIONS 

A. Field Measurements: 

1. Verify field measurements prior to fabrication. 
2. Indicate field measurements on Shop Drawings. 

1.10 WARRANTY 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for warranties. 

B. Furnish five-year manufacturer's warranty for flap gates. 
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PART 2 - PRODUCTS 

2.1 STAINLESS STEEL FLAP GATES 

A. Manufacturers: 

1. Fontaine Aquanox 
2. or approved equal. 

B. Description: 

1. Configuration:  Circular. 
2. Seating Head: 20 feet. 
3. Opening Diameter:  As indicated on Drawings. 

C. Seat: 

1. Configuration: 

a. Flat back made for mounting to concrete wall with extra wide flange or spigot back for 
CMP pipe connections. 

b. One piece. 
 

2. Cover: 

a. Configuration: One piece. 
b. Furnish lifting eye for manual operation. 
c. Constructed of stainless steel structural members capable of with standing specified 

pressure without deformation. 

3. Material:  Stainless Steel. 

D. Seals: 

1. Material:  EPDM. 
2. Seals shall be made of resilient neoprene attached to the body by means of a retainer ring for 

flaps up to 24” (610mm). Seals shall be made of EPDM attached to the frame with a 
stainless steel retainer for flaps over 24” (610 mm). 

E. Hinges: 

1. Hinges shall consist of a stainless steel pin and shall have a UHMWPE bushing. 

F. Hinge Arms: 

1. Hinge arms shall be made of structural members or formed plates. Gates 30” (762 mm) and 
over in diameter shall have a 2-hinge arm arrangement, with 2 pivot joints per arm, an 
adjustable lower pivot with limited rotation and an adjustable upper hinge lug arrangement 
to permit adjustment of the gate opening sensitivity to unseating head. 
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G. Fasteners:  Stainless steel. 

2.2 MATERIALS 

 

Part Material 
 

Body, cover, hinges, hinge arm Stainless steel ASTM A-240 Type 304L or 316L 

Hinge bushing Ultra high molecular weight polyethylene 
(UHMWPE) ASTM D-4020 

Seal for flaps up to 24” (610 mm) Neoprene ASTM D-2000 Grade 2 BC-510

 

Seal for flaps over 24” (610 mm) EPDM ASTM D-2000

 

Fasteners ASTM F593 and F594 

GR1 for type 304 and GR2 for type 316 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for installation 
examination. 

B. Verify that items provided by other Sections of Work are ready to receive Work of this Section. 

3.2 INSTALLATION 

A. According to manufacturer instructions and as indicated on Drawings. 

B. Flap Gates Attached to Concrete: Mount using anchor bolts and grout in place. 

3.3 FIELD QUALITY CONTROL 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for testing, adjusting, 
and balancing. 

B. Inspection: 

1. Verify alignment of gate and components. 
2. Verify that gate operates smoothly and does not bind. 
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C. Testing: 

1. Leakage: Not exceeding 0.1 gpm/ft. of seating perimeter under 20 feet of seating head. 

D. Manufacturer Services: Furnish services of manufacturer's representative experienced in 
installation of products furnished under this Section for not less than 3 days on Site for 
installation, inspection, field testing, and instructing Owner's personnel in maintenance of 
equipment. 

E. Equipment Acceptance: 

1. Adjust, repair, modify, or replace components failing to perform as specified and rerun tests. 
2. Make final adjustments to equipment under direction of manufacturer's representative. 

F. Furnish installation certificate from equipment manufacturer's representative attesting that 
equipment has been properly installed and is ready for startup and testing. 

3.4 ADJUSTING 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for starting and 
adjusting. 

B. Adjust flap gates to provide smooth operation. 

3.5 DEMONSTRATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for demonstration and 
training. 

B. Demonstrate equipment operation, routine maintenance, and emergency repair procedures to 
Owner's personnel. 

END OF SECTION 
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